



**Jon M. Huntsman, Jr.**  
*Governor*  
**D'Arcy Dixon Pignanelli**  
*Executive Director*  
**F. Keith Stepan**  
*Director*

# State of Utah

## Division of Facilities Construction & Management

Department of Administrative Services  
4110 State Office Building  
Salt Lake City, Utah 84114  
Phone (801) 538-3018  
Fax (801) 538-3267

## MEMORANDUM

Date: 17 May 2005

From: R. Blake Court, DFCM

Reference: CMGC / Weber State University – Student Union Renovation  
DFCM Project No. 03215810

Subject: Revision to Selection Criteria  
Addendum No. 1

The issue of schedule for the project will be evaluated using past experience rather than an actual proposed schedule for the project.

Under the Management Plan Information, Item B is the proposed project schedule. Since the project will require extensive phasing and interaction not only with the design team and Weber State University Student Union, a realistic project schedule cannot be developed.

Instead, please present three other projects where phasing and keeping a building occupied were accomplished by your team. Please include sufficient information as how you communicated the phasing requirements to the occupant, scheduled time allotted for relocating the occupants and minimizing interruptions to the operation etc.

The selection committee will utilize this information to evaluate your teams proposed approach.

End of Addendum