

# MEMORANDUM

Date: 12 December 2002

To: General Contractors

From: David McKay, DFCM

Reference: DHS-DWS Clearfield Building Connection and Second-Floor Build-Out  
DFCM Project No. 02204920

Subject: **Addendum Number 4**

---

- 4.1. Proposers shall acknowledge receipt of this addendum by entering the Addendum number on the "PROPOSAL" which is part of the "Request for Proposals."
- 4.2. All submitted Cost Proposals were substantially over the specified budget. In order to continue the project without totally wasting the contractor effort invested to this point, DFCM has asked EFT/3DI to make acceptable scope reductions and publish them in a separate addendum to be issued as soon as practical. DFCM has authorized EFT/3DI to confer with any of the 5 firms who are willing to share their insight into solving this budget shortfall. DFCM is pursuing a limited addition of funds, but this cannot be determined at this time. It is DFCM's goal to take advantage of the work of the 5 submitting firms by supplementing the budget, reducing the scope of work through EFT's cost reduction addendum, and the 'Cost Reduction Proposals' of the submitting firms. DFCM, hereby, calls for the 5 contractors involved, ABCO, Ascent, Brubaker, Chad Husband, and Valley Design & Construction to submit a "Revised Cost Proposal" in response to EFT/3DI's Addendum #5 by 4:00pm on January 7, 2003. The due date for Statements of Qualifications, Management Plans, and Cost Reduction Proposals has been changed to January 14, 2003 at 4:00pm. Interview times are pending.

End of Addendum 4