


update NEW
Utah State
CORRECTIONAL FACILITY
January 24, 2018

DPS Utah Division of Facilities
Construction and Management



Current Funding

\$650,000,000



FY2016
\$80,000,000
 from the General Fund
 +
\$470,000,000
 G.O. bond authority

FY2017
\$100,000,000
 G.O. bond authority



New Utah State
Correctional Facility

Required Funding

\$692,500,000



Program estimate for
3,600 beds is
\$692,500,000



Value engineering to help
get within budget is
exhausted



Supplemental funding is
necessary

DFCM project reserve
UDC program savings
Additional appropriations



New Utah State
Correctional Facility

Project Schedule

Today

Schematic Design
Complete
December 2017

Design
Complete
April 2019

Building Construction
Start
November 2018

Men's Max
Complete
June 2020

Substantial
Completion
April 2021

Transition Period
Start
December 2020





New Utah State
Correctional Facility

Project Facts



New Utah State
Correctional Facility

Facility Demographics



New Utah State
Correctional Facility

Building Facts



168 total acres



1,364,422
total square feet



3,600 beds
60% dorms | 40% cells



New Utah State
Correctional Facility

Soil Facts



1,713,303 tons
1,142,202 cubic yards



48,000 truck loads with an
average of 135 loads per
day



One year to complete
Currently 20% complete



New Utah State
Correctional Facility

Infrastructure Facts



Utility Facts

30 miles of utility infrastructure including water, sewer, natural gas, fiber optics, electrical power



Road Facts

7 miles of two-lane road




Right of Way Facts

9 miles of right of way procurement (7 miles donated)



New Utah State
Correctional Facility



Soil Mitigation



Wick drains




Surcharge



Cost savings
estimated at \$1,500,000



New Utah State
Correctional Facility





What's Happening Now



Haul road construction is complete and North Temple widening is nearly complete



Proof rolling and working pad on the site has begun



Water line installation will start in April 2018



New Utah State
Correctional Facility

Major Project Risks



Competing large projects including detention projects



Detention equipment suppliers



Recent natural disasters have caused materials escalation in steel, cement, and gypsum



New Utah State
Correctional Facility

Questions