STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

BIDS COVERING:

DATE: February 16, 2011

Provo Juvenile Courts – Animal Shelter Tenant Finish & Mechanical Upgrades
Administrative Office of the Courts – Provo, Utah

DFCM Project No: 10051150
Estimate: $632,000.00
Project Manager:

CONTRACTOR	BID SEC	ADD REC	BASE BID	ADD ALT #1	ADD ALT #2	ADD ALT #3	TOTAL	COMPL DATE
Wade Payne Construction	BB	2	$497,800.00	$5,500.00	$26,700.00	$8,600.00	$538,600.00	June 30, 2011
Culp Commercial Construction	BB	2	$512,000.00	$6,300.00	$22,900.00	$8,500.00	$549,700.00	June 30, 2011
Entelen Design-Build	BB	2	$521,343.00	$4,000.00	$32,800.00	$12,300.00	$570,443.00	June 30, 2011
Keller Construction	BB	2	$531,000.00	$5,976.00	$7,872.00	$25,921.00	$570,769.00	June 30, 2011
Chad Husband Construction	BB	2	$529,195.00	$24,964.00	$6,731.00	$11,754.00	$572,644.00	June 30, 2011
Broderick & Henderson Const.	BB	2	$529,900.00	$9,200.00	$30,000.00	$8,400.00	$577,500.00	June 30, 2011
JL Hardy Construction	BB	2	$569,136.00	$9,552.00	$26,494.00	$8,650.00	$613,832.00	June 30, 2011
Garff Construction	BB	2	$577,500.00	$7,239.00	$25,252.00	$8,630.00	$618,621.00	June 30, 2011

I hereby certify this to be a true and exact tabulation of bids received for the above-named project on February 16, 2011 at 2:00 PM

Joanna Reese
Contract Coordinator

Sublists are to be submitted to DFCM no later than 2:00 PM on February 17, 2011. Contractors whose sublists are received after 2:00 PM will be disqualified.