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MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 28, 2012 

Subject: Approval of Minutes for February 3, 2012 

 

 

Attached for your review and approval are the minutes of the Utah State Building Board meeting 

held February 3, 2012. 

 

DGB: cn 

Attachments 



 

Utah State Building Board 
 

  

 

 

 

 

MEETING 

 

February 3, 2012 

  
 

UMINUTES U 

 

Utah State Building Board Members in Attendance: 
N. George Daines, Chair 
Jeff Nielson 
David Fitzsimmons 
Ned Carnahan 
Gordon Snow 
Chip Nelson 
Sheila Gelman 
 

DFCM and Guests in Attendance: 
Gregg Buxton Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Kurt Baxter  Division of Facilities Construction & Management 
Kim Hood  Department of Administrative Services 
Kimberlee Willette   Governor’s Office of Planning and Budget 
Alan Bachman    Attorney General’s Office 
Bob Askerlund    Salt Lake Community College 
Keith Davis    Department of Human Services 
Wayne Christensen   Division of Facilities Construction & Management 
Tom Shaw    Division of Facilities Construction & Management 
Lynn Hinrichs    Division of Facilities Construction & Management 
Alex DeSomer    Ken Garner Engineering 
Eric S. Lund    University of Utah Health Care 
Brent Wilson    University of Utah Health Care 
David Moyes    University of Utah 
Ken Nye    University of Utah 
Darrin Blaisdell   University of Utah 
Mike Perez    University of Utah 
Cory Higgins    University of Utah 
Gordon Wilson   University of Utah 
David Quinlivan   University of Utah 
Mark Liddle    University of Utah 
Sherry Ruesch   Dixie State College 
David Tanner    Southern Utah University 



Utah State Building Board Meeting Minutes 
February 3, 2012 
Page 2  
 

Ben Berrett    Utah State University 
W. Ralph Hardy   Commission of Higher Education 
 
On Friday, February 3, 2012, the Utah State Building Board held a regularly scheduled meeting in 
Room 4112 of the Utah State Office Building, Salt Lake City, Utah.  Chair George Daines called the 
meeting to order at 9:00 am and noted that a quorum was present. 
 

 APPROVAL OF MINUTES OF DECEMBER 6, 2011 
 
Chair Daines sought a motion for approval of the minutes.  
 

MOTION: Ned Carnahan moved to approve the meeting minutes of December 6, 2011. 

The motion was seconded by Jeff Nielson and passed unanimously. 
 

 UNIVERSITY OF UTAH REMODEL PROJECT APPROVAL – CARDIOVASCULAR CLINIC 
 
Mike Perez, Associate Vice-President of Facilities Management and Dr. Brent Wilson, Medical 
Director of the Cardiovascular Center at the University of Utah presented their proposal to renovate 
the Cardiovascular Clinic at the University Hospital.  Dr. Wilson explained that the expansion would 
provide a new entrance from the main thoroughfare, making it easier for patients to locate the clinic. 
It would also provide an expanded waiting area, increased capacity for an examination room, 
procedure rooms and work space.  The expansion would also help with work flow.  The critical 
component of the expansion involves relocation of the vascular lab closer to the check-in area to 
enable easier access for elderly patients.  A total of 11,200 sq. ft. will be renovated at a total cost of 
$3.6 million (see PowerPoint, Attachment #1).  Funding will come from clinical revenues; therefore 
no State funds will be used for this project.  Ned Carnahan asked questions concerning O&M and if 
the electrical service would be provided by the University.  Mike Perez confirmed that this will be an 
auxiliary operation with fuel, power and custodial being paid by the University. 
 

MOTION: Sheila Gelman moved to approve the University of Utah Remodel Project of the 

Cardiovascular Clinic.  The motion was seconded by Chip Nelson and passed 

unanimously. 
 

 ITEMS 3, 4, AND 5 were addressed together:  FIVE YEAR NOTICE OF REVIEW AND 

STATEMENT OF CONTINUATION FOR RULE R23-1, PROCUREMENT OF 

CONSTRUCTION; RULE R23-19, FACILITY USE RULES; RULE R23-20, FREE SPEECH 

ACTIVITIES 
 
Assistant Attorney General, Alan Bachman, said that the Division of Administrative Rules has 
procedures which require that all rules be reviewed every five years to determine if the Agency 
wants to have them continue or disappear.  The three rules up for Review involve rules for 
Procurement of Construction, Facility Use Rules (which govern the use of our buildings), and Free 
Speech Activities.  They simply need to file a notice with Administrative Rules that they want to keep 
these rules.  David Fitzsimmons asked for an explanation concerning the review process.  Mr. 
Bachman explained that when rules are created, they are filed with the Division of Administrative 
Rules.  The rule is then published in a bulletin available to the public, with a thirty day comment 
period.  If there are negative comments from the public, the rule comes back to the Board for further 
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discussion or changes.  If not, then it is made an Administrative Rule.  If there are Legislative 
changes during this session that affect one of these rules then DFCM will separately bring this to the 
Board as a rule amendment.  There was discussion concerning the content of the rules, whether 
DFCM supported or opposed any of the rules, and the tracking system concerning notification of 
review.  Gordon Snow asked if the rules were being read at least once every five years to make sure 
they are current with what is needed in society. DFCM Director, Gregg Buxton, responded that 
DFCM management reviews the Administrative Rules that apply to them as part of their weekly 
management meeting.  Mr. Bachman requested a motion from the Board to allow DFCM to file a 
notice of continuance of Items 3, 4, and 5.   
 

MOTION: David Fitzsimmons moved to approve the Five Year Notice of Review and 

Statement of Continuation for Rule R23-1, Procurement of Construction; Rule 

R23-19, Facility Use Rules; and Rule R23-20, Free Speech Activities.  The 

motion was seconded by Ned Carnahan and passed unanimously. 
 

 CAPITOL PRESERVATION BOARD (CPB): REALLOCATION OF CAPITAL 

IMPROVEMENT FUNDS 
 
Kurt Baxter explained that this reallocation involves the State Office Building Tunnel Improvements 
here on Capitol Hill which had almost $300,000 left over from the project.  The excess funds for this 
project resulted from funding being approved in 2008; however the project did not start until 2009 
when construction costs decreased significantly.  The Capitol Preservation Board would like to 
reallocate $250,000 to the East Staircase Improvements in the State Office Building.  Chip Nelson 
asked what would happen to the East Staircase Improvements if the excess funds were not 
reallocated.  Mr. Baxter explained that this additional amount to the East Staircase project would 
allow them to waterproof the existing deck and replace pavers, which would increase the life of the 
stairs to fifteen years.  The project could be completed without the reallocation, but the life of the 
staircase would be shortened to about seven years.  There was considerable discussion concerning 
whether the funds should be returned to the Project Reserve Fund. 
 

MOTION: Jeff Nielson moved to approve the Reallocation of Capital Improvement Funds 

for the Capitol Preservation Board.  The motion was seconded by Sheila 

Gelman and passed unanimously. 
 

 APPROVAL OF MASTER PLAN – UTAH DEVELOPMENT CENTER  

 
John Nichols, DFCM Real Estate Manager and Keith Davis, Director of Administrative Support for 
the Department of Human Services explained they are requesting approval from the Board to move 
forward with a comprehensive Master Plan for the Utah State Developmental Center located in 
American Fork.  This plan will specifically include the 250 acres of vacant land owned by the state 
and dedicated by state law for the benefit of the disabled through the Account for People with 
Disabilities, commonly known as the DSPD Trust Fund, and will attempt to identify the portion of 
land not needed for future use by the USDC.  The study will plan for the orderly transfer of the 
surplus property out of state hands and wise development of the land for the benefit of the DSPD 
Trust Fund as provided for by state law.  It is the most regulated parcel of land in the state and since 
there is a lot of developer interest in the parcel, they felt it was wise to have a Master Plan so that 
they will know what will best benefit the state and the people.  Gordon Snow asked if they had an 
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idea of the cost of a Master Plan.  Mr. Nichols said they had one proposal that was approximately 
$98,000 which DFCM intends to negotiate.  There was considerable discussion concerning the 
value of the property, the details of the Master Plan, the mission of the strategic planning committee, 
and the revenue stream that could possibly be created to help with funding for people with 
disabilities. 
 

MOTION: David Fitzsimmons moved in favor of the Approval of Master Plan for the Utah 

Development Center.  The motion was seconded by Chip Nelson and passed 

unanimously. 

 

 UNIVERSITY OF UTAH ADMINISTRATIVE REPORT 
 
As previously requested by the Board, Mike Perez, Cory Higgins and Dave Quinlivan reported on the 
history of their Infrastructure project and solutions for the future (see PowerPoint Attachment #2). 
Chair Daines said that his intention would be to present the University’s presentation to the 
Infrastructure and General Government Appropriations Subcommittee at the conclusion of the Board 
meeting.  Cory Higgins addressed issues concerning the electrical distribution system and history of 
failures; the HTW system and number and size of breaks in the system.  Since the 1990’s, the 
University has spent an average of thirty percent of their Capital Improvement allocations trying to 
keep these two systems operational.  These systems are obsolete and trying to repair and maintain 
is a disruption to systems and buildings.  The $38 Million previously spent help to replace some of 
the systems but there is much left to be done.  Their presentation indicated Capital Development 
funding would provide $50 million and a bond issuance of $49 million for the remaining amount.  An 
annual increase in the Fuel and Power Account of approximately $6 million is being sought to 
service the debt and support preventive maintenance and Renewal and Replacement (R&R) 
activities.  Under this plan the state contributes approximately $4.0 - $4.5 million and the University’s 
auxiliaries contribute $1.5 - $2.0 million.  After the debt is retired, the University plans to use the 
margin resulting from Fuel and Power Account increase to continue refurbishment and replacement 
of the HV infrastructure as it ages, thus hoping to eliminate this type of problem in the future.  Mike 
Perez added that there would be an overall design where the project would be done in portions that 
would allow for the campus to be operational while work was in progress.  There was some 
discussion concerning revenue sources, a comprehensive maintenance program, and the plan for 
future growth of the system. Ralph Hardy, Assistant to the Commissioner for Facilities Planning for 
the Office of the Commission of Higher Education said that because of concerns that this same 
issue will happen in the future with other campuses, the Regents asked the Office of the 
Commissioner to engage in a major infrastructure study for the System of Higher Education.  This 
study will look at the inventory of existing systems and potential funding to ensure that this problem 
does not happen in the future. There is a huge amount of data that needs to be collected and 
analyzed as well as alternative funding mechanisms.  It should be available approximately one year 
from now. 
 
In addition, concerns were expressed over power substations, the replacement of future power 
substations at all the universities, and the idea of allowing private business (Rocky Mountain Power) 
to provide service.  Ben Berrett from Utah State University was asked to comment.  He said that 
Utah State uses about forty percent of their Capital Improvement money not only for maintenance 
but for replacements also.  It also requires an additional Capital Development project in order to 
keep up with need.  He reported that USU has a sinking fund (for future repairs) for their chilled 
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water for air-conditioning systems only.  In addition, Mr. Berrett reported on his experience with their 
main campus in Logan (which is on Logan City Power) and their innovation campus in North Logan 
(which is on Rocky Mountain Power) and problems with outages.  He said that Utah State had a $7 
Million project back in 1995 which allowed them to update the infrastructure on their campus.  The 
quality of work performed by the University was superior including multiple duct banks encased in 
concrete and multiple feeds and switches to all of their buildings which Rocky Mountain Power 
would not do. They have two transformers at each of their substations so they can switch the load to 
either transformer.  He feels the University maintains utilities better than Rocky Mountain Power and 
as a result they have had fewer outages and problems.  He is very satisfied with utility service from 
Logan City but the cost is ten percent more.  Mike Perez agreed with Mr. Berrett that Rocky 
Mountain Power is not “free enterprise” but is regulated.  He reminded the Board of the numerous 
problems with brown-outs and major outages of power in the early 2000’s. 
 
Gordon Snow expressed concern about Salt Lake Community College moving to their substation 
and if other campuses should be moving in that direction.  Bob Askerlund, Vice-President for 
Facilities at Salt Lake Community College reported that the College plans to connect their substation 
to a major transmission line on 4700 South which has very high voltage and is more dependable.  
SLCC will avoid problems incurred with smaller substations by connecting to the major line because 
very rarely does that major line go out across the valley. They have redundant transformers within 
the substation so if they lose a transformer they can immediately switch.  That is a big benefit for the 
College.  Mr. Askerlund said there were challenges within their funding mechanisms but they do 
have a reserve.  Sherry Ruesch commented that Dixie College buys their power from St. George 
City and have had very few problems with service. 
 
There were comments concerning the feasibility of solar and geothermal energy for campus 
buildings.  Cory Higgins said the University of Utah has been making more efficient buildings, 
however solar panels (unless you have a large grant) are not cost effective.  Geothermal is 
inefficient for large buildings, but works for smaller buildings.  Jeff Nielson said he was sure there 
was data out there that would help the Board become more informed concerning this issue.  There 
was continued conversation concerning the sources of power.  Due to the length of this discussion, 
it was decided the Board will hear the University’s report on Parking Lots vs. Parking Structures at 
their next meeting. 
 
After their presentation, Ken Nye indicated that his report would include two months of data covering 
periods November 15 through January 13.  During this time there were five design agreements and 
five other types of agreements.  Mr. Nye noted that four of those agreements were for feasibility 
studies and/or schematic design to better define the scope and cost of capital improvement projects 
requested for FY 2013.  Under Construction Contracts, there were five remodeling and one site.  
There was one correction to the report:  Heritage Center Improvements should be listed as Item 7 in 
the cover letter and not Item 5.  This contract was awarded to Mark Hamilton Construction on a sole 
source basis as this was a condition of the gift which funded the work.  The Project Reserve Fund 
did not have any activity.  The Contingency Reserve Fund had several decreases which were noted 
and included the Eyring Chemistry HVAC System Upgrade which was $66,817 for a variety of 
unknown conditions and included additional asbestos abatement, emergency power feeders, and 
relocation of existing fans and duct work.  The Chiller Capacity Consolidation had a decrease of 
$54,000 for unknown conditions and design errors and omissions.  There have been additional 
design errors discovered after this report and the University met with the engineer this week to 



Utah State Building Board Meeting Minutes 
February 3, 2012 
Page 6  
 

express their concern. The University will continue to work with them to determine the financial 
impact.  The HTW Zone 2 had a $36,000 transfer for unanticipated conditions, part of which was for 
redesign of the route of the pipe which would create less of an impact on campus.  The HPER Mall 
Tunnel & HTW had a $24,000 transfer for unforeseen items.  The largest involved the payment of a 
Questar inspector to inspect the pipeline that was suspended while they built underneath it.  This 
was not an anticipated cost.  There was also an asbestos abatement which was not anticipated.  
The Park Building Elevator Replacement, which required unexpected Architectural work due to code 
issues, had a transfer of $15,000. 
 
Chip Nelson reminded the Universities that they were going to expand and change the reports to 
include balances on each of the projects (a pro forma and an actual).  Mr. Nye said that DFCM 
required this information be provided on a quarterly basis.  Chair Daines said the Board members 
need additional information in order to truly understand the report. 
 

MOTION: Chip Nelson moved to approve the University of Utah Administrative Report.  

The motion was seconded by Jeff Nielson and passed unanimously. 
 
Chair Daines expressed appreciation to Ben Berrett for his input into the previous discussion 
concerning University Infrastructures.  Mr. Berrett indicated that Utah State’s report consisted of two 
individual reports.  The December 23 report indicated minimal activity.  There were two professional 
contracts and five construction projects.  Utah State currently has fifty-five delegated projects -- 
down from nearly one hundred when they had full Capital Improvement funding.  The two 
professional contracts consisted of one survey and a special inspector.  The five construction project 
were  1) Chilled Water – Edith Bowen/CPD which extends the chilled water system to two buildings 
currently on individual chillers, 2) Miscellaneous Critical Improvements with Todd Jensen 
Construction which involved some ADA access, sidewalk, driveway and irrigational landscape 
improvements associated with a smaller building down off Old Main Hill, 3) New Signage in the Fine 
Arts Center, 4) Animal Science Refreshment which is a small first phase of minor repairs involving 
paint and carpet in the Animal Science Building, 5) Miscellaneous Contracts – A Medium Voltage 
Upgrade which involved hauling three transformers from campus for recycling.  There were no 
changes to the Contingency Reserve Fund and one small change to the Project Reserve which was 
the chilled water connections to the two buildings at $3,700 over budget.  The January Report 
indicated no professional contracts, two construction contracts and no activity on Contingency 
Reserve or Project Reserve.  The construction projects consisted of a small lab remodel of the Vet 
Science Animal Cadaver Lab which was over $300,000 and mostly for mechanical equipment.  The 
cosmetic work is being performed by an in-house crew, with electrical and mechanical is being bid 
out.  This project is in preparation for USU’s Veterinarian Program.  There were also some minor 
improvements concerning heating and cooling to the building.  There were no changes to the 
Contingency Reserve Fund and the Project Reserve Fund. 
 

MOTION: David Fitzsimmons moved to accept Utah State University’s Administrative 

Report. The motion was seconded by Jeff Nielson and passed unanimously. 
 

 ADMINISTRATIVE REPORT FOR DFCM 
 
Kurt Baxter, Program Director for DFCM, reported there were thirty-two construction contracts 
awarded.  A few of those projects were budget over runs which were covered by the Agencies or by 
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DFCM. They are seeing increased prices resulting in over runs on mechanical and electrical 
projects.  This is due to inflation on copper and steel.  On the Contingency Reserve Fund, increases 
are additional budgeted contingencies and decrease change orders/modifications.  Decreases to 
the Contingency Reserve Fund include the University of Utah USTAR Neuroscience Research 
Center in the amount of $664,907 for change orders #45 to #52.  These change orders consist of 
design errors with the Nano exhaust system. During this time period, the Contingency Reserve Fund 
has decreased from $11.5 Million to $10.5 Million.  This was due to these change orders as well as 
draws from the University of Utah David Eccles School of Business Building for $58,659, UVU 
Science Building Addition for $67,296, Dixie State College Holland Centennial Commons for 
$52,522, USU Agriculture Building for $32,121 and remodels of DOT Wellsville Maintenance Station 
Replacement requiring a transfer of $90,192 and remodel of Central Utah Correctional Facility Acorn 
Facility Vacuum Toilet System for $49,731.  Next month DFCM will present the Quarterly Report 
which will include the Accounting Department’s assessment of the Contingency Reserve Fund and 
Project Reserve Fund.  Director Gregg Buxton reminded the Board that the Legislature took $12 
Million from those funds last year but does not intend to do the same this year.  Mr. Baxter added 
that the size of the Project Reserve and Contingency Reserve Fund are determined by the number 
and size of projects and the possible change orders that may occur.  Chair Daines addressed the 
issue of changing the format of the monthly report so the Board could more easily interpret this 
information.  Chair Daines asked Chip Nelson if he could work with DFCM to assist with the format 
needed.  Mr. Nelson said he would work with Director Buxton, particularly on how the Contingency is 
reported and how it could be broken down to be more understandable to the Board.  Chair Daines 
also said that he would work with University of Utah’s Mike Perez to put together a packet of 
information to send over to the Infrastructure and General Government Appropriations 
Subcommittee.  Chip Nelson said that during the IGG Subcommittee meeting this morning he felt 
the subcommittee needed more information on the Infrastructure Project which would re-state the 
Building Board’s support for that project. 

 
Gordon Snow commented on Senate Bill 204 from the last Legislative Session that required the 
Building Board to be more involved in certain things.  He would like Director Buxton to report the 
emphasis of this Bill concerning Building Board activities.  Chip Nelson also expressed concern 
about bonding and requested additional training on the role of the Building Board.  Chair Daines 
suggested that the Board invite the two co-chairs of the IGG Subcommittee to give the Board some 
feedback on how they could better serve.  In addition, Chair Daines asked that Director Buxton look 
into IPads for the Board.  He said that he had served on several other boards which used IPads and 
felt they improved the quality of the meetings and enhanced the movement of information to board 
members.  Director Buxton said that they would look at this option in the future.  Chair Daines added 
that he would also like to use a program called Filamente Lite which is highly rated.  Cee Cee 
Niederhauser noted that four members of the Board already owned IPads. 

 

 ADJOURNMENT ................................................................................................................... 
 

MOTION: Sheila Gelman moved to adjourn the meeting.  The motion was seconded by 

Gordon Snow and passed unanimously. 
 
The meeting ended at 11:20 am. 



Cardiovascular Center 
Building 525, 1st Floor 

Cardiovascular Service Line 

Don Zarkou & Dr. Brent Wilson 

October 18, 2011 



Request Description 

• Expand Cardiovascular Center located on 1st floor 

– New entrance off main hallway 

– New & expanded waiting and front desk 

– From 17 to 24 exam rooms 

– From 5 to 9 procedure rooms 

– From 4 to 6 provider work areas 

– Relocate Vascular Lab from Building 521 to 525 

 

• 11,200 square feet will be renovated 

 

• Capital cost: $3.6 million (estimate) 

FY2013 Space Committee 



Description 
• Cardiovascular Center (CVC) on 1st floor is ambulatory hub for 

Cardiovascular Service Line 

• CVC on 1st floor:  

 

FY2013 Space Committee 

CLINICS PROCEDURES 

- Cardiology -Cardioversion 

- CT Surgery -Echocardiography 

- Heart Transplant -ECG 

- Faint & Fall - Implantable Loop Recorders 

- Interventional Radiology - Tilt Table 

- Vascular Surgery -Vein 

- Valve (multidisciplinary) - Vascular ultrasound 



Justification 

• Front door to a profitable service line 

• Programs have outgrown current space 

• Inadequate for current volumes & future growth 
– Recently added 3 cardiothoracic surgeons, 1 general cardiologist,         

1 interventional cardiologist 

–   Planning to add 2 interventional cardiologists, 1-2 EP, 1-2 general  
 cardiologists, 1 heart failure cardiologist 

• Patient dissatisfaction with clinic layout 

• Inadequate front desk and reception area 
– Check in for Clinic Visits, Echo Lab, Vascular Lab & Other Procedures 

• Provider & staff dissatisfaction with clinic layout 

• Missing key components (consult rooms and dedicated 
phlebotomy area) 
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Rapid CVC Growth 

FY2013 Space Committee 

Note: Arrived patient visits includes CVC and Faint and Fall visit volumes 
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CVSL Total Profitability 
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CV Clinic Patient Satisfaction 
Most Recent Six Months 
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CV Clinic Front Desk and 
Reception Area 
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Many CVC providers 
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General Cardiology 

Chris McGann, MD 

Brent Wilson, MD, PhD 

Jack Morshedzadeh, MD 

Rob Mitchell, MD 

Jerry Walker, MD 

Helen Hong, MD 

Lillian Khor, MD 

Fred Shean, MD 

Bruce Bray, MD 

Cardiothoracic Surgery 

David Bull, MD 

Craig Selzman, MD 

Amit Patel, MD 

Shamus Carr, MD 

J. Gomez-Abraham, MD 

Ganesh Kumpati, MD 

Cardiac Electrophysiology 

Mohamed Hamdan, MD 

Nassir Marrouche, MD 

Roger Freedman, MD 

Nazem Akoum, MD 

Ravi Ranjan, MD, PhD 

Interventional Cardiology 

Rodney Badger, MD 

Anwar Tandar, MD 

Imran Zubair, MD 

 

Congenital Heart Dz 

Larry Green, MD 

Kevin Whitehead, MD 

Angela Yetman, MD 

 

Vascular Surgery 

Larry Kraiss, MD 

Mark Sarfati, MD 

Michelle Mueller, MD 

Dan Kinikini, MD 

Dan Ihnat, MD 

Heart Failure/Transplant 

Mike Gilbert, MD 

Josef Stehlik, MD 

Feras Bader, MD 

Interventional Radiology 

Echocardiography 

Vascular Ultrasound 

Thrombosis Service 

Robert Pendleton, MD 

Matthew Rondina, MD 

Russell Vinik, MD 

Nathan Wanner, MD 

Pacemaker Clinic 

Polly Chapman, RN 

Stacey Lloyd, MS 

Melissa Randall, LPN 

 

17 Midlevels Fellows, Residents, Medical Students 



Financial Summary 
Pro Forma 1, includes clinic visits & procedures, echo lab, 

vascular lab 

• Total Cost=  $3.63 million 

• Net Present Value (Cost of Capital)= $801K 

• Internal Rate of Return= 15% 

• Payback Years= 4.3 

 

Pro Forma 2, includes Cath Lab & EP Lab, CT Surgery and 
Vascular Surgery downstream cases 

• Total Cost= $3.63 million 

• Net Present Value (Cost of Capital)= $10.7M 

• Internal Rate of Return= 95% 

• Payback Years= 0.86 

FY2013 Space Committee 

Note: Both pro forma estimates include margin associated with clinic visits such as labs, Rx, etc. 



Key Points/Summary 

• Front door to a profitable service line 

• Programs have outgrown current space 

• Inadequate for current volumes and future growth 

• Patient dissatisfaction with clinic layout 

• Inadequate front desk and reception area 

• Makes sense financially 

– Clinic services alone – NPV $801K, payback 4 years 

– CVSL impact – NPV $10.7M, payback 0.86 years 
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Questions? 
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Campus Utility Services 
Facility Operations 

Utility Distribution  

Infrastructure Replacement  

 
University of Utah 

Facilities Management 

February 2012 



Campus Utility Services 
Facility Operations 

Electrical Power Infrastructure Condition 

How did we get here ? 

Mid 1950’s Major 
Electrical Infrastructure 

Built 

Nominal 35 yr. useful life 

Since 1991 

University has 
spent  

$ 16.4 Million in 
Capital 

Improvement Funds 

Around 2006   

Equipment 
continues to age. 
Failures increase 
and lengthen in 

duration 

2008 to 2012 
•$ 9 M spent to replace 
damaged equipment 

•$ 85 M Needed to finish the 
job 

 

 

 



Campus Utility Services 
Facility Operations 

Power Distribution Interruptions 



Campus Utility Services 
Facility Operations 

High Temperature Infrastructure Condition 

How did we get here ? 

Since 1991, 30% of Capital Improvement Funds have been spent on infrastructure 

Early 1960’s Major 
HTW Infrastructure 

Built 

Nominal 20 yr. useful life 

Since 1991  
The University has spent $ 

22 M in Capital 
Improvement Funds 

Around 2007  

HTW Pipe failures 
increase and lengthen in 

duration 

 

2007 to 2012 

$ 22 M Spent to replace 
HTW Lines 

•$14 M needed to finish 
the job 

 



Campus Utility Services 
Facility Operations 

HTW Distribution Interruptions 



Campus Utility Services 
Facility Operations 

Historical Spending on High Voltage Electrical/HTW Infrastructure 

• FY 1991 thru FY 2012  

– $38.3 Million Dedicated to HTW and Electrical Distribution Repairs and 

Replacements 

– Amounts to 30% of total Capital Improvement Funds 

 



Campus Utility Services 
Facility Operations 

47 Switches (26 weeks) 



Campus Utility Services 
Facility Operations 

38 Transformers (12 weeks) 



Campus Utility Services 
Facility Operations 

2 Substation Switchgear (44 weeks) 



Campus Utility Services 
Facility Operations 

High Temp/Pressure Water 



Campus Utility Services 
Facility Operations 

Infrastructure Project Financial Plan 
Funding Source FY 13 FY 14 FY 15 FY 16 

Capital Development $ 50 Million $ 0 $0  $ 0 

Revenue Bond $ 0 $ 49 Million $ 0 $ 0 

Fuel and Power 

Account 

$ 0 
$ 4.5 Million State 

$1.5 Million University 

Spending FY 13 FY 14 FY 15 FY 16 

Project Commit $ 38 Million $ 34 Million $ 27 Million  $ 0 

Bond Payment 

R & R, O&M 

$ 0 $ 6 Million $ 6 Million $  6 Million 

FY 13 FY 14 FY 15 FY 16 

Cash Outlay 

 

$ 25 Million $ 28 Million $ 30 million $ 21 Million 



Campus Utility Services 
Facility Operations 

Project Execution 
• FY 2013 $38 Million Commit 

 Project Design $5 M 

 University Substation Design and Construct $11 M 

 Conversion to 12 kV Distribution Voltage $ 11 M 

 High Failure Risk Replacements $ 5 M 

 HTW Line Replacement $ 6 M 

Substation Replacement HTW Line Replacement Electrical Distribution 

Replacement Plan 

HTW Line 

Replacement Plan 



Campus Utility Services 
Facility Operations 

Project Execution 

• FY 2014 $34 Million Commit 

 Project Design $ 1.5 Million 

 Supervisory Control System and Security  $1.5 M 

 Power Distribution Equipment Replacement $ 18 M 

 High Failure Risk Replacements $ 5 M 

 HTW Line Replacement $ 8 M 

 



Campus Utility Services 
Facility Operations 

Project Execution 

FY 2015  $27 Million 

 Cable Installation and Termination  $ 13 M 

 Medical Substation Preparation for 138 kV $ 4  M 

 Red Butte Substation Preparation for 138 kV $ 4 M 

 Campus Building Change Over  $ 3 M  

 Testing and Commissioning $ 3 M 

 

FY 2015  $27 Million 

 Cable Installation and Termination  $ 13 M 

 Medical Substation Preparation for 138 kV $ 4  M 

 Red Butte Substation Preparation for 138 kV $ 4 M 

 Campus Building Change Over  $ 3 M  

 Testing and Commissioning $ 3 M 

 



Campus Utility Services 
Facility Operations 

Fuel and Power Account Changes 

Increase by $6 M per year to cover - $4.5 M from State, $1.5 M from University 

– Debt Service – Primary use for first 15 years  $      4.5 M per year 

– R&R – small annual contribution first 15 years $ 500 K per year 

• After 15 years R&R used for planned overhauls and replacements based on maintenance and repair 

history 

– Annual Preventive and Predictive Maintenance  $ 1M 

 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 28, 2012 

Subject: Request to Address the Board by Colonel Scot Olson 

Presenter: Colonel Olson 

 

 

Colonel Scott Olson from the Utah National Guard would like to address the Board prior to his 

retirement.  He will introduce his successor to the Board at this time. 

 

DGB: cn 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 28, 2012 

Subject: Gibbons Administration Building at USU Eastern Campus 

Presenter: Gregg Buxton 

 

 

Recommendations 
 

DFCM recommends that the Building Board review the request from the Blue Mountain Diné to 

lease the Gibbons Building from USU Eastern Campus in Blanding, Utah. 

 

Background 

Previously, the Board gave approval for the New Administration Building for USU Eastern 

Campus. This building is now complete.  Part of the stipulation to build the new Administration 

Building was that the old Gibbons Administration Building be demolished.  In addition, the old 

building is not a part of the Campus Master Plan approved in 2008.  The community in Blanding 

has raised objections concerning the tearing down of this historic building.  The Blue Mountain 

Diné has addressed this issue with Lieutenant Governor Bell, DFCM Director David G. Buxton 

and other members of the community.  Lt. Governor Bell directed the Diné to bring their 

concerns to the Building Board for the final decision concerning the demolition of the Gibbons 

Building. 

 

The Blue Mountain Diné will address the Board to present their concerns as well as ideas for the 

future of the building.  Afterward, the Building Board will vote concerning the future of the 

building.  

 

 

DGB:cn 
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Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

MEMORANDUM 

 

To:  Utah State Building Board 

From:  D. Gregg Buxton, Director, DFCM 

Date:  February 23, 2012 

Subject: Proposed Modification to Rule 23-1-40 Acceptable Bid Security; 

Performance and Payment Bonds 

Presenter: Lynn A. Hinrichs, Deputy Director, DFCM 

  
 

DFCM is proposing a change to Rule 23-1-40 Acceptable Bid Security; Performance and 

Payment Bonds, to modify the minimum level of project size for bid security from $50,000 to 

$100,000. This is being proposed for the following reasons: 

 

1. This level of bid security has not been adjusted in recent history, as construction 

values have escalated. 

2. DFCM maintains sufficient contingency to deal with payment and performance 

issues on smaller projects. 

3. DFCM employs contractor selection methods other than low-bid, which insures 

that a qualified contractor is selected for all projects. 

4. The frequency of DFCM making claim on a payment or performance bond on an 

under $100,000 project is statistically non-existent. 

5. Allowing the level change will permit efficiencies in the bidding method for 

projects up to $100,000 over the current process. 

 

The revised rule would read as follows: 

R23-1-40. Acceptable Bid Security; Performance and Payment Bonds. 

(1)  Application. This section shall govern bonding and bid security requirements for the 

award of construction contracts by the Division in excess of $50,000 $100,000; although 

the Division may require acceptable bid security and performance and payment bonds on 

smaller contracts. Bidding Documents shall state whether acceptable bid security, 

performance bonds or payment bonds are required. 

 

DGB:LAH:cn 
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Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 28, 2012 

Subject: UVU Reallocation of Capital Improvement Funds 

Presenter: Kurt Baxter 

 

 

Recommendations 
 

DFCM recommends that the Building Board review the request from the UVU to reallocate 

capital improvement funds from project savings. 

 

Background 

UVU has approximately $107,000 project savings from the UVU Switchgear replacement 

project and would like to reallocate those funds to the UVU Trades building transformer 

replacement.   

 

 

DGB:kfb 

 

Attachment 



DFCM Capital Improvement Reallocation Request

Date: 3/12/2012

Agency: Utah Valley University

Requestor: Jim Michaelis

Allocated From

Project Name: UVU LC Switchgear Replacement

Project No.: 11162790

DFCM PM: Michael Ambre

Completion Date: Auguast 17, 2012

Project Savings: $107,000

Allocated To

Project Name: UVU Trades Building Transformer Replacement

*Project No.: 11161790

ISES No.:

Amount: $100,000

Description of Work/Justification:

Allocated To

Project Name:

*Project No.:

ISES No.:

Amount:

Description of Work/Justification:

*If applicable

The project never had sufficient funds.  The original CBE was either incorrect or the funding amount 

not accurate.  Either way the project needs $100,000 to do the project.  Most of the project cost 

comes from material ie. transformers, copper and conduit not labor.



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  David G. Buxton 

Date:  March 28, 2012 

Subject: Administrative Reports for University of Utah and Utah State University 

Presenter:  Ken Nye for University of Utah 

Presenter: Ben Berrett for Utah State University  

 

Attached for your review and approval are the Administrative Reports for University of Utah and 

Utah State University. 

 

 

DGB: cn 

 

Attachments 



 

Associate Vice President Facilities Management 
1795 East South Campus Drive, Room 219 

V. Randall Turpin University Services Building 
Salt Lake City, UT  84112-9404 

(801) 581-6510 
FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services  
March 9, 2012 
 
 

Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for the March 28, 2012 Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period January 14th thru 
March 9th.  Please include this in the packet for the March 28, 2012 Building Board Meeting. 
 
Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
 11 Design Agreements, 6 Planning/Study/Other Agreements. 
 
No significant items. 
 
Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
 1 New Space Contracts, 5 Remodeling Contracts, 4 Site Improvement Contracts. 
 
Item 1; Rio Mesa Campground – Bath House 
This contract was awarded on a sole source basis as a test of a solid wood structural system developed 
jointly by researchers and the University of Utah, Brigham Young University and Euclid Timber Frames. 
This system utilizes wood from pine trees that have been killed by mountain west pine beetles. Wood 
from trees infected with these beetles is not useable for traditional lumber as 2/4’s, etc. This small 
structure provided an excellent opportunity to test the viability of this research. 
 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
The increase is for a residual balance that was left when the project was completed. 
 
Decreases:   
Project 21170, Park Building Elevator Replacement 
This transfer of $89,500 was made to cover the difference between the construction bid and the 
construction budget.  The budget shortfall was due to an inadequate estimate at the time the funding 
request was submitted as well as some unanticipated code requirements. 
 
 
 
 
 
 



 

   

Gregg Buxton, Director 
March 9, 2012 
Page 2 
 
 
Report of Contingency Reserve Fund (Page 4) 
Increases: 
None. 
 
Decreases: 
 
Project 20116, Chiller Capacity Consolidation 
This transfer of $61,007.00 covers the cost of a number of design omissions the most substantial being a 
need to raise the height of the cooling tower wall by four feet due to a conflict between the mechanical 
and architectural drawings.  The other substantial omission was a requirement in the bidding documents 
to run a 24-conduit electrical bank into the building in an area where this was not possible due to other 
equipment which was in this path.    
 
Project 21130, Develop Secondary Water System for Landscape Irrigation – SW Campus Loop 
This transfer of $33,872.64 covers the cost of unknown conditions discovered as this utility was installed.  
All of these involved existing buried utilities where the actual location differed from what had been 
recorded. 
 
 
Contingency Balance Analysis (Page 5) 
Analysis of our Contingency Reserve balance is included based on the guidance received from DFCM.  
This analysis was done on a standardized mathematical approach which does not account for additional 
contingency demands that may exist on specific projects. The current analysis indicates that the 
University’s contingency balance is $796,960.67 more than is required to complete currently funded 
projects.  This is somewhat misleading in that a number of contingency needs are in the process of being 
evaluated which would significantly reduce this projected excess balance.  The University will explain 
this further at the Board meeting. 
 
Contingency Reserve Fund Quarterly Summary (Page 6) 
This report compares the cumulative amounts drawn from the Contingency Reserve for each project 
eligible for contingency funding.  The amounts drawn were reported to and discussed with the Building 
Board in previous meetings as the transactions occurred. 
 
Summary of Improvements Account (Page 7) 
This report provides the status of all University capital improvement projects that are currently open.  
This report reflects our ongoing efforts to complete and close out older projects.  
 
Summary of the Statewide Account (Page 8) 
This report provides the status of all University statewide capital improvement projects that are currently 
open. 
 
Construction Contract Status (Page 9 - 14) 
This quarterly report shows the status of each construction contract that was open during the preceding 
quarter including their status in regards to time.  The report is divided into two sections: contracts that 
were open as of the end of the quarter and contracts that were closed during the quarter. 
 
 
 
 



 

   

Gregg Buxton, Director 
March 9, 2012 
Page 3 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 
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Professional Services Agreements
Awarded From January 14 thru March 9

Item 
Number

Project 
Number

Project Name Firm Name  Project Budget     Contract Amount 

Design
1 20200 Genetic Pigeon Facility Tracy Stocking and Associates 45,792.01$                     7,050.00$                  
2 21179 Womens Softball Stadium Hoffman Arch 100,000.00$                   97,600.00$               
3 21188 Williams Bldg Parking structure BSUMEK MU and Assoc 585,912.00$                   18,000.00$               
4 21194 Student Services Bldg Exterior Concrete repair Reaveley Eng and Assoc 461,011.00$                   19,600.00$               
5 21244 USA North Med Tower waterproofing and reroof Brixen and Christopher Arch 106,667.00$                   8,600.00$                  
6 21245 USA Re Roofing Project 200A, B, And 400B GSBS PC DBA GSBS Arch 169,828.00$                   11,069.00$               
7 21255 New Dean of Pharmacy Office suite Edwards and Daniels Arch 38,700.00$                     36,700.00$               
8 21259 Red Butte Garden Orangery Cottam Visitor center connector MJSA Arch 44,565.00$                     44,565.00$               
9 21257 USTAR User requested modifications Prescott Muir Arch 14,900.00$                     14,900.00$               

10 21227 Univ Neighborhood Partners Renovation Hartland Bldg Edwards and Daniels Arch 348,024.00$                   47,550.00$               
11 21216 University Hosp Level 1 Cardiovasc Clinic Expansion Architectural Design West 240,000.00$                   237,260.00$             

Planning/Study/ Other
12 21152 2011 Parking Lot Repairs Rocky Mountain QC 500,000.00$                   8,900.00$                  
13 21224 Replace HTW Generator Colvin Eng Assoc 25,000.00$                     20,000.00$               
14 21225 Fletcher Bldg Heating Water piping replacement Wilson Consulting Services 69,500.00$                     5,952.00$                  
15 21247 Steam Heating System Conversion to High Temp Water Colvin Eng Assoc 25,000.00$                     21,500.00$               
16 21254 High temp water treatment study Homeyer consulting services 42,000.00$                     42,000.00$               
17 20150 CNC Biplane Remodel Western Tech 3,800,000.00$               18,145.00$               
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Construction Contracts

Awarded From January 14 thru March 9

Item 
Number

Project 
Number

Project Name Firm Name Design Firm  Project Budget  Contract 
Amount 

Construction - New Space
1 21052 Rio Mesa Campground - Bath House Euclid Timber Frames 512,568.00$             29,595.00$          

Construction - Remodeling
2 20257 Sill Center Thermosiphon Research Project CCI Mech 31,500.00$               9,725.00$            
3 21032 Biomedical Polymers Research Bldg Alternative Mechanical 846,832.00$             388,956.00$        
4 20029 James Fletcher Bldg Fume Hood upgrade Eagle Environmental 391,129.00$             19,179.00$          
5 21260 Heritage Center drink station renovation and upgrade Mark Hamilton Construction 24,650.00$               24,650.00$          
6 21190 Utility Metering upgrade All Tech Electrical 489,550.00$             227,500.00$        

          Construction - Site Improvement
7 21201 Madsen Health Center Communication ducts Four Seasons inc 120,123.00$             77,160.00$          
8 21248 Browning Bldg bike racks Marquis Construction 12,790.00$               10,296.00$          
9 21167 UIT Metro Optical Network Fiber Install Americom Tech 676,530.62$             302,853.12$        

10 21052 Rio Mesa Solar Hot Water System Harris Dudley Plumbing 552,468.00$             29,297.00$          
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University Of Utah
Report Of Project Reserve Fund Activity
For the Period of January 14, 2012 to March 9, 2012

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 718,582.01

20253 Develop Secondary Water System for Landscape Irrigation 3,998.12          Residual balance. 0.6%

DECREASES TO PROJECT RESERVE FUND:

21170 Park Building Elevator Replacement (89,500.00)
Cover difference between bid and construction 
budget. 51%

CURRENT BALANCE OF PROJECT RESERVE: 633,080.13
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University Of Utah
Report Of Contingency Reserve Fund Activity
For the Period of January 14, 2012 to March 9, 2012

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,987,877.19

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING
20116 Chiller Capacity Consolidation (61,007.00) 115,306.00 5.74% Construction
21130 Develop Secondary Water Sys. for Landscape Irrigation SW Campus Loop (33,872.64) 58,084.27 4.22% Construction

ENDING BALANCE 1,892,997.55
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  University Of Utah
  Contingency Balance Analysis
  March 9, 2012

Contingency Transfers Remaining Authorized Contingency Current
Project No. Description Budget From Construction Percent Project Contingency Funds Project

Percentage Contingency Percentage Complete Budget Amount Needed Status
20022 Electrical Distribution System Improvements 6.56% -                  0% 100% 2,500,000.00    164,025.00      -                    Substantially Complete
20024 HTW Lines Replacement - Health Sciences Area 5.34% 663,508.32     0% 100% 3,189,399.00    170,237.00      -                    Substantially Complete
20026 Eyring Chemistry HVAC System Upgrades 6.38% 66,817.52       97% 3% 2,337,000.00    149,110.00      144,636.70       Construction
20029 Fletcher Building - Fume Hood Upgrade 7.24% 826.00            7% 93% 306,600.00       22,187.00        1,553.09           Construction
20034 Health Science Library Fire Alarm & Sprinkler Sys 7.65% 89,554.50       1% 99% 1,388,000.00    106,165.00      944.87              Substantially Complete
20116 Chiller Capacity Consolidation (So. Chiller Plant) 6.28% 115,306.00     37% 63% 2,009,000.00    126,160.00      46,679.20         Construction
20208 HPER Mall Tunnel & HTW 6.58% 74,559.04       0% 100% 2,367,519.00    155,821.00      -                    Substantially Complete
20214 Campus Site Lighting Upgrade FY12 9.03% -                  100% 0% 200,000.00       18,050.00        18,050.00         Construction
20214 Campus Site Lighting Upgrade 9.03% -                  2% 98% 200,000.00       18,050.00        361.00              Substantially Complete
20218 HPER Complex HTW Lines 7.44% 111,104.52     0% 100% 468,332.00       34,821.00        -                    Substantially Complete
20242 Life Sciences Building - Replace Leaking Pipes 6.55% -                  25% 75% 500,000.00       32,730.00        8,182.50           Construction
20246 FY11 HTW Line Replacement (Inc. Reallocated FY10 funding) 7.26% -                  30% 93% 2,589,902.00    188,105.79      56,431.74         Construction
21143 FY11 HTW Line Replacement (Inc. Reallocated FY10 funding) 7.26% 36,605.25       70% 52% 3,263,000.00    236,993.21      165,895.25       Construction
21032 Replace HVAC Controls in Buildings 8.66% -                  100% 0% 845,000.00       73,168.00        73,168.00         Construction
21078 Emergency Generators and Load Management 7.86% -                  100% 0% 500,000.00       39,313.00        39,313.00         Construction
21079 Electrical Distribution System Improvements 7.01% -                  50% 50% 2,500,000.00    175,350.00      87,675.00         Construction
21108 Regulated Waste Facility Replace Barrel Exhaust System 7.45% -                  100% 0% 90,000.00         6,707.00          6,707.00           Procurement
21130 Secondary Water System for Landscape Irrigation SW Campus 6.86% 58,084.27       20% 92% 1,375,000.00    94,350.00        18,870.00         Construction
21159 Refrigerant Sensor Installation 9.12% -                  100% 0% 225,000.00       20,520.00        20,520.00         Design
21161 Eccles Genetics RO System Replacement 7.85% -                  43% 57% 300,000.00       23,560.00        10,130.80         Construction
21165 Water Conservation Measures 5.67% -                  100% 0% 300,000.00       17,005.00        17,005.00         Procurement
21166 Behavioral Science Plaza Concrete Repairs 7.68% -                  100% 0% 500,000.00       38,388.00        38,388.00         Design
21170 Park Building Elevator Replacement 7.87% 15,000.00       100% 0% 175,000.00       13,775.00        13,775.00         Construction
21171 Emergency Generator Replacement 8.67% -                  100% 0% 650,000.00       56,340.00        56,340.00         Design
21172 Electrical Distribution 6.92% -                  100% 0% 2,500,000.00    172,942.00      172,942.00       Design
21189 Eccles Health Sciences Library Loading Dock 7.76% -                  100% 0% 200,000.00       15,514.00        15,514.00         Design
21190 Campus Utility Metering System Upgrade 8.97% -                  98% 2% 500,000.00       44,863.00        43,965.74         Construction
21194 Student Services Building Exterior Repairs 7.80% -                  100% 0% 500,000.00       38,989.00        38,989.00         Procurement

Projected Contingency Fund Needs 1,096,036.88    
Contingency Reserve Fund Balance 1,892,997.55    

Projected Excess in Contingency Reserve Fund 796,960.67       

It is anticipated that the projected excess balance will be needed in order to address the large volume of utility and fume hood work that is in process as these types
of projects have shown to have a history of higher than average unknown conditions resulting in contingency needs greater than the standard percentage.



Page 6

University Of Utah
Contingency Reserve Fund
Quarterly Summary

Contingency Transfers % Of Transfers % Of Current
Project No. Description Budget From Construction From Construction Project

Percentage Contingency Budget Contingency Budget Status
20022 Electrical Distribution System Improvements 7.42% -                  0.00% -                      0.00% Substantially Complete
20024 HTW Lines Replacement - Health Sciences Area 5.34% 663,508.32     16.64% 663,508.32         20.80% Substantially Complete
20029 Fletcher Building - Fume Hood Upgrade 2.86% 826.00            0.27% 826.00                 0.27% Construction
20034 Health Science Library Fire Alarm & Sprinkler Sys 7.65% 89,554.50       7.35% 89,554.50           6.45% Substantially Complete
20186 Electrical Dist Systems Improvement - Phase 2 8.10% -                  0.00% -                      0.00% Substantially Complete
20208 HPER Mall Tunnel & HTW 6.58% 74,559.04       8.67% 74,559.04           3.15% Substantially Complete
20214 Campus Site Lighting Upgrade 3.01% -                  0.00% -                      0.00% Substantially Complete
20218 HPER Complex HTW Lines 3.84% 111,104.52     20.04% 111,104.52         23.72% Substantially Complete
20026 Eyring Chemistry HVAC System Upgrades 6.23% 66,817.52       2.86% 66,817.52           2.79% Construction
20246 FY11 HTW Line Replacement (Includes Reallocated FY10 funding) 7.30% -                  0.00% -                      0.00% Construction
21143 HTW Zone 2 Pipeline Replacement 7.26% 36,605.25       1.12% 36,605.25           1.12% Construction
21079 Electrical Distribution System Improvements 7.54% -                  0.00% -                      0.00% Construction
21078 Emergency Generators and Load Management 8.53% -                  0.00% -                      0.00% Construction
21032 Replace HVAC Controls in Buildings 8.66% -                  0.00% -                      0.00% Construction
20242 Life Sciences Building - Replace Leaking Pipes 7.00% -                  0.00% -                      0.00% Construction
21018 Study & Design Funds 0.00% -                  0.00% -                      0.00% Study
21019 Miscellaneous, Critical Improvements 0.00% -                  0.00% -                      0.00% Construction
20116 Chiller Capacity Consolidation (So. Chiller Plant) 6.28% 54,299.00       1.76% 115,306.00         5.74% Construction
21172 Electrical Distribution 6.92% -                  0.00% -                      0.00% Design
21160 Eyring Chemistry North Tower East Fumehood Upgrade - Design 0.00% -                  0.00% -                      0.00% Design
21170 Park Building Elevator Replacement 7.87% 15,000.00       8.57% 15,000.00           8.57% Construction
21171 Emergency Generator Replacement 8.67% -                  0.00% -                      0.00% Design
21130 Develop Secondary Water System for Landscapte Irrigation SW Campus Loop 6.86% 24,211.63       2.15% 58,084.27           4.22% Construction
21108 Regulated Waste Facility Replace Barrel Exhaust System 9.50% -                  0.00% -                      0.00% Procurement
21019 Miscellaneous, Critical Improvements 0.00% -                  0.00% -                      0.00% Construction
21194 Student Services Building Exterior Repairs 7.80% -                  0.00% -                      0.00% Procurement
21161 Eccles Genetics RO System Replacement 7.85% -                  0.00% -                      0.00% Construction
21163 Campus Wide Study for Installation of Eye Wash Stations 0.00% -                  0.00% -                      0.00% Complete
21190 Campus Utility Metering System Upgrade 8.97% -                  0.00% -                      0.00% Construction
21189 Eccles Health Sciences Library Loading Dock 7.76% -                  0.00% -                      0.00% Design
20214 Campus Site Lighting Upgrade FY12 1.94% -                  0.00% -                      0.00% Construction
21159 Refrigerant Sensor Installation 9.12% -                  0.00% -                      0.00% Procurement
21165 Water Conservation Measures 5.67% -                  0.00% -                      0.00% Procurement
21162 Southwest Chiller Plant Study 0.00% -                  0.00% -                      0.00% Study
21032 Replace HVAC Controls in Buildings 8.66% -                  0.00% -                      0.00% Construction
21166 Behavioral Science Plaza Concrete Repairs 7.68% -                  0.00% -                      0.00% Design
21018 Study & Design Funds 0.00% -                  0.00% -                      0.00% A/E Selection

November-11 March-12

LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT
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1567811.11

Project DFCM Project State UofU Project Previous Current Total Project
Number Number Manager Project Funds Funds Budget Encumb. Encumb. Encumb. Status

FY10 Projects:
20022 08121 SJ Electrical Distribution System Improvements 2,209,188.25        4,907.84            2,214,096.09     2,140,866.57     32,872.53                   2,173,739.10      Subst. Complete
20024 08125 TEC HTW Lines Replacement - Health Sciences Area 3,750,907.32        516,802.22        4,267,709.54     4,200,673.43     -                    4,200,673.43      Subst. Complete
20029 08139 CR Fletcher Building - Fume Hood Upgrade 376,129.00           15,000.00          391,129.00        355,421.65        20,005.00         375,426.65         Construction
20034 08141 JS Health Science Library - Fire Alarm & Sprinkler Sys 1,371,389.50        38,607.00          1,409,996.50     1,405,226.32     -                    1,405,226.32      Subst. Complete
20214 09150 BS Campus Site Lighting Upgrade 194,157.00           -                     194,157.00        192,311.64        (8,289.00)          184,022.64         Subst. Complete
20208 09193 TEC HPER Mall Tunnel & HTW 2,424,705.67        82,253.64          2,506,959.31     1,481,981.81     7,813.97                     1,489,795.78      Subst. Complete
20186 09164 SJ Electrical Dist Systems Improvement - Phase 2 415,819.75           -                     415,819.75        415,819.75        -                    415,819.75         Subst. Complete
20218 09165 TEC HPER Complex HTW Lines 570,896.52           -                     570,896.52        568,849.49        -                    568,849.49         Subst. Complete

FY11 Projects:
20026 09151 SWL Eyring Chemistry HVAC System Upgrades 2,447,328.52        2,447,328.52     2,313,444.55     70,980.77         2,384,425.32      Construction
20246 10054 TEC FY11 HTW Line Replacement (Includes Reallocated FY10 funding) 2,451,902.00        -                     2,451,902.00     1,139,844.50     670,367.20        1,810,211.70      Construction
21143 10054 TEC HTW Zone 2 Pipeline Replacement 3,353,205.25        3,353,205.25     174,713.40        2,930,843.32     3,105,556.72      Construction
21079 10131 SJ Electrical Distribution System Improvements 2,324,650.00        68,496.00          2,393,146.00     1,609,198.92     67,509.08         1,676,708.00      Construction
21078 10133 SJ Emergency Generators and Load Management 460,687.00           -                     460,687.00        88,459.25         293,869.50        382,328.75         Construction
21019 10134 KN Miscellaneous, Critical Improvements 400,000.00           -                     400,000.00        224,327.04        167,051.50        391,378.54         Construction
21032 10136 SWL Replace HVAC Controls in Buildings 413,370.00           -                     413,370.00        379,760.77        33,609.23         413,370.00         Construction
20242 10137 SWL Life Sciences Building - Replace Leaking Pipes 507,270.00           64,660.00          571,930.00        450,126.38        65,918.25         516,044.63         Construction
21018 10138 KN Study & Design Funds 150,000.00           -                     150,000.00        150,000.00        -                    150,000.00         Study

FY12 Projects:
20116 11231 SWL Chiller Capacity Consolidation (So. Chiller Plant) 1,908,814.52        1,516,728.56     3,425,543.08     3,100,373.92     272,712.25        3,373,086.17      Construction
21172 11232 SJ Electrical Distribution 2,327,058.00        2,327,058.00     169,400.00        -                    169,400.00         Design
21160 11233 SWL Eyring Chemistry North Tower East Fumehood Upgrade - Design 200,000.00           97,675.00          297,675.00        269,975.00        -                    269,975.00         Design
21170 11234 SJ Park Building Elevator Replacement 265,725.00           265,725.00        15,000.00         234,662.75        249,662.75         Construction
21171 11235 SJ Emergency Generator Replacement 638,030.00           638,030.00        49,550.00         189.00              49,739.00           Design
21130 11236 JH Develop Secondary Water System for Landscape Irrigation SW Campus Loop 1,307,734.27        1,307,734.27     1,194,013.18     59,293.67         1,253,306.85      Construction
21108 11237 DA Regulated Waste Facility Replace Barrel Exhaust System 83,293.00             15,097.50          98,390.50          8,040.00           800.00              8,840.00             Procurement
21019 11238 KN Miscellaneous, Critical Improvements 400,000.00           400,000.00        -                    117,894.00        117,894.00         Construction
21194 11239 MB Student Services Building Exterior Repairs 461,011.00           461,011.00        -                    20,232.00         20,232.00           Procurement
21161 11240 SWL Eccles Genetics RO System Replacement 276,440.00           276,440.00        28,426.00         233,357.50        261,783.50         Construction
21163 11241 SWL Campus Wide Study for Installation of Eye Wash Stations 80,000.00             2,350.00            82,350.00          82,350.00         -                    82,350.00           Complete
21190 11242 SJ Campus Utility Metering System Upgrade 489,550.00           489,550.00        28,000.00         227,546.50        255,546.50         Construction
21189 11243 BB Eccles Health Sciences Library Loading Dock 184,486.00           184,486.00        10,150.00         1,176.00           11,326.00           Design
20214 11244 RR Campus Site Lighting Upgrade FY12 196,200.00           196,200.00        -                    10,000.00         10,000.00           Construction
21159 11246 SWL Refrigerant Sensor Installation 222,292.00           222,292.00        10,000.00         11,543.25         21,543.25           Procurement
21165 11247 JH Water Conservation Measures 282,995.00           282,995.00        20,080.00         12,607.35         32,687.35           Procurement
21162 11248 SWL Southwest Chiller Plant Study 150,000.00           25,000.00          175,000.00        148,800.00        25,000.00         173,800.00         Study
21032 11249 SWL Replace HVAC Controls in Buildings 433,462.00           433,462.00        -                    364,141.02        364,141.02         Construction
21166 11250 JH Behavioral Science Plaza Concrete Repairs 461,612.00           461,612.00        41,200.00         5,820.00           47,020.00           Design
21018 11251 KN Study & Design Funds 150,000.00           150,000.00        1,520.03           115,929.97        117,450.00         A/E Selection

 MARCH 9, 2012
UNIVERSITY OF UTAH
SUMMARY OF THE IMPROVEMENTS ACCOUNT
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SUMMARY OF THE STATEWIDE ACCOUNT
UNIVERSITY OF UTAH

Project State UofU Total Proj. Previous Current Total Project
Number Project Funds Funds Budget Encumb. Encumb. Encumb. Status

PAVING - 1433

FY11 Projects:
21021 Unallocated Paving Funds 120,873         120,873           -                  3,600              3,600               Construction
21014 Campus Wide - Misc. Paving Repair 125,000         118,798        243,798           53,769            151,481          205,250           Construction

Total Projects 245,873         118,798        364,671           53,769            155,081          208,850           

ADA / ASBESTOS -
21025 Campus Wide-Hazardous Materials Abatement 217,051         217,051           59,068            27,861            86,929             Construction

Total Projects 217,051         -               217,051           59,068            27,861            86,929             

TOTALS 462,923         118,798        581,722           112,838          182,942          295,780           

MARCH 9, 2012



Open Construction Contract Summary - By Contract

Days

Left

Total
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Contract

DaysManager

1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000064 INTERWEST CONSTRUCTION CO, INC  2,308,773.68 (789)20079 Red Butte Garden - Cottam Visitor Center Addition  100.0% 340 HC

FMC-000188 LYNDON JONES CONSTRUCTION  34,890.00 (413)21052 0999-RSRVD-Rio Mesa Campground Development - p  100.0% 63 JS

FMC-000210 UTAH CORRECTIONAL INDUSTRIES (UCI)  32,000.00 (319)21125 0084-Biol-Remodel Yamaguchi Lab 3 Floor NW (UNIV)  100.0% 52 DRA

FMC-000204 B HANSEN CONSTRUCTION INC  94,260.00 (319)21052 0999-RSRVD-Rio Mesa Campground Development - p  99.0% 60 JS

FMC-000211 UTAH CORRECTIONAL INDUSTRIES (UCI)  36,000.00 (306)21068 0084-Biol-S. Biology 84 Remodel 233,234,235, and 20  100.0% 53 DRA

FMC-000131 UTAH CORRECTIONAL INDUSTRIES (UCI)  803,624.00 (283)20238 0601-FD 601-Fort Douglas 601 Remodel (UNIV)  100.0% 360 DRA

FMC-000242 TERRAFIRMA LANDSCAPING INC  13,178.50 (215)20238 0601-FD 601-Fort Douglas 601 Remodel (UNIV)  91.0% 30 DRA

FMC-000227 ARCHER CONSTRUCTION INC  274,562.00 (209)21068 0084-Biol-S. Biology 84 Remodel 233,234,235, and 20  100.0% 102 DRA

FMC-000238 SKYVIEW GLASS LLC  13,491.00 (208)21123 0011-WBB-South East Entrance Vestibule (UNIV)  100.0% 60 DRA

FMC-000271 ARTISTIC MILL  21,331.00 (167)21068 0084-Biol-S. Biology 84 Remodel 233,234,235, and 20  100.0% 30 DRA

FMC-000279 ALTERNATIVE MECHANICAL CONTRACTOR  10,831.00 (152)21124 0012-FASB-ICPMS Interior Lab Additional Air (UNIV)  100.0% 9 DRA

FMC-000260 HOGAN AND ASSOCIATES CONSTRUCTION  771,434.47 (145)21013 0904-Redwood Clinic-2010 General Remodel (UNIV)  96.0% 75 MEG

FMC-000161 JACOBSEN CONSTRUCTION COMPANY  2,674,905.00 (140)21059 0529-ECCP-MICU 4th Floor Build Out (UNIV)  100.0% 378 HC

FMC-000189 CONWEST INC  300,141.22 (132)21093 0525-U Hosp-Building Reroof (UNIV)  100.0% 330 DRA

FMC-000248 FIRE ENGINEERING CO  14,547.00 (101)21174 0032-Stad-Replace stadium fire sprinkler system lvl 4  100.0% 144 DRA

FMC-000284 ALPINE TRAILS, INC  17,495.00 (71)21211 0999-RSRVD-Additional Hiking Trails in Garden (UNIV)  98.0% 78 HC

FMC-000212 CERTIFIED FIRE PROTECTION, INC  28,890.00 (68)20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  100.0% 291 HC

FMC-000199 TRANSLOGIC CORP DBA SWISSLOG HEAL  25,696.50 (68)20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  99.0% 324 HC

FMC-000290 SORENSEN COMPANIES INC  262,594.50 (63)21167 3574-Bd UIT Metro-Optical Network (UNIV)  12.0% 30 WMB

FMC-000282 ARCHER CONSTRUCTION INC  107,003.63 (55)21182 0062-WEB - Rm 3760 & Evans Visual Rm Renovations  95.0% 114 EJB

FMC-000108 EAGLE ENVIRONMENTAL INC  160,823.00 07/22/2010(55)20034 0589-ECCLES-Eccles Health Sciences Library - Fire P  99.0% 199 JS

FMC-000246 WASATCH ORNAMENTAL IRON DBA R4 CO  284,909.00 (52)21125 0084-Biol-Remodel Yamaguchi Lab 3 Floor NW (UNIV)  94.0% 210 DRA

FMC-000114 KOH MECHANICAL CONTRACTORS  854,348.00 (48)20045 0082-ASB-Rooms 230, 234, & 276, Remodel  93.0% 764 CHR

FMC-000281 HOGAN AND ASSOCIATES CONSTRUCTION  967,224.70 (45)21134 0104-Sball-Women's Softball Field Relocate (UNIV)  92.0% 130 DRA

FMC-000256 NPL CONSTRUCTION  487,455.44 (40)21156 8840-PARKLOT-CNG Slow Fuel Filling Station Constru  61.0% 200 DRM

FMC-000285 EUCLID TIMBER FRAMES  29,595.00 (35)21052 0999-RSRVD-Rio Mesa Campground Development - p  84.0% 0 JS

FMC-000266 ROCKY MOUNTAIN MECHANICAL, INC  305,640.00 (29)20029 0083-JFB-Fume Hood Upgrade  93.0% 174 CHR

FMC-000236 AVALON CONSTRUCTION INC  33,867.19 07/27/2011(27)21045 0011-WBB-Atmos. Science - Remodel Lab Room 807  100.0% 40 MEG

FMC-000158 EASTON RIVER CONSTRUCTION, INC  750,434.71 (25)20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  73.0% 480 HC

Page 1 of 4
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1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000263 PAUL L CARVER DBA CARVER ELECTRIC  71,688.50 (21)21090 0040-SSB-Public Space Lighting Upgrade (UNIV)  100.0% 169 CHR

FMC-000298 EASTON RIVER CONSTRUCTION, INC  48,972.00 (17)21208 0865-295 Ch-Williams Renovation rm 236 (UNIV)  0.0% 46 CHR

FMC-000291 ARCHER CONSTRUCTION INC  196,668.83 (6)20154 MEB - 3455 Remodel (UNIV)  100.0% 112 EJB

FMC-000253 KOH MECHANICAL CONTRACTORS  266,581.00  0 20242 0007-LS-Life Science Building Hot Water Pipe Replace  78.0% 240 SWL

FMC-000142 BIG D CONSTRUCTION CORPORATION  7,284,313.45 01/13/2012 1 21027 0801-GUEST-Guest house Expansion (UNIV)  90.0% 549 SFJ

FMC-000045 OKLAND CONSTRUCTION CO  76,350,887.00 10/14/2011 1 20086 Huntsman Cancer Hospital Phase IIB  86.0% 1,082 JRH

FMC-000230 MECHANICAL SERVICE AND SYSTEMS INC  155,020.00 12/05/2011 1 21011 8800-CAMP-Plant Operations Procurement (PO)  93.0% 175 R_R

FMC-000244 MOUNTAIN HEIGHTS HARDWOOD FLOOR C  196,632.59 10/05/2011 1 21175 0090-JHC Basketball Floor Replacement (UNIV)  100.0% 118 TEC

FMC-000265 RUECKERT CONSTRUCTION  121,413.00 11/02/2011 1 21173 0054-OSH Digital Lab Remodel Room 174 (UNIV)  98.0% 72 CHR

FMC-000251 GERBER CONSTRUCTION  526,582.00 12/22/2011 2 20227 0701-Bd 701-University Student Apts Tower 1 & 2 Ex  96.0% 164 EJB

FMC-000277 KSUE CONSTRUCTION LLC  221,702.50  5 21052 0999-RSRVD-Rio Mesa Campground Development - p  74.0% 176 JS

FMC-000150 YESCO LLC  647,466.56  7 20128 University Campus Way Finding  95.0% 576 CHR

FMC-000228 AVALON CONSTRUCTION INC  126,106.09 09/12/2011 9 21114 0053-Union-Rm 408 Remodel LGBT & Child Care Offic  100.0% 144 SFJ

FMC-000233 WASATCH WEST CONTRACTING, LLC  274,976.90 10/21/2011 10 21097 0090-JHC-NW Stair Replacement (UNIV)  100.0% 177 BP

FMC-000288 EAGLE ENVIRONMENTAL INC  10,497.00 11/02/2011 11 20154 MEB - 3455 Remodel (UNIV)  100.0% 10 EJB

FMC-000221 EAGLE ENVIRONMENTAL INC  130,573.00  13 20242 0007-LS-Life Science Building Hot Water Pipe Replace  84.0% 355 SWL

FMC-000133 ALL TECH ELECTRIC INC  107,240.39 01/07/2011 14 20169 0801-GUEST-University Guest House, Backup power  100.0% 240 SFJ

FMC-000299 EAGLE ENVIRONMENTAL INC  19,179.00  19 20029 0083-JFB-Fume Hood Upgrade  100.0% 60 CHR

FMC-000259 MECHANICAL SERVICE AND SYSTEMS INC  31,387.00 09/30/2011 20 21149 0350-VRTUSB-Print Shop HP Printer Area HVAC Upgr  84.0% 90 SWL

FMC-000292 EAGLE ENVIRONMENTAL INC  15,272.00  20 21158 0853-HPEB-HVAC control upgrade (UNIV)  86.0% 120 SWL

FMC-000190 COTTONWOOD BUILDERS INC  106,851.26  22 21037 0999-RSRVD-8836-Red Butte Garden Parking Lot Exp  100.0% 459 HC

FMC-000311 CCI MECHANICAL  9,725.00  28 20257 0051-Sill-Thermosiphon research project (UNIV)  0.0% 30 SWL

FMC-000144 KILGORE PAVING AND MAINTENANCE  547,420.90 09/15/2010 29 20237 8840-PARKLOT-2010 Parking Lot Repairs (UNIV)  95.0% 84 DRM

FMC-000294 KOH MECHANICAL CONTRACTORS  229,798.00  29 21161 0533-EIHG-RO water system upgrade (UNIV)  86.0% 120 SWL

FMC-000185 JACOBSEN CONSTRUCTION COMPANY  5,910,656.00 12/15/2011 31 21005 0530-Wintro-Partial remodel & infrastructure (UNIV)  93.0% 430 JRH

FMC-000300 MARQUIS CONSTRUCTION  10,896.00  33 21248 0011-William Browning Building Bike Racks (UNIV)  100.0% 69 EJB

FMC-000297 AMERICOM TECHNOLOGY  321,394.12  35 21167 3574-Bd UIT Metro-Optical Network (UNIV)  0.0% 86 WMB

FMC-000110 EASTON RIVER CONSTRUCTION, INC  882,936.00 03/31/2011 36 20034 0589-ECCLES-Eccles Health Sciences Library - Fire P  99.0% 547 JS

FMC-000293 CK CONSTRUCTION AND SERVICES CORP  987,342.77  39 21202 0849-CVC- RBG Rose Cottage Reception Center Build  10.0% 140 HC
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Salt Lake City, Utah, 84112-9404

FMC-000275 JACOBSEN CONSTRUCTION COMPANY  1,270,083.00  43 20150 0550 CNC Biplane Remodel (UNIV)  48.0% 210 HC

FMC-000192 SIMPLEX GRINNELL LP  346,697.14 08/25/2011 49 21085 0872-UNMH-University Managed Contracts for UMNH  97.0% 393 JS

FMC-000229 BIG D CONSTRUCTION CORPORATION  946,550.63  54 21119 0323-RB Gre-Red Butte Garden Chevron Oil Spill Clea  98.0% 375 HC

FMC-000261 MILLER PAVING  451,479.06  57 21152 8840-PARKLOT-2011 Parking Lot Repairs (UNIV)  95.0% 275 DRM

FMC-000310 MARK HAMILTON CONSTRUCTION  24,650.00  57 21260 0815-H CTR-Chartwells Drink Station Renovation and  0.0% 63 MRB

FMC-000280 HARRIS ACQUISITION III / WASATCH CONTR  1,209,995.74  59 21158 0853-HPEB-HVAC control upgrade (UNIV)  83.0% 220 SWL

FMC-000216 MILLER PAVING  181,035.34  69 21014 8800-CAMP-Campus Wide Misc. Paving Repair FY10 (  100.0% 415 DRM

FMC-000304 HARRIS DUDLEY PLUMBING CO  29,297.00  72 21052 0999-RSRVD-Rio Mesa Campground Development - p  0.0% 80 JS

FMC-000286 KOH MECHANICAL CONTRACTORS  2,965,338.00  73 20116 0303 Central Chiller Plant  62.0% 214 SWL

FMC-000202 KOH MECHANICAL CONTRACTORS  1,681,083.00  73 20202 0888-CAMT-upgrade HVAC (UNIV)  94.0% 450 SWL

FMC-000257 S AND L LANDSCAPING AND EXCAVATION  1,035,258.53  80 21130 8817-WD-Well Dev and Secondary Irrigation System P  92.0% 310 JRH

FMC-000268 ALTERNATIVE MECHANICAL CONTRACTOR  2,090,194.52  82 20026 0085-HEB-Upgrade Fume Hood System  3.0% 285 SWL

FMC-000276 WESTLIGHT ELECTRIC, INC.  14,855.00  84 21203 0587-ARC-CMC, Barrier Rack Electrical (UNIV)  0.0% 261 TEC

FMC-000303 ALTERNATIVE MECHANICAL CONTRACTOR  388,956.00  84 21032 8800-CAMP-Replace HVAC controls (UNIV)  0.0% 120 SWL

FMC-000089 CHEVRON ENERGY SOLUTIONS  20,447,435.00 07/06/2011 93 20011 North Campus Chilled Water Plant  99.0% 759 SWL

FMC-000191 UTAH CORRECTIONAL INDUSTRIES (UCI)  85,516.51 04/22/2011 98 21073 0027-S Beh-Remodel room 0018 for use a virtual lab (  100.0% 237 SWL

FMC-000245 SKYLINE ELECTRIC COMPANY  732,915.86  103 21079 8804-ELEC-Electical Distribution System Improvements  56.0% 365 SFJ

FMC-000273 ROCMONT INDUSTRIAL CORPORATION  45,664.00  110 20026 0085-HEB-Upgrade Fume Hood System  0.0% 300 SWL

FMC-000295 AVALON CONSTRUCTION INC  251,362.00  112 21055 0589-Eccles-Health Sciences Library Office Expansio  18.0% 170 RDR

FMC-000205 SKYLINE ELECTRIC COMPANY  756,981.88 11/01/2011 122 21079 8804-ELEC-Electical Distribution System Improvements  99.0% 370 SFJ

FMC-000147 VERITAS INC  329,708.67  127 20255 0739-USA Multiple Balcony Repairs (UNIV)  98.0% 694 EJB

FMC-000301 FOUR SEASONS INC  77,160.00  131 21201 8804-ELEC-685 Madsen communication ducts (UNIV)  0.0% 180 SFJ

FMC-000235 MECHANICAL SERVICE AND SYSTEMS INC  1,022,502.00 02/22/2012 172 21088 0053-Union-Mechanical phase 3 (UNIV)  97.0% 442 SFJ

FMC-000283 FOLEY COMPANY  2,931,295.47  181 21143 8800-CAMP-HTW Zone 2 Pipeline Replacement (UNIV)  52.0% 322 TEC

FMC-000302 ALL TECH ELECTRIC INC  227,500.00  263 21190 8804-ELEC-Utility Metering Upgrade FY12 (UNIV)  2.0% 300 SFJ

FMC-000171 PRECISION REPAIRS AND CONSTRUCTION  381,681.22 04/29/2011 325 21029 0085-HEB-Rooms 4421 & 4425, Remodel (UNIV)  85.0% 515 HC

FMC-000243 THERMAL WEST INDUSTRIAL INC  71,350.00 08/29/2011 343 21088 0053-Union-Mechanical phase 3 (UNIV)  100.0% 390 SFJ

FMC-000309 OMA CONSTRUCTION COMPANY  234,500.00  365 21170 0001-Park-Park Building Elevator Replacement (UNIV)  0.0% 365 SFJ

FMC-000220 KOH MECHANICAL CONTRACTORS  1,648,000.00  496 20246 8800-CAMP-HTW - MH 1-6 to KH (UNIV)  93.0% 840 TEC
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$ 149,409,169.97 
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1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

Contracts Closed between 11-19-2011 and 03-09-2012

FMC-000254 MECHANICAL SERVICE AND SY  53,133.00 01/18/2012(19)21157 0061-EMRL-Lab 1124 fume hood installation (UNIV)  100.0% 170 SWL

FMC-000289 LEGACY LANDSCAPE CONSTRUC  13,040.00 11/25/2011(11)21165 8817-WD-2012 Water Conservation Measures  100.0% 18 DKC

FMC-000296 MARK HAMILTON CONSTRUCTIO  49,995.00 02/07/2012 1 21226 0815-H CTR-Chartwells Heritage center finishes  100.0% 50 MRB

FMC-000247 ARCHER CONSTRUCTION INC  79,968.00 09/16/2011 1 21142 0082-ASB-Remodel lab 402 for Nalini Nadkarni's  98.0% 88 CHR

FMC-000250 UTAH TILE AND ROOFING  216,801.08 11/01/2011 1 21148 8911-ROOF-USA 2011 Roofing Projects (UNIV)  100.0% 112 DKC

FMC-000218 ALL TECH ELECTRIC INC  84,181.27 08/18/2011 2 21113 0853-HPEB-Heartport - Comunication Duct Bank  100.0% 127 SFJ

FMC-000208 FIELDTURF USA INC  361,252.18 08/10/2011 2 21135 0212-Spencer Eccles Field House Field Replacement  100.0% 147 DRA

FMC-000264 TAYLOR ELECTRIC  16,313.00 02/23/2012 11 21079 8804-ELEC-Electical Distribution System  100.0% 200 SFJ

FMC-000234 ALL TECH ELECTRIC INC  15,880.00 10/27/2011 43 21078 8804-ELEC-Emergency Generator Replacement &  100.0% 210 SFJ

FMC-000148 UTAH CORRECTIONAL INDUSTR  378,613.40 07/27/2011 82 20244 0303-HTW-High Temp Water Plant (UNIV)  100.0% 423 SWL

FMC-000249 BIG D CONSTRUCTION CORPOR  64,353.00 12/08/2011 176 21147 0865-295 Ch-Williams Building Trail (UNIV)  80.0% 346 EJB

FMC-000173 K.O.H. MECHANICAL CONTRAC  105,736.00 06/22/2011 181 21062 8800-CAMP-Plant Operations Projects (PO)  100.0% 418 R_R

FMC-000209 ATKINSON ELECTRONICS INC  11,170.00 04/19/2011 317 21011 8800-CAMP-Plant Operations Procurement (PO)  100.0% 300 R_R

$ 1,450,435.93 
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1445 Old Main Hill           Logan, UT  84322‐1445            Ph: (435) 797‐1146            Fax: (435) 797‐0710           www.usu.edu/vpbus 

09 March 2012 
 
 
D. Gregg Buxton, Director 
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Gregg: 
 
SUBJECT: USU Administrative Reports for the March 2012 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 01/13/12 to 03/09/12.  
Quarterly reports on the Contingency Fund Cumulative Transfers and Construction Contract Status are 
also included. 
  
Professional Contracts, 4 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 6 contracts issued (Page 2) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 3) 
The Contingency Reserve Fund decreased by $668.88.  One project contributed to the fund and two 
projects needed funds for change orders.  
 
Contingency Fund Cumulative Transfers Quarterly Report (Pages 4-5) 
The Contingency Fund is in good order.   
 
Report of Project Reserve Fund Activity (Page 6) 
The Chiller Controls Upgrades FY12, Business MCC and E-Panel, NE Steam Line Phase IV FY11, South 
Farm Sewer, Theatre Stage Rigging, Fire Protection FY11 and Ray B. West Window Replacement 
projects closed adding $347,015.74 to the Project Reserve Fund 
 
Construction Contract Status Quarterly Report (Pages 7-8) 
Since the last quarterly report, 11 contracts have closed, 22 are in progress, and 6 new contracts have 
been issued.  The open contracts that are over in time are due to minor contractor issues, unknown 
conditions surfacing during the course of construction, and a lag time in paperwork being processed to 
extend days.  
 
Current Delegated Projects List (Pages 9-10) 
Of USU’s 56 projects, 14 are Complete, 15 Substantially Complete, 19 in Construction, 6 in the 
Design/Study phase, and 2 Pending.  Completed projects for the quarter are Fire Alarm Upgrades FY08, 
Planning & Design Fund FY09, Ray B. West Window Replacement, Planning & Design Fund FY10, 
Classroom Upgrades FY10, Business MCC and E-Panel, Fire Protection FY11, NE Steam Line Phase IV 
FY11, Theatre Stage Rigging, South Farm Sewer Line, Quad Area Utility Upgrade, Chiller Controls 
Upgrades FY12, Geology to Maeser Steam Replacement and Tennis Courts Lighting. 
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D. Gregg Buxton 
09 March 2012 
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Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
 
      Sincerely,       

 
             

 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
 
c:  Gregory L. Stauffer 



Professional Contracts
Awarded From 01/13/12 to 03/09/12

Contract Name Firm Name A/E Budget Fee Amount Comments

1 Skaggs Lab Remodel Van Boerum & Frank Associates $38,750.00 $38,750.00 Mechanical design upgrade to building

2 Price BDAC Fire/Irrigation Sys Johansen & Tuttle Engineering $53,300.00 $25,910.00 Master plan for irrigation system

3 Experimental Stream Facility Van Boerum & Frank Associates $8,000.00 $8,000.00 Mechanical/Electrical design services

4 Sign System FY11 USU Facilities Planning & Design $2,702.00 $2,702.00 Design interior/exterior way‐finding

  signage
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Construction Contracts
Awarded From 01/13/12 to 03/09/12

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 USU VoIP Comm Closet Upgrade Copper Mountain Electric Sine Source Engineering $1,241,821.00 $271,880.00 Electrical upgrade of all 

  communication closets

2 NFS HVAC Design Mechanical Service & Van Boerum & Frank Assoc $89,358.00 $89,358.00 HVAC system upgrade

   Systems Incorporated

3 HPER Field Turf Raymond Construction  Civil Solutions Group $1,744,155.00 $85,800.00 Construction management for

  HPER Field

4 Price BDAC Fire/Irrigation R&O Construction Envision Engineering $592,100.00 $26,280.00 Demo/installation trench drain

   System

5 Building Commissioning FY12 USU Facilities Operations USU Facilities Planning $180,180.00 $14,855.00 HR Building Recommissioning

  and Design

6 Miscellaneous Critical  USU Facilities Operations USU Facilities Planning $247,748.00 $8,996.00 Install auto openers on doors

   Improvements FY12   and Design

   MISCELLANEOUS CONTRACTS

   None
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Report of Contingency Reserve Fund
From 01/13/12 to 03/09/12

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $628,788.16

INCREASES TO CONTINGENCY RESERVE FUND
    NFS HVAC Design 4,468.00 5.00%

DECREASES TO CONTINGENCY RESERVE FUND

   Chilled Water‐Edith Bowen/CPD (4,295.79) (4,295.79) 1.72% Construction 62.45%

     (A.H. Palmer‐insulation blankets for valves)

    1200 East (Aggie Village) Landscape (841.09) (1,875.33) 2.18% Construction 86.35%

    (Facilities‐irrigation for Trailer Court)

      

ENDING BALANCE $628,119.28
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Contingency Fund Cumulative Transfers
Quarterly Report (As of 03/09/12)

% of Const.
Budget to Transfers % To Transfers % To

Contingency To (From) Construction To (From) Construction
Project Title Fund Contingency Budget Contingency Budget Project Status

Geology to Maeser Steam Replacement 5.00% ($36,800.88) 14.44% ($36,800.88) 14.44% Complete

Business MCC and E‐Panel 6.00% ($5,454.00) 6.00% ($5,454.00) 6.00% Complete

Classroom Upgrades FY10 6.00% ($14,354.66) 5.57% ($14,354.66) 5.57% Complete

Health, Life Safety & Code Compliance Projects FY11 5.00% ($4,424.00) 5.00% ($4,424.00) 5.00% Substantial Completion

Miscellaneous Critical Improvements FY10 6.00% ($17,676.06) 4.95% ($17,676.06) 4.95% Substantial Completion

South Farm Sewer Line 5.00% ($3,141.00) 4.86% ($3,141.00) 4.86% Complete

Theater Stage Rigging 5.00% ($32,700.00) 4.25% ($32,700.00) 4.25% Complete

Campus Wide Medium Voltage Upgrade FY10 6.00% ($23,011.25) 3.84% ($23,011.25) 3.84% Substantial Completion

NE Steam Line Phase IV FY11 5.00% ($19,933.96) 3.29% ($19,933.96) 3.29% Complete

Fire Alarm Upgrades FY08 7.00% ($7,718.13) 3.01% ($7,718.13) 3.01% Complete

Miscellaneous Critical Improvement FY11 5.00% ($3,387.00) 2.39% ($3,387.00) 2.39% Substantial Completion

1200 East (Aggie Village) Landscape 5.00% ($1,034.24) 1.20% ($1,875.33) 2.18% Construction

Campus Wide Bike Racks FY11 5.00% ($931.18) 2.07% ($931.18) 2.07% Construction

Chilled Water ‐ Edith Bowen/CPD 5.00% $0.00 0.00% ($4,295.79) 1.72% Construction

Medium Voltage Upgrade FY11 5.00% ($6,930.75) 1.57% ($6,930.75) 1.57% Substantial Completion

Ray B. West Window Replacement 6.00% ($9,124.00) 1.43% ($9,124.00) 1.43% Complete

Classroom Upgrades FY11 5.00% ($1,188.98) 0.46% ($1,188.98) 0.46% Substantial Completion

BNR Fire Protection Phase II 5.00% $0.00 0.00% $0.00 0.00% Design

Building Commissioning FY12 5.00% $0.00 0.00% $0.00 0.00% Commissioning

Campus Wide Bike Racks FY12 5.00% $0.00 0.00% $0.00 0.00% Pending

Chiller Controls Upgrades FY12 5.00% $0.00 0.00% $0.00 0.00% Complete

Classroom/Auditorium Upgrades FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Concrete Replacement FY12 5.00% $0.00 0.00% $0.00 0.00% Substantial Completion

Fire Protection (Various Buildings) FY11 5.00% $0.00 0.00% $0.00 0.00% Complete

Health/Life Safety/Code/Asbestos FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Medium Voltage Upgrades FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

11/18/11 03/09/12
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Miscellaneous Critical Improvements FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

NFS HVAC Design 5.00% $0.00 0.00% $0.00 0.00% Construction

Paving (Student Living Center Parking Lot) 5.00% $0.00 0.00% $0.00 0.00% Substantial Completion

Price BDAC Fire/Irrigation Sys 5.00% $0.00 0.00% $0.00 0.00% Construction

Sign System FY11 5.00% $0.00 0.00% $0.00 0.00% Substantial Completion

Sign System FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Steam Line Insulation FY12 5.00% $0.00 0.00% $0.00 0.00% Construction
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Report of Project Reserve Fund Activity
From 01/13/12 to 03/09/12

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $181,004.27

INCREASES TO PROJECT RESERVE FUND
   Fire Protection FY11 127,307.44 Close project 24.29%

   Theatre Stage Rigging 84,342.82 Close project 10.96%

   Ray B. West Window Replacement 70,237.56 Close project 10.97%

   NE Steam Line Phase IV FY11 40,329.57 Close project 6.66%

   Business MCC and E‐Panel 21,518.35 Close project 23.67%

   South Farm Sewer 1,967.00 Close project 3.05%

   Chiller Controls Upgrades FY12 1,313.00 Close project 1.38%

DECREASES TO PROJECT RESERVE FUND

   None

ENDING BALANCE $528,020.01
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Construction Contract Status
Quarterly Report (As of 3/09/12)

Current Current
Project Project Contract Contract  Days %b
Manager Number Contract Name Vendor Amount Days Left Paidp

CLOSED CONTRACTS
Carrillo A22910 Fire Protection FY11 + Fire Alarm Upgrade FY08 Spindler Construction $626,510 262 ‐88 100.0%

  (Combined project)

Beck A25065 Tremonton Campus ‐ Classroom Remodel Bailey Construction $470,891 90 ‐76 100.0%

Holt A25032 Tennis Courts Lighting Tec Electric $235,390 45 ‐64 100.0%

Guth A23999 CEU Life Safety/Signage KWD Inc $10,790 45 ‐35 100.0%

Fitch A24472 Innovation Campus Demolition/Land Cleanup Edge Excavation $138,370 135 ‐32 100.0%

Beck A25065 Tremonton Campus ‐ Classroom Remodel Bailey Construction $470,891 90 ‐19 100.0%

Whitaker A24869 Concrete Replacement FY12 Sorensen and Gnehm $198,220 90 ‐16 100.0%

Fitch A24864 South Farm Sewer Line Cameron's Excavating $67,706 60 17 100.0%

Whitaker A24871 Paving (Student Living Center Parking Lot) LeGrand Johnson Construction $354,849 90 62 100.0%

Holt A20864 Business MCC and E‐Panel USU Facilities Operations $73,361 0 n/a 100.0%

Beck A20859 Classroom Upgrades FY10 USU Facilities Operations $252,614 0 n/a 100.0%

OPEN CONTRACTS
Holt A24872 Medium Voltage Upgrades FY12 Cache Valley Electric $62,944 57 ‐116 0.0%

Carrillo A23999 CEU Life Safety/Signage R&O Construction $192,303 65 ‐89 76.7%

Mortensen A24861 Chilled Water‐Edith Bowen/CPD A.H. Palmer & Sons $272,627 80 21 62.4%

Mortensen A24867 Steam Line Insulation FY12 Thermal West Industrial $94,527 135 28 68.2%

Berrett A24859 Miscellaneous Critical Improvements FY12 Advanced Heating & Air Conditioning $30,000 60 29 0.0%

Guth A24865 Sign System FY12 Accelerated Marketing $22,931 90 30 90.0%

Mortensen A24159 Chilled Water Thermal Storage Spindler Construction $2,606,687 418 52 88.9%

Graham A24756 Sant Engineering Clean Room Remodel Gramoll $442,490 177 63 23.8%

Berrett A24859 Miscellaneous Critical Improvements FY12 Todd Jensen Construction $44,790 150 65 38.4%

Beck A25415 Animal Science Refreshment USU Facilities Operations $6,163 0 n/a 100.0%

Berrett A24856 Health/Life Safety/Code Asbestos FY12 USU Facilities Operations $7,883 0 n/a 95.8%

Berrett A22917 Miscellaneous Critical Improvements FY11 USU Facilities Operations $15,900 0 n/a 39.2%

Guth A22915 Campus Wide Bike Racks FY11 USU Facilities Operations $25,474 0 n/a 99.8%

Holt A22914 Medium Voltage Upgrade FY11 USU Facilities Operations $32,400 0 n/a 100.0%

Fitch A24472 Innovation Campus Demolition/Land Cleanup USU Facilities Operations $37,077 0 n/a 96.5%
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Current Current
Project Project Contract Contract  Days %b
Manager Number Contract Name Vendor Amount Days Left Paidp

Beck A24857 Classroom/Auditorium Upgrades FY12 USU Facilities Operations $41,650 0 n/a 48.1%

Berrett A22908 Health, Life Safety & Code Compliance Projects FY11 USU Facilities Operations $74,317 0 n/a 94.6%

Huppi A24870 1200 East (Aggie Village) Landscape USU Facilities Operations $97,583 0 n/a 86.4%

Beck A22909 Classroom Upgrades FY11 USU Facilities Operations $110,857 0 n/a 98.9%

Holt A20557 Campus Wide Medium Voltage Upgrade FY10 USU Facilities Operations $170,691 0 n/a 97.5%

Berrett A20856 Miscellaneous Critical Improvements FY10 USU Facilities Operations $246,805 0 n/a 96.2%

Fitch A24936 Vet Science Animal Cadaver Lab Remodel USU Facilities Operations $329,441 0 n/a 3.9%

NEW CONTRACTS
Carrillo A24862 NFS HVAC Design USU Facilities Operations $89,358 65 54 0.0%

Holt A25891 USU VoIP Comm Closet Upgrade Copper Mountain Electric $271,880 155 132 0.0%

Mortensen A25416 HPER Field Turf Raymond Construction $85,800 0 151 0.0%

Berrett A24859 Miscellaneous Critical  Improvements FY12 USU Facilities Operations $8,996 0 n/a 0.0%

Carrillo A24858 Building Commissioning FY12 USU Facilities Operations $14,855 0 n/a 0.0%

Carrillo A25864 Price BDAC Fire/Irrigation System R&O Construction $26,280 0 0.0%

Page 8 of 10



 

Current Delegated Projects List
03/09/12

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A16873 Fire Alarm Upgrades FY08 Complete 289,769

A18972 Planning & Design Fund FY09 Complete 82,953

A20557 Campus‐wide Medium Voltage Upgrade FY10 Substantial Completion 665,419

A20593 Utah Botanical Center Classroom Building Substantial Completion 2,860,656

A20794 Ray B. West Window Replacement Complete 700,486

A20856 Miscellaneous Critical Improvements FY10 Substantial Completion 396,247

A20857 Planning & Design Fund FY10 Complete 95,147

A20859 Classroom Upgrades FY10 Complete 298,903

A20864 Business MCC and E‐Panel Complete 78,482

A22907 Planning and Design Fund FY11 Design/Study 75,000

A22908 Health, Life Safety & Code Compliance Projects FY11 Substantial Completion 100,000

A22909 Classroom Upgrades FY11 Substantial Completion 407,151

A22910 Fire Protection (Various Buildings) FY11 Complete 454,744

A22911 Sign System FY11 Substantial Completion 54,490

A22912 NE Steam Line Phase IV FY11 Complete 649,341

A22913 Theater Stage Rigging Complete 809,895

A22914 Medium Voltage Upgrade FY11 Substantial Completion 492,233

A22915 Campus Wide Bike Racks FY11 Construction 48,678

A22917 Miscellaneous Critical Improvements FY11 Substantial Completion 153,315

A23644 HSRC 2nd Floor Remodel Substantial Completion 468,951

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A23999 CEU Life Safety/Signage Construction 333,424

A24112 Laub Indoor Turf Replacement Substantial Completion 251,555

A24159 Chilled Water Thermal Storage Construction 2,815,654

A24472 Innovation Campus Demolition/Land Cleanup Substantial Completion 336,139

A24755 Rich/Davis Hall Renovation Substantial Completion 909,050

A24756 Sant Engineering Clean Room Remodel Construction 523,500

A24855 Planning and Design Fund FY12   Design/Study 124,802
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A24856 Health/Life Safety/Code/Asbestos FY12   Construction 143,363

A24857 Classroom/Auditorium Upgrades FY12   Construction 386,784

A24858 Building Commissioning FY12   Commissioning 190,991

A24859 Miscellaneous Critical Improvements FY12   Construction 262,613

A24860 BNR Fire Protection Phase II   Design 573,243

A24861 Chilled Water ‐ Edith Bowen/CPD   Construction 295,599

A24862 NFS HVAC Design   Construction 195,532

A24863 Campus Wide Bike Racks FY12   Pending 47,748

A24864 South Farm Sewer Line   Complete 72,946

A24865 Sign System FY12   Construction 57,748

A24866 Quad Area Utility Upgrade   Complete 150,000

A24867 Steam Line Insulation FY12   Construction 95,238

A24868 Chiller Controls Upgrades FY12   Complete 93,925

A24869 Concrete Replacement FY12   Substantial Completion 238,778

A24870 1200 East (Aggie Village) Landscape   Construction 97,583

A24871 Paving (Student Living Center Parking Lot)   Substantial Completion 396,620

A24872 Medium Voltage Upgrades FY12   Construction 238,938

A24873 Geology to Maeser Steam Replacement Complete 425,149

A24936 Vet Science Animal Cadaver Lab Remodel Construction 400,000

A25032 Tennis Courts Lighting Complete 235,390

A25065 Tremonton Campus ‐ Classroom Remodel Substantial Completion 572,222

A25415 Animal Science Refreshment Construction 727,698

A25416 HPER Field Turf Upgrade Construction 2,020,000

A25442 Experimental Stream Facility Design 160,000

A25864 Price BDAC Fire/Irrigation Sys Construction 665,400

A25865 Price SAC Building Study Pending 15,000

A25891 USU VoIP Comm Closet Upgrade Construction 1,452,931

A26109 Skaggs Lab Remodel (NEW PROJECT) Design 542,887

TOTAL (56) $25,240,310

Page 10 of 10



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone (801) 538-3018 

 Fax (801) 538-3267 

 

MEMORANDUM 

 

To: Utah State Building Board 

From: David G. Buxton 

Date: March 28, 2012 

Subject: Administrative Reports for DFCM  

Presenter: Kurt Baxter 

  
 

The following is a summary of the administrative reports for DFCM. 

 

Lease Report (Pages 1 – 3) 

No significant items 

 

Architect/Engineering Agreements Awarded, 35 Agreements Issued (Pages 4 -7) 

No significant items 

 

Construction Contracts Awarded, 45 Contracts Issued (Pages 8 - 12) 

Item #7, Cedar City Courthouse Security & Clerical Work Area Remodel 

Courts is funding the difference between budget and awarded amount 

 

Item #10, SLCC RRC Instructional/Administrative Building 

This is a CM/GC agreement, the balance of the construction costs will be added by future  

change orders.   

 

Item #12, Northern Utah Crime Lab Emergency Generator Installation 

Director Buxton waved the bond requirements for this contract.  

 

Item #24, SLCC RRC and Jordan Campuses Chillers Replacement  

The difference in the actual construction costs over budget was covered from project reserve 

funds. 

 

Report of Contingency Reserve Fund (Pages 13 - 14) 

Increases 

Decrease modification.    

 

Decreases, New Construction 

Univ of Utah USTAR Neuroscience Research Center 

This transfer of $244,935 covers the State’s share of design modification #8 for 5
th

 floor 
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modifications, and change orders #54 – 61, and #64.  These change orders consist of unknowns 

for work at northwest retention basin, extend chilled water loop to bulk autoclave, install safety 

measures, scope changes for additional signage, changes in CMP room to accommodate two new 

dicing saws, and omissions to provide electrical service to up-sized pumps in the Nano lab. 

 

Report of Contingency Reserve Fund Continued (Pages 13 - 14) 

Decreases, New Construction Continued 

UVU Health Science Building Addition 

This transfer of $121,203 covers change orders #15 and 16 for scope changes for two additional 

lecterns, a new monitor wall was added to the Atrium space requiring new conduit for 

communications and power and modifications to the wood paneling and support systems, and 

additional equipment in the central plant that allow more accurate monitoring of equipment in 

the building, an omission for installation of split-joists called for in the construction documents 

required considerable dismantling of building systems. 

 

USU Agriculture Building 

This transfer of $75,405 covers change order #18 for omissions for revisions on the smoke evac 

system, add power and connection to smoke detectors for smoke curtain, and add controls for 

various mechanical components.  The transfer also covers design modification #3 for additional 

services resulting from miscellaneous program modifications less the architect’s share of the 

general contractor’s delay claim.   

 

Decreases, Remodeling 

Snow College Old Ephraim Elementary School Remodel 

This transfer of $125,815 covers change orders #1 and #2 for scope change to demolish the old 

wings of the school, omission for cost of architect not including lintels for new bearing walls, 

and adding IT closets, and an unknown for saw cutting of masonry door jambs.  It also covers 

additional asbestos abatement costs on the project.   

 

Report of Project Reserve Fund Activity (Pages 15 - 16) 

Increases 

These items reflect savings on projects that were transferred to Project Reserve per statute.   

 

Decreases 

Capitol Hill State Office Building North Window Improvements 

This transfer of $250,000 was a reallocation of improvement funds approved in the February 

Board meeting, for increased scope of project.   

 

The other transfers are to award construction contracts that bid over budget. 

 

 

Contingency Reserve Fund Analysis (NEW REPORT) (Pages 17 – 23) 

This is the 2
nd

 time for this new quarterly report, designed to show what DFCM is estimating the 

true contingency reserve balance to be.  It will show an estimated surplus or deficit based on  
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current projects, the percent complete, and an estimate on what more may hit contingency from 

each open project.  For the current report DFCM is estimating a surplus of $2.7M, but is 

recommending that these funds stay in the contingency reserve funds to handle some possible 

litigation issues that are pending.  The next report will be in the June 2012 Board packet.   

 

Statewide Funds Reports (Pages 24 - 31) 

No significant items   

 

Construction Contract Status (Pages 32 - 44) 

This quarterly report shows the status of each construction contract that was open during the 

preceding quarter.  The main intent of this report is to show which contracts/projects are over the 

contractual completion time.     
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 28, 2012 

Subject: FY 2013 Improvement Funds for University of Utah Infrastructure Needs 

Presenter: David G. Buxton 

 

 

Recommendation 

DFCM recommends that the Board consider allotting $8 Million of FY2013 Capital 

Improvement Dollars to the U of U for additional infrastructure needs. This is in addition to their 

funding share established in the current list. 

 

In order to effectively administer the infrastructure replacement needs at the campus and achieve 

critical milestones, this funding will augment the budget of the underfunded infrastructure 

replacement development project that was just approved by the legislature. 

 

This action was requested by the University and approved by legislative leadership to DFCM. 

Leadership recognized that the University had sacrificed their full share of improvement funding 

in the past for the benefit of projects at other agencies, and agreed that this one time action was 

reasonable. 

 

Concurrence from the Building Board is sought for ratification of this action.  
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 14, 2012 

Subject: Allocation of FY 2013 Capital Improvement Funds 

Presenter: Kurt Baxter 

 

Recommendation 

At the April Board meeting DFCM will distribute recommendations for the allocation of the FY 

2013 capital improvement funds. DFCM has reviewed each project requested by state agencies 

and institutions of higher education and determined the highest priority needs across the state.  

DFCM suggests that an opportunity be provided for agencies and institutions to comment on the 

proposed allocations.  At the conclusion of the discussion, the Board should take action to 

approve the allocation of capital improvement funds.  
 

Background 

DFCM’s recommendations for the allocation of capital improvement funds were developed 

under the process approved by the Board.  The total cost of all requests received this year totaled 

over $193 million.  Funding from the Legislature totaled $71.7 million.  Narrowing the list of 

projects to identify the highest priorities is a significant undertaking by DFCM staff.  In 

developing its recommendations, DFCM placed the greatest priority on issues raised in facility 

condition assessments and on critical repairs to HVAC, structural, electrical, and infrastructure.  

Repairs and upgrades addressing life safety issues were given the highest priority.   

 

Several documents will be distributed at the meeting to explain and support DFCM’s 

recommendations.  The first document entitled Summary of Replacement Costs of Facilities vs 

Share of FY 2013 Capital Improvement Funding shows how the recommended funding is 

allocated among state agencies and institutions of higher education compared to the share of the 

facility replacement cost that each classification generates.  The second document entitled 

Summary of Capital Improvement Funding FY 2009 – FY 2013 provides a five-year overview of 

the allocation of capital improvement funding to each agency and institution. The third document 

entitled FY 2013 Capital Improvement Projects shows DFCM’s recommendations for this year’s 

allocation of improvement funds.   

 

DGB:kfb 
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