
 
AGENDA OF THE 

UTAH STATE BUILDING BOARD 
 
 

Wednesday, July 8, 2015 
Utah State Capitol Building 

Room 250 
Salt Lake City, Utah 

9:00 am 
 

(Action) 1. Approval of Minutes of June 3, 2015 .................................................................... Tab 1 
 
(Information) 2. FY 2015 Maintenance Audit Executive Summary Report .................................... Tab 2 
 
(Information) 3. Proposed Property Trade for the New Fourth District Courthouse in Provo ..... Tab 3 
 
(Action) 4. Appropriations for Building Utility Metering ........................................................ Tab 4 
 
(Action) 5. UDOT’s Request for a Reallocation of FY 2016 Capital Improvement Funds .... Tab 5 
 
(Information) 6. Administrative Reports for University of Utah and Utah State University ......... Tab 6 
 
(Information) 7. Administrative Report for Department of Transportation ................................... Tab 7 
 
(Information) 8. Administrative Report for DFCM ........................................................................... Tab 8 
 
(Information) 9 Discussion of Future Agenda Items 
 
 
 
 

Lunch and Business Meeting 
Room 4112 State Office Building 

 
1. Feedback and Additions to the Capital Development Request and Feasibility Statement 

2. O&M Tracking Data Documents 

3. O&M Model Discussions 

4. Tour Discussion 

5. State Infrastructure Updates 

6. Legislative Updates 

 
 
 
Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting 
should notify Cee Cee Niederhauser 538-3261 (TDD 538-3696) at least three days prior to the meeting.  This information 
and all other Utah State Building Board information is available on DFCM web site at: 
http://dfcm.utah.gov/dfcm/utah-state-building-board.html 

http://dfcm.utah.gov/dfcm/utah-state-building-board.html


Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: Approval of Minutes of June 3, 2015 
 
 
Attached for your review and approval are the Minutes of the June 3, 2015 Building Board 
Meeting. 
 
 
JR: cn 
Attachments 



 

Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

June 3, 2015 
 
  

 
MINUTES

 
Members in Attendance: 
Ned Carnahan, Chair 
Chip Nelson 
David Tanner 
Gordon Snow 
David Fitzsimmons 
Fred Hunsaker 
Bob Fitch 
 
Guests in Attendance: 
Jeff Reddoor Utah State Building Board 
Ken Hansen    Department of Administrative Services 
Marilee Richins   Department of Administrative Services 
Bruce Whittington   Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
CeeCee Niederhauser  Division of Facilities Construction & Management 
Lee Fairbourn    Division of Facilities Construction & Management 
Dorothy Taylor   Division of Facilities Construction & Management 
Wayne Christensen   Division of Facilities Construction & Management 
John Harrington   Division of Facilities Construction & Management 
Bianca Shama    Division of Facilities Construction & Management 
Alan Bachman    Attorney General’s Office 
Nicole Alder    Attorney General’s Office 
Rich Amon  USHE 
Greg Stauffer    USHE 
Ken Nye    University of Utah 
Mike Perez    University of Utah 
John Nixon    University of Utah 
Ben Berrett    Utah State University 
Kevin Griffin    UDOT 
Tiger Funk    Southern Utah University 
Mike Steele    Utah State Fairpark 
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Greg Warner    Utah State Fairpark 
Tyler Brinkerhoff   UCAT 
Robert Brems    UCAT 
Bob Askerlund    SLCC 
Bob Spohr    DHS 
Greg Peay    UDOC 
Michael Manwiller   Heber Valley Railroad 
Steven Allred    Legislative Fiscal Analyst 
Julee Attig    Reaveley Engineers 
James Kilpatrick   BNA Consulting 
Kelle Stephens   DXATC 
John Fellows    LRGC 
Stephen Urquhart   Utah State Senate 
Wayne Harper    Utah State Senate 
Curt Webb    Utah State House of Representatives 
Don Ipson    Utah State House of Representatives 
Jon Stanard    Utah State House of Representatives 
Jonathan Ball    UFAO 
 
 
On Wednesday, June 3, 2015 the Utah State Building Board held a regularly scheduled meeting 
in Room 250 of the Utah State Capitol Building in Salt Lake City, Utah.  It was noted that Chair 
Carnahan, Jeff Reddoor and Fred Hunsaker would be arriving late to the meeting, however a 
quorum was present.  Acting Chair Chip Nelson called the meeting to order at 9:30 am. 
 
 

� APPROVAL OF MINUTES OF MAY 6, 2015 
Acting Chair Chip Nelson asked if there were any additions or corrections to the minutes.  There 
were none. 
 
MOTION: David Tanner moved to approve the Minutes of May 6, 2015.  The motion 

was seconded by David Fitzsimmons and passed unanimously. 
 
 

� FUNDING CERTIFICATION FOR UNIVERSITY OF UTAH CROCKER SCIENCE 
CENTER 

John Nixon, CFO and Chief Administrative Officer at the University of Utah presented the 
certification letter for both the Crocker Science Center and the Huntsman Cancer Institute from 
University President David Pershing.  Mr. Nixon noted the University has donations and other 
institutional sources for their balance of the funding of these two projects; however, they are 
willing to use and have the capacity to pay for their portion of project costs should an 
unforeseen exigency arise that impaired this funding. 
 
MOTION: Gordon Snow moved to accept the letter from University of Utah President, 

David Pershing as credible evidence and to approve the certification of 
funding for the Crocker Science Center.  The motion was seconded by Bob 
Fitch and passed unanimously. 
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� FUNDING CERTIFICATION FOR UNIVERSITYOF UTAH HUNTSMAN CANCER 
INSTITUTE 

Mr. Nixon presented the funding certification letter from President Pershing.  He responded to 
questions concerning whether this was the final phase of the Huntsman Cancer Institute Project 
and reported that with the current objective in mind this phase (Phase IV) is the final phase for 
this project, however they cannot foresee future needs.   
 
MOTION:   David Tanner moved to accept the letter from University of Utah President, 

David Pershing as credible evidence and to approve the certification of 
funding for the Huntsman Cancer Institute.  The motion was seconded by 
Gordon Snow and passed unanimously. 

 
 

� APPROVAL OF REVOLVING LOAN FUND FOR HEBER VALLEY RAILROAD 
Mike Manwiller, Chief Mechanical Officer for Heber Valley Railroad and John Harrington, DFCM 
Energy Program Manager presented their request for a loan to address lighting issues in the 
Heber Valley Railroad Maintenance Shop.  Presently, the old inadequate lighting makes it 
difficult to maintain the locomotives and equipment properly.  They are requesting a loan for 
$20,560.00 which will retrofit the lighting in the maintenance shop to LED fixtures with a five 
year payback.  Heber Valley Light and Power has agreed to provide a custom incentive for this 
project in the amount of $4,500.00.  The estimated loan repayment schedule will begin in 2016.  
The project will provide both significant energy saving and cost savings, and increased safety 
on site by the resulting increased lighting in the shop area. 
 
MOTION:   David Fitzsimmons moved to approve the loan in the amount of $20,560.00 

from the State’s Facility Energy Efficiency Fund for Heber Valley Railroad.  
The motion was seconded by Bob Fitch and passed unanimously. 

 
 

� ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 
UNIVERSITY 

Ken Nye, Director of Business Services at the University of Utah reported they had four design 
agreements and two planning/study/other agreements.  Notable was the solar project on the 
Williams Building Parking Structure in Research Park which will generate 445 KW of power and 
is paid for entirely by energy savings.  Notable under construction contracts was the Better 
Buildings Challenge Project approved in September, 2014 and is also being paid by energy 
savings.  The Stadium Restrooms Addition is using the CM/GC delivery method and as a result 
the construction cost will be added to this contract as work is bid out to subcontractors.  There 
were no changes to their Project Reserve Fund.  The Contingency had one draw of $24,293 for 
the Sidewalk and Bike Path Improvements Project as a result of revisions for ADA compliance.   
 
Ben Berrett, Director of Planning, Design and Construction at Utah State University reported 
they had one professional services contract which was for metering assessment services on the 
Price Campus.  There were eleven construction contracts.  Notable is the $884,785.00 contract 
for 1200 East Walkway Improvements which will widen the sidewalk by the Logan City 
Cemetery and includes utility work, such as high voltage upgrades, and a water line.  There was 
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also a construction contract for Elevator Upgrades for four buildings in the amount of 
$366,133.00.  Other projects include The Animal Science HVAC Upgrade, Elevator Upgrades 
for the Maeser Lab and Morgan Theater Buildings, Critical Improvements for Sidewalk 
Extension/Curb Repair and Medium Voltage Upgrades including restoration of landscape after 
electrical communication lines are installed. Miscellaneous Contracts include mostly asbestos 
removal projects.  There was one decrease to the Contingency Reserve Fund for the final 
phase of fire sprinklers in the BNR Building.  There were no changes to the Project Reserve 
Fund this month.   
 
At 9:46 am Chair Ned Carnahan, Jeff Reddoor and Fred Hunsaker arrived at the meeting.  After 
which time, Chair Carnahan presided over the meeting. 
 
 

� ADMINISTRATIVE REPORT FOR DEPARTMENT OF TRANSPORTATION 
Kevin Griffin, UDOT Director of Maintenance reported there were no new contracts this month.  
UDOT is in the process of developing a new Building Preventative Maintenance Program.  
UDOT also has a committee for their Land and Building’s Program as directed by the 
Legislature.  Their main focus again this year will be salt storage facilities and establishment of 
enclosures for their salt fleet which does not fit into their existing stations resulting in early 
deterioration of this valuable equipment.  There were questions from the Board concerning salt 
slurry.  Mr. Griffin responded that in order to make the brine solution, UDOT must bring in rock 
salt which is placed in a brine making device resulting in a 23% brine solution.  This solution is 
then pumped into 5,000 gallon tanks and stored above ground.  All of the salt used to make 
solution must be covered in order to prevent ground leaching. 
 
 

� ADMINISTRATIVE REPORT FOR DFCM 
DFCM Interim Director, Bruce Whittington reported DFCM processed five leases – three for new 
space for agencies and two for renewal of space.  In addition, DFCM awarded 12 professional 
service agreements and 26 construction contracts during this reporting period.  The 26 
construction contracts only required $16,000.00 from the Project Reserve Fund resulting in very 
little impact to the fund.  The Capital Development Contingency Reserve saw a transfer for three 
projects totally $135,000.00 and a $3.4 Million balance in the Contingency Reserve Fund.  The 
Contingency Reserve for Capital Improvements had transfers to 12 projects for a total of 
$88,000.00 and left a balance of $4.2 Million in the Fund.  The Capital Development Reserve 
Fund has a balance of $1.8 Million with no activity this reporting period.  This low numbers in 
this fund are a result of monies transferred into the General Fund this Legislative Session.  The 
Project Reserve Fund for Capital Improvements increased slightly to just under $4.5 Million.  
This month there is an additional report of the Contingency Reserve Analysis.  This report 
looked at all eligible projects that contributed to the Reserve Fund.  A determination was made 
that if these projects were to require, through the life of the contract, to take their allocation back 
to the finished project, the Reserve Fund would have a slight positive balance of $161,000.00 
which is a healthy balance. 
 
Following the DFCM Report, the Board recessed for 15 minutes and re-adjourned at 10:12 am  
 
Upon returning, Chair Carnahan welcomed the following Legislators to the meeting:  Senators 
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Stephen Urguhart and Wayne Harper; Representatives Curt Webb, Don Ipson and Jon Stanard. 
 
 

� FUNDING CERTIFICATION FOR DIXIE APPLIED TECHNOLOGY COLLEGE 
PERMANENT CAMPUS 

Dixie ATC President, Kelle Stephens read her letter of certification to the Board:   
 
 During the 2015 General Session, the Legislature appropriated $31,900,000 from state 
funds for the Dixie Applied Technology College permanent campus.  The total project scope 
was $44,900,000 with the difference coming from non-state sources. 
 The Dixie ATC warrants that the $13,000,000 difference will be obtained from the 
following sources:  up to $8,000,000 in local government bonding, with project scope reduction 
and value engineering for the balance.  Another $100,000 is currently available in private funds. 
 With this letter, I respectfully request release of the $31,900,000 so that we may begin 
the project. 
 
Board members expressed their support for the project but required specifics about changes in 
scope as required by the Legislature.  Ms Stephens indicated they would work with an architect 
to determine the needed changes however DXATC does not have the funds to move forward 
with these changes presently.  Gordon Snow clarified the Board does not have the authority to 
release the $31.9 Million in order to begin the project.  That was authorized by the Legislature.  
The Board’s role is to certify they have received credible evidence that DXATC has the 
additional funds for the project.  Upon certification, DFCM is authorized to commence the 
project.  The total project amount has been reduced to $40 Million which equaled: 
Original funding  $44,900,000 - $5,000,000 in scope reduction = $ 31,900,000 
      Bonds   $   8,000,000 
      Private Funds  $      100,000 
         $ 40,000,000 
 
DXATC President said it is possible the ATC may be able to raise additional donations during 
the course of this project which could allow the ATC to build the project with its original 
programming. This programming was based on need for this facility.  If additional contributions 
do not come forward, scope could be decreased through value engineering, and/or shelled 
space.  Ms Stephens also suggested the project could be constructed in phases with careful 
attention to project budget.  The Board refused to certify the project based on this premise.  The 
discussion continued that DXATC would need additional funds from the DFCM Programming 
Fund in order to make changes in scope reduction.  In addition, Board members indicated they 
would need a letter of confirmation from the local government confirming the bonds are in place.   
 
MOTION:   Chip Nelson moved to approve up to $400,000.00 from the DFCM 

Design/Program (Planning/Design) Fund to be used for re-programming of 
the DXATC Permanent Campus and which will be reimbursed upon release 
of funding for the project.  The Board requires DXATC to return with the 
following information in order to obtain funding certification:  1) a revised 
budget (after programming and design are determined) showing changes 
to the scope of the project from its original intent, 2) evidence of any 
additional funds raised from the community via donations, 3) a letter from 
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local government supporting the bond and the amount.  The motion was 
seconded by Gordon Snow and passed unanimously 

 
 
Ms Stephens indicated they had discussed schematic design and program revisions.  She was 
unsure which was being funded.  Jeff Reddoor clarified it was programming and not design.  Mr. 
Nelson said the intent of the motion is that DXATC receive up to $400,000.00 to re-program and 
revise the budget for the project.  In addition, the Board would like to see an explanation of what 
was deleted from the original scope.  DFCM voiced concerns with the motion explaining that 
“programming” has already been funded.  Design (which is what is needed), involves verification 
of the program and scope and would include reductions and alternates to the project.  This 
would keep the project moving forward and is more efficient.  Input on the cost from a general 
contractor vs a programmer would be more beneficial in our present economy. DFCM 
suggested the motion give permission for design and pre-construction services.  It was agreed 
the original motion should be amended to include the words “and/or design”. 
 
AMENDED 
MOTION:   Chip Nelson moved to approve up to $400,000.00 from the DFCM 

Design/Program Fund to be used for re-programming and/or design of the 
DXATC Permanent Campus and which will be reimbursed upon release of 
funding for the project.  The Board requires DXATC to return with the 
following information in order to obtain funding certification:  1) a revised 
budget (after programming and design are determined) showing changes 
to the scope of the project from its original intent, 2) evidence of any 
additional funds raised from the community via donations, 3) a letter from 
local government supporting the bond and the amount.  The motion was 
seconded by Fred Hunsaker and passed with five in favor and one 
opposed. 

 Voting recorded as: 
 Yes: Bob Fitch, Gordon Snow, Chip Nelson, Fred Hunsaker, David  
  Fitzsimmons 
 No: David Tanner 
 
Board members agreed they wanted to see this project move forward.  However, David 
Fitzsimmons expressed concern that this sets an unfortunate precedence for future projects and 
encouraged the Board to not allow this to happen again in the future.  Chair Carnahan 
suggested DFCM return to the Board with an update to this project possibly in September.  Rob 
Brems, President of UCAT expressed appreciation to the Board for their support. Ms. Stephens 
also expressed appreciation for direction on this project.     
 
 

� FUTURE AGENDA ITEMS 
The Capital Development Tour is scheduled for the week of August 17th; however the exact 
days have not been determined.  This year the Board will tour the northern and central areas.  A 
schedule of project locations will be presented after requests are gathered in mid-July.  The 
Board also expressed interest in viewing the Non-State Funded projects this year if they were in 
the area. 
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Jeff Reddoor reported on the progress of Legislative assignments recently addressed by 
Subcommittee I.  They have completed a New Feasibility Analysis which was a modification of 
the DFCM Needs Statement and will be used by all State and Non-State Funded projects.  The 
O&M Analysis is in progress.  These assignments will be presented to the IGG Subcommittee in 
September. 
 

� ADJOURNMENT 
 
MOTION:   David Fitzsimmons moved to adjourn the meeting.  The motion was 

seconded by Fred Hunsaker and passed unanimously. 
 
The meeting adjourned at 11:23 am. 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: FY 2015 Maintenance Audit Executive Summary Report 
Presenter: Jeff Reddoor 
 
 
Jeff Reddoor will present the State’s Maintenance Audit Executive Summary for FY 2016 with 
questions and concerns following this presentation.  Summaries are provided for the following 
agencies and institutions: 
 

Administrative Services 
Corrections 
Higher Education 
Fairpark 
Human Services 
National Guard 
Natural Resources 
Schools for the Deaf and Blind 
UDOT 
Veterans Affairs 
Dixie State University 
Salt Lake Community College 
Snow College 
Southern Utah University 
UCAT 
University of Utah 
Utah State University 
Utah Valley University 
Weber State University 

 
JR: cn 
Attachment 



Fy-15 PREVENTIVE MAINTENANCE 

Audit Summary 

         Utah State Building Board / July 1, 2015 



  State of Utah 

          Utah State Building Board 
   4110 State Office Building Salt Lake City, Utah 84114-1002
   Phone: 801-538-3018  Fax: 801-538-3378

FY 2015 MAINTENANCE AUDIT 
SUMMARY HIGHLIGHTS 

Corrections: 
The Utah Department of Corrections (UDC) has received an overall score below the required 90% minimum for 

consecutive years.  This low level of compliance can primarily be attributed to the lack of proper maintenance, poor 
physical condition and lack of required administrative documentation at the smaller AP&P facilities.  The UDC has 
recently begun the process of implementing a functional CMMS to all their facilities.  This should greatly increase the level 
of compliance with the administrative portion of the audit, and in turn should help to improve the physical condition of 
those facilities by providing a means of generating routine preventive maintenance tasks for maintenance personnel. 

Utah State Fairpark: 
The overall score for the Utah State Fairpark is currently at 77%.  Since the audit program began in 1997 the Utah 

State Fairpark has consistently failed to reach the minimum required level of 90%.  Past improvements at the park have 
proven to be short lived or insufficient to bring the compliance level above that of the required 90%.  It is due to this 
ongoing failure to meet the minimum required standards that the Utah State Building Board have requested that DFCM 
fully review the delegation authorization for the Utah State Fairpark.  

Department of Human Services: 
The Department of Human Services has made meeting the prescribed maintenance standards a high priority at the 

majority of their facilities. This past year, the score for the Developmental Center fell below the mandated 90%. This was 
heavily driven by changes to the audit score sheet and particularly how the calculations are weighted. Weighting changes 
combined with a campus wide building survey focused the scoring on the multiple buildings on site that had been left 
vacant and with minimal repair for a long period of time. 

The DHS has very recently restructured their organization which appears to be a broad de-centralization of their 
facilities operations.  It is imperative that the DHS develop and implement a strong plan to handle this new change in order 
to maintain the expected level of facility maintenance. 

Higher Education: 
All USHE facilities are at risk of reduced audit scores.  This is due to the restructuring of the audit 

weighting factors. 
Utah State University is currently maintaining a compliance level just above the required 90%.  It is critical that all 

identified deficiencies are promptly and properly addressed in order to maintain their level above the minimum 
requirement. 

The University of Utah has failed to meet the required 90% compliance level and is currently operating at a level of 
87.08%.  Unless widespread and immediate improvements are made to their Environmental Health and Safety and 
preventive maintenance departments it is likely that their overall compliance level will decline further. 

Preventive Maintenance Audit Program: 
The PM Auditing program has been in place and functional since 2012.  Recent changes to the audit score sheet 

indicated a shift in priority (weighting) from the administrative requirements to the more critical physical requirements that 
are outlined in the Statewide Facility Maintenance Standards.  This change has impacted all agencies in the state and has 
lowered overall scores on average by 2% or more.  It is now more critical than ever that managing agencies make the 
maintenance of their facilities and our state’s facility resources a very high priority. 



 

  
 

      State of Utah 
 

           Utah State Building Board 
            4110 State Office Building Salt Lake City, Utah 84114-1002 
            Phone: 801-538-3018  Fax: 801-538-3378 

 
 

Preventive Maintenance Audit Program Summary 
 
 

AGENCIES CONTACTED 
• A comprehensive contact list has been created to track agency contacts and to allow for proper notification of audit and 

assessment activities. 
• Delegation letters have been distributed to agencies and are coming back for DFCM Director Approval. 

 
APPROXIMATELY 54.4 MILLION SQUARE FEET OF STATE OWNED BUILDINGS AUDITED. 
• 31.3 million square feet belonging to Higher Education. 
• 23.1 million square feet belonging to various State Agencies. 
 
PM AUDIT WORK COMPLETED 
• 54.4 million square feet of building space has been audited since January 2012, including some follow-ups. 
• Approximately 46 audits and completed reports are completed monthly. 
• Continuously review and edit the prescribed preventive maintenance standards to bring them up to date. Current standards were 

mandated and written in 1997 and are currently being reviewed and updated by the Utah State Building Board. 
 

 
 

PREVENTIVE MAINTENANCE AUDIT PROCESS 
 

1. Establish agency contacts concerning facility maintenance and condition on various levels. 
2. Prepare schedule for audits.  ( send announcement, prepare itinerary ) 
3. Meet at facility with agency representatives to review needs, concerns, and on site walk through. 
4. Take photographs of various equipment and conditions in building 
5. Review audit questionnaire report with agency representatives and score audit. 
6. Evaluate existing conditions of facility and prepare written recommendations to aid in the compliance process. 
7. Generate audit reports and distribute reports as necessary. 
8. All information gathered from audit process is used to build electronic databases and report to Building Board. 
9. Maintain customer follow-up support and follow-up audits. 
 
 
 

Non-Agency Specific: 

• PM Audit program has been very active for 3 years now. 
• All agencies are aware that these audits are being conducted regularly, and have been being done for multiple years. 
• Auditors work with whomever the agency deems appropriate and typically sends reports promptly after each audit is 

conducted. 
• Agencies are given 1 year to correct any identified deficiencies. 
• Any item identified but not corrected, automatically receives a lower score during following audits. 
• The score sheet weighting changed in 2012 (beginning of the audit program) and again more recently in 2014 (to attempt to 

better reflect the PHYSICAL condition of the buildings).  This change lowered MOST agency scores 1-2% on average.  Some 
buildings’ scores improved. 

• Now operating on a limited scope of buildings for the USHE to attempt to make the list of buildings manageable. 
 
 

 
 
 



 
 
 
 
 
 
 
 

Audited 2012 Audited 2013 Audited/Scheduled FY-15 FY-15 % of Buildings FY-15 Agency Average 3yr. Total Buildings 3yr. Total Square Feet 3yr. % Sq.Ft. 3yr. Agency Average

57 37 97 57% 93.74 191 10,508,040 100% 93.90

8 7 14 9% 84.80 29 2,925,019 100% 87.76

59 109 498 107% 90.68 666 31,341,253 100% 91.33

45 45 45 100% 77.00 135 1,115,478 100% 75.07

46 12 134 92% 93.44 192 2,617,136 100% 92.68

5 4 8 53% 92.50 17 1,879,350 100% 92.48

164 218 176 24% 91.89 558 1,715,891 100% 92.64

11 11 11 100% 90.25 33 467,322 100% 87.75

66 20 52 36% 90.09 138 1,639,561 100% 88.25

2 1 2 67% 93.80 5 281,000 100% 93.08

463 464 1,037 64% 89.82 1,964 54,490,050 100% 89.49

Veterans Affairs
Statewide Totals

UDOT

Total Audit Results by Agency

Administrative Services
Corrections

Higher Education
Fairpark

Human Services
National Guard

Natural Resources
Schools for the Deaf and Blind

 
 
 
 
 
 
 
 
 

 

Audited 2012 2012 Average Score Audited 2013 2013 Average Score Audited FY-15 FY-15 % of GSF FY-15 Agency Average 3yr. Total Buildings 3yr. Total Square Feet 3yr. Agency Average
0 - 10 93.1 31 100% 93.50 41 1,449,257 93.30

8 90.4 22 92 37 106% 91.50 67 3,808,429 91.30

4 93 10 92.8 17 100% 91.80 31 1,433,300 92.53

8 97.7 5 94.9 34 100% 93.85 47 1,562,045 95.48

20 90.6 21 90.03 40 102% 91.21 81 3,598,035 90.61

0 - 8 90.85 115 100% 87.08 123 7,408,221 88.97

8 91.6 19 90.23 158 110% 90.80 185 6,712,252 90.88

5 92.8 9 92 26 96% 91.00 40 2,468,813 91.93

6 89.5 5 93.8 40 105% 92.77 51 2,900,901 92.02

59 92.23 109 92.19 498 102% 91.50 666 31,341,253 91.89Statewide Totals

UCAT
University of Utah

Utah State University
Utah Valley University
Weber State University

Southern Utah University

USHE Audit Results by Campus

Dixie State University
Salt Lake Community College

Snow College

 
 
 
 

 

 

 

 

 
 
 



 
Executive Summary by Agency 

 
 

Administrative Services: 
 

• DAS has several regional groups which are responsible for the care of roughly 185 buildings.   
• 10,508,040 square feet of building space has been audited since 2012. 
• Three year average score is 93.9% 

 
This agency is performing well overall. DFCM has mandated a functional CMMS (AiM) be used at all of their 
properties which greatly assist them in meeting the required Preventive Maintenance Standards. Operating 
regionally throughout the state, the expectations have been well communicated and are for the most part being 
upheld. 

 
 
Department of Corrections: 
 

• The UDC operates several separate facilities that include two prisons and a number of smaller 
transitional buildings. 

• An estimated 159 facilities currently being maintained by UDC total roughly 2,007,067 square feet. 
• Average score for the agency over a three year period is 87.76% 
• Agency does well at meeting the prescribed standards at the two major campuses (CUCF and Draper), 

but struggles to meet the administrative and physical requirements at smaller facilities. 
 

The Utah Department of Corrections has implemented appropriate preventive maintenance standards at both 
the CUCF – Gunnison, and Draper Prison sites. Remote sites and smaller AP&P offices do not have a 
functioning CMMS in place. Administrative requirements mandate a data-based log book or CMMS be in 
place for all facilities regardless of size. UDC Management has recently begun the process of implementing a 
CMSM in order to better meet the requirements set forth in the PM Standards. 

 

Fairpark: 

• Agency has never received a score above the mandated 90% compliance level. 
• Agency is responsible for 45 buildings at the Utah State Fairpark totaling roughly 372,000 sq.ft. 
• Three year average score for the Fairpark is 75.07% 

 
The Utah State Fairpark has opted to contract the majority of the building maintenance out to MSS.  This 
maintenance is based off of the contractor’s recommendations and is laid out in either a quarterly or annual type 
of schedule.  Currently the majority of maintenance activities are being tracked manually in Excel but records 
can be provided upon request.  It is noted that the overall maintenance program at the park is still evolving and 
is expected to change significantly in the future. 
 
While the Fairpark’s most recent score of 77% still remains significantly below the required 90% it is actually 
an improvement over previous years.  The major equipment and buildings themselves are in better condition 
than a year ago. 



 
 
 
 
Department of Human Services: 
 

• Agency is responsible for roughly 1.6 million sq.ft., at 138 separate buildings. 
• DHS can generally be divided into three separate and distinct areas; The Utah State Developmental 

Center, The Utah State Hospital and the JJS / YC facilities throughout the state. 
• Three year average score is 92.68% 

 
The Department of Human Services has made meeting the prescribed maintenance standards a high priority at 
the majority of their facilities. They have developed and mandated the use of a functional CMMS called FiTS at 
all of their facilities and large campuses. In addition to the use of their CMMS, they also have very detailed and 
comprehensive log books at each Juvenile Justice and Youth Corrections facility to ensure that all required 
documentation is onsite and up to date. 
 
This past year, the score for the Developmental Center fell below the mandated 90%.  This was heavily driven 
by changes to the audit score sheet and particularly how the calculations are weighted.  Weighting changes 
combined with a campus wide building survey focused the scoring on the multiple buildings on site that had 
been left vacant and with minimal repair for a long period of time.   
 
 
National Guard: 
 

• Agency is responsible for the maintenance of roughly 24 separate buildings totaling 810,000 square feet. 
• Three year average score is 92.48% 
• The agency is required to maintain a balance between the mandated PM Standards as well as the 

standards set in place on the federal level. 
 
The Utah National Guard continues to improve their maintenance program. All buildings outside of Camp 
Williams are maintained under one program, while the Camp Williams facilities are entirely separate. National 
Guard maintenance staff has the difficulty of meeting both the Utah State Building Board PM Standards and any 
and all Federal requirements set in place. Preventive Maintenance Audits are ongoing and the agency appears to 
prioritize identified deficiencies between visits which has resulted in minor score increases over the three year 
period. 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
Natural Resources: 
 

• Agency manages roughly 1.6 million sq.ft of building space, divided between 43 State Parks and 18 fish 
hatchery and wildlife buildings. 

• Three year average score is 92.64% 
• This agency is divided into two separate entities, both with their own unique challenges and missions. 

 
 
This agency has developed and mandated the use of a CMMS named WiMS (Wildlife), and PiMS (Parks) to 
help them meet the requirements put in place. Typical building systems at the parks are very basic in design and 
therefore seldom require specialized staff to perform general maintenance.  Wildlife facilities have more 
specialized equipment in place due to their operational activities. Most of this equipment is maintained under 
contract.  The buildings systems that are residential or basic in design are typically maintained by the Hatchery 
supervisor or designated maintenance person. 
 
Budgetary restraints in the last several years have hard felt and lasting impacts to personnel at each park 
location.  Often times it is the park manager that is forced to perform all managerial tasks as well as 
maintenance and law enforcement tasks throughout the entire park or parks.  Fortunately, these managers 
maintain a strong sense of ownership for their parks and see that all tasks are completed to the best of their 
abilities. 
 
 
 
Schools for the Deaf and Blind: 
 

• Three year average score is 87.75% 
• 2015 average score is 90.25% 
• New management at the agency has mandated their compliance with the PM standards and 

improvements have been noted. 
 
 The Utah Schools for the Deaf and Blind have greatly improved their maintenance program over the past year.  
Items like hiring additional maintenance staff, implementing a CMMS to track maintenance and streamlining 
administrative functions have had significant positive impacts on their ability to meet the required standards.  
While their buildings are not without room for improvement it has been noted that significant improvements 
have been made and are expected to continue. 
 
 
 
 
 
 
 



 
 
 
 
UDOT: 
 

• Three year average score is 88.25% 
• 2015 average score is 90.09% 
• This agency manages roughly 523 buildings, the majority of which are basic maintenance stations and 

equipment storage facilities. 
 
UDOT is divided into four separate regions in the state.  Each region typically operates on its own with little 
collaboration with the remaining regions.  This divide has essentially created four individual sub-agencies 
within the UDOT organization.  Maintenance tasks, tracking and documentation are all handled very differently 
from one region to the next.  This separation causes the PM scores to vary greatly from region to region.  There 
have been some observed improvements recently in regards to the administrative documentation that is required, 
however it will take some time to see what impact that has across the entire agency. 
 
 
  
Veterans Affairs: 
 

• Three year average score is 93.08% 
• 2015 average score is 93.8% 
• This agency manages 4 separate facilities throughout the state and is held to both State and Federal 

Standards. 
 

There have been two new Veterans Nursing homes built or completed in the last year, both of which have not 
yet been included in the PM audits for the agency.  These facilities receive frequent federal inspections and 
are therefore typically very well cared for and maintained. Audits revealed some minor deficiencies that were 
primarily due to the absence of the building board and the audit program or that could be attributed to 
conflicting standards between the federal and state requirements. Auditors will continue to work with this 
agency to ensure that the Utah State Building Board standards are being met.   

 

 

 

 

 

 

 

 
 
 

 



 

USHE Executive Summaries by Campus 

Non-Specific Notes: 

• Agency is responsible for the maintenance of roughly 60% of the State of Utah’s building inventory. 

• For the first time, it was mandated that PM Coordinators conduct physical walkthrough’s of 100% of the 
USHE inventory.  These audits did not include buildings that were identified as minor, auxiliary or 
leased. 

• Site visits and audit reports were divided into manageable numbers which resulted in each agency 
receiving multiple visits throughout the year in order to get through all of the required facilities. 

•  A report was generated and delivered to the agency following each visit.  These reports outlined specific 
items identified during each visit so they managing agency could better locate and correct the issue. 

• 498 buildings totaling 31.3 million square feet of building space were visited and had a full physical 
walkthrough conducted.  

 

Dixie State University: 

• 31 buildings were audited totaling 933,200 square feet. 
• FY15 average score was 93.5% 
• Three year average score is 93.3% 

 
This agency has standardized frequent walkthrough’s and functionality checks for all of their buildings and 
associated mechanical areas.  These frequent visits appear to greatly reduce the length of time between a 
problem occurring and corrective action being taken.  Once an issue has been corrected the effected 
equipment and rooms are properly cleaned prior to closing the work order.  This high level of responsibility 
and thorough maintenance should be recognized and commended. 

The managing agency on this campus has moved from the Facility Focus CMMS to the Maintenance 
Connection CMMS.  This program is designed to assist in the Preventive Maintenance scheduling and 
Corrective Maintenance tracking for building equipment.  Most PM is performed by a crew of five staff 
members on a rotational basis and has started being tracked digitally in their CMMS as they move from 
hand written logs to a more computer based system. 

 

SLCC: 

• Agency maintains roughly 76 buildings totaling 2,125,639 square feet. 
• The buildings maintained by SLCC are divided amongst several separate campuses in the Salt Lake 

Valley. 
• FY15 average score for all campuses is 91.5% 

 
Salt Lake Community College has implemented the Sprocket CMMS to organize and track their maintenance 
activities.  Communication between the campuses has proven to be critical in keeping the standards 



consistent throughout the agency.  The overall scores for this agency have been steadily improving since 
initial audits in 2012 a trend which is expected to continue.   
 
While the agency is consistently improving, it is imperative that proper attention be given to the full scope of 
the PM standards in order to remain above the required 90%.  Improvements in the areas of electrical spaces 
and equipment maintenance, fire and life safety equipment testing and general mechanical space cleanliness 
should be made a priority. 

 
Snow College: 
 

• Responsible for the maintenance of 42 buildings totaling 1,245,845 square feet. 
• Buildings are divided between the Ephraim and Richfield campuses. 
• Average score for FY15 is 91.8% 

 
Snow College has transitioned to using one CMMS for the entire campus rather than the two separate programs 
that used to be in place.  This program allows the maintenance staff to track and document the ongoing, as well 
as the day to day maintenance activities across the Ephraim and Richfield campuses.  It has been found that the 
two separate campuses work closely with each other to ensure that all necessary repairs are made in a timely 
manner and that they are well documented as required. 
 
The majority of deficiencies identified during the audit process are attributed to the building age, prioritization 
of capital improvement funding and some missing administrative documentation.  Contact has been made with 
the agency to see that these items are corrected and reoccurrences are minimized in the future. 
 

 
SUU: 

• Responsible for the maintenance of 92 buildings totaling 1,587,217 square feet. 
• Average score for FY15 is 93.85% 
• Three year average score is 95.48% which is the highest average score in USHE. 

 
The maintenance staff at this campus is utilizing the Sprocket CMMS to assist them in meeting the requirements 
of the Utah State Building Board. It is noticed by my conversation and the walk through that the maintenance 
directors and staff at this facility are continuously striving to meet the Facilities Maintenance Standards and to 
be as efficient as possible. The auditing process and reports are intended to be used as a tool for agencies to use 
to identify areas that could be improved and/or efficiency increased.  It has been noted that items identified 
during previous PM audits are typically corrected prior to the next visit which greatly increases the agencies 
overall score. 
 
Identified deficiencies included findings related to minor administrative data, electrical equipment maintenance 
and some aesthetic repairs that were observed as being needed in some buildings. 
 
 
 
 
 
 
 



 
Utah Colleges of Applied Technology: 
 

• Responsible for the maintenance of 39 buildings totaling 312,950 square feet. 
• Average score for FY15 is 91.2% 
• UCAT operates several campuses across the state and each function independently of one another. 

 
The Utah Colleges of Applied Technology is a fast growing segment of Higher Education.  New campuses are 
being brought online with no centralized mandate or program in place. It is highly recommended that this 
agency look at each campus as part of a larger program and institute a functional building maintenance plan. 
Discussions have taken place with most of the new campuses to make them aware that the Utah State Building 
Board standards exist and that they need to be upheld. A cooperative effort between all campuses should be 
encouraged to UCAT administration. 
 
 
University of Utah: 
 

• Audits in FY15 included visits to 114 buildings totaling 6,714,507 square feet. 
• FY15 average score was 87.08% 
• Three year average score is 88.97% 
• Past deficiencies not corrected are negatively affecting the overall score. 

 
The University of Utah is one of the largest single agencies in the State of Utah.  In all, the University of Utah 
operates roughly 14 million square feet of building space which equates to almost 27% of the State’s building 
inventory.  In addition to the building space there is a substantial infrastructure investment on campus. 
 
The University’s overall score has dropped well below the required 90% compliance level.  This can primarily 
be attributed to a lack of corrective action on the part of the agency in response to previous audit reports.  It is 
customary to lower the score for any previously identified item if it is found to not have been corrected during 
follow up audits.  This downward trend combined with the re-weighting of the score sheet has brought the 
overall score (that was once barely above 90%) to the low level that it is now.  It is imperative that the items 
identified in the audit reports be promptly and permanently corrected in order for the agency to bring their 
scores up to an acceptable level. 
 
Meetings have been conducted and hopefully actions are being taken to determine the root cause of the issues 
and get them corrected as soon as possible.  Building Board Coordinators will continue to work with the 
University of Utah to see that all required standards are being met and exceeded whenever possible. 
 
 
 
 
 
 
 
 
 



 
Utah State University: 
 

• Audits in FY15 included visits to 135 buildings totaling 4,353,806 square feet. 
• FY15 average score was 90.8% 
• Three year average score is 90.88% 
• Less than one full point above the required 90% minimum. 

 
Utah State University has grown to be another one of the largest single agencies in the State of Utah.  With the 
recent acquisitions of the College of Eastern Utah in both Price and Blanding, USU now operates roughly 415 
buildings totaling 7,382,525 square feet of building space.   
 
The Logan campus utilizes a CMMS to help monitor, track and schedule preventive maintenance tasks for all of 
the buildings in the area.  The USU Eastern and San Juan Campuses are now using their own systems outside of 
the one being used in Logan.  There is not currently a CMMS in place for the distance education facilities 
throughout the state which is an item that needs to be resolved.   It is imperative that USU improves its current 
program and addresses all of the identified items in the audit reports in order to remain above the 90% level.  If 
items go unaddressed prior to the next series of audits, the score will lower and USU is already very close to the 
90% minimum. 
 
 
Utah Valley University: 
 

• Audits in FY15 included visits to 26 buildings totaling 1,675,632 square feet. 
• FY15 average score was 91% 
• Three year average score is 91.93% 
• Full CMMS implementation needs to remain a priority to see continued improvement. 

 
Utah Valley University is currently managing 106 buildings totaling 2.1 million square feet.  Many of those are 
either auxiliary or minor in nature and were not included in the FY15 auditing process.  The PM Coordinators 
looked at all of the major facilities on campus and produced written reports containing any significant findings.  
The campus facilities were observed as being in generally good condition with the majority of necessary 
maintenance being done in a timely manner. 
 
There were several identified items that will need to be addressed and/or corrected prior to the next audit period 
in order to remain above the mandated 90%.  These items were typically found to be related to the electrical 
equipment, and some minor administrative deficiencies were also noted. 
 
 
Weber State University: 

• A total of 40 buildings were audited in FY15 totaling 2,118,540 square feet. 
• The average score for the agency is at 92.77% currently. 
• Three year average score is at 92.02% 
• The campus’ maintenance program has undergone significant improvements over the last few years 

which are evident in the building condition and the audit reports. 
 



Weber State University is currently managing a total of 102 Buildings that total 2,545,425 square feet.  
Buildings that were not selected to be part of the FCA program were also not made part of the PM Audit 
program. 
 
Weber State University is currently using the AiM system to help them track, generate and document 
maintenance activities.  Since the initial audit in 2012 the campus has made significant improvements in their 
life safety program.  These improvements include the hiring of a Master Technician to perform alarm testing 
and a more comprehensive extinguisher routine.  While the improvements made are noted, the agency is still 
encouraged to continue progressing and addressing any identified items found in the audit reports. 

 
 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: Proposed Property Trade for the New Fourth District Courthouse in Provo 
Presenter: Lee Fairbourn 
 
 
Recommendation: 
 
Jeff Reddoor request the Board hear information concerning a proposed property trade between Provo 
City and Utah Courts involving the Fourth District Courthouse in Provo.  This is an informational item 
only.  This Real Estate transaction does not require approval from the Board. 
 
 
JLR: cn 
Attachments 













Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: Appropriation for Building Utility Metering 
Presenter: Kevin Griffin 
 
 
Recommendation: 
Jeff Reddoor recommends the Board approve the distribution of Utilities Metering Funds from the Capital 
Improvement List for FY 2016. 
 
Background 
As directed through SB 217, the Board has been delegated the responsibility for distribution of $1.5 
Million in Utility Metering Funds.  These funds, for state agencies and institutions, will be used to assist 
in tracking energy use for each state building.  The attached lists of Utility Metering Projects are 
requesting funding and required Building Board approval. 
 
JLR: cn 
Attachment 



 

Utah State Building Board Metering Request 

 

FY 2016 Metering - Capital Improvement Recommendations 
  

 Agency/Institution   Requested  
 DFCM -Capital Hill Metering    $                                    60,000  
 Dixie State University-Campus Wide Metering    $                                  250,000  
 Snow College- Ephriam and Richfield Campus wide Metering   $                                  250,000  
 U of U - High Temperature Water and Chilled Water and natural gas between 35 to 50 meters   $                                  500,000  
 Utah Stae Hospital- Campus metering   $                                  100,000  
 USU- Campus Wide Metering   $                                  100,000  
 UVU- Campus wide Metering   $                                  220,000  

    

   $                              1,480,000  

 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: UDOT’s Request for Reallocation of FY 2016 Capital Improvement Funds 
Presenter: Kevin Griffin 
 
 
Recommendation: 
Jeff Reddoor requests the Board approve the request from UDOT for the reallocation of FY 2016 Capital 
Improvement Funds in the amount of $100,004.00. 
 
Background 
UDOT previously received an allocation for Region Four Various Heater Upgrades for FY 2016.  
Because of the immediate need to keep their maintenance facilities heated during the previous winter, 
UDOT pulled other funds from their Region Four budget to replace the heating units.  Therefore, UDOT 
would like to reallocate the $100,004.00 to another needed project called Lighting Upgrades Various 
Locations, Regions Four.  This project will include replacing current lighting systems in various Region 
Four Maintenance Stations with new T-8 lighting and LED fixtures to provide a more efficient and 
functional lighting system.  With the Board’s approval, UDOT would like to leverage this funding by 
combining it with the Rocky Mountain Rebate Program and proposes to upgrade as many facilities as 
possible with the available funding.  The list of potential locations eligible for this additional funding 
from the RMR Program are listed. 
 
Huntington  4456 
Hanksville 4467 
Scipio  4484 
Loa  4466 
Bluff  4450 
Moab  4453 
Long Valley 4471 
Thompson 4454 
Garrison 
Price Warehouse/Shop/Paint Shop 
 
JLR: cn 
Attachment 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: Administrative Reports for University of Utah and Utah State University 
Presenter:  Ken Nye, University of Utah 
Presenter: Ben Berrett, Utah State University  
 
 
Attached for your review are the Administrative Reports for University of Utah and Utah State 
University.  
 
 
JLR: cn 
Attachments 



 

Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
June 19, 2015 

 

 

Mr. Jeff Reddoor, Building Board Director  

Division of Facilities Construction and Management 

State Office Building Room 4110 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the July 8, 2015 Building Board Meeting. 

 

Dear Jeff: 

 

The following is a summary of the administrative reports for the U of U for the period  

May 15, 2015 – June 18, 2015.  Please include this in the packet for the July 8, 2015 Building Board 

meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

5 Design Agreements, 4 Planning/ Study/Other Agreements. 

 

Item 1; Hospital West Pavilion Level 5 Build Out 

This project was approved by the Building Board in March 2015. 

 

Item 6; School of Dentistry Construction Audit 

The University has contracted with a firm that specializes in auditing construction costs, R. L. Townsend 

and Associates, to review the costs incurred under CM/GC contracts for two projects. A second 

agreement to audit the Student Life construction costs is in process.  The selection of these two projects 

for audit should not be taken as an indication of concern regarding the contractors involved but rather a 

reflection that the projects were completed at about the same time under the CM/GC method. Any savings 

resulting from the audits will be first applied to the cost of the audit with the balance going back to the 

project. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

0 New Space Contracts, 10 Remodeling Contracts, 3 Site Improvement Contracts. 

 

Item 2; East Chiller Plant Controls Upgrade 

This contract for $210,533 was awarded to Johnson Controls on a sole source basis in order for the 

upgrade to be compatible with the existing control system for this central plant. 

 

Item 9; Hospital West Pavilion Level 5 Build Out 

This project was approved by the Building Board in March 2015.  The contract to Jacobsen Construction 

is awarded under the CM/GC method with the construction cost added later by change order. 

 

 

 



 

   

Mr. Jeff Reddoor, Building Board Director  

June 19, 2015 
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Report of Project Reserve Fund Activity (Page 3) 

 

Increases:   

Residual funds in a capital improvement project transferred to Project Reserve per statute. 

 

Decreases:   

None. 

 

 

Report of Contingency Reserve Fund (Page 4) 

 

Increases:   

None. 

 

Decreases:   

Project 21159; Science Area Chiller Plant 

The largest element in this transfer of $25,359 is to cover the cost (10,134) of installing chemical feed 

pots that were inadvertently left out of the bidding documents. These are necessary to allow injection of 

water treatment chemicals and makeup water into the chilled water system. This transfer also covers the 

cost of three unforeseen conditions. 

 

Project 21553; HPER Chiller Plant Upgrade 

This transfer of $55,263.69 covers the cost of correcting the piping configuration. The engineer had relied 

upon record drawings which were mislabeled as to which pipe was supply versus return.  The high cost of 

this correction is the result of the large size of the pipes (a set each of 6”, 8” and 12” pipes) and the 

challenges of achieving the correction within the constraints of the plant building and equipment. 

 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

 

Enclosures 

 

 

cc:  University of Utah Trustees 

       Mike Perez 

       Bruce Whittington 



Professional Services Agreements

Awarded From May 14, 2015 - June 18, 2015

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

21702 Hospital West Pavilion Level 5 Build Out Architectural Nexus 12,000,000$          422,500$                      

21734 West Village Lot 92 Ensign Engineering and Land 

Surveying

125,000$               9,000$                          

21767 Burbidge Entry and Office Remodel Babcock Design Group Inc 16,000$                 13,400$                        

21777 Building 170 Fiber Duct Boring Envision Engineering 55,509$                 7,200$                          

21779 Hot Water and Cold Water BTU Metering Spectrum Engineers 523,100$               39,754$                        

Planning/Study/ Other

20192 School of Dentistry Construction Audit R L Townsend and Associates LLC 36,395,435$          27,000$                        

21739 Executive Business Education Building Facility Study MHTN Architects 47,125$                 47,125$                        
21764 CNC Expansion Study Architectural Nexus 45,000$                 40,000$                        
21765 Multiple Building Retro-Commissioning Services Jaime A Luna 50,000$                 50,000$                        
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Construction Contracts

Awarded From May 14, 2015 - June 18, 2015

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Construction - New Space

21310 Building 585 Zebra Fish Lab Archer Construction Inc 1,129,000$       685,686$                

21554 302 East Chiller Plant - Controls Upgrade Johnson Controls Inc. 676,511$          210,533$                
21667 Union Third Floor Restroom Remodel Hunt Construction of Utah Inc 165,454$          79,985$                  
21691 American Fork Dialysis Clinic Remodel Easton River Construction Inc 540,448$          361,000$                
21714 Social & Behavioral Science Strucural Repairs - Phase C Hogan and Associates Construction Inc 2,481,983$       1,937,431$             
21599 Exterior Signage Mid-Valley Buildings 3 & 4 Allied Awning and Rental 815,475$          26,574$                  
21722 Williams Building Pediatrics Office Remodel CRC Construction 135,959$          91,226$                  
21742 Chemistry Auditoriums Remodel, Rooms 2004 & 2006 Judd Construction 962,286$          650,393$                
21702 Hospital West Pavilion Level 5 Build Out - CMGC Jacobsen Construction Company 12,000,000$     10,000$                  
70019 Install San I Pak Waste Container HHI Corp 205,000$          167,921$                

21678 Pavement Repairs 2014- 2015 Cottonwood Builders 480,000$          358,424$                

21720 Sediment Removal From Red Butte Creek Cottonwood Builders 52,500$            24,955$                  
21588 UUHC-Valet Parking at Rehab Entrance Avalon Construction Inc 219,448$          157,560$                

   Construction - Site Improvement

Construction - Remodeling
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of May 15, 2015 to June 18, 2015

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 416,644.80      

INCREASES TO PROJECT RESERVE FUND:

21159 Refrigerant Sensor Installation 12,904.41        Residual funds at project closeout 5.7%

DECREASES TO PROJECT RESERVE FUND:

None

CURRENT BALANCE OF PROJECT RESERVE: 429,549.21      
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of May 15, 2015 to June 18, 2015

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 1,445,189.89   

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING

21519 Science Area Chiller Plant - Design & Distribution (25,359.00)       234,592.00 21.46% Construction

21553 HPER SE-Chiller Plant Upgrade (55,263.69)       130,589.37 5.61% Construction

ENDING BALANCE 1,364,567.20   
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1445 Old Main Hill           Logan, UT  84322‐1445            Ph: (435) 797‐1146            Fax: (435) 797‐0710           www.usu.edu/vpbus 

22 June 2015 
 
Jeff Reddoor, Building Board Manager  
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Jeff: 
 
SUBJECT: USU Administrative Reports for the July 2015 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 05/18/15 to 06/22/15. 
  
Professional Contracts, 8 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 21 contracts issued (Pages 2-3) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 4) 
The contingency amounts for the FY16 delegated capital improvement projects have been added to the 
Contingency Reserve Fund report.  The list includes 19 new projects.  An amount of $664,281 has been 
added to the contingency reserve fund.  Two projects needed funds from the contingency reserve fund 
during this reporting period.  The contingency fund is in good order. 
 
Report of Project Reserve Fund Activity (Page 5) 
Two projects needed funds from the project reserve fund during this reporting period.  The project reserve 
fund is in good order. 
 
Current Delegated Projects List (Pages 6-8) 
Of USU’s 69 projects, 17 are pending, 10 are in the design/study phase, 34 are in construction, 7 are 
substantially complete and 1 is complete.  The one project that was completed during this period was 
Planning & Design Fund FY13.   
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
       

Sincerely,       
 

             
 
David T. Cowley 

      Vice President for 
        Business and Finance 
DTC/bg 
c:  Gregory L. Stauffer 
     Bruce Whittington 



Project Name Firm Name A/E Budget Fee Amount Comments

1 UBC Infrastructure Improvements JUB Engineers $79,932.00 $79,932.00 Engineering services for Utah Botanical

    Center infrastructure improvements

2 USUE Infrastructure/Automation Upg. Van Boerum & Frank Associates $40,350.00 $21,925.00 Tunnel ventilation design

3 Roosevelt Ed Ctr‐Aggie Station Remodel CRSA $37,550.00 $37,550.00 Design for Student Center remodel

4 Emergency Generator FY14 Sine Source Engineering $23,567.00 $22,800.00 Upgrade emergency distribution system and

  generator

5 Spectrum Emergency Lighting Upgrade Spectrum Engineers $33,000.00 $16,700.00 Engineering design and construction 

  administration services

6 Planning and Design FY16 CRSA $150,000.00 $4,000.00 Additional master planning services for HPER

7 USUE Library Concrete Replacement Skyline A/E/S  $16,860.00 $3,000.00 Ramp design at USUE Price Library plaza

8 Planning and Design FY16 Civil Solutions Group $150,000.00 $2,000.00 Concept planning for connector trail

MISCELLANEOUS CONTRACTS

   NONE

Awarded From 05/18/15 to 06/22/15
Professional Contracts
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Project Firm Name Design Firm Const Budget Contract Amt Comments
1 NFS Mechanical System Phase I Spindler Construction USU Facilities Planning  $690,798.00 $718,287.00 HVAC upgrade

  and Design   $27,489 from project reserve fund

2 Old Main Roof Replacement‐ Kendrick Brothers Roofing USU Facilities Planning  $357,157.00 $544,004.00 Reroof North wing of Old Main

   North Wing   and Design   $186,847 from project reserve fund

3 USU Brigham City Robotics Lab R&O Construction  CRSA $527,430.00 $527,430.00 Construction/remodel services

4 Site & Safety Lighting Cache Valley Electric Sine Source $297,025.00 $274,543.00 Lighting improvements‐Logan campus

5 Irrigation Controller Replace FY16 Sprinkler Supply Co USU Facilities Planning  $68,493.00 $66,353.00 Irrigation controllers

  and Design

6 Classroom/Auditorium Upgs FY15 Lundahl Building Systems USU Facilities Planning  $254,237.00 $46,475.00 USUE Price WIB building classroom

  and Design   upgrades

7 Classroom/Auditorium Upgs FY15 Henriksen/Butler  USU Facilities Planning  $254,237.00 $37,687.00 Classroom remodel for NFS 201/202

   Design Group   and Design

8 Concrete Replacement FY16 Spindler Construction USU Facilities Planning  $208,219.00 $32,600.00 Sidewalk replacement along 700 North

  and Design

9 Classroom/Auditorium Upg FY14 American Seating USU Facilities Planning  $276,391.00 $26,325.00 Classroom remodel for NFS 201/202

  and Design

10 Campus Wide Bike Racks FY13 USU Facilities Operations USU Facilities Planning  $51,296.00 $8,395.00 MDLS Bike Rack installation

  and Design

11 Classroom/Auditorium Upgs FY15 A&L Construction USU Facilities Planning  $254,237.00 $6,650.00 Tooele Testing Center remodel

  and Design

Construction Contracts
Awarded From 05/18/15 to 06/22/15
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12 Access Control FY16 USU Facilities Operations USU Facilities Planning  $54,795.00 $5,661.00 MC Library 026‐install access control

  and Design   panel and SCU

13 Classroom/Auditorium Upgs FY15 USU Facilities Operations USU Facilities Planning  $254,237.00 $4,120.00 MC Library 154 lighting control upgrade

  and Design

14 Health, LS, Code, Asbestos FY14 USU Facilities Operations USU Facilities Planning  $148,205.00 $3,462.00 BNR 102 install mag holds

  and Design

15 Classroom/Auditorium Upg FY14 USU Facilities Operations USU Facilities Planning  $282,129.00 $2,119.00 Geology 302 upgrades

  and Design

   MISCELLANEOUS CONTRACTS

16 Health, LS, Code, Asbestos FY14 Rocmont Industrial $148,205.00 $10,894.00 Abate carpet, VCT and mastic 

  from 18 rooms in Business Bldg

17 Health, LS, Code, Asbestos FY14 Eagle Environmental $148,205.00 $8,297.00 Abate floor tile/mastic from

  Engineering Lab 223A and 223B

18 Morgan Theater Upgrade Rocmont Industrial $40,000.00 $6,500.00 Drywall abatement

19 Medium Voltage Upgrades FY14 Eagle Environmental $318,182.00 $1,972.00 TSI pipe insulation disposal

20 USUE Career Center Upgrades Dixon Information $30,000.00 $135.00 Four samples for testing

21 Morgan Theater Upgrade Dixon Information $40,000.00 $45.00 One sample for testing
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Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $342,257.78

INCREASES TO CONTINGENCY RESERVE FUND
Access Control FY16 5,205.00 5,205.00 9.50% New Project

Chilled Water Infrastructure FY16 30,227.00 30,227.00 9.25% New Project

Classroom/Auditorium Upgrades FY16 24,153.00 24,153.00 9.50% New Project

Concrete Replacement FY16 19,781.00 19,781.00 9.50% New Project

Health, LS, Code, Asbestos FY16 16,700.00 16,700.00 9.50% New Project

HVAC Controls Upgrade FY16 21,689.00 21,689.00 9.50% New Project

Irrigation Controller Replacement FY16 6,507.00 6,507.00 9.50% New Project

Medium Voltage Upgrades FY16 86,494.00 86,494.00 8.75% New Project

NFS Mechanical System Phase I 59,202.00 59,202.00 9.00% New Project

Old Main Fire Alarm Upgrades FY16 37,423.00 37,423.00 9.25% New Project

Old Main Roof Replacement North Wing 33,036.00 33,036.00 9.25% New Project

RBW/Family Life Chilled Water Piping 63,082.00 63,082.00 9.00% New Project

South Farm Fire Lane/Hydrants FY16 18,441.00 18,441.00 9.50% New Project

Spectrum Emergency Lighting Upgrade 12,319.00 12,319.00 9.50% New Project

UBC Infrastructure Improvements 91,113.00 91,113.00 8.50% New Project

VCT Tile Replacement in Hallways 21,110.00 21,110.00 9.50% New Project

Vet Science Electrical Upgrade FY16 6,247.00 6,247.00 9.50% New Project

USUE Blanding Campus Mechanical FY16 4,338.00 4,338.00 9.50% New Project

USUE Geary Theatre Bldg Upgrades FY16 107,214.00 107,214.00 8.40% New Project

DECREASES FROM CONTINGENCY RESERVE FUND
   1200 E Walk Way Improvements (35,791.25) (35,791.25) 4.09% Construction 18.97%

   (Spindler‐misc change orders for project)

   Elevator Upgrades FY15 (20,060.00) (20,060.00) 5.48% Construction 34.54%

   (Thyssen‐Krupp  Old Main elevator change)

      

ENDING BALANCE $950,687.53

Report of Contingency Reserve Fund
From 05/18/15 to 06/22/15
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% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $594,443.07

INCREASES TO PROJECT RESERVE FUND
   None

DECREASES TO PROJECT RESERVE FUND
  Old Main Roof Replacement‐North Wing (186,847.00) Award contract 52.32%

  NFS Mechanical System Phase I (27,489.00) Award contract 3.98%

ENDING BALANCE $380,107.07

Report of Project Reserve Fund Activity
From 05/18/15 to 06/22/15
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Current Delegated Projects List
6/22/2015

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A24858 Building Commissioning FY12   Substantial Completion 190,991          

A26681 Medium Voltage Upgrades FY13 Construction 258,273          

A27146 Campus Controls Upgrade FY13  Construction 245,098          

A27147 Campus‐wide Bike Racks FY13  Construction 54,074            

A27157 Planning & Design Fund FY13 Complete 102,038          

A28857 Equine Education Center Classroom Substantial Completion 873,135          

A28909 Kent Concert Hall Entry Replacement Substantial Completion 2,228,787       

A28997 NFS Kitchen 243/208 Remodel Substantial Completion 414,289          

A28999 Building Commissioning FY14  Commissioning 196,296          

A29000 Campus Controls Upgrade FY14  Construction 245,098          

A29001 Classroom/Auditorium Upgrades FY14  Construction 308,965          

A29003 Elevator Upgrades FY14  Construction 294,396          

A29004 Emergency Generator FY14  Construction 250,000          

A29005 Health, LS, Code, Asbestos FY14  Construction 148,205          

A29006 Medium Voltage Upgrades FY14  Construction 343,637          

A29007 Misc Critical Improvements FY14  Construction 249,979          

A29010 Parking Lot Paving FY14  Substantial Completion 835,284          

A29011 Planning and Design FY14  Design/Study 149,142          

A30560 Innovation Campus Water Line Substantial Completion 185,000          

A30682 Tooele Admin Office Remodel Substantial Completion 282,510          

A31318 1200 E Walk Way Improvements  Construction 909,837          

A31319 Access Control FY15  Construction 63,483            

A31320 BNR Fire Protection Upg Phase 3  Construction 701,721          

A31321 Classroom/Auditorium Upgrade FY15  Construction 275,847          

A31322 Concrete Replacement FY15  Construction 310,403          

A31323 Eccles Conf Ctr Auditorium Upgrade  Construction 511,544          
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A31324 Elevator Upgrades FY15  Construction 386,193          

A31325 Emergency Generator FY15  Pending 229,872          

A31327 Health, LS, Code, Asbestos FY15  Construction 137,637          

A31328 HVAC Controls Upgrade FY15  Pending 228,311          

A31329 Medium Voltage Upgrade FY15  Pending 460,460          

A31330 Morgan Theater Upgrade  Construction 1,421,029       

A31332 Old Main Reroof  Design 114,919          

A31333 Planning and Design FY15  Design/Study 114,875          

A31334 Sign System FY15  Construction 46,009            

A31335 Site & Safety Lighting  Construction 322,525          

A32688 Roosevelt Ed Ctr Controls Upg Construction 147,124          

A32689 Animal Sci HVAC Upg 2014 Construction 248,123          

A33054 UB Nursing Lab Remodel Construction 262,704          

A33519 San Juan Hall Remodel Construction 1,120,279       

A33996 USU Brigham City Robotics Lab Construction 602,731          

A34282 Access Control FY16 (NEW PROJECT) Construction 54,795            

A34283 Chilled Water Infrastructure FY16 (NEW PROJECT) Pending 344,773          

A34284 Classroom/Auditorium Upgrades FY16 (NEW PROJECT) Pending 275,847          

A34285 Concrete Replacement FY16 (NEW PROJECT) Construction 230,219          

A34286 Fine Arts Ctr West Wing (NEW PROJECT) Pending 2,500,000       

A34287 Health, LS, Code, Asbestos FY16 (NEW PROJECT) Pending 183,300          

A34288 HVAC Controls Upgrade FY16 (NEW PROJECT) Pending 228,311            

A34289 Irrigation Controller Replacement FY16 (NEW PROJECT) Construction 68,493            

A34290 Medium Voltage Upgrades FY16 (NEW PROJECT) Pending 1,088,506       

A34291 NFS Mechanical System Phase I (NEW PROJECT) Construction 718,287          

A34292 Old Main Fire Alarm Upgrades FY16 (NEW PROJECT) Pending 437,577          

A34293 Old Main Roof Replacement North Wing (NEW PROJECT) Construction 553,811          

A34294 Planning and Design FY16 (NEW PROJECT) Design/Study 150,000          

A34295 RBW/Family Life Chilled Water Piping (NEW PROJECT) Pending 786,918          

A34296 South Farm Fire Lane/Hydrants FY16 (NEW PROJECT) Pending 231,559          

A34297 Spectrum Emergency Lighting Upgrade (NEW PROJECT) Design 187,319          

A34298 UBC Infrastructure Improvements (NEW PROJECT) Design 1,158,887       

A34299 Univ Inn/Widstoe Steam Line Replacement (NEW PROJECT) Pending 75,000            

A34300 VCT Tile Replacement in Hallways (NEW PROJECT) Pending 328,890          
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A34301 Vet Science Electrical Upgrade FY16 (NEW PROJECT) Pending 98,753            

A34468 Roosevelt Ed Ctr Aggie Station Remodel (NEW PROJECT) Design 110,000          

C11368 USUE Mechanical/Lighting upgrade  Construction 877,397          

C11375 USUE Library Concrete Replacement  Construction 297,173          

C11461 USUE Infrastructure/Automation Upgrade  Design 461,857          

C11508 USUE Career Center Upgrades  Design 834,234          

C11560 USUE Cosmetology Relocation Design 300,000          

C11614 USUE Blanding Campus Mechanical FY16 (NEW PROJECT) Pending 45,662            

C11615 USUE Geary Theatre Bldg Upgrades FY16 (NEW PROJECT) Pending 1,992,786       
TOTAL (69) $31,091,177
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Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  July 8, 2015 
Subject: Administrative Report for Utah Department of Transportation 
Presenter:  Kevin Griffin, Director of Maintenance, UDOT 
 
 
Attached for your review is the Administrative Report for the Utah Department of 
Transportation. 
 
 
JLR: cn 
Attachments 



 

 

 

Operations  Telephone (801) 965-4000  Facsimile (801) 965-4338  www.udot.utah.gov 
Calvin Rampton Complex  4501 South 2700 West  Mailing Address P.O. Box 148250  Salt Lake City, Utah  84114-1260   

     July 1, 2015 
 
Mr. Jeff Reddoor, Building Board Director 
Division of Facilities Construction and Management 
State Office Building, Room 4110 
Salt Lake City, UT 84114 
 
Subject:  Utah Department of Transportation Administrative Reports for October Building Board 
Meeting 
 
Dear Jeff: 
 
 The following is a summary of the administrative reports for Utah Department of 
Transportation for the period May 2015 – June 2015.  Please include this in the packet for the July 
Building Board meeting. 
 
Construction Contracts (Page 1) 
 
New Contracts: 
 None 
 
Work continuing on the new Hooper Maintenance Facility. 
 
 
Report of Project Reserve Fund Activity 
 
Increases: 
None 
 
Decreases: 
None 
 
Report of Contingency Reserve Fund 
 
Increases: 
None 
 
Decreases: 
None 
 
 
 
 
 
 
 



 

 

 

Operations  Telephone (801) 965-4000  Facsimile (801) 965-4338  www.udot.utah.gov 
Calvin Rampton Complex  4501 South 2700 West  Mailing Address P.O. Box 148250  Salt Lake City, Utah  84114-1260   

 
 Representatives from Utah Department of Transportation will attend the Building Board 
meeting to address any questions the Board may have. 
 
     Sincerely, 
 
 
     Kevin E. Griffin, Director of Maintenance 
     Utah Department of Transportation 
 
Enclosures 
 
CC:  Bill Juszcak, Facilities Manager 



1-Jul-15

REGION 1

1,400,000 09/15/14 03/04/15 1,185,000 8,720 1,193,720 C of O Issued
Station 2437 Kamas

225,000 09/23/14 445,915 445,915
Station 2427 South Valley

175,000 06/16/14 269,393 4,486 273,879

125,000 06/20/14 03/04/15 144,560 2,078 146,638 C of O Issued

200,000 09/15/15 239,567 239,567

150,000 09/15/15 172,615 172,615

Building for Tow Plow 250,000 10/21/14 356,530 24,612 381,142
Station 3425 Provo/Orem
Building for Tow Plow 150,000 09/30/14 196,977 196,977
Station 3426 Spanish Fork

125,000 09/15/15 CancelledNew Salt Storage Building
Station 3422B Levan

Dugway
New Salt Storage Building
MP 99 I-80 Tooele County
New Salt Storage Building
MP 58 I-80 Frontage Road Tooele County

REGION 3

FY2015 LAND AND BUILDINGS PROGRAM

STATUS / COMMENTS
CURRENT 

CONTRACT 
AMOUNT

CHANGE 
ORDERS

CONTRACT 
AMOUNT

ACTUAL 
COMP 
DATE

EST 
COMP 
DATE

Equipment Building

Station 2430

REGION 2
Kamas Phase II

ENGINEERS 
ESTIMATEDESCRIPTION / LOCATION

Equipment Building

Salt Storage Building



1-Jul-15

125,000 07/04/14 03/05/15 102,284 11,507 113,791 C of O Issued

150,000 06/26/14 147,260 147,260 C of O Issued

MP 28 SR-89 for Kanab
60,000 09/19/14 99,970 2,500 102,470

Station 4488 Richfield
150,000 08/29/14 03/11/15 198,450 198,450

110,000 09/19/14 139,000 139,000
Station 4470A Tropic

150,000 09/15/15 207,863 207,863

200,000 09/15/15 284,056 284,056

150,000 09/15/15 169,164 169,164

150,000 09/15/15 119,600 13,268 132,868

MOTOR CARRIERS
1,000,000 09/15/15 736,854

275,000 11/15/15 326,550New Inspection Bldg
Wendover POE

CHANGE 
ORDERS

New Salt Storage Building

Salt Storage Building

Replace Office Bldg
Perry POE

New Storage Building

Station 4453 Moab

MP 42 I-15 Washington County

Station 4483 Garrison

Station 4467 Hanksville

New Salt Storage Building

New Salt Storage Building

Sinbad Exit I-70

Two Bay Building

DESCRIPTION / LOCATION

Salt Storage Building

FY2015 LAND AND BUILDINGS PROGRAM

ENGINEERS 
ESTIMATE

REGION 4

Salt Storage Building

Remodel Office Entry
Cedar City Office

ACTUAL 
COMP 
DATE

CURRENT 
CONTRACT 

AMOUNT
STATUS / COMMENTSCONTRACT 

AMOUNT

EST 
COMP 
DATE



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
  

MEMORANDUM 
 
 
To: Utah State Building Board 
From: Jeff Reddoor 
Date: July 8, 2015 
Subject: Administrative Reports for DFCM  
Presenter: Bruce Whittington, DFCM Interim Director 
  
 
The following is a summary of the quarterly administrative reports for DFCM. 
 
Lease Report (Page 1) 
No significant items 
 
Professional Services Agreements, 33 Agreements Issued (Pages 2 - 5) 
The Professional Services Agreements awarded during this period consist of: 
17 Design Agreements, 16 Planning/Study/Other Agreements. 
No significant items 
 
Construction Contracts, 36 Contracts Issued (Pages 6 - 9) 
The Construction Contracts awarded during this period consist of: 
3 New Space Contract, 22 Remodeling Contracts, 5 Roofing/Paving and 6 Other. 
 
Item #1, Richfield Courts Bldg. Attorney/Council Offices Remodeling 
Item #5, Richfield Courts Bldg. fire and utility separation  
Agency covering balance of actual construction costs over budget 
 
Item #4, Capitol Hill Mormon Battalion Repairs & Upgrades 
Item #5, Richfield Courts Bldg. fire and utility separation 
Item #9, New Spanish Fork Agriculture Veterinary Building  
Item #15, Dixie State Univ. Burns Arena Boiler Replacement 
Item #16, Fremont Indian State Park Maintenance Shop Replacement 
Item #22, SLCC RRC CT Bldg. HVAC controls, VAV boxes, and AHU fans 
Balance of construction costs over budget covered from the project reserve fund 
 



DFCM Administrative Reports 
Page 2 
 
 
 
 
Report of Contingency Reserve Fund (Page 10)  
Increases 
Increases are from budgeted contingency transfers and decrease change orders/modifications.  
 
Decreases, Capital Development 
Univ. of Utah Electrical and High Temp Water Utilities Upgrades 
This transfer of $214,482 covers the State’s share of change order #17.  See attached pages #11 – 
15 for details and contract summary.   
 
USU Brigham City Regional Campus Academic Building 
This transfer of $26,050 covers the State’s share of change order #4.  See attached pages #16 – 
19 for details and contract summary.  
 
Decreases, Capital Improvement 
Utah Space Standards Update 
This transfer of $30,063 covers the balance of funds needed to complete this update.   
 
Tooele Courts Facility Front Counter Remodel 
This transfer of $11,482 covers change order #1.  See attached pages #20 – 22 for details and 
contract summary.  
 
Report of Project Reserve Fund Activity (Page 23 - 25) 
Increases 
The increases reflect savings on projects that were transferred to Project Reserve per statute. 
 
Decreases 
The decreases are either funds needed to award the construction contract that came in over the 
construction budget, as authorized by DFCM Management, or a return of previously transferred 
funds to complete project. 
 
This report also includes a total by Agency/Institution for increases and decreases to this reserve 
fund, on a rolling 12 month basis.  We will keep this updated, so you can see who has given and 
drawn from the Project Reserve Fund over this time period.   
 
 
 
DDW: JR: cn 
Attachments 
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