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     December 5, 2016 
 
Mr. Jeff Reddoor, Building Board Director 
Division of Facilities Construction and Management 
State Office Building, Room 4110 
Salt Lake City, UT 84114 
 
Subject:  Utah Department of Transportation Administrative Reports for the December 2016 Building 
Board Meeting. 
 
Dear Jeff: 
 
 The following is a summary of the administrative report for the Utah Department of 
Transportation for the period of September 2016 to November 2016.  Please include this in the 
packet for the December 7, 2016 Building Board meeting. 
 

New Architectural Contracts: 
 
 Tie Fork Rest Area Leach Field 
 
 10 Salt Storage Facilities 
  I-80 MP40 @ Knolls 
 Boulder Satellite Maintenance Station 
 Mt Carmel Maintenance Station 
 I-70 Exit 108 Lone Tree 
 Koosharem 
 Nash Wash SR-128 MP44 
 SR-28 @ County Line 
 SR-89 Sanpete County Line 
 SR-45 Bonanza 
 Moab 
 
Cottonwood Maintenance Facility: 
 
 The design of the new Cottonwood Maintenance Facility is 99% complete.  UDOT and DFCM 
plan to advertise this project in January. 
 
 
Snowville Maintenance Facility: 
 
 The design for the new Snowville Maintenance facility is 80% complete.  UDOT and DFCM 
will advertise this project in the Spring of 2017 with construction beginning after the new fiscal year. 
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Salt Lake West Maintenance Facility 
  
 The design of the Salt Lake West Maintenance Facility is just beginning.  The existing facility 
is being demolished due to the extension of the Mountain View Corridor Project.  A land swap was 
just recently completed allowing the design to proceed. 
 
 

Construction Projects: 
 
Hooper Maintenance Facility: 
 The new Hooper Maintenance Station is complete. 
 
Morgan Maintenance Station: 
 
 The new Morgan Maintenance Station is approximately 50% complete.  The new access road 
and all associated utilities have been completed.  The Main building is approximately 60% complete.  
Work has begun on the salt storage facility and the sander rack has also begun. 
 
 
Report of Project Reserve Fund Activity 
 
Increases: 
None 
 
Decreases: 
None 
 
 
 
 
Report of Contingency Reserve Fund 
 
Increases: 
None 
 
Decreases: 
None 
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 Representatives from Utah Department of Transportation will attend the Building Board 
meeting to present this information and address any questions the Board may have. 
 
     Sincerely, 
 
 
     Kevin E. Griffin, Director of Maintenance 
     Utah Department of Transportation 
 
Enclosures 
 
CC:  Ryan Ellsworth, Facilities Project Manager 



5-Dec-16

REGION 1 CENTRAL
$450,000 11/10/15 06/30/16 $494,378 $444,935 $494,378 Review Phase

$200,000 01/15/15 10/15/15 $239,567 $313,527 $239,567 90% Complete

$150,000 01/23/15 10/15/15 01/20/16 $172,615 $172,615 $172,615 Complete

$175,000 10/30/15 06/30/16 $205,810 $243,497 $239,983 Complete

Building for Tow Plow $150,000 02/25/14 09/30/14 $309,385 $298,527 $309,385 99% Complete
Station 3426 Spanish Fork

$150,000 10/20/15 06/30/16 $149,914 $156,360 $149,914 Complete

5-Dec-16

$200,000 02/26/15 5/302016 $284,056 $293,287 $284,056 99% Complete

$150,000 02/26/15 11/15/15 $169,164 $173,378 $169,164 CO Issued

$150,000 02/19/15 11/15/15 $207,863 $224,586 $207,863 Complete
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Salt Storage Building

New Storage Building

REGION 2 CENTRAL

Region One Complex

Station 2421 Wendover

FY2016 BUILDING BOARD REPORT

FY2014/2015 LAND AND BUILDINGS PROGRAM

MP 99 I-80

REGION 3 CENTRAL

DESCRIPTION / LOCATION ADVERTISE 
DATE

ADVERTISE 
DATE

Salt Storage Building

Salt Storage Building
MP 58 I-80

ENGINEERS 
ESTIMATE

Salt Storage Building
Station 3422B Levan

Station 4483A Garrison
Salt Storage Building

REGION 4 CENTRAL
Salt Storage Building
Station 4453 Moab

Salt Storage Building

Current 
Contract 

Expenditures
DESCRIPTION / LOCATION CONTRACT 

AMOUNT
ENGINEERS 
ESTIMATE



$250,000 10/05/15 06/30/16 08/22/16 $259,911 $249,740 $259,911 CO Issued

$50,000 10/26/15 06/30/16 08/22/16 $56,655 $67,453 $56,655 CO Issued

POE/MOTOR CARRIERS CENTRAL
$250,000 03/17/15 11/15/15 06/28/16 $398,981 $408,352 $398,981 CO Issued

Wendover POE
New Inspection Building

Salt Storage Building Addition
Station 4484 Scipio

New Harmony

Pintura
Salt Storage Building
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