
 

AGENDA OF THE 

UTAH STATE BUILDING BOARD MEETING  
 

Wednesday, May 3, 2017 

Utah State Capitol, Room 250 

350 N State Street 

Salt Lake City, Utah 84114 

9:00 am 

 
(Action) 1. Approval of Minutes from the April 5, 2017 Board Meeting 

   

(Action) 2. Southern Utah University: Request for Programming, Design, & Construction of the 

New Sports Performance Center 

 

(Action) 3. DFCM: Project Reserve Transfer Request for Snow College Chiller Replacement 
 

(Action) 4. State Building Board: New Administrative Rule R23-3 for Planning, Programming, 

Request for Capital Development Projects and Operation and Maintenance Reporting 

for State Owned Facilities 
 

(Information) 5. Utah State Fair Park: Arena Naming Update  

 

(Information) 6. Administrative Reports for the University of Utah and Utah State University 
 

(Information) 7. Administrative Report for DFCM 

 

  8. Future Agenda Items 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify Patty Yacks 538-3010 (TDD 538-3696) at least three days prior to the meeting.  This information and all other Utah State 
Building Board information is available on DFCM web site at: http://dfcm.utah.gov/dfcm/utah-state-building-board.html 

http://dfcm.utah.gov/dfcm/utah-state-building-board.html


 
 
 
 
 

Utah State Building Board 
 
 
 

Gary R. Herbert 
Governor 3120 State Office Building 

Salt Lake City, Utah 84114 
Phone (801) 538-3010 
Fax (801) 538-3844 

 
 
 

MEMORANDUM 

To: Utah State Building Board 
From: Jeff Reddoor 
Date: May 3, 2017 
Subject: Approval of Minutes from the April 5, 2017 Building Board Meeting 

 
 

 
Recommendation 
Attached for your review and approval are the minutes from the April 5, 2017 meeting. 



Utah State Building Board 
 

 

MEETING 
 

April 5, 2017 
 
 

 

 
MINUTES 

Members in Attendance:  
Ned Carnahan, Chair 
Lisa Barrager 
Fred Hunsaker 
Gordon Snow  
 
Guests in Attendance: 
Jeff Reddoor   Building Board 
Patty Yacks   Building Board 
Mike Smith   Building Board 
Tyson Gregory  Building Board 
Ken Hansen   DAS - EDO 
Marilee Richins  DAS - EDO 
Jim Russell   DFCM 
Darrell Hunting  DFCM 
Wayne Christensen  DFCM 
Dorthy Taylor  DFCM 
Lee Fairbourn  DFCM 
Cee Cee Niederhauser DFCM 
Bruce Whittington  DFCM 
Bob Anderson  DFCM 
Cecil Robinson  DHS/DJJS 
Susan Burke   DHS/DJJS 
Robyn Pearson  DNR 
Sean Faherty  Legislative Fiscal Analyst 
Kevin Griffin   UDOT 

  Col. Smith   Utah National Guard 
Sid Painar   AJC Architects 
Vicky Golie   Babcock Design Group 
Sherry Ruesch  Dixie State University 
Gabe Krammer  Envision Engineers 
Jodi Geroux   FFKR Architects 
Jim Lohse   FFKR Architects 
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Rachel Legree  Gordian 
Mark Bagley   Gordian 
Heather Knighton  MHTN Architects 
Stephanie Ray  Michael Baker International 
Eric Tholen   Michael Baker International 
Julee Attig   Reaveley Engineers 
Antonia Vazquez  SH Architects 
Malin Francis  SLCC 
Bob Askerlund  SLCC 
Jake Dettinger  Snow College 
Jade Teran   Spectrum Engineers 
Tiffany Woods  Spectrum Engineers 
Tiger Funk   SUU 
Tyler Brinkerhoff  UCAT 
Joseph Demma  UCAT 
Dave Woolstenhulme UCAT 
Ken Nye   University of Utah 
Rich Amon   USHE 
Ben Berrett   Utah State University 
Frank Young   Utah Valley University 
Christie Steele  VCBO 
Bruce Daley   Weber State University 
Mark Halverson  Weber State University 

 

On Wednesday, April 5, 2017, the Utah State Building Board held a regularly scheduled 
meeting in Room 250 of the Utah State Capitol, in Salt Lake City, Utah. The meeting was called 
into order at 9:00 am. 
 
Prior to beginning with the regularly scheduled agenda Mrs. Barrager, the newest member of the 
Board, took her Oath of Office.  After Mrs. Barrager was sworn in, she took her position on the 
bench.  Chair Carnahan then proceeded with the regularly scheduled agenda.  

 
 APPROVAL OF MINUTES OF FROM THE FEBRUARY 1, 2017 MEETING 

Chair Carnahan asked for comments or corrections to the minutes from the February Building 
Board Meeting. No comments or corrections were brought forward. 

 
MOTION:  Mr. Snow moved to approve the Minutes from the February 1, 2017 

Meeting. The motion was seconded by Mr. Hunsaker and passed 
unanimously. 

 
 DEEPARTMENT OF WORKFORCE SERVICES: REQUEST TO NAME THE 

ADMINISTRATION BUILDING TO THE OLENE S. WALKER WORKFORCE SERVICES 
BUILDING 

Mr. McDonald, DWS Communications Director, presented a request to name the DWS 
Administration Building located on 140 East 300 South in Salt Lake City, Utah, to the Olene S. 
Walker Workforce Services Building. This request coincides with the department’s 20-year 
anniversary.  HB 375 passed in July of 1997 to consolidate five separate agencies into one 
department, the Department of Workforce Services, to best serve the needs of the public.  Former 
Governor Walker played an instrumental role in the creation of DWS.  This request has the 
approval of both the Walker family and the Governor’s Office.  DWS will include this naming 
dedication as a part of their 20th anniversary celebration on June 29. 
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MOTION:  Mr. Hunsaker moved to approve the naming of the DWS Administrative 

Building to the Olene S. Walker Workforce Services Building.  The motion was 
second by Mrs. Barrager and passed unanimously. 

 
 STATE BUILDING BOARD: APPROVED CAPITAL IMPROVEMENT LIST FOR FY18 

Mr. Reddoor presented the approved Capital Improvement List for FY18.  This reflects a 1.1% 
increase of approximately $119M.  Here are some of the highlights from the list:  

 

• Statewide Energy Metering Project Phase 2: Requested $2.5M; approved for $1.65M 
 Funds reduced in order to support adjusted CBE’s   

• Retrofit of State Owned Fuel Tanks to Meet EPA Requirements Phase 2: Requested 
$2.982M; approved for $2.5M 

 This project is nearing completion  

• Nephi Readiness Center Infrastructure Upgrades: Approved for $4M 
 This item needed to be funded in order to prevent UNG of depleting it’s funds 

 
Mr. Reddoor made a correction to the list.  The third item listed under the section for Southern Utah 
University titled “Music Building: Chiller Replacement” has been strikethrough.  DFCM provided 
emergency funds to complete this request.  The $90K approved for the chiller replacement will be 
reassigned to the “Bennion Building: Data Cable Upgrade” project.  

 
Mr. Hunsaker inquired if consideration is given for the age of the building when reviewing capital 
improvement requests.  Mr.  Reddoor confirmed that the age of the building is part of the scoring 
criteria used for evaluating capital improvement requests.  Mr. Hunsaker also wanted to know why 
some requests received more funds than the original ask.  Mr. Reddoor explained that this is due 
to an increase in the capital budget estimate, which is performed by DFCM.  The requesting agency 
attempts to make their best estimate at what the project should cost.  However, soft costs such as 
design, construction, and administrative costs may go overlooked in the agency’s estimate.  This 
explains why the approved amount may be greater than the requested amount.   
 
Mr. Snow requested a breakdown of the item titled “FCA Program, Building Audits and Building 
Board” listed on the last page for approximately $1.3M.  Mr. Reddoor explained that $900K of this 
budget is dedicated to performing condition assessments costing, which is critical for determining 
the lifecycle of a building.  The remainder of this budget is used to pay for two full time auditors 
and administrative costs for the Board.   
 

MOTION:  Mr. Hunsaker moved to approve the Capital Improvement List for FY18.  The 
motion was second by Mr. Snow and passed unanimously. 

 
* Item 4 from the Division of Juvenile Justice Services was moved down on the agenda.  
This request was presented as item 13 in the meeting. 
  
 WEBER STATE UNIVERSITY: REQUEST FOR CONSTRUCTION OF THE NEW IPE 

FACILITY 
Mr. Halverson, WSU Associate Vice President, presented a request to proceed with the 
construction phase of the New IPE Center (Ezekiel R. and Katherine W. Dumke Center for 
Interprofessional Education in Health Care).  The Board approved the design and 
programming phases for this facility in July of 2016.  Programming was completed six 
months ago and the construction drawings are anticipated to be completed in less than 
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two months.  WSU has been working with VCBO Architects in this regard. The donors for 
the new IPE Center have requested that construction begin in June of this year.  The IPE 
Center will be located directly adjacent to the Allied Health Building.  This location will 
have the least impact on WSU’s masterplan and compliments the space as a support 
facility to Allied Health Building.  There is a programmatic need for additional classroom 
space, which this new facility will provide. 
 
This proposed 11,500 sqft. facility is expected to cost $4.2M.  A biorhythmic brick pattern 
will be incorporated in the exterior façade.  This accents the exterior at a minimal cost.  No 
state funds are, or will be requested for either O&M or capital improvements.   
 
Chair Carnahan added that a funding certification letter has been provided to the Board 
from President Wight stating that the funds are secured for this project.  
 
Mr. Snow requested more information on the income stream referenced in President 
Wight’s funding certification letter.  Mr. Halverson explained that WSU runs several health 
clinics.  While the cost to the public is minimal to visit these clinics, the revenue generated 
is sufficient to cover the O&M costs for this new facility.  The O&M costs for this facility is 
expected to be minimal.  Mr. Snow also inquired if a 1% dedication to Utah Art was 
incorporated to the project cost.  Mr. Halverson confirmed that $50K has been dedicated 
for a mosaic tile project.  These funds have been lumped into the construction costs.   

 
MOTION: Mr. Snow moved to approve the Request for Construction of the New IPE 

Facility. The motion second by Mr. Hunsaker and passed unanimously. 
 

 WEBER STATE UNIVERSITY: REQUEST FOR DESIGN AND CONSTRUCTION OF 
THE NEW NORTH GATEWAY PROJECT AT STEWART STADIUM 

Mr. Halverson also presented this request for Weber State University. Weber State Athletics 
established a master plan for Stewart Stadium improvements several years ago.  The WSU 
Athletics Director has been diligent on raising funds to improve the stadium for the athletes and 
to enhance the fan experience.  Elements of the master plan that have now been completed 
include; replacement of the turf field with a new artificial surface, improvement to the track and 
field facilities located at the stadium, renovation and expansion of the restroom facilities, and 
remodeling of several floors of the Sky Suites facility. The two major elements of the master plan 
that remain to be completed are a replacement of the east-side bleachers, and construction of a 
north end football support facility that will be known as Sark’s Boys Gateway – a reference to the 
WSU teams of the late 1960’s that were coached by Sark Arslanian. 
 
Current planning calls for a 23,000 sqft. facility that will include a home team locker room, team 
meeting rooms, training and equipment facilities, weight room addition, expanded restrooms, and 
ticketing/concession areas. The anticipated cost of the new facility is $6.5 million. Donations and 
gift agreements of just over $5M have been collected to date. The university would like to proceed 
with programming and design while the remaining funding is raised for the construction. 
Construction would then proceed after the total required funding is in place. 
 
Mr. Snow raised concerns with in inclusion of the word boy’s in the naming of this facility.  Mr. 
Halverson is open to politically evaluating the official name of this facility.   
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MOTION:  Mr. Snow moved to approve the programing and design phase of the New 

North Gateway Project at Stewart Stadium.  Weber State University will come 
back to the Board to request approval to proceed with the construction phase 
once the funds for construction are in place.  The motion was seconded by Mr. 
Hunsaker and passed unanimously.    

 
 UNIVERSITY OF UTAH: REQUEST FOR CONSTRUCTION OF KENNETH AND 

SALLY BURBIDGE ATHLETIC ACADEMIC CENTER EXPANSION 
Mr. Nye with the University of Utah presented this request.  This $2 million, 6,000 sqft addition 
will be constructed as a two-floor addition on the east and west ends of the current facility. This 
expansion will improve coordination between the student athletes and the administration and 
support staff. It will create an environment better suited for academic achievement and personal 
growth of skills needed for later in life. 
 
The expansion will be located to the northwest of the Huntsman Center.  This project will be 
constructed using the design build process with a firm cap of $2M.  O&M for this facility will be 
funded from revenue from the athletic department. 
 
Mr. Hunsaker inquired what requirements the Board has in place for certification of funds for non-
state funded projects.  Mr. Bachman confirmed that no requirement is currently listed in statute; 
however, the Board may adopt policies to require certification for non-state funded projects.  The 
University of Utah did not submit a funding certification letter with this request because it is not 
required.  The Board is in agreement that it is best practice to have a funding certification letter in 
place.  Mr. Nye stated that he can obtain a letter and will send this to Mr. Reddoor.   

 
MOTION:  Mr. Snow moved to approve the request for construction of Kenneth and Sally 

Burbidge Athletic Academic Center Expansion.  This approval is contingent on 
receiving a funding certification letter from President Pershing.  The motion 
was seconded by Mr. Snow and passed unanimously.    

 
 UTAH DEPARTMENT OF TRANSPORTATION: REQUEST TO BUNDLE 

CONSTRUCTION FOR SALT STORAGE BUILDINGS INTO A SINGLE PROJECT 
Mr. Griffin, UDOT Maintenance Director, presented this request.  As of 2013, UDOT is required to 
cover all salt piles used for snow removal operations.  There are 10 locations remaining; 2 of which 
are new space locations.  In the past UDOT has bided these projects independently.  It is the intent 
of UDOT to bundle these 10 projects into a larger project, with 2-5 projects falling under a single 
contract.  By doing this, UDOT hopes to attract larger contractors and benefit from the economy of 
scale.  Due to the $500K limit on new space, UDOT will separate the 2 new locations between 
FY18 and FY19. 
 
There is concern that bundling these projects may cause this request to transform into a capital 
development request because it is expected that the total will exceed $500K.  Mr. Bachman 
clarified that there are only limitations in place for adding up capital improvement projects for a 

single facility that exceed $500K. UDOT’s projects will take place at 10 separate locations; 

therefore, this concern is resolved. 
 
Chair Carnahan inquired if UDOT was using a standard for these facility.  Mr. Griffin confirmed that 
a standard design will be used for all facilities and that the design phase is almost completed.   
MOTION:  Mr. Snow moved to approve the request to bundle construction for UDOT’s salt 

storage buildings into a single project.  The motion was seconded by Mrs. 
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Barrager and passed unanimously.    
 DFCM: PRELIMINARY UPDATE TO THE BOARD CONCERNING AN ALTERNATIVE 

BUILDING STANDARD FOR UNIVERSITY HOUSING PROJECTS 
Mr. Hunting reported that DFCM has composed a committee of 20 people, which consists of at 
least one representative from each of the Higher Ed. institutions, architects, engineers, and 
developers.  This committee has met twice and discussed their thoughts of the current design 
standard and possible changes to be made.  Sarah Boll with DFCM is currently drafting a revised 
high performance standard for student housing which the committee will review.  The Board has 
given this committee 90 days (until May) to report back on their findings for an alternative standard.  
Due to the changes within DFCM management, Mr. Hunting has requested this deadline to be 
extended until June. 
 
Chair Carnahan expressed that he would have liked to be more informed with how this committee 
was developing and asked if minutes were taken from the two meetings that have been held.  Mr.  
Hunting confirmed that minutes were taken at the meetings.  Chair Carnahan suggested that these 
documents be shared with the Board and recommended that the size of the committee be 
narrowed down to 5-7 members. 
 
There was discussion amongst the Board on the importance of maintenance standards.  State 
facilities are audited to meet maintenance standards, however Mr. Reddoor confirmed that this 
process does not apply for student housing per statute.  Mr. Snow inquired if there was a need to  
have an alternative standard in place by May.  Chair Carnahan confirmed there is no urgent need 
to have an alternative standard defined by May and is in favor for changing the deadline in order 
to allow this committee to present a well-thought out alternative standard.  
 
MOTION:  Mr. Snow moved to extend the preliminary update to the Board concerning an 

alternative building standard for university housing projects until the 
November meeting.  The motion was seconded by Mrs. Barrager and passed 
unanimously. 

 
Mr. Reddoor invited Mr. Hunting to update the Board on this item at any time prior to November.  
Chair Carnahan requested documents and decisions from this committee be forwarded to the 
Board.  

 
 DEPARTMENT OF HUMAN SERVICES-DJJS: CAPITAL IMPROVEMENT TRANSFER 

REQUEST 
Mr. Robinson, DJJS Administrative Services Director, presented a request to transfer capital 
improvement funds.  For FY 2016 capital improvement funds were authorized to upgrade the fire 
alarm system at Wasatch Youth Center and for FY 2017 capital improvement funds were 
authorized to replace the roof at the Decker Lake Youth Center. The amounts authorized were 
$175,240 and $292,554 respectively.  Given that JJS will again ask for replacement funds for the 
Wasatch Youth Center and the Training Center, DJJS feels it is an unnecessary use of state funds 
to follow through with these capital improvement projects. The architects and engineers involved 
with DFCM estimated that both have a useful life of at least five more years. 
 
DJJS has requested that these allocated funds be transferred to fund three capital improvement 
projects at the Salt Lake Detention Center: 
 

• Replace EPDM Single-Ply Membrane, $540,500 

• Replace the rooftop units, $644,901 
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• Replace the HVAC controls, $276,250 
Mr. Reddoor requested clarification on when these three requested were submitted.  Mr. 
Robinson confirmed that these requests were submitted for FY17.   
 
DFCM anticipates that there will be cost overruns for the roof replacement at the Salt Lake 
Detention Center due to of unforeseen seismic issues; however, this project has not gone out for 
bid.  A dollar amount for this potential cost overrun cannot be determined at this time.  DJJS has 
also requested replacements of the security control panel, cameras, and a separate the duress 
system from the fire alarm system, all of which have been identified as critical needs of the 
division. DFCM estimates the cost of these replacements to be $420,700. 
 
Mr. Reddoor explained that the Board has the authority to make the determination if allocated 
capital improvement funds should stay with the agency and be readjusted for another capital 
development need or be returned to the capital improvement fund.  Mr. Reddoor recommends 
that this item be tabled so that he may work with the agency to identify recommendations and 
alternatives for the Board to consider. 

 
MOTION:  Mr. Snow moved to table the Department of Human Services-DJJS: Capital 

Improvement Transfer Request to a future meeting.  The motion was seconded 
by Mr. Hunsaker and passed unanimously.    

 
 DEPARTMENT OF NATURAL RESOURCES: PROJECT OVERVIEW FOR NEW FIRE 

DISPATCH CENTER IN RICHFIELD 
Mr. Pearson, Deputy Director of DNR, presented this request.  Intent language was approved 
during the legislative session to allow DNR to work with DFCM, the BLM, and the Forest Service, 
to build a wildland fire dispatch center.  This dispatch center will be located adjacent to the newly 
constructed DNR Regional Building in Richfield, Utah and will not exceed 5,000 sqft, in size.  An 
in-depth study has been performed to determine the best strategy for dispatching wildland fires.  
The recommendation from this assessment is to consolidate and modernized dispatch centers 
The $2.2M in funds appropriated for this project will come from a Forestry, Fire, and State Lands 
restricted account.  Funds from the restricted account will be replenished through lease payments 
from agencies occupying this facility.  The Forest Service is currently occupying the DNR Regional 
Building in Richfield and will move into this facility upon completion.  
 
Mr.  Reddoor thanked Mr. Pearson for presenting this update to the Board. This is an informational 
item because approval has been granted through legislative action.  

 
 ADMINISTRATIVE REPORT FOR UDOT 

Mr. Griffin delivered the administrative report for UDOT.  He noted that the department has made 
great strides in completing several projects that have created a backlog. Many projects contained 
on their report have been completed or are very close to completion.  Highlights from the report 
include: 
 

• Tie Fork Rest Area Leach Field: The design phase is 99% complete and this project should 
be advertised within the next couple of weeks.  UDOT is working with their Region 4 office 
to possibly purchase a small lot of land to extend the leach field. 

 

• 10 Salt Storage Facilities: All storage facilities are currently in the design phase.  Mr. Griffin 
thanked the Board for granting approval to bundle these projects earlier in the meeting. 
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• Cottonwood Maintenance Facility: This project received many offers during the bidding 
process.  A bid was been received for $4.1M, which is lower than anticipated.  The 
construction estimate for this project was projected to be $5M. 

 

• Snowville Maintenance Facility: The design for the new Snowville Maintenance facility is 
95% complete. UDOT and DFCM will advertise this project in the Spring of 2017 with 
construction beginning after the new fiscal year.  Mr. Griffin reminded the Board that the 
funds or this project will come from the sale of the old Clinton Maintenance Facility. 

 

• Salt Lake West Maintenance Facility: Geotechnical work is being done at this time. Design 
to begin after geotechnical work is completed.   

 

• Morgan Maintenance Station: This project is expected to be completed by the end of the 
month 

 
 ADMINISTRATIVE REPORTS FROM THE UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY 
Mr. Nye delivered the March administrative report for the University of Utah.  There is one item to 
highlight for the professional service agreements, which is Item 10; Project 21937; Health 
Sciences Campus Energy Efficiency Improvements.  This agreement is for an Investment Grade 
Audit on 23 buildings in the Health Science area of campus, which will identify opportunities for 
increased energy efficiency with the accompanying cost and payback. This will serve as the basis 
for determining the scope of a potential energy project that may be pursued sometime this 
summer.  There were no significant items to report on for construction contracts.  Residual funds 
totaling $189,391.63 from three capital improvement projects were transferred into the Project 
Reserve Fund per statute.  This brings the balance in this reserve to $724,392.17.  There were 
four draws to the contingency fund: 
 

• Project 21582; Energy Projects Associated Work This transfer of $46,984.25 covers the 
cost of several unforeseen conditions involving four different underground utilities that were 
either unknown or in a location different than had been previously documented. 
 

• Project 21835; Replace Chillers in Chemistry Building: This transfer of $165,762.26 covers 
the cost of nine different unforeseen conditions or design omissions. The largest, costing 
$59,072, was to relocate a 6” waterline that was not known to exist in the location of a new 
cooling tower structure. 

 

• Project 21923; Replace Science Area Chiller Plant: This transfer of $41,838.50 covers the 
cost of two unforeseen conditions: (1) impact of moving a waterline that was discovered 
during excavation, and (2) structural changes that were needed to accommodate the 
cooling tower that were different than specified in bidding documents. 

 

• Project 21939; Merrill Engineering Building Freight Elevator Upgrade: This transfer of 
$22,666 covers the cost of replacing elevator doors that were originally deemed acceptable 
and then replacement was required by the elevator inspector. 

 
This concludes the March report.  Mr. Nye proceeded with the April report.  There are no 
significant professional services agreements to report.  There is one item to highlight for 
construction contracts, Item 11; Project 21824; Marriott Library Phase 3 Controls.  This contract 
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was awarded on a sole source basis due to the necessity to upgrade and install controls that are 
compatible with the Honeywell Building Control System that exists in the balance of the building.  
Honeywell won the bid on the first phase of the controls upgrade. This phase completes the 
controls upgrade for this 511,268 GSF building. Residual funds of $17,426.93 from a recently 
completed capital improvement project were transferred into the Project Reserve Fund per 
statute.  There were two draws to the contingency fund: 

 

• Project 21632; HTW Generator 5 Replacement: This transfer of $37,406 covers the cost of 
additional weld testing and commissioning services that were required as a result of 
unforeseen conditions. 

• Project 21923; Replace Science Area Chiller Plant: The majority of this transfer of $67,185 
covers the cost of piping changes that were required to work with the new cooling tower. 

 
Mr. Berrett delivered the March administrative report for Utah State University. 8 Professional 
Contracts and 9 Construction Contracts were issued.  Highlights include; a design contract for the 
South Farm Dairy Barn awarded to Sunrise Engineering and two construction contracts awarded 
to Raymond Construction for PDP renovation and mechanical and plumbing additions.  There 
were four draws to the contingency reserve fund: 
 

• Concrete Replacement: This transfer for $16,965.13 covers a new concrete approach at 
700 N 1100 E. 

• Classroom/Auditorium Upg FY16: This transfer for $13,592.00 is to install mirrors and a 
drinking fountain. 

• Hydraulics Lab Landscape FY17:  This transfer of $841.02 is to provide temporary barriers 
to protect utilities. 

• Emergency Generator FY14:  This transfer of $389.50 is for additional work on location. 
 

Funds from four completed capital improvement projects totaling $51,579.51 were transferred into 
the Project Reserve Fund.  There was one draw to award the PDP Air Handling Unit contract in 
the amount of $79,108. 
 
This concludes the March report.  Mr. Berrett proceeded with the April report.  11 Professional 
Contracts and 8 Construction Contracts were issued.  Highlights include; a design contract issued 
to Jacoby Architects to remodel the Lillywhite Building and a construction contract issued to 
Sunrise Engineering for a robotic milking system.  Legislative funds were allocated to the Kaysville 
Building Addition, which represents the one transfer into the contingency reserve fund.  There 
were two draws to the contingency totaling $6,600.95. Funds of $35,306.57 from a recently  
completed project were transferred into the Project Reserve Fund.  Mr. Berrett reports that both 
the contingency and project reserve funds are in good order. 

 
 ADMINISTRATIVE REPORT FOR DFCM  

Mr. Russell, DFCM Director, presented the administrative report for DFCM.  Item 17 in the 
informational packet combines the March and April reports.  There are no significant lease activities 
to report.  45 Professional Service Agreements were issued; 26 Design Agreements, 19 Misc. 
Agreements.  59 Construction Contracts were issued which consists of; 4 New Space Contracts, 
37 Remodeling Contracts, 2 Paving/Roofing Contracts, 16 Other.  The 4 New Space Contracts are 
CM/GC agreements, the amount awarded is only for pre-construction. Additional construction 
costs will be added in the future.    
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Capital Development contingency started period with $6,525,953 and ended with $4,951,793, 
with no increases and 11 transfers to projects totaling $1,574,160. 

• UVU New Classroom Building: This transfer of $664,385 covers costs for an exploratory 
well and production well.  The cost for the production well will be split between DFCM and 
the general contractor. 

• Dixie ATC New Permanent Campus Building: This transfer of $588,876 covers the 
redesign the electrical system and other change orders. 
 

Capital Improvement started the period with $6,167,058 and ended with $5,911,267, with multiple 
transfers to projects totaling $255,792. 

• USDC Evergreen Bldg. HVAC Replacement: This transfer of $117,428 covers change 
orders for the HVAC system replacement and asbestos abatement 

 
The project reserve fund had no activity for this period, ending with a balance of $1,285,856 and 
the Improvement project reserve fund had 12 transfers to the fund totaling $374,804, and one 
transfer from the fund of $39,776, ending with a balance of $5,000,638. 
 
The contingency reserve fund analysis is in good order and has an excess balance of $694,984.  
It is important to note that this figure varies throughout the year as projects close and others begin.   

 
FUTURE AGENDA ITEMS 

• An update from the Utah State Fair Park regarding the Board’s contingent approval to 
name the arena the Days of 47’ Arena 

• DFCM will report back on the progress of developing an alternative building standard for 
university housing projects   

• Weber State University will come back to the Board to request approval to proceed with 
construction of the New North Gateway Project at Stewart Stadium once the funds are in 
place.  The Board would also like an update on the official name of this facility.  

• The capital improvement transfer request submitted by DJJS has been tabled for a future 
date 

 
The Board will reconvene in Room 4112 of the State Office Building for a business meeting after 
this meeting is adjourned.  

 
 ADJOURNMENT 

 
MOTION: Mr. Hunsaker moved to adjourn the meeting. The motion was second by Mr. 

Snow and passed unanimously. 
 

The meeting adjourned at 11:25 am. 



 
 
 
 
 

Utah State Building Board 
 
 
 

Gary R. Herbert 
Governor 3120 State Office Building 

Salt Lake City, Utah 84114 
Phone (801) 538-3010 
Fax (801) 538-3844 

 
 
 

MEMORANDUM 

To: Utah State Building Board 
From: Jason Butikofer, SUU Athletics Director 
Date: May 3, 2017 
Subject: Southern Utah University: Request for Programming, Design, & Construction 

of the New Sports Performance Center  
 

 

 
Southern Utah University seeks approval for programming, design, and construction for a new 
Sports Performance Center.  This new center is where all Thunderbird student-athletes will train, 
develop, and compete for championships. 

 
The current weight room is 3,250 square feet, which can function effectively for only 40 students at 
once. The new center will more than double that area – providing approximately 8,000 square feet.  
This new $870,000 facility will be built west of Eccles Coliseum. As a prefabricated steel building, 
it will be a state-of-the-art, fiscally efficient, highly functional and aesthetically pleasing.  This 
facility will be paid for through privately donated funds that have been committed to SUU at this 
time.



 

 

 

 

THE NEW 

SPORTS PERFORMANCE CENTER 
AT SOUTHERN UTAH UNIVERSITY 

 

 

 

 

 

 

 

 

 

SUU ATHLETICS 
  



 

THE NEW SPORTS PERFORMANCE CENTER 

 

This new $870,000 facility will be built west of Eccles 

Coliseum. As a prefabricated steel building, it will be 

state-of-the-art, fiscally efficient, highly functional and 

aesthetically pleasing. This new center is where all 

Thunderbird student-athletes will train, develop and 

compete for championships. 

  



 
This facility–which will also become a highlight for recruiting visits– 

will greatly benefit all 370 student-athletes. The efficiency of better 

training schedules will support class participation, increase academic 

rigor and allow for greater community involvement. 

The current weight room is 3,250 square feet, which can function 

effectively for only 40 students at once. The new center will more than 

double that area–providing approximately 8,000 square feet–

enhancing the opportunities for the Thunderbirds to compete for 

championships. 

 

Community Impact 

 Space to provide strength and 

conditioning clinics for local 

and regional high school 

coaches. 

 Access to the facility for 2,752 

attendees of SUU Summer 

Camps. 

 

 

 

 





BUDGET/TIMELINE 
 
STAGE 1: PROGRAM & DESIGN 
May 2017 – July 2017 
 
 
 
 
 
STAGE 2: CONSTRUCTION 
July 2017 – October 2017 
 
 
 
 
 
 
 
SUMMARY 

Stage 1 Cost $60,000  Carter Family (DEC 2016) $440,000 

Stage 2 Cost $810,000  Eccles Foundation (MAR 2017) $250,000 

Total Cost $870,000  Eccles Foundation Pledge (DEC 2017) $180,000 

   Total Funding $870,000 
   
  
   
 
 
  

Stage 1 Total Cost = $60,000

Stage 2 Total Cost = $810,000

FUNDING

FUNDING

$870,000 - Cash and pledge from
private funding for this project.
$810,000 will carry forward to
Stage 2.

$810,000 - Cash and pledge from
private funding for this project.



DONOR DOCUMENTS



DONOR DOCUMENTS



DONOR DOCUMENTS



DONOR DOCUMENTS



DONOR DOCUMENTS



DONOR DOCUMENTS



DONOR DOCUMENTS



DONOR DOCUMENTS



O&M Plan 

 
Operations and Maintenance costs will be budgeted each year using a 

zero-based budgeting process and will be funded from the revenue 

generated through private donations and athletic ticket sales. 

 

Estimated Yearly O&M Cost: 

$7.36 per square foot  x  8,000 square feet  =  $58,880 
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Governor 3120 State Office Building 

Salt Lake City, Utah 84114 
Phone (801) 538-3010 
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MEMORANDUM 

To: Utah State Building Board 
From: Darrell Hunting, DFCM Project Manager Supervisor 
Date: May 3, 2017 
Subject: DFCM: Project Reserve Transfer Request for Snow College Chiller 

Replacement 
 

 

 
Recently, DFCM has been made aware that the chiller located in the Snow College High Tech 
Building is inoperable and in need of replacement. The control board needed to repair the chiller is 
no longer available.  Building occupants have started to complain of uncomfortable conditions. 

 
Per Rule 63A-5- 104, DFCM request that $200,000 from the Project Reserve be approved to fund 
this project to replace the chiller ASAP.  Snow College has projects in close-out that will be 
contributing over $270,000 into project reserve.  
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April 20, 2017 
 
 
Jeff Reddoor 
Utah State Building Board  
 
Reference: Snow College  
  New Chiller for High Tech building  
  Request for use of Project Reserve funding 
 
Subject: Request Approval of Project Reserve funding  
 
Dear Jeff and members of the Utah State Building Board 
 
In the past week the DFCM has been made aware that the Chiller for the Snow College High 
Tech Building is inoperable and in need of replacement. A needed control board for the system is 
no longer available to get the chiller up and running.  Building occupants are already 
complaining of uncomfortable conditions and we haven’t gotten to the cooling season yet. 
 
With this in mind and per rule 63A-5-104 I would request that $200,000 from Project Reserve be 
approved to fund this project so the Chiller can be replaced ASAP.  
 
Just as a side note Snow College has projects in close-out that will be contributing over $270,000 
into project reserve.   
 
Sincerely, 

  
Darrell Hunting 
DFCM - Construction Manager Supervisor  
 
cc: Jim Russel – DFCM 
 Sam Steed – Snow College 
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MEMORANDUM 

To: Utah State Building Board 
From: Jeff Reddoor, Building Board Director 
Date: May 3, 2017 
Subject: New Administrative Rule: R23-3 for Planning, Programming, Request for 

Capital Development Projects and Operation and Maintenance Reporting for 
State Owned Facilities 

 
 

 
Mr. Reddoor recommends that the Board approve the filing of R23-3 for Planning, Programming, 
Request for Capital Development Projects and Operation and Maintenance Reporting for State 
Owned Facilities.



R23.  Administrative Services, Facilities Construction and Management. 
R23-3.  Planning, Programming, Request for Capital Development Projects and Operation 
and Maintenance Reporting for State Owned Facilities. 
R23-3-1.  Purpose and Authority. 
 (1)  This rule establishes policies and procedures for the authorization, funding, and 
development of programs for capital development and capital improvement projects and the use 
and administration of the Planning Fund. 
 (2)  The Board's authority to administer the planning process for state facilities is contained 
in Section 63A-5-103. 
 (3)  The statutes governing the Planning Fund are contained in Section 63A-5-211. 
 (4)  This rule is also to provide the rules and standards as required by Section 
63A-5-103(1)(e)(v). 
 (5)  The Board's authority to make rules for its duties and those of the Division is set forth 
in Subsection 63A-5-103(1). 
 
R23-3-2.  Definitions. 
 (1)  "Agency" means as defined in Section 63A-1-103(1). 
 (2)  "Board" means the State Building Board established pursuant to Section 63A-5-101. 
 (3)  "Capital Development" is defined in Section 63A-5-104. 
 (4)  "Capital Improvement" is defined in Section 63A-5-104. 
 (5)  "Director" means the Director of the Division, including, unless otherwise stated, the 
Director's duly authorized designee. 
 (6)  "Division" means the Division of Facilities Construction and Management established 
pursuant to Section 63A-5-201. 
 (7)  "Planning Fund" means the revolving fund created pursuant to Section 63A-5-211 for 
the purposes outlined therein. 
 (8)  "Program" means a document containing a detailed description of the scope, the 
required areas and their relationships, and the estimated cost of a construction project. 
 (a)  "Program" typically refers to an architectural program but, as used in this rule, the term 
"program" includes studies that approximate an architectural program in purpose and detail. 
 (b)  "Program" may include feasibility studies, building evaluations and a master plan. 
 
R23-3-3.  When Programs Are Required. 
 (1)  For capital development projects, a program must be developed before the design may 
begin unless the Director determines that a program is not needed for that specific project.  
Examples of capital development projects that may not require a program include land purchases, 
building purchases requiring little or no remodeling, and projects repeating a previously used 
design. 
 (2)  For capital improvement projects, the Director shall determine whether the nature of 
the project requires that a program be prepared. 
 
R23-3-4.  Authorization of Programs. 
 (1)  [The initiation of a program for a capital development project must be approved by the 
Legislature or the Board if it is anticipated that state funds will be requested for the design or 
construction of the project.]An agency is required to receive approval from the Board before the 
agency begins programming for a new facility that requires legislative approval under Subsection 



63A-5-104(3). 
 (2)  When requesting Board approval, the agency shall justify the need for initiating the 
programming process at that point in time and also address the level of support for funding the 
project soon after the program will be completed. 
 (3)  The Board may approve the programming of a new facility before the Legislature 
makes an appropriation for the new facility under Subsection 63A-5-104(8)(a).  When the program 
is funded by the agency, programming funds may be reimbursed from an appropriation if at a later 
time, the Legislature funds the programming. 
 
R23-3-5.  Funding of Programs. 
 Programs may be funded from one of the following sources. 
 (1)  Funds appropriated for that purpose by the Legislature. 
 (2)  Funds provided by the agency. 
 (a)  This would typically be the funding source for the development of programs before the 
Legislature funds the project. 
 (b)  Funds advanced by agencies for programming costs may be included in the project 
budget request but no assurance can be given that project funds will be available to reimburse the 
agency. 
 (c)  Agencies that advance funds for programming that would otherwise lapse may not be 
reimbursed in a subsequent fiscal year. 
 (3)  If an agency is able to demonstrate to the Board that there is no other funding source 
for programming for a project that is likely to be funded in the upcoming legislative session, it may 
request to borrow funds from the Planning Fund as provided for in Section R23-3-8. 
 
R23-3-6.  Administration of Programming. 
 (1)  The development of programs shall be administered by the Division in cooperation 
with the requesting agency unless the Director authorizes the requesting agency to administer the 
programming. 
 (2)  This Section R23-3-6 does not apply to projects that are exempt from the Division's 
administration pursuant to Subsection 63A-5-206(3). 
 
R23-3-7.  Restrictions of Programming Firm. 
 (1)  The Division may in its sole discretion based on the interest of the State, determine 
whether a programming firm (person) may be able to participate in any or all of the design or other 
similar aspects of a project. 
 (2)  If there is any restriction of a programming firm to participate in future selections of a 
project, the Division, shall provide this restriction in any competitive solicitation, if there is one, 
that may be issued for selecting a programming firm.  If there is no solicitation for the selection of 
the programming firm (i.e. sole source, small purchase, emergency procurement, etc.), then 
Division may simply provide any restriction of the firm's future participation in any other aspect of 
the project, by placing the restriction in the contract. 
 (3)  Notwithstanding any provision of this Rule or any other Rule of this Board, the 
Division may terminate or suspend programming and design contracts at any time consistent with 
the provisions of the contract. 
 
R23-3-8.  Use and Reimbursement of Planning Fund. 



 (1)  The Planning Fund may be used for the purposes stated in Section 63A-5-211 
including the development of: 
 (a)  facility master plans; 
 (b)  programs; and 
 (c)  building evaluations or studies to determine the feasibility, scope and cost of capital 
development and capital improvement requests. 
 (2)  Expenditures from the Planning Fund must be approved by the Director. 
 (3)  Expenditures in excess of $25,000 for a single planning or programming purpose must 
also be approved in advance by the Board. 
 (4)  The Planning Fund shall be reimbursed from the next funded or authorized project for 
that agency that is related to the purposes for which the expenditure was made from the Planning 
Fund. 
 (5)  The Division shall report changes in the status of the Planning Fund to the Board. 
 
R23-3-9.  Development and Approval of Master Plans. 
 (1)  For each major campus of state-owned buildings, the agency with primary 
responsibility for operations occurring at the campus shall, in cooperation with the Division, 
develop and maintain a master plan that reflects the current and projected development of the 
campus. 
 (2)  The purpose of the master plan is to encourage long term planning and to guide future 
development. 
 (3)  Master plans for campuses and facilities not covered by Subsection (1) may be 
developed upon the request of the Board or when the Division and the agency determine that a 
master plan is necessary or appropriate. 
 (4)  The initial master plan for a campus, and any substantial modifications thereafter, shall 
be presented to the Board for approval. 
 
R23-3-10.  Standards and Requirements for a Capital Development Project Request, 
Including a Feasibility Study. 
 (1)  The Board Director shall establish a form for the consideration of Capital Development 
Projects which provides the following: 
 (a)  the type of request, including whether it is, in whole or part, state funded, non-state or 
private funded, or whether it is non-state or private funded with an operations and maintenance 
request; 
 (b)  defines the appropriateness and the project scope including proposed square footage; 
 (c)  the proposed cost of the project including the preliminary cost estimate, proposed 
funding, the previous state funding provided, as well as other sources; 
 (d)  the proposed ongoing operating budget funding, new program costs and new full time 
employees for the operations and maintenance and other programs; 
 (e)  an analysis of current facilities and why the proposed facility is needed; 
 (f)  a project executive summary of why the project is needed including the purpose of the 
project, the benefits to the State, how it relates to the mission of the entity and related aspects; 
 (g)  the feasibility and planning of the project that includes how it corresponds to the 
applicable master plan, the economic impacts of the project, pedestrian, transportation and parking 
issues, various impacts including economic and community impacts, the extent of site evaluation, 
utility and infrastructure concerns and all other aspects of a customary feasibility study for a project 



of the particular type, location, size and magnitude; 
 (h)  any land banking requests; and 
 (i)  any other federal or state statutory or rule requirements related to the project. 
 (2)  The form referred to in subsection (1) above shall also include the scoring criteria and 
weighting of the scores to be used in the Board's prioritization process, including: 
 (a)  existing building deficiencies and life safety concerns; 
 (b)  essential program growth; 
 (c)  cost effectiveness; 
 (d)  project need, including the improved program effectiveness and support of critical 
programs/initiatives; 
 (e)  the availability of alternative funding sources that does not include funding from the 
Utah legislature; and 
 (f)  weighting for all the above criteria as published in the Five Year Building Program for 
each agency as published and submitted to the Utah Legislature for the General Session 
immediately preceding the prioritization of the Board unless the Board in a public meeting has 
approved a different criteria and/or weighting system. 
 (3)  The Board shall verify the completion and accuracy of the feasibility study referred to 
in this Rule. 
 (4)  A capital development request by an agency described in Section 53B-1-102 shall 
comply with Section 63A-5-104(2)(b)(iii). 
 (5)  An agency may [not modify a capital development project request after the deadline for 
submitting the request prior to the Board's October meeting, except to the extent that a 
modification: of the scope of the project; or the amount of funds requested, is necessary due to 
increased construction costs or other factors outside of the agency's control]submit an initial capital 
development request to the Board Director no later than the third Monday of July prior to the Utah 
Legislative Session that the request is related. 
 (6)  An agency shall use best efforts to modify any submitted initial capital development 
request which was submitted to the Board director, no later than 14 days before the October Board 
meeting.  Notwhithstanding, the Board reserves the right to modify the request no later than the 
end of the hearing for the request at the October Board meeting. 
 
R23-3-11.  Standards and Requirements Related to Operations and Maintenance of 
State-Owned Facilities. 
 (1)  No later than October 1 of each calendar year, each agency shall report operations and 
maintenance expenditures for state owned facilities covering the prior fiscal year to the Board 
Director in accordance with Section 63A-5-103(e)(v) and this rule.  All data must be entered into 
the Riskonnect database by the agency in accordance with the format outlined by the Board 
Director. 
 (2)  The facility maintenance standards shall include utility metering requirements to track 
the utility costs as well as all other necessary requirements to monitor facility maintenance costs. 
 (3)  The adopted Board facility management standards including annual reporting 
requirements shall be published on the Division of Facilities Construction and Management 
website. 
 (4)  [If the Board does not adopt new or amended facility maintenance standards, the prior 
adopted standards on the DFCM website shall apply. 
 (5)  ]The Board Director shall oversee the conducting of facility maintenance audit for 



state-owned facilities. 
 ([6]5)  Each agency shall create operations and maintenance programs in accordance with 
this rule 23-3 and have it included in the agency institutional line items.  On or before September 
1, 2016, and each September 1 of every following year, each agency shall revise the agency's budget 
to comply with Section 63A-5-103 and this Rule R23-3-11(6), including but not limited to, the 
inclusion of the amount the agency received and expended on operations and maintenance for the 
immediately preceding fiscal year.  The Board Director may request when it is in the interest of the 
Board to understand the amount of operations and maintenance funding available for a building, 
that an agency provide the information of the amounts received and expended on a per-building 
basis. 
 ([7]6)  The Board Director in the annual capital needs request sent to the agencies, shall 
provide an adjustment for inflationary costs of goods and services for the previous 12 months from 
the issuance of the annual needs request.  When the annual report of each agency is reviewed by 
the Board and later submitted to the Office of the Legislative Fiscal Analyst and the Governor's 
Office of Management and Budget, it shall include the review and adjustment for inflationary costs 
of goods and services.  All matters in this subsection shall be in accordance with Section 
63A-5-103(1)(e)(v) and this rule. 
 ([8]7)  The report by the agencies to the Board Director shall also include the actual cost 
for operations and management requests for a new facility, when applicable. 
 
R23-3-12.  Operations and Maintenance Standards, Facilities Maintenance Programs and 
Standards. 
 The purpose of these programs and standards is to outline the minimum requirements for 
maintaining state owned facilities and infrastructures in a manner that will maximize the usefulness 
and cost effectiveness of these facilities in enhancing the quality of life of Utah state employees, 
citizens, and visitors.  Additional work may be required to satisfy code or judicial requirements.  
All agencies and institutions shall comply and will be audited against these standards by the Board.  
Exempt agencies are to review their maintenance programs against these standards and to report the 
degree of compliance for each of their individual building level or complexes to the legislature 
through the Board. 
 (1)  Documentation. 
 (a)  Architectural and Mechanical. 
 (i)  At least one copy of the Operations and Maintenance Manuals shall be maintained at 
the facility or complex. 
 (ii)  At least one copy of the architectural, mechanical, and electrical as-built drawings shall 
be maintained at the facility or complex. 
 (iii)  A mechanism shall be provided whereby as-built drawings are promptly updated upon 
changes in the structural, mechanical, electrical, or plumbing systems. 
 (iv)  As-built drawings shall be reviewed periodically to ensure that they reflect the current 
building or infrastructure configuration to be maintained at the facility or complex. 
 (v)  Reserve copies of all building documentation shall be archived in an appropriate and 
separate location from the facility. 
 (2)  Equipment Data Base and Tagging. 
 (a)  An appropriate equipment numbering system shall be utilized and metal, plastic tags or 
labels placed on all building equipment and electrical panels. 
 (b)  All equipment name plate data shall be collected, documented, and filed in a 



computerized data base/computerized maintenance management system (CMMS). 
 (3)  Corrective Maintenance. 
 (a)  A work request system shall be defined and made available to the user of the 
facility/infrastructure so that maintenance problems can be reported and logged promptly by the 
maintenance department.  A log of all requests shall be maintained indicating the date of the 
request and the date of completion. 
 (b)  A work order system shall be established to govern the procedures for corrective 
maintenance work.  The work order system shall capture maintenance time, costs, nature of repair, 
and shall provide a basis for identifying maintenance backlog on the facility/infrastructure. 
 (c)  Maintenance backlogs on the facility/infrastructure shall be regularly reviewed and 
older requests processed so that no request goes unheeded and all requests are acted upon in a 
timely manner. 
 (d)  A priority system for corrective maintenance shall be established so that maintenance 
work is accomplished in an orderly and systematic manner.  The facility user shall be made aware 
of the priority of requested maintenance and the time expected to accomplish the correction.  If the 
stated goal cannot be met, the user shall be informed of the new goal for completing the request. 
 (e)  The agency and institution shall report to the Board Director current and accurate 
operations and maintenance costs tracked to the individual building level for any facility measuring 
3,000 GSF or greater.  Locations consisting of multiple facilities that individually do not meet the 
minimum GSF requirement shall be required to report operations and maintenance costs at the 
campus/complex level.  Reporting for Individual building O and M cost shall be reported no later 
than October 1 of each year. 
 (f)  All operations and maintenance expenditure reports for both direct and indirect cost 
shall contain current and accurate costs including but not limited to:  Utilities (Electrical, Gas/Fuel, 
and Water in certain cases Steam, High Temp Water, Chilled Water and Sewer may need 
reporting), Labor, Materials, Custodial, Landscape and Grounds services, Insurance, travel, leasing 
and rent.  The direct and indirect costs shall be adjusted for inflation based on the applicable 
portion of the consumer price index in the reasonable discretion of the Board Director. 
 (4)  Preventive Maintenance. 
 (a)  State facilities managers shall automate preventive maintenance scheduling and 
equipment data bases. 
 (b)  All equipment (e.g. chillers, boilers, air handlers and associated controls, air 
compressors, restroom exhaust fans, domestic hot water circulating pumps, automatic door 
operators, temperature control devices, etc.) shall be on a computer based preventive maintenance 
schedule.  The frequency of preventive maintenance procedures shall be determined by 
manufacturer's recommendations and local craft expertise and site specific conditions. 
 (c)  A filter maintenance schedule shall be established for HVAC filters and a record of 
filter changes maintained. 
 (d)  Preventive maintenance work orders shall be issued for both contract and in house 
preventive maintenance and the completion of the prescribed maintenance requirements 
documented. 
 (e)  Emergency generators shall be test run at least monthly.  If test runs are not automatic, 
records of these test runs shall be maintained at the site.  At least yearly, the transfer from outside 
power to emergency power shall be scheduled and successfully performed. 
 (5)  Boilers. 
 (a)  Steam Boilers. 



 (i)  Steam boilers shall be checked daily when operational or on an automated tracking 
system. 
 (ii)  Low water cut off devices shall be checked for actual boiler shut down at the beginning 
of the heating season and at least quarterly thereafter by duplicating an actual low-water condition. 
 (iii)  Boiler relief valves shall be tested for proper operation at least annually. 
 (iv)  A record of these tests shall be maintained near the location of the boiler. 
 (v)  A daily log of the operating parameters shall be maintained on boilers when they are 
operational to include pressures, temperatures, water levels, condition of makeup and boiler feed 
water, and name of individual checking parameters. 
 (b)  Hot Water And Steam Boilers 
 (i)  All boilers shall receive inspections and certification as required from an authorized 
state agent or insurance inspector. The certificate of compliance shall be maintained at the boiler. 
 (ii)  Monthly tests of boiler water pH and Total Dissolved Solids shall constitute the basis 
upon which to add water treatment chemicals.  A log of these tests shall be maintained in the boiler 
room. 
 (6)  Life Safety. 
 (a)  All elevators shall receive regular inspections and maintenance by certified elevator 
maintenance contractors.  Records of such maintenance shall be maintained at the site.  
Telephones within elevators shall be checked monthly for proper operation. 
 (i)  All elevators shall have current Permits to Operate posted near the elevator equipment 
as required by the Utah State Labor Commission. 
 (b)  Fire Protection Equipment. 
 (i)  Detection and notification systems (e.g. control panel, smoke detection devices, heat 
sensing devices, strobe alarm lights, audible alarm indicating devices, phone line communication 
module, etc.) shall be inspected annually and tested for operation at least semi-annually by a 
properly certified technician.  A record of these inspections shall be maintained and the FACP 
needs to be properly tagged as required by the Utah State Fire Marshal. 
 (ii)  Halon/Ansulor pre-action systems shall be inspected and tested by a certified inspector 
semi-annually to ensure their readiness in the event of a fire.  Testing and inspection of these 
systems shall be documented. 
 (iii)  Fire extinguishers shall be inspected monthly and tagged annually by a certified 
inspector and all tags should be properly and legibly completed. 
 (iv)  Automatic fire sprinkler systems, standpipes and fire pumps shall be inspected 
annually by a certified technician.  Tags should be properly and completely filled out including the 
type of inspection, month and year those inspections were performed, the person who performed the 
inspection, and the certificate of registration number of the person performing the inspection. 
 (c)  Uninterruptible power supply systems for data processing centers shall be inspected 
and tested appropriately to ensure their readiness in the event of external power interruptions.  
Maintenance on these systems shall be documented. 
 (d)  Emergency directional and exit devices (e.g. exit signs, emergency lights, ADA assist 
equipment, alarm communicators, etc.) shall be inspected at least quarterly for proper operation. 
 (7)  Air Conditioning and Refrigerated Equipment. 
 (a)  Chillers. 
 (i)  A daily log or computerized log of important data (e.g. chilled water supply and return 
temperature, condenser water supply and return temperature, current draw, outside air temperature, 
oil level and pressure, etc.) should be kept, and the information trended to identify changes in the 



system operation.  The causes of change should then be determined and corrected to prevent 
possible system damage. 
 (ii)  The systems shall be leak checked on a quarterly basis during the operating season and 
once during the winter. 
 (iii)  A factory trained technician should perform a service inspection annually to include 
an oil analysis.  Any abnormal results should be discussed with the chiller manufacturer to 
determine a proper course of action. 
 (iv)  Chillers shall not be permitted to leak in excess of 15% of their total charge annually.  
Losses exceeding this amount are in violation of the law and may result in costly fines. 
 (v)  Should refrigerant need to be added to a system, document the amount of refrigerant 
added; the cause of the loss; and type of repairs done. 
 (vi)  An adequate supply of refrigerant for the uninterrupted operation of existing CFC 
chillers shall be maintained until the chiller is converted or replaced.  Examples of CFCs are R11, 
R12, R113, R502, etc. 
 (vii)  Maintenance personnel that perform work other than daily logs and visual inspections 
on CFC chillers or refrigeration equipment containing CFCs or HCFCs must by law have an EPA 
certification matching the type of equipment being serviced. 
 (viii)  The condition of refrigerant cooling water systems such as cooling towers shall be 
checked visually at least weekly for algae growth and scaling and appropriate treatment 
administered. 
 (b)  Roof Top and Package Units. 
 (i)  Annually check and clean as needed the condenser coil and evaporator coil. 
 (ii)  The following preventive maintenance items shall be completed annually: tighten 
belts, oil motors, leak check, clean evaporator pans and drains. 
 (iii)  Quarterly check filters and replace where necessary. 
 (c)  Small Refrigerated Equipment. 
 (i)  Annually clean condenser coil. 
 (ii)  Annually oil the condenser fan motor and visually inspect the equipment and make 
necessary repairs as needed. 
 (8)  Plumbing. 
 (a)  All Backflow Prevention Devices shall be tested by a certified technician at least 
annually and proper documentation shall be filed with the appropriate agency.  Proper 
documentation shall be kept on site and readily available. 
 (b)  Cross-connection control shall be provided on any water operated equipment or 
mechanism using water treating chemicals or substances that may cause pollution or contamination 
of domestic water supply. 
 (c)  Any water system containing storage water heating equipment shall be provided with 
an approved, UL listed, adequately sized combination temperature and pressure relief valve, and 
must also be seismically strapped. 
 (d)  Pressure vessels must be tested annually or as required and all certificates must be kept 
current and available on site. 
 (9)  Electrical Systems. 
 (a)  All electrical panels shall have a thermal-scan test performed bi-annually on all 
components to identify hot spots or abnormal temperatures.  The results of the test shall be 
documented. 
 (b)  A clearance of three feet, or as required by NEC shall be maintained around all 



electrical panels and electrical rooms shall not be used for general storage. 
 (c)  Every electrical panel shall be properly labeled identifying the following: panel 
identifier; area being serviced by each individual breaker; and equipment being serviced by each 
breaker or disconnect. 
 (d)  All pull boxes, junction boxes, electrical termination boxes shall have proper covers in 
place and panels accessible to persons other that maintenance personnel shall remain locked to 
guard against vandalism or personal injury. 
 (e)  Only qualified electrical personnel shall be permitted to work on electrical equipment. 
 (10)  Facility Inspections. 
 (a)  The facility shall periodically receive a detailed and comprehensive maintenance audit. 
 The audit shall include HVAC filter condition, mechanical room cleanliness and condition, 
corrective and preventive maintenance programs, facility condition, ADA compliance, level of 
performance of the janitorial service, condition of the grounds, and a customer survey to determine 
the level of user satisfaction with the facility and the facility management and maintenance services. 
 (b)  A copy of the above audit shall be maintained at the facility. 
 (c)  Each year a Facility Risk Management Inspection shall be conducted, documented, and 
filed with the Risk Management Division of the Department of Administrative Services. 
 (d)  Actions necessary to bring the facility into compliance with Risk Management 
Standards for routine maintenance items shall be completed within two months following the above 
Risk Management Inspection.  Items requiring capital expenditures shall be budgeted and 
accomplished as funds can be obtained. 
 (e)  Every five years the facility shall be inspected and evaluated by an Architect/Engineer 
(A/E), qualified third party or qualified in-house personnel to determine structural and 
infrastructural maintenance and preventive maintenance needs. 
 (i)  The structural inspection and evaluation may include interior and exterior painting, 
foundations, walls, carpeting, windows, roofs, doors, ADA and OSHA compliance, brick work, 
landscaping, sidewalks, structural integrity, and exterior surface cleanliness. 
 (ii)  The mechanical and electrical evaluation shall include the HVAC systems, plumbing 
systems, security, fire prevention and warning systems, and electrical distribution systems. 
 (f)  The above inspection shall be documented and shall serve as a basis for budgeting for 
needed capital improvements. 
 (g)  Intrusion alarm systems that communicate via phone line shall be tested monthly to 
ensure proper operation. 
 (h)  Periodic inspections of facilities may be requested of local fire departments and the 
identified deficiencies promptly corrected. These inspections and corrections shall be documented 
and kept on file at the facility. 
 (11)  Indoor Air Quality and Energy Management. 
 (a)  Indoor air quality shall be maintained within pertinent ASHRAE, OSHA, and State of 
Utah guidelines. 
 (b)  All individual building utility costs (gas, electric, water, etc.) at facilities meeting the 
criteria listed in section 3.5 of the Facility Maintenance Standards shall be metered and reported 
back to the Board Director by October 1 of each year and made available at the facility so that 
energy usage can be accurately determined and optimized. 
 (c)  Based on the ongoing analysis of energy usage, appropriate energy conservation 
measures shall be budgeted for, implemented, and the resulting energy savings documented. 
 (12)  The following documents shall be on hand at the facility (where applicable) in an up 



to-date condition: 
 (a)  A Hazardous Materials Management Plan; 
 (b)  An Asbestos Control and Management Plan; 
 (c)  A Laboratory Hygiene Plan; 
 (d)  A Lockout/Tag out Procedure for Performing Maintenance on Building Equipment; 
 (e)  A Blood Born Pathogen Program; 
 (f)  An Emergency Management Plan to include emergency evacuation and disaster 
recovery; and 
 (g)  A Respirator Program. 
 
KEY:  planning, public buildings, design, procurement 
Date of Enactment or Last Substantive Amendment:  January 20, 2017 
Notice of Continuation:  April 3, 2014 
Authorizing, and Implemented or Interpreted Law:  63A-5-103; 63A-5-211 
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MEMORANDUM 

To: Utah State Building Board 
From: Larry Mullenax, Executive Director for the Utah State Fair Corporation 
Date: May 3, 2017 
Subject: Utah State Fair Park: Arena Naming Update 
 

 

 
The Building Board approved a naming request from the Utah State Fair Park in the February 2017 
meeting to name the arena the Days of 47’ Arena.  This approval was contingent on a mutual 
operating agreement and trademark usage rights between the Utah State Fair Park Corporation and 
the Days of 47' Rodeo.  The Utah State Fair Park will provide an update on the status of this 
agreement as well as a project update.



Days of 47 Rodeo Arena 
Update 

Utah Building Board Meeting 
May 3, 2017

1



Days of 47 Arena 

• Construction of the new arena is on 
schedule and roughly 69% complete 

• Substantial completion date July 1, 2017
• The grandstand contractor G.T 

Grandstands, is on schedule. The skeletal 
frame is complete. The aluminum skin 
and seats have all been installed. 

• The vast majority of masonry is complete
2



Utah State Fairpark

3



Utah State Fairpark

4



Utah State Fairpark
Agreement and License update 

• The Days of 47 Rodeo and the Utah State Fair 
corporation successfully executed an operating 
agreement in April 2017

• The creation of a licensing agreement, that defines the 
legal right of use. Of the Days of 47 Rodeo, and Days of 
47 trademark is close to completion

• An update on the licensing agreement will be provided to 
this board on May 3, 2017 

5
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MEMORANDUM 

To: Utah State Building Board 
From: Ken Nye, University of Utah 
 Ben Berrett, Utah State University 
Date: May 3, 2017 
Subject: Administrative Reports for the University of Utah and Utah State University, 

May 2017 
 

 

 
Attached for your review are the Administrative Reports for the University of Utah and Utah State 
University for May 2017. 
 
Attachments: 
Report for U of U 
Report for USU



 

Chief Design & Construction Officer 

1795 East South Campus Dr, Room 201F 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
 

April 24, 2017 

 

 

Mr. Jeff Reddoor, Building Board Director  

State Office Building Room 4110  

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the May 3, 2017 Building Board Meeting. 

 

Dear Jeff: 

 

The following is a summary of the administrative reports for the U of U for the period  

March 23, 2017 – April 18, 2017.  Please include this in the packet for the May 3, 2017 Building Board 

meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

7 Design Agreements, 7 Planning/ Study/Other Agreements. 

 

No significant items. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

1 New Space Contracts, 8 Remodeling Contracts, 1 Site Improvement Contracts. 

 

No significant items. 

 

Report of Project Reserve Fund Activity (Page 3) 

 

Increases:   

Residual funds totaling $36,654 were transferred in from two recently completed capital improvement 

projects as required by statute. 

 

Decreases:  

None.  

 

Balance: 

The current balance of this fund is $778,473 which is deemed a reasonable reserve for potential demands 

of future projects bidding above budgeted amounts given the potential for escalating construction costs. 

 

Report of Contingency Reserve Fund (Page 4) 

 

Increases:   

None. 

 

Decreases:   

None. 

 



 

   

Mr. Jeff Reddoor, Building Board Director  

April 24, 2017 

Page 2 

 

 

Balance: 

Our analysis indicates that the current balance of $3,107,751 is adequate to complete the projects that 

have been authorized and it does not reflect an excess balance. 

 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

 

Sincerely, 

 
Kenneth E. Nye 

Deputy Chief Design & Construction Officer 

University of Utah 

 

Enclosures 

 

 

cc:  University of Utah Trustees 

       Jim Russell, Director DFCM 
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Professional Services Agreements

Awarded From March 23, 2017  - April 18, 2017

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

1 22066 EEJRML 4Th Floor Fume Hood WHW Engineering Inc 195,190$           3,200$                  

2 21468 OSH Secondary Waterline Design PSOMAS 60,132,735$      5,500$                  

3 70123 HCH L3 Radiology Remodel Tracy Stocking and Associates 53,148$             53,148$                

4 70113 UHOSP Cath Labs 2 & 3 Renovation Tracy Stocking and Associates 64,500$             64,500$                

5 22079 Social and Behavioral Sciences Phase 3 Classroom Remodel Pasker Gould Ames and Weaver Inc 209,190$           16,984$                

6 21984 Arch Bailey Gallery Sound Mitigation MJSA  Architecture 242,582$           18,000$                

7 22080 SKH 582 ADD Lab Renovation Edwards and Daniels Architects 86,935$             6,000$                  

Planning/Study/ Other

8 21839 BEHS Seismic upgrade AGEC - Applied Geotechincal Engineering 2,415,338$        8,275$                  

9 21937 Investment Grade Audit - Third Party Reveiw E/S3 Consultants inc. 278,000$           23,838$                
10 21827 Building 587 Phase 2 Commissioning ETC Group 1,675,000$        45,900$                
11 21677 Building 587 Phase 1 Commissioning ETC Group 960,915$           24,900$                
12 21771 Orthopeadic Building Addition Commissioning Services Van Boerum and Frank Associates 13,490,000$      45,000$                

13 22083 HSC Transformation Project - Scheduling Services Menge Architectural Services 25,000$             19,200$                

14 22082 HSCT IT Visioning / Patient Care Burwood Group 90,000$             87,668$                
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Construction Contracts

Awarded From March 23, 2017  - April 18, 2017

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Construction - New Space

1 21422 Ski Team Building  - Branding Atmosphere Studios, LLC 2,614,832$     156,125$             

2 21998 MEB CHE Innovation Lab Remodel Eagle Environmental Inc 674,325$            17,128$                  

3 21546 Marriott Library - New Sculpture Garden JL Hardy Construction 1,910,989$         1,401,689$             
4 22049 Eccles Broadcast Center - UETN TSS/NOC Office Remodel Hunt Construction of Utah 240,203$            168,665$                
5 21947 525 E. Bldg Phase 3 Tenant Upgrade Slider Construction Inc. 1,173,028$         695,105$                
6 21954 Union Meditation Room Renovation Archer Construction 100,000$            84,548$                  
7 21827 Building 587 Boiler & Chiller Replacement KHI Mechanical 1,675,000$         1,075,000$             
8 21719 Union Make-up Air Renovations Phase 2 Commercial Mechanical Systems and Services 625,096$            203,912$                
9 21827 Building 587 Boiler Installation Mechanical Service and Systems Inc 1,675,000$         82,000$                  

10 22052 Huntsman Center TV Truck Parking RIA Corp 75,000$              24,000$                  

   Construction - Site Improvement

Construction - Remodeling
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of March 23, 2017 to April 18, 2017

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 741,819.10   

INCREASES TO PROJECT RESERVE FUND:

21965 ADA Accessible Path West of Fieldhouse to East Side of Law Project 32,786.00       Residual funds at project closeout 12.37%

21421 HVAC Upgrade 585 Complex 3,867.99         Residual funds at project closeout 1.02%

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 778,473.09   



page 4

University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of March 23, 2017 to April 18, 2017

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 3,107,751.29

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING
None

ENDING BALANCE 3,107,751.29



 
 
 

1445 Old Main Hill           Logan, UT  84322-1445            Ph: (435) 797-1146            Fax: (435) 797-0710           www.usu.edu/vpbus 

April 21, 2017 

 

Jeff Reddoor, Building Board Manager  

Division of Facilities Construction 

   and Management 

State Office Building Room 4110 

PO Box 141160 

Salt Lake City, UT 84114-1284 

 

Dear Jeff: 

 

SUBJECT: USU Administrative Reports for the May 2017 Building Board Meeting 

 

The following is a summary of the administrative reports for USU for the period 03/24/17 to 04/21/17. 

  

Professional Contracts, 4 contracts issued (Page 1) 

Comments are provided on the report. 

 

Construction Contracts, 8 contracts issued (Page 2) 

Comments are provided on the report. 

 

Report of Contingency Reserve Fund (Page 3) 

Two projects needed funds from the contingency reserve fund during this reporting period.  Based on an 

internal risk assessment, the University finds this fund’s balance to be adequate. 

 

Report of Project Reserve Fund Activity (Page 4) 

Two projects contributed to the project reserve fund during this reporting period. Based on an internal risk 

assessment, the University finds this fund’s balance to be adequate. 

 

Current Delegated Projects List (Pages 5-7) 

Of USU’s 70 projects, 10 are pending, 13 are in the design/study phase, 29 are in construction, 15 are 

substantially complete and 3 are complete.  The three projects completed during this period were Medium 

Voltage Upgrades FY14, Medium Voltage Upgrade FY15, and Facilities FM Suite Remodel. 

 

Representatives from Utah State University will attend the Building Board meeting to address any 

questions the Board may have. 

       

Sincerely,       

 
       

 
David T. Cowley 

      Vice President for 

        Business and Finance 

DTC/ah 

c:  Kimberly Henrie 

     Jim Russell 
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Project Name Firm Name A/E Budget Fee Amount Comments

1 Education Suite 109 Remodel Van Boerum & Frank $16,060.00 $5,000.00 Mechanical and plumbing design services

2 UBC Infrastructure Improvements Cache Landmark $85,300.00 $4,280.00 Irrigation system design 

3 Education Suite 109 Remodel Sine Source Engineering $16,060.00 $1,975.00 Electrical engineering design

MISCELLANEOUS CONTRACTS

4 Health, LS, Code Asbestos FY16 Dixon Information $183,504.00 $169.00 Bulk samples

Professional Contracts
Awarded From  03/24/17 to 04/21/17
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Project Firm Name Design Firm Const Budget Contract Amt Comments

1 Aggie Village Detention System Whitaker Construction CRS Engineers $309,460.00 $309,460.00 Construct storm water detention system

2 Medium Voltage Upgrade FY17 Gramoll Construction USU Facilities Planning $1,122,100.00 $112,965.00 Upgrade electrical service NEHMA
   and Design

3 Animal Science Math Remodel Spindler Construction USU Facilities Planning $103,248.00 $103,248.00 Interior remodel - labor and materials
   and Design

4 Health, LS, Code, Asbestos FY17 DWA Construction USU Facilities Planning $130,137.00 $38,833.00 Repair bridge Millville property
   and Design

5 Classroom Auditorium Upg FY15 USU Facilities Planning USU Facilities Planning $246,025.00 $10,273.00 Repaint rooms FAV 202-214
   and Design    and Design

6 Health, LS, Code, Asbestos FY17 USU Facilities Planning USU Facilities Planning $130,137.00 $6,934.00 Install auto opener SDL south door 
   and Design    and Design

   MISCELLANEOUS CONTRACTS

7 Kaysville Building Addition Kaysville City Corp $30,000.00 $12,317.00 Road impact fees

8 Kaysville Building Addition Reeve & Associates $4,500.00 $650.00 Site utility mapping

Construction Contracts
Awarded From 03/24/17 to 04/21/17
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Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $683,860.05

INCREASES TO CONTINGENCY RESERVE FUND

   None

DECREASES FROM CONTINGENCY RESERVE FUND

UBC Infrastructure Improvement (34,627.41) (34,627.41) 3.23% Construction 95.43%
   (provide cast, concrete blankets, hydrant line, conduit, 
      water line repair, gas line drop, air vacs)
PDP Air Handling Units (1,504.20) (13,394.20) 4.67% Construction 4.98%
   (demolish natural gas piping)

ENDING BALANCE $647,728.44

Report of Contingency Reserve Fund
From 03/24/17 to 04/21/17
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% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $350,656.76

INCREASES TO PROJECT RESERVE FUND
   Medium Voltage Upgrades FY14 28,893.10              Close Project 8.26%
   Medium Voltage Upgrades  FY15 4,482.50                Close Project 0.90%

DECREASES TO PROJECT RESERVE FUND
   None

ENDING BALANCE $384,032.36

Report of Project Reserve Fund Activity
From 03/24/17 to 04/21/17
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Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A28999 Building Commissioning FY14 Sub Completion 196,296            
A29004 Emergency Generator FY14 Sub Completion 250,390            
A29006 Medium Voltage Upgrade FY14 Complete 339,744            
A31321 Classroom/Auditorium Upgrade FY15 Construction 276,045            
A31322 Concrete Replacement FY15 Sub Completion 310,403            
A31325 Emergency Generator FY15 Pending 229,872            
A31328 HVAC Controls Upgrade FY15 Pending 228,311            
A31329 Medium Voltage Upgrade FY15 Complete 455,978            
A31333 Planning & Design FY15 Design/Study 175,075            
A31334 Sign System FY15 Sub Completion 47,193              
A31335 Site & Safety Lighting Construction 322,525            
A33654 Romney Stadium Scoreboard Construction 2,680,347        
A34107 Kaysville Building Addition Construction 2,805,085        
A34283 Chilled Water Infrastructure FY16 Construction 357,878            
A34284 Classroom/Auditorium Upgrades FY16 Construction 292,487            
A34285 Concrete Replacement FY16 Sub Completion 243,096            
A34287 Health, LS, Code, Asbestos FY16 Construction 191,004            
A34290 Medium Voltage Upgrade FY16 Sub Completion 1,180,859        
A34294 Planning & Design FY16 Design/Study 129,790            
A34295 RBW/Family Life Chilled Water Piping Construction 841,711            
A34296 South Farm Fire Lane/Hydrants FY16 Construction 498,206            
A34298 UBC Infrastructure Improvements Construction 1,193,514        
A34299 Univ Inn/Widstoe Steam Line Replacement Design 75,000              
A34300 VCT Tile Replacement in Hallways Construction 328,890            
A34301 Vet Science Electrical Upgrade FY16 Design 98,753              
A34468 Roosevelt Ed Ctr Aggie Station Remodel Design 51,770              
A35569 Townhouse Stucco Proj Bldg 3  Pending 139,470            

04/21/17
Current Delegated Projects List
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A35676 Merrill Cazier Lib Testing Ctr  Construction 2,108,650        
A35677 PDP Air Handling Units  Construction 404,562            
A35868 Summit Hall Remodel Sub Completion 1,202,845        
A35971 PDP Refreshment Construction 787,129            
A36118 Utility Meter Upgrades FY16 Design 91,500              
A36388 North Core Utilities Replacement & Tunnel Expansion Sub Completion 3,594,480        
A36466 BNR Roadway Replacement Sub Completion 329,926            
A36467 Old Main Reroof-Center Section Sub Completion 766,381            
A36468 Hydraulics Lab Landscape FY17 Construction 93,033              
A36469 Medium Voltage Upgrade FY17 Construction 1,222,100        
A36734 Classroom Upgrades FY17  Design 275,847            
A36735 Concrete Replacement FY17  Sub Completion 380,194            
A36736 Bike Racks/Site Furn FY17 Construction 45,662              
A36737 Access Control FY17 Sub Completion 72,795              
A36738 Health, LS, Code, Asbestos FY17  Construction 137,637            
A36739 E Stadium Restroom Reroof  Sub Completion 50,866              
A36740 FAV Photo Lab Safety Ventilation  Construction 367,000            
A36741 Planning & Design FY17 Design 70,457              
A36742 Univ Inn to Widstoe Steamline-Construction  Pending 788,400            
A37078 FAV 210/215 Remodel Phase II  Sub Completion 151,007            
A37302 South Farm New Dairy Barn  Construction 1,212,935        
A37304 Facilities FM Suite Remodel  Complete 365,941            
A37631 Student Living Center Snack Shop Design 213,530            
A37673 Huntsman Library Huntsman Hall Construction 203,833            
A37740 Roosevelt Ed Ctr Atrium Remodel Construction 618,663            
A38008 Blue Square Parking Expansion Construction 546,244            
A38143 Student Organic Farm Facility Design 146,666            
A38144 Bus Bldg East Office Remodel Construction 613,748            
A38594 Lillywhite Interior Remodel Design 1,026,000        
A38598 Edith Bowen Playground Design 386,820            
A38666 Access Control FY18 Pending 382,750            
A38777 IC Irrigation Trunk Line Design 252,000            
A38903 Education Suite 109 Remodel (NEW PROJECT) Pending 187,480            
A38923 Animal Science Math Remodel (NEW PROJECT) Pending 131,098            
A38970 Aggie Village Detention System (NEW PROJECT) Pending 354,463            
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A38988 Univ Inn Slab & PTT Repair (NEW PROJECT) Pending 175,000            
C11368 USUE Mechanical/Lighting upgrade Sub Completion 877,397            
C11461 USUE Infrastructure/Automation Upgrade Construction 461,857            
C11508 USUE Career Center Upgrades Construction 834,234            
C11614 USUE Blanding Campus Mechanical FY16 Pending 45,662              
C11615 USUE Geary Theatre Bldg Upgrades FY16 Construction 3,923,870        
C11709 USUE Soccer Fields Construction 604,211            
C11714 USUE Site Lighting Phase 2 Construction 230,100            

TOTAL (70) $40,674,665



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
  

MEMORANDUM 
 
 
To: Utah State Building Board 
From: Jeff Reddoor 
Date: May 3, 2017 
Subject: Administrative Reports for DFCM  
Presenter: James R. Russell, DFCM Director 
  
 
The following is a summary of the Administrative Report for DFCM. 
 
Lease Report (Page 1) 
No significant items 
 
Professional Services Agreements, 13 Agreements Issued (Page 2) 
The Professional Services Agreements awarded during this period consist of: 
6 Design Agreements, 7 Planning/Study/Other Agreements. 
No significant items 
 
Construction Contracts, 16 Contracts Issued (Pages 3 - 4) 
The Construction Contracts awarded during this period consist of: 
2 New Space Contracts, 12 Remodeling Contracts, 1 Paving/Roofing Contracts, 1 Other 
 
Item #9, DOT Rampton Bldg. HVAC Improvements  
Project Reserve Funds were used to award this contract 
 
Report of Contingency Reserve Fund (Pages 5 - 18)  
Increases 
Increases are from budgeted contingency transfers and decrease change orders/modifications. 
 
Decreases, Capital Development 
Capital Development started period with $4,951,793 and ended with $4,184,213 with 
increase/adjustments of ($32,767) and 8 transfers to projects totaling $734,813.  
 
 



DFCM Administrative Reports 
Page 2 
 
 
 
Fairpark Days of 47 Rodeo Arena 
This transfer of $409,869 covers change order #5.  See attached pages #6 - 10 for details and 
contract summary. 
 
Unified State Lab Module #2 
This transfer of $173,729 covers change order #12.  See attached pages #11 - 15 for details and 
contract summary. 
 
Decreases, Capital Improvement 
Capital Improvement started period with $5,911,267 and ended with $5,738,487, with multiple 
transfers to projects totaling $172,780. 
Matheson Courthouse Replace Fire Dry Pipe Mains 
This transfer of $80,260 covers change orders #2 and #3.  See attached pages #16 - 18 for details 
and contract summary. 
 
Report of Project Reserve Fund Activity (Pages 19 - 21) 
Development project reserve fund had no activity for this period, ending with a balance of 
$1,285,856 and the Improvement project reserve fund had 11 transfers to the fund totaling 
$426,907, and three transfers from the fund of $75,711, ending with a balance of $5,351,834. 
 
Increases 
The increases reflect savings on projects that were transferred to Project Reserve per statute. 
 
Decreases 
The decreases are to award construction contracts that were over budget.  
 
This report also includes a total by Agency/Institution for increases and decreases to this reserve 
fund, on a rolling year basis.  We will keep this updated, so you can see who has given and 
drawn from the Project Reserve Fund over the past year.   
 
 
 
DDW:jr:ccn 
Attachments 
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