



Division of Facilities Construction and Management

PROJECT SCHEDULE

PROJECT NAME: MARINA SEWER SYSTEM UPGRADE – GREAT SALT LAKE STATE PARK DIVISION OF PARKS & RECREATION – SALT LAKE COUNTY, UTAH DECM PROJECT #: 04147510

| DFCM PROJECT #: 0414/510 | | | | |
|-------------------------------|----------|--------------------|----------|-----------------------------------|
| Event | Day | Date | Time | Place |
| Bidding Documents | Tuesday | September 19, 2006 | 2:00 PM | DFCM |
| Available | | | | 4110 State Office Bldg |
| | | | | SLC, UT or DFCM web site * |
| Mandatory Pre-bid Site | Thursday | September 28, 2006 | 10:00 AM | Front gate of the Saltair |
| Meeting | | | | Facility at the Saltair Exit from |
| | | | | I-80 |
| Last Day to Submit | Monday | October 2, 2006 | 4:00 PM | Rick James |
| Questions | | | | DFCM |
| | | | | 4110 State Office Bldg |
| | | | | SLC, UT |
| Final Addendum Issued | Tuesday | October 3, 2006 | 4:00 PM | DFCM web site * |
| | | | | |
| Prime Contractors Turn | Thursday | October 5, 2006 | 3:00 PM | DFCM |
| In Bid and Bid Bond / | | | | 4110 State Office Bldg |
| Bid Opening in DFCM | | | | SLC, UT |
| Conference Room | | | | |
| Sub-contractor List Due | Friday | October 6, 2006 | 3:00 PM | DFCM |
| | | | | 4110 State Office Bldg |
| | | | | SLC, UT |
| Project Completion | Thursday | February 1, 2007 | | |

DFCM FORM 1a 081506 5

^{*} DFCM's web site address is http://dfcm.utah.gov