

**Division of Facilities Construction and Management****PROJECT SCHEDULE  
Stage II = Two-Stage Bidding Process**

**PROJECT NAME: PAVING IMPROVEMENTS – CLEARFIELD DWS  
DEPARTMENT OF WORKFORCE SERVICES – CLEARFIELD, UTAH  
DFCM PROJECT # 05115920**

Event	Day	Date	Time	Place
Stage II Bidding Documents Available	Tuesday	March 21, 2006	10:00 AM	DFCM 4110 State Office Bldg SLC, UT and DFCM web site *
<b>Mandatory</b> Pre-bid Site Meeting	Wednesday	March 22, 2006	9:00 AM	Clearfield DWS 1350 East 1450 South Clearfield, UT
Last Day to Submit Questions	Friday	March 24, 2006	4:00 PM	DFCM 4110 State Office Bldg SLC, UT
Final Addendum Issued	Monday	March 27, 2006	4:00 PM	DFCM 4110 State Office Bldg SLC, UT or DFCM web site*
Prime Contractors Turn in Bid and Bid Bond / Bid Opening in DFCM Conference Room	Tuesday	March 28, 2006	3:30 PM	DFCM 4110 State Office Bldg SLC, UT
Subcontractors List Due	Wednesday	March 29, 2006	3:30 PM	DFCM 4110 State Office Bldg SLC, UT
Project Completion Date	Friday	June 30, 2006		

\* DFCM's web site address is <http://dfcm.utah.gov>