



Division of Facilities Construction and Management

Stage II PROJECT SCHEDULE

PROJECT NAME: LIGHTING UPGRADES – ORANGE STREET, BONNEVILLE AND FREMONT
AP&P CENTERS - DEPARTMENT OF CORRECTIONS – SALT LAKE CITY, UTAH
DFCM PROJECT #: 06178120

Event	Day	Date	Time	Place
Stage II Bidding	Thursday	September 7, 2006	4:00 PM	DFCM
Documents Available				4110 State Office Building
				SLC, UT and DFCM web site*
Mandatory Pre-bid Site	Thursday	September 14, 2006	9:00 AM	Orange Street AP&P
Meeting				80 South Orange Street (1900 West)
				SLC, UT**
Deadline for Submitting	Monday	September 18, 2006	2:00 PM	DFCM
Questions				4110 State Office Building
				SLC, UT
Final Addendum Issued	Thursday	September 21, 2006	4:00 PM	DFCM web site*
Prime Contractors Turn in	Tuesday	September 26, 2006	3:00 PM	DFCM
Bid and Bid Bond / Bid				4110 State Office Building
Opening in DFCM				SLC, UT
Conference Room				
Subcontractors List Due	Wednesday	September 27, 2006	3:00 PM	DFCM
				4110 State Office Building
				SLC, UT
Project Completion	Monday	January 8, 2007		
Deadline				

- * DFCM's web site address is http://dfcm.utah.gov
- ** Site visit will begin at Orange Street and continue on to Bonneville and Fremont. All bidders are required to attend all three site visits.

DFCM Form 7a 060706