



Division of Facilities Construction and Management

MULTI-STEP PROJECT SCHEDULE

PROJECT NAME: MATHESON COURTHOUSE ADA RAMP REPLACEMENT					
DFCM PROJECT NO.: 0					
Event	Day	Date	Time	Place	
Document Available, including Plans and Specifications	Thursday	January 29, 2009	10:00 AM	DFCM 4110 State Office Building SLC, UT and DFCM web site*	
Mandatory Pre-Submittal Meeting	Tuesday	February 10, 2009	2:00 PM	Matheson Courthouse 450 South State Street SLC, UT	
Last Day to Submit Questions on Shortlisting (In Writing)	Thursday	February 12, 2009	4:00 PM	S'ean Crawford - DFCM E-mail: scrawford@utah.gov Fax: (801)-538-3267	
Addendum on Shortlisting	Tuesday	February 17, 2009	2:00 PM	DFCM web site*	
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Monday	February 23, 2009	12:00 NOON	DFCM 4110 State Office Building SLC, UT	
Interviews by Selection Committee (if necessary)	Thursday	February 26, 2009	To Be Announced	To Be Announced	
Short-List Announced	Monday	March 2, 2009	4:00 PM	DFCM web site*	
Notice: Only Short-Listed Firms Will Be Allowed To Bid On This Project					
Last Day to Submit Questions (In Writing)	Monday	March 9, 2009	4:00 PM	S'ean Crawford - DFCM E-mail: scrawford@utah.gov Fax:(801) 538-3267	
Final Addendum (exception for bid delays)	Thursday	March 12, 2009	2:00 PM	DFCM web site*	
Prime Contractors Turn in Bid and Bid Bond/Bid Opening in DFCM Conference Room	Tuesday	March 17, 2009	2:00 PM	DFCM 4110 State Office Building SLC, UT	
Subcontractors List Due	Wednesday	March 18, 2009	2:00 PM	DFCM 4110 State Office Building SLC, UT Fax (801)-538-3677	
Project Completion Date	Wednesday	July 1, 2009	5:00 PM		

^{*} DFCM's web site address is http://dfcm.utah.gov

DFCM FORM 7 071508