



Stage II
REVISED PROJECT SCHEDULE
AS PER ADDENDUM No. 1 – dated February 19, 2009

PROJECT NAME: ROOFTOP AHU REPLACEMENT				
DEPARTMENT OF WORKFORCE SERVICES - MIDVALE, UTAH				
DFCM PROJECT #: 08072920				
Event	Day	Date	Time	Place
Stage II Bidding Documents Available	Thursday	January 29, 2009	10:00 AM	DFCM 4110 State Office Building SLC, UT and the DFCM web site*
Mandatory Pre-bid Site Meeting	Wednesday	February 11, 2009	9:00 AM	Department of Workforce Services 7292 South State Street Midvale, Utah
Deadline for Submitting Questions	Tuesday	February 24, 2009	4:00 PM	<u>S'ean Crawford</u> – DFCM scrawford@utah.gov Fax (801)-538-3267
Addendum Deadline (exception for bid delays)	Thursday	February 26, 2009	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond	Tuesday	March 3, 2009	2:00 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Wednesday	March 4, 2009	2:00 PM	DFCM 4110 State Office Building SLC, UT Fax 801-538-3677
Substantial Completion Date	Monday	August 3, 2009	5:00 PM	

* NOTE: DFCM's web site address is <http://dfcm.utah.gov>