



## MULTI-STEP PROJECT SCHEDULE

<b>PROJECT NAME:</b>		<b>VERNAL FIELDHOUSE TILE FLOOR REPLACEMENT</b>		
<b>DFCM PROJECT NO. :</b>		<b>DIVISION OF PARKS &amp; RECREATION – VERNAL, UTAH</b>		
		<b>08204510</b>		
Event	Day	Date	Time	Place
Document Available, including Plans and Specifications	Tuesday	February 10, 2009	3:00 PM	DFCM 4110 State Office Building SLC, UT and DFCM web site*
<b>Mandatory</b> Pre-Submittal Meeting	Wednesday	February 18, 2009	11:00 AM	Vernal Field House 496 East Main Vernal, Utah
Last Day to Submit Questions on Short listing (In Writing)	Friday	February 20, 2009	4:00 PM	<u>Vic Middleton</u> - DFCM E-mail vmiddlet@utah.gov
Addendum on Short listing	Monday	February 23, 2009	3:00 PM	DFCM web site*
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Tuesday	March 3 , 2009	12:00 NOON	DFCM 4110 State Office Building SLC, UT
Short-List Announced	Monday	March 9, 2009	2:00 PM	
<b>Notice: Only Short-Listed Firms Will Be Allowed To Bid On This Project</b>				
Last Day to Submit Questions (In Writing)	Tuesday	March 10, 2009	3:00 PM	<u>Vic Middleton</u> - DFCM E-mail vmiddlet@utah.gov
Final Addendum (exception for bid delays)	Thursday	March 12, 2009	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond/Bid Opening in DFCM Conference Room	Wednesday	March 18, 2009	2:30 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Thursday	March 19, 2009	2:30 PM	DFCM 4110 State Office Building SLC, UT Fax (801)-538-3677
Project Completion Date	Friday	July 3, 2009		

\* DFCM's web site address is <http://dfcm.utah.gov>