



Division of Facilities Construction and Management

MULTI-STEP PROJECT SCHEDULE

PROJECT NAME: S	SCOFIELD M	AINTENANCE STA	TION IMPRO	VEMENTS
	JTAH DEPAR 18300900	TMENT OF TRANS	SPORTATION	– SCOFIELD, UTAH
Event	Day	Date	Time	Place
Document Available, including Plans and Specifications	Tuesday	March 24, 2009	12:00 PM	DFCM 4110 State Office Building SLC, UT and DFCM web site*
Mandatory Pre-Submittal Meeting	Monday	March 30, 2009	10:00 AM	DFCM 4110 State Office Building SLC, UT
Last Day to Submit Questions on Shortlisting (In Writing)	Thursday	April 2, 2009	4:00 PM	Michael Ambre - DFCM E-mail mambre@utah.gov
Addendum on Shortlisting	Monday	April 6, 2009	2:00 PM	DFCM web site*
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Wednesday	April 8, 2009	12:00 NOON	DFCM 4110 State Office Building SLC, UT
Interviews by Selection Committee (if necessary)	Monday	April 13, 2009	To Be Announced	
Short-List Announced	ASAP			
Notice: Only	Short-Listed	Firms Will Be Allow	ed To Bid On T	This Project
Mandatory Pre-Bid Meeting	Thursday	April 16, 2009	10:00 AM	Scolfield Maintenance Station 50 Front Street Scolfield, UT (On Site Meeting)
Last Day to Submit Questions (In Writing)	Tuesday	April 21, 2009	12:00 PM	Michael Ambre - DFCM E-mail mambre@utah.gov
Final Addendum (exception for bid delays)	Thursday	April 23, 2009	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond/Bid Opening in DFCM Conference Room	Tuesday	April 28, 2009	2:30 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Wednesday	April 29, 2009	2:30 PM	DFCM 4110 State Office Building SLC, UT Fax (801)-538-3677
Project Completion Date	Friday	October 23, 2009	5:00 PM	,

^{*} DFCM's web site address is http://dfcm.utah.gov

DFCM FORM 7 010809