



State of Utah

JON M. HUNTSMAN, JR.  
Governor

GARY R. HERBERT  
Lieutenant Governor

Department of Administrative Services

D'ARCY DIXON PIGNANELLI  
Executive Director

Division of Facilities Construction and Management

F. KEITH STEPAN  
Director

## MEMORANDUM

Date: 21 July 2005

To: Contractors

From: Kent Beers, Program Director, DFCM

Reference: Salt Lake Community College – Redwood Road Campus  
Rampton Tech Bldg. Seismic Upgrade/Reroof & Heat Plant Reroof  
DFCM Project No. 05159660

Subject: Addendum No. 1

Pages Addendum 1 page

---

***Note: This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in the Addendum.***

**1.1 Modification to Schedule**

The final completion date for this project is changed to **Wednesday, October 26, 2005**. All bids should reflect this extended deadline.

*End of Addendum*