

MEMORANDUM

Date: 27 February 2003

To: General Contractors

From: Francis Xavier Lilly, DFCM

Reference: Utah State Developmental Center
Steam and Water Line Replacement – Re-Bid
DFCM Project No. 97126280

Subject: **Addendum Number 3**

- 3.1. Proposers shall acknowledge receipt of this addendum by entering the Addendum number on the “PROPOSAL” which is part of the “Request for Proposals.”
- 3.2. Addendum 3 consists of a set of revised drawings, available on the DFCM website at the following URL:

http://dfcm.utah.gov/project_center/projects_files/97126280public/97126280_online.htm

The modifications include the following:

- 3.2.1. The road has been simplified to save the 2 Blue Spruce trees north of the new road alignment.
- 3.2.2. The new alignment will meet the East/West road on the North of the Administration Parking head on, rather than at a 90% angle as previously proposed. The access road coming South from the kitchen will remain as currently configured.

- 3.2.3. There is a stiffening slab over the top of the mechanical tunnel where the new East/West road goes over the tunnel.
- 3.3. There are no other changes the specifications, contract documents, or the project budget.
- 3.4. Please direct any further questions to Will Thornley at DFCM, telephone no. (801) 755-7171.

End of Addendum 3