

Bridgerland Applied Technology Center

Southwest Wing Remodel (99027210)

Project Schedule

Event	Day	Date	Time	Place
Site Observation	Wednesday	December 1, 1999	1:30pm	Bridgerland ATC, Room 911 (near east entrance) Logan, Utah
Advertisement Placed	Sunday	December 5, 1999		Multi-Media
Request for Proposals Available	Monday	December 6, 1999	8:00am	DFCM 4110 State Office Building Salt Lake City, Utah 84114
Performance Based Procurement System Training and Criteria Meeting	Tuesday	December 7, 1999	2:00pm – 4:00pm	Bridgerland ATC, Room 301 (near north entrance) Logan, Utah
Mandatory Registry Meeting (General Contractors, all Mechanical, Electrical, Plumbing, HVAC and Masonry Subcontractors)	Tuesday	December 7, 1999	4:00pm – 6:00pm	Bridgerland ATC, Room 301 (near north entrance) Logan, Utah
Additional Site Visit (if required)	Tuesday	December 7, 1999	6:00pm	Bridgerland ATC Logan, Utah
General Contractors, Mechanical, Electrical, Plumbing, HVAC, and Masonry Subcontractors, and Site Managers Turn In References	Tuesday	December 14, 1999	4:00pm	DFCM 4110 State Office Building Salt Lake City, Utah 84114
Last Day to Submit Questions	Thursday	December 16, 1999	4:00pm	
Disseminate Sub-Contractor Performance Line	Thursday	January 6, 2000		By Fax or Mail (ASU)
Final Addendum Issued	Thursday	January 6, 2000	4:00pm	By Fax or Mail (DFCM)
Management Plan and Schedule Due	Monday	January 10, 2000	Before 4:00pm	DFCM – Sue Smith 4110 State Office Building Salt Lake City, Utah 84114
Management Plan & Schedule Scoring Complete	Wednesday	January 12, 2000	Before 4:00pm	
Interviews	Wednesday	January 12, 2000	8:00am – 5:00pm	4110 State Office Building Front Conference Room
Cost Proposals and Subcontractor list Due	Thursday	January 13, 2000	Before 4:00pm	DFCM – Sue Smith 4110 State Office Building Salt Lake City, Utah 84114
Notice of Selection	Monday	January 17, 2000	4:00pm	
Intent to Issue Notice to Proceed	Monday	January 17, 2000		
Partnering Meeting				To Be Announced
Project Completion	Tuesday	August 1, 2000		