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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 5, 2015 
Subject: Approval of Minutes of December 10, 2014 
 
 
Attached for your review and approval are the minutes of the December 10, 2014 Building Board 
Meeting. 
 
 
JR: cn 
Attachments 



 

Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

December 10, 2014 
 
  

 
MINUTES

 
Members in Attendance: 
Ned Carnahan, Chair 
Chip Nelson 
David Tanner 
Fred Hunsaker 
Gordon Snow 
Bob Fitch 
David Fitzsimmons 
 
Guests in Attendance: 
Jeff Reddoor Utah State Building Board 
Tyson Gregory Utah State Building Board 
Mike Smith  Utah State Building Board 
Kim Hood  Department of Administrative Services 
Rich Amon  Department of Administrative Services 
Bruce Whittington   Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Lee Fairbourn    Division of Facilities Construction & Management 
Wayne Christensen   Division of Facilities Construction & Management 
CeeCee Niederhauser  Division of Facilities Construction & Management 
Ralph Hardy    USHE 
Greg Stauffer    USHE 
Ben Berrett    Utah State University 
David Cowley    Utah State University 
Ken Nye    University of Utah 
Mike Perez    University of Utah 
Ruth Watkins    University of Utah 
Cindy Berg    University of Utah 
Rachel Wooten   University of Utah 
David Pershing   University of Utah 
Natalie Tippets   University of Utah 
Jason Perry    University of Utah 
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James Bardsley   University of Utah 
Jon Pike    St. George City 
Sherry Ruesch   Dixie State University 
Richard Williams   Dixie State University 
Paul Morris    Dixie State University 
Bob Askerlund    Salt Lake Community College 
Deneece Huftalin   Salt Lake Community College 
Malin Francis    Salt Lake Community College 
Kevin Griffin    UDOT 
Josh Haines    Layton Construction 
Jeff Palmer    Layton Construction 
Stephanie Ray   Psomas 
Michael Dolan    FFKR Architects 
Fran Pruyn    CRSA 
Kathy Wheadon   CRSA 
Chris Coutts    Architectural Nexas 
Jim Cavey    Jacobsen Construction 
Tracy Neale    GSBS Architects 
Julie Attig    Reaveley Engineers 
Tyler Brinkerhoff   UCAT 
Scott Snelson    UCAT 
Channing Alder   EDA Architects 
Kim Johnson    Design West Architects 
Gabe Kramer    Envision Engineering 
Rachel Legree    The Gordian Group 
Mark Bleazard    Legislative Fiscal Analyst 
Jackie McGill    Spectrum Engineers 
 
 
On Wednesday, December 10, 2014 the Utah State Building Board held a regularly scheduled 
meeting in Room 250 of the Utah State Capitol Building in Salt Lake City, Utah.  Chair Ned 
Carnahan called the meeting to order at 9:00 am. 
 
 

� APPROVAL OF MINUTES OF NOVEMBER 5, 2014 
Chair Carnahan asked if there were any additions or corrections to the minutes.  There were 
none. 
 
MOTION: David Tanner moved to approve the Minutes of November 5, 2014.  The 

motion was seconded by Fred Hunsaker and passed unanimously.  
 
 

� R23-1 PROCUREMENT RULES, REPLACEMENT AND REPEAL 
Alan Bachman explained this new rule will replace the current rule R23-1 and R23-2 whereas 
the rule was divided between construction and procurement of architect and engineering.  This 
newly proposed rule is based on the new procurement code which has gone through substantial 
revision over the past several years.  There were a few changes based on comments received 
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so far, however Mr. Bachman stated he was seeking a motion to allow the filing of this rule with 
these changes if there are no any negative comments during the 30 day comment period, after 
which time the rule will become effective.  Anytime the Board wishes to make changes to this 
rule in the future, it can be done through an amendment. 

1) Page 1:  R23-1-101 – Scope of the Rules and Compliance by Using Agencies.  This rule 
doesn’t apply to Higher Education. Clarification should be noted that this rule applies to 
the entities that are under the rule making authority of the Building Board. 

2) Page 12:  R23-1-704 Exceptions to Terms and Conditions Published in the RFP.  This 
section does not apply to construction and should be deleted.  It applies very well to the 
Division of Purchasing and their methods for procuring goods and services. 

3) Page 15:  Typo in subsection (1) reads:  Except as provided in R23-1-711 (4) should 
read as R23-1-711 (5) instead. 

4) Page 16:  R23-1-713 (2) should be deleted since it does not refer to current practices 
and is not needed. 

 
David Tanner voiced concerns with R23-1-716 (2) which refers to the best and final offer 
process.  Mr. Bachman said that DFCM rarely uses a best and final offer process.  However if it 
were to be used, then this section would apply. 
 
MOTION: David Tanner moved the Board approve R23-1 Procurement Rules 

Replacement and Repeal, and authorized DFCM to file this rule with the 
suggested changes if there are no negative comments during the 30 day 
comment period.  The motion was seconded by David Fitzsimmons and 
passed unanimously.  

 
Chair Carnahan informed the Board that Agenda Item #6 for Salt Lake Community College will 
be moved further back on the agenda to accommodate President Huftalin’s schedule.  
 
 

� FIVE YEAR NOTICE OF REVIEW AND STATEMENT OF CONTINUATION FOR RULE 
R23-16, ADMINISTRATIVE SERVICES, FACILITIES CONSTRUCTION AND 
MANAGEMENT DISPUTE RESOLUTION 

Alan Bachman explained under state law, rules are to be reviewed every five years in order to 
access whether they should be continued.  R23-16 is a rule regarding dispute resolution which 
has been in use for a number of years.  Mr. Bachman requested a motion from the Board which 
would authorize DFCM to file the Five Year Notice of Review and Statement of Continuation so 
this rule could continue on the books. 
 
MOTION: Fred Hunsaker moved to approve the Five Year Notice of Review and 

Statement of Continuation for R23-16.  The motion was seconded by Bob 
Fitch and passed unanimously. 

 
 

� REQUEST FOR APPROVAL FOR TOOELE APPLIED TECHNOLOGY COLLEGE 
LAND BANK 

Scott Nelson, Campus President for TATC thanked the Board for their past support of the new 
TATC Building which is a 74,000 sf state of the art facility.  Since opening in June 2013, TATC 
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has experienced a 41% enrollment growth and 102% certificate attainment growth.  It has 
become a beacon for the community of Tooele and a place for people to gather, meet and to 
celebrate. The Utah Population Estimates Committee projects a 171% population increase by 
2050 for the Tooele County area.  TATC has an opportunity to obtain $750,000 from the State 
Legislature for special projects.  The first project is to use $525,000 of these funds for a land 
purchase.  The TATC is landlocked and unable to expand physical facilities.  The purchase of 
3.5 acres of land adjacent to the TATC from Tooele City that will facilitate further development 
of the envisioned Tooele County Education and Training Corridor.  This opportunity came too 
late to be submitted with the state land banking requests which were prioritized in October.  
Board members agreed to add Tooele’s Land Banking request at the bottom of the Land 
Banking Prioritization List.  It would not be prioritized but would show the Legislature the Board’s 
support for this Land Banking request.  Chip Nelson agreed it should be at the bottom of the list 
but with a footnote indicating that this project did not go through the formal prioritization process.  
Board members expressed interest in TATC Master’s plan and the future use of this land.  
President Snelson said this was a part of the master plan.  The property will be home to the 
newly established TATC Business Resource/Entrepreneurial Center.  This is supported by the 
Tooele County Alliance for Education, Employment and Economic Development, County 
Commissioners, City Mayors and Business, Education and Civil Leaders are very supportive of 
this project.  President Snelson assured the Board that TATC was getting a good deal on the 
land and distributed a plot map showing the location of the property.  In addition, the TATC 
would like to construct a maintenance garage and provide storage space for maintenance 
equipment, welding and diesel mechanics program materials and to provide dedicated space to 
properly store compressed gas cylinders used in the welding program.  Jeff Reddoor said this 
$225,000 cost would come from the TATC’s Capital Improvement request.   
 
MOTION: Gordon Snow moved to recommend the land banking request for TATC be 

place on the bottom of the Land Banking Prioritization List submitted to the 
Legislature with the footnote that it was not part of the prioritization 
process. The motion was seconded by David Fitzsimmons and passed 
unanimously.  

 
 

� REQUEST FOR RECOMMENDATION OF UNIVERSITY OF UTAH’S NON-STATE 
FUNDED ORSON SPENCER HALL REDEVELOPMENT 

Last month the Board voted to remove the Orson Spencer Hall Redevelopment Project from the 
Non-State Funded List.  Before this project could be heard by the Board, Chair Carnahan 
requested a motion to bring this project back to the table for further consideration. 
 
MOTION: Fred Hunsaker moved to bring the University of Utah’s Non-State Funded 

Orson Spencer Hall Redevelopment back to the Board for further 
consideration. The motion was seconded by Chip Nelson and passed 
unanimously. 

 
David Pershing, President of the University of Utah and Ruth Watkins, Senior Vice-President 
addressed the Board and said they have been concerned about this project for at least a 
decade.  In the early years they thought they could renovate OSH in phases.  However, 
engineers indicated this approach would not work for this heavily used core classroom building.  
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He explained the OSH has 33 classrooms being used all day long, five days a week and the 
University simply didn’t have the excess capacity to accommodate these classes.  There were 
several new key facilities that needed to be completed first before the University could tolerate 
the temporary loss of this building.  The University currently feels ready to tolerate the two year 
loss of this classroom facility during the rebuilding process.  President Pershing indicated the 
urgent need for this facility to move forward which is why they have not elected to go through 
the Capital Development State-Funded process.  Their funding strategy is as follows: 
 

Donors and Institutional Support       $35 Million 
• $5 Million existing commitment 
• $10 Million naming request pending 
• Institution prepared to fill gap (goal is to raise $20 Million privately) 

Student Fee         $33.5 Million 
• $45/semester for 10-year period 
• Fee sunsets at 10 years or when paid, whichever is sooner 
• Donor success will reduce fee 
• This is a partnership with students: Elected student leaders have conveyed support 

 
There is 195,000 square feet for this $60 Million building with $1,049,500 being requested from 
the Legislature for O&M.  Alan Bachman clarified that the University is approaching the 
Legislature for support of this project.  This is not your typical non-state funded project, but a 
courtesy request.  They are seeking the Building Board’s recommendation but the actual 
determinative decision will be made by the Utah Legislature.  The Board had concerns with the 
University’s funding strategy particularly in regard to the use of a fee being required of students 
until the building is paid for.  This sets precedence for future requests. The student fee is being 
supported by students who will not be on campus during the period of time the fee is enforced.  
Gordon Snow expressed concern that this facility is not being funded the right way.  Fred 
Hunsaker confirmed he had viewed the facility and agreed there is a great need for this building.  
He questioned if there was something in the Capital Development process that would hinder this 
building request if they were functioning on true need. 
 
MOTION: Chip Nelson moved to recommend the University of Utah’s Non-State 

Funded Orson Spencer Hall Redevelopment to the Legislature subject to 
the funding being in place from donors and university funds.  The motion 
was seconded by Fred Hunsaker and passed with four in favor and two 
opposed. 

 
  Voting recorded as: 
  Yes: Chip Nelson, Fred Hunsaker, David Tanner, David Fitzsimmons  
  No: Gordon Snow, Bob Fitch 
 
 

� REQUEST FOR RECOMMENDATION OF DIXIE STATE UNIVERSITY’S NON-STATE 
FUNDED STUDENT HOUSING PROJECT 

President Richard Williams, Vice-President Paul Morris and Mayor Jon Pike presented Dixie’s 
Housing project which is a student dormitory on campus.  Dixie has experienced a 2.5% 
increase in enrollment this year and is expecting an additional 2.5% next year.  They have also 
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noted that their campus is changing from a non-commuter to a commuter campus.  They are 
proposing to build a 350 bed dormitory to remedy the housing shortage in the St. George area.  
President Williams presented a letter signed by Mayor Pike and St. George City Council 
members expressing support for this project.  Mayor Jon Pike said the City Council has 
discussed this project over the last couple of years.  They feel strongly about this project and 
offer their full support for the University’s housing project.  They are hoping that private housing 
projects will come forward in the future to assist with the housing shortage.  Mayor Pike 
explained the lack of available land in a close proximity to the university has been a hindrance 
to developers trying to build near the university.  They hope to remedy this in the future. 
 
MOTION: Gordon Snow moved to recommend Dixie State’s Non-State Funded 

Student Housing Project based on the community support received and 
allow it to move forward to the Legislature.  The motion was seconded by 
David Tanner and passed unanimously. 

 
 

� REQUEST FOR APPROVAL OF THE KAYSVILLE EDUCATION CENTER ADDITION 
FOR UTAH STATE UNIVERSITY 

David Cowley, Vice-President of Finance at Utah State University reported the University is 
requesting approval for an addition at the Kaysville Education Center at the Utah Botanical 
Center, Utah State property in Kaysville.  The need is driven by the growth in students desiring 
to attend the Kaysville Education Center.  The number of students has grown from 350 in 2010 
to around 500 presently with future growth estimated at around 750 for this location.  This is a 
$2 Million project with 6,000 sf of addition space which almost doubles the square footage for 
this facility.  This addition will be primarily funded with Regional Campus Funds and 25% of the 
cost of this project coming from private donations.  No state funded O&M will be requested.  The 
Kaysville Education Center was approved years ago during a time when the state was 
experiencing a budget shortfall.  Because of the shortage of funds, agencies and institutions 
were allowed to either do away with the project or have it move forward without state O&M or 
Capital Improvement funding.  USU elected to move forward with this project without state O&M 
funding.  USU is assuming that since the original project was not allowed state O&M then the 
new addition wouldn’t either.  Regional Campus Funds will pay for the O&M for this addition.  
There was considerable discussion concerning this request.  Mr. Cowley’s original request was 
for a non-state funded project with no O&M.  However he said that if the Board wanted to move 
the project forward to the Legislature on the non-state funded project list with a request for state 
O&M, the University would support this decision and/or a recommendation that O&M be 
considered for the entire building.   
 
MOTION: David Fitzsimmons moved to approve the Kaysville Education Center 

Addition for Utah State University as originally submitted as a non-state 
funded project with O&M being paid by Regional Campus Funds. The 
motion was seconded by David Tanner and passed unanimously. 

 
Gordon Snow requested he be allowed to make a second recommendation on the project that 
would not have an impact on the first motion. 
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SECOND 
MOTION:  Gordon Snow moved to recommend as a Board that the Legislature 

consider funding the O&M for the Kaysville Education Center.  
 
Alan Bachman reminded the Board that he was uncertain if a particular statute that said you 
could not request things later, is actually constitutional.  He does not think that state statute can 
bind a future Legislature or a Legislator from saying they want to appropriate monies when they 
see fit.  It is certainly appropriate for the Building Board to recommend, if they choose, the 
appropriation of funds for a certain project.  Board members were interested in seeing the 
history of the non-state funded projects to see which ones actually moved forward without O&M 
during those particular years when funding was tight.  Chair Carnahan said this would be made 
available to the Board.  Mr. Cowley said the list being referred to has some characteristics that 
are different than what is being referred to today.  There was a period of time when non-state 
funded projects were approved and based on prior history, the request to the Legislature for 
state O&M followed.  During the time of budget problems for the state, the Legislature simply 
declined to appropriate O&M even though the buildings were constructed.  USU has several 
buildings that they expected to receive O&M for but did not receive it.   
 
Utah State University stated they would be delighted to make a request to the Legislature for the 
O&M at least for this addition.  If there is any kind of Board support for that, then that would add 
credibility to their request.   
 
 The motion was seconded by Fred Hunsaker and passed unanimously. 
 
Mr. Cowley indicated he is uncertain how to make this request unless it is included with the 
other non-state funded projects for Legislature approval with O&M.  David Tanner suggested 
that a list of all Agency and Institutional projects in need of O&M funding should be presented to 
the Legislature so that it isn’t an independent effort from Utah State University.  Chair Carnahan 
suggested this discussion could be an agenda item at a future Board meeting.  Jeff Reddoor 
said the Facility Audit Report will be on the agenda for the January meeting.  This report will 
provide overall condition and maintenance operation of all state owned buildings. 
 
 

� REQUEST FOR RECOMMENDATION OF THE NON-STATE FUNDED SOUTH CITY 
CAMPUS STRENGTH AND CONDITIONING CENTER FOR SALT LAKE 
COMMUNITY COLLEGE 

President Deneece Huftalin from SLCC said the request for a Strength and Conditioning Center 
at the South City Campus is a unique request.  SLCC has ten campuses across the valley with 
three locations where they are trying to accommodate student requests for services and 
resources.  This particular project is replacing existing space that had been moved during a 
recent remodel project at the South City Campus and will service about 5,000 students.  The 
preliminary cost estimate is $3.9 Million for 11,575 sf.  The source of funding is from excess 
reserves in the existing student fee bond.  The project will include an entry reception area, 
exercise/weight room, multi-purpose instruction space, men’s and women’s restrooms with 
showers, two offices, storage and lockers.  This space was part of their master plan.  O&M will 
be funded by existing student fees (Student Center Fee) with no additional fees added for this 
project. 
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MOTION: David Fitzsimmons moved to recommend Salt Lake Community College 

Non-State Funded South City Campus Strength and Conditioning Center.  
The motion was seconded by David Tanner and passed with 5 in favor and 
one opposed. 

 
 Voting recorded as: 
 Yes: David Fitzsimmons, David Tanner, Fred Hunsaker, Gordon Snow 

Bob Fitch 
 No: Chip Nelson 
 
 

� REQUEST FOR APPROVAL OF THE USHE AUXILIARY DEFINITION 
Jeff Reddoor reported the Operation and Maintenance Audit for 2011 requested that a formal 
auxiliary definition be created and adopted by the Building Board.  There were two definitions 
listed on page 2 of the Higher Education Auxiliary Space Study which should be considered.  
Mr. Reddoor suggested that the NACUBO definition which is the standard from the National 
Association of College and University Business Officers be adopted as the standard definition.  
For the record, the NACUBO definition reads: 

An auxiliary enterprise exists to furnish goods or services to students, faculty, staff, or 
incidentally to the general public.  An auxiliary enterprise also charges a fee directly 
related to, although not necessarily equal to, the cost of the goods or services.  The 
distinguishing characteristic of an auxiliary enterprise is that it is managed as an 
essentially self-supporting activity.  Examples are residence halls, food services, 
intercollegiate athletics (only if essentially self-supporting), college stores, faculty clubs, 
faculty and staff parking, and faculty housing.  Student health services, when operated 
as an auxiliary enterprise, also are included.  Hospitals, although they may serve 
students, faculty, or staff, are classified separately because of their financial significance. 

 
David Tanner requested help in understanding how hospitals with classrooms would be 
identified.  Ralph Hardy said they are singled out separately but constitute a specific kind of 
auxiliary that is large and significant enough to have its own category.  They function as an 
auxiliary, unless the hospital is serving students specifically and are not authorized on a fee for 
service basis.  Mike Perez said the nuance is if there is instruction involved and typically it is 
with the School of Medicine and not a hospital.  Mr. Hardy said that the University Hospital 
would be the only auxiliary that falls into this category. 
 
MOTION: David Tanner moved to adopt the NACUBO Definition and all information 

associated with it as the state standard for an auxiliary definition. The 
motion was seconded by David Fitzsimmons and passed unanimously. 

 
Ralph Hardy added that there are numerous universities around the country that have medical 
schools that require an affiliation with a hospital as part of medical instruction.  Many of them do 
so by affiliating separately with privately owned hospitals.  We happen to be one of those states 
that owns and operates a hospital that fills that purpose as well as the purpose of a general 
hospital.  Jim Russell asked if this definition would be added to R63A.  Jeff Reddoor said they 
would discuss this at a later meeting to determine if the Auxiliary Definition should be part of an 
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Administrative Rule or a policy. 
 
 

� 2015 BUILDING BOARD MEETING SCHEDULE 
Jeff Reddoor said the new 2015 schedule for Building Board meetings is now available and 
stands as documented. This is an informational item and is subject to change. 
 
 

� UNIVERSITY OF UTAH’S REQUEST FOR APPROVAL OF AMBULATORY CARE 
CENTER, REHABILITATION HOSPITAL; MEDICAL EDUCATION AND DISCOVERY 
BUILDING 

Mike Perez, Associate Vice-President of Facilities at the University of Utah, Dr. Jim Bardsley, 
Associate Vice-President of Health Sciences and Jim Russell, Capital Development Project 
Manager for DFCM presented this project for approval.  Mr Perez said The University’s Master 
Plan calls for the downsizing and restructure of the Health Sciences Campus in order to support 
their academic research and clinical missions.  To accomplish this there are three new buildings 
with shared activities that must be restructured and organized so that their functionality are 
interconnected and integrated with the existing hospital.  They are: 

Ambulatory Care Center (Previously authorized programming, design and construction) 
Rehabilitation Hospital 
Medical Education and Discovery Building 

 
The proposed location of these buildings is on a site with challenging grade changes.  As a 
result, the University is requesting authorization for master planning and programming only of 
the Rehabilitation Hospital and the Medical Education and Discovery Building to be performed 
by the same architectural firm that was selected for the Ambulatory Care Center so that the 
University can determine how they will all work together.  This firm will serve as “master design 
architect” for all three projects which include coordinating details of interconnectedness amongst 
the buildings as well as exterior design.  DFCM is in support of this approach. 
 
The MED and the RH have not been approved yet, but they will be coming forth shortly. The 
University anticipates the MED will be their #1 State Funded Capital Development Request in 
the near future.  They are requesting Board approval for Master Planning and Programming 
only.  They will return to their Board of Trustee, Board of Regents and to the Building Board for 
approvals for each of the projects.  The collective construction cost for these projects is 
somewhere between $225 Million to $250 Million for 500,000 sf.   
 
MOTION: David Tanner moved to approve programming and master planning for all 

of the proposed buildings – the Ambulatory Care Center, Rehabilitation 
Hospital and Medical Education and Discovery Building for the University 
of Utah so that the project can be programmed and refined in order to 
move forward. The motion was seconded by Chip Nelson and passed 
unanimously. 

 
 
 
 



Utah State Building Board Meeting Minutes 
December 10, 2014 
Page 10  
 

� ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 
UNIVERSITY 

Ken Nye from the University of Utah reported there were seven Professional Services 
Agreements awarded during this time period.  There were eleven Construction Contracts with 
two of those for pre-construction services.  The Project Reserve Fund did not have any activity.  
The Contingency Reserve had no increases and only two small decreases dealing with 
unforeseen condition or omissions from the design documents. 
 
Ben Berrett from Utah State University reported that under Professional Contracts, #2 Planning 
and Design FY15 is an update to the Master Plan of the USU Eastern Campus in Price, which 
was needed.  Under Construction Projects, # 6 Miscellaneous Contracts for Medium Voltage 
Upgrades FY 13 was for three high voltage circuit breakers as USU continues to improve and 
upgrade their older electrical system and improve functionality with this project.  The 
Contingency Reserve Fund is in good order with a few small decreases this month.  The Project 
Reserve is also in good order with one increase and several small decreases to the fund. 
 
 

� ADMINISTRATIVE REPORT FOR DEPARTMENT OF TRANSPORTATION 
Kevin Griffin, UDOT indicated his report would cover the past two months.  They have 
numerous projects in the design phase and will start advertising in the next 2 – 3 weeks.  UDOT 
did advertise for their Cedar City Office Entry Remodel but unfortunately did not receive any 
bids.  This will be re-advertised in January.  UDOT representatives are moving forward with their 
Hooper Design/Build project and are meeting today for their first workshop meeting.  They are 
looking for innovations to potentially changing the style of building UDOT is using for cost 
savings and improved efficiency.  UDOT has received Order of Occupancy for the new Lehi 
Maintenance Facility which is a turnkey project with Legacy Point Developers.  They are in the 
process of finalizing the deed transfers with that property.  This is a good project for UDOT and 
for Legacy Point which includes removal of an old UDOT facility from Legacy’s prime 
development area.  UDOT does not have Project Reserve or Contingency Reserve presently. 
 
 

� ADMINISTRATIVE REPORT FOR DFCM 
DFCM Interim Director, Bruce Whittington reported DFCM processed a total of 14 leases, five of 
those were for new space with nine being renewals.  There were 22 Professional Service 
Agreements awarded this period and 47 Construction Contracts.  Both the Capital Development 
and Capital Improvement Contingency Reserve Fund have increased this quarter.  The Capital 
Development increased a little over $600,000.00 and Capital Improvement by $1.9 Million.  This 
is mostly the result of a timing issue where several of their large projects and a lot of 
improvement work has been initiated and therefore the funds transfer from the projects into the 
Contingency Reserve Fund but yet they are early enough into the project that there has not 
been a draw of funds.  This month’s report includes a summary of total impact from agencies 
and institutions on the Project Reserve Fund.  Lastly, DFCM has provided an analysis on all 
open construction projects that have contributed to the fund and are eligible to draw.  Based on 
the percentage of completion, they are able to project what the impact may be on the Reserve 
Fund.  Contingency and Project Reserve Funds are all healthy. 
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Chair Carnahan congratulated Legislative Fiscal Analyst Mark Bleazard on his future retirement 
and expressed appreciation for his service.  Mr. Bleazard said he had worked for the state for 
31 years and is looking forward to this new chapter.  He expressed appreciation to the Building 
Board and to the DFCM staff. 
 
 

� ADJOURNMENT 
 
MOTION: David Tanner moved to adjourn the meeting.   
 
Following this meeting the Board met in room 4112 State Office Building for lunch and a 
business session. 
 

Business Meeting 
 
Chair Danes called the meeting to order at 12:00 pm.   
 
Business Meeting Attendees: 
Chair Ned Carnahan 
David Fitzsimmons 
Bob Fitch 
Chip Nelson 
Fred Hunsaker 
Gordon Snow 
David Tanner 
Jeff Reddoor 
Cee Cee Niederhauser 
Mark Bleazard 
Kim Hood 
Greg Stauffer 
Rich Amon 
Ralph Hardy 
Jim Russell 
Ken Nye 
Nicole Alder 
Alan Bachman 
Mack McDonald 
Jackie McGill 
Mike Smith 
Tyson Gregory 
 
 

� NON-STATE FUNDING PROCEDURES 
• 63a-5-104 indicates Legislative approval is not required for Capital Development 

projects that consist of design and construction of a new facility if the State 
Building Board determines: 
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o 1) the requesting agency or institution has provided adequate assurance 
that state funds will not be use in the design or construction of the facility 

o 2) the agency or institution has a plan for funding in place that will not 
require increased state funding to cover the cost of O&M or state funding 
for immediate or future capital improvements to resulting facility, (so you 
could still get O&M for the facility, you just can’t get increased funding for 
it.) 

o 3) use of the state property is appropriate, consistent with the master plan 
for the property 

o 4) will not create an adverse impact for the state. 
Later the statute indicates DFCM should maintain a record of these and when exemption is 
given the institution may not request increased state funds for O&M or state capital 
improvement funding. 
Mr. Bachman said that he does not feel this statute prevents anyone from talking with the 
Legislature about funding. 
 

• Chair Carnahan said the Board needs to determine the best way to gain needed 
information on non-state projects 

o David Fitzsimmons – Quality of the presentations not as good.  The 
Board struggles with some of the creative funding.  Should non-state 
projects be part of the tour and information dispersed earlier? 

o Jeff Reddoor – Non-state could. 
o Bob Fitch – Does the Board need a checklist for approving projects? 
o Chip Nelson – Concerns with origination of internal funds. 
o Rich Amon – The statute does not clarify the role of the Board in 

regarding the non-state projects.  There should be a process. 
o Greg Stauffer – Regents address the funding issues during their approval 

process of state and non-state projects.  Regents are also concerned 
about student fee increases but they have those kinds of discussions 
during the late March approval of the tuition and fee process.  Possibly 
they should overlay the Regents approval processes on these projects to 
give the Board a confirmation that they have approved this revenue 
stream since this is a big issue with the Board. 

o Jeff Reddoor -- It would be helpful if Regents approval is acknowledged 
when information is sent out to the Board about each project.  (Greg 
Stauffer suggested this could be an item of the Agenda Request form that 
is sent out.) 

o Bruce Whittington -- Regents have detail on O&M?  Should there be a 
process so that the Board knows O&M dollars are available. 

o Ralph Hardy – Regents see non-state funded projects in September with 
a description of funding and where the O&M will come from. 

o Gordon Snow – These questions and processes have made the Regents 
more accountable.  The Board can expect to see more non-state funded 
projects in the future.  The state’s priority needs to be determined and 
communicated to the Board.  The Regents priority also needs to be 
known.  The Board should screen projects for the Legislature. 

o Fred Hunsaker – The Board should ask the tough questions.  Difficult for 
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the Legislature to get answers with their limited time. 
o Mark Bleazard – Legislature relies on the Board’s judgment.  The Board 

should set deadlines so that they do not have projects coming forwarded 
later. Institutions are using donations to get their project higher on the list. 

o Alan Bachman – State statute talks about Building Board powers and 
mentions a master plan -- Not just for Higher Ed but for the entire state. It 
doesn’t stipulate that the Building Board determines how funds are 
distributed for a project such as what percentage is student fees, 
donations, bonding, etc. – only that the funding is in place. 

o David Tanner – Board had some concerns with the property for UDC in 
American Fork.   

• Jeff Reddoor – Approval of Capital Improvement and prioritization of Capital 
Development projects. 

o Mark Bleazard – Has never seen a master plan for state buildings. The 
use of technology could change the plan. 

o Jeff Reddoor – There are agency and institution master plans but not a 
state wide one.  The five year book could be considered but it changes 
from year to year. 

o Alan Bachman – Suggested meeting with the LDS Church to determine 
how they do their master plan for LDS meeting houses. 

o Fred Hunsaker – Have seen project requests grow each year.  Concerns 
with funding needs rather than wants. 

o Greg Stauffer – How are needs defined?  How many years are you 
supposed to build for?  Is this enough for the future?  Should have 
guidance as to specific needs prior to building programming. 

o Dave Tanner – Schedule to require agencies and institutions bring their 
master plans before the Board.  It forces the issue so that they evaluate 
their needs.  Maybe every few months the Board could review these 
plans. 

o Jeff Reddoor – We are seeing the institution master plans when they are 
updated. 

o Jim Russell – Most of the agencies do not have the budget to fund their 
master plans nor would they have the need for it if they do not have a 
campus. 

o Chip Nelson – Hire of outside consultants not needed.  A letter with their 
needs for the next 5 years will work. 

o Ned Carnahan – Will send out notes from today.  Appreciate the 
interaction with the Board. 

 
 

� FACILITY MAINTENANCE STANDARDS RE-WRITE UPDATE 
Jeff Reddoor – distributed a copy of the Facility Maintenance Standards and indicated these 
standards are used to measure whether an agency or institution is maintaining their facility 
according to state standards.  Agencies and institutions must score 90% or higher on the annual 
maintenance audit in order to retain delegation to maintain their own building. If they fail the 
audit, DFCM may take over the maintenance of their building at a cost to the agency.   Higher 
Ed must meet the standards; however, the state cannot come in and remove their maintenance 
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authority.  The Facility Maintenance Standards have been updated to reflect current need.  
Recent changes to the standard require an agency or institution to track their O&M costs for 
each building.  In relation to this, metering will have to be added which will require some special 
funding.  At a future meeting, the Board will need to approve this re-write of the Facility 
Maintenance Standards.  Since UCAT falls under the USHE authority, they will be considered 
like other institutions of higher learning.  The Board expressed concern with the maintenance of 
utilities and infrastructure. Recently the Board awarded funding to DFCM for a state-wide 
infrastructure study which will supply information next year.  Facilities Auditor, Mike Smith said 
there are some relevant questions in the Facility Maintenance Score Sheet that addresses 
concerns with general conditions of the parking lot, sidewalks, trail maintenance, etc., but does 
not largely address utilities and infrastructure.   
 
 

� O&M DISCUSSION 
Recently the IGG Committee requested the Board review O&M processes and work with a 
sampling group from agencies and institutions to compile a recommendation.  A committee has 
been designated and their first meeting is December 17.   
 
 

� FY 2016 CAPITAL IMPROVEMENT REVIEWS 
Jeff Reddoor distributed a draft of the FY 2016 Capital Improvement List and commented on 
two important changes to the list: 

1) These proposed projects were scored using the new Capital Improvement process 
which was approved last year. 

2) The three different scenarios were presented on the spreadsheet so that the Board 
would know a different scenario for each level of funding. 

 
DFCM assisted with Capital Improvements by helping to gather approximately 304 Construction 
Budget Estimates (CBE), and newly implemented scoping documents which is intended to help 
stop scope creep and problems with change orders.  He encouraged the Board to review these 
projects and prepare to vote on them at a future Board meeting.  DFCM will be a resource to 
assist the Board with additional insight on these projects.  The final approval on Capital 
Improvements will be requested from the Board in March.  Mr. Reddoor commented that $2.5 
Million in infrastructure repairs are part of Capital Improvements for the Department of Human 
Services, Utah State Developmental Center this year.  This amount will be part of their overall 
budget for Capital Improvements and will not come off the top.   
 
 

� ADJOURNMENT 
 
MOTION: David Tanner moved to adjourn the meeting.  The motion was seconded by 

Bob Fitch. 
 
The meeting adjourned at 2:01 pm. 
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  Jeff Reddoor 

Date:  December 22, 2014 

Subject: Long Term Lease Request in Cedar City, UT for a New Public Safety and 

Department of Corrections Building 

Presenter: Keith Squires, Department of Public Safety 

  Bruce Whittington, DFCM 

 

 

Recommendation: 

 

Jeff Reddoor and DFCM recommend the Board approve the request for a 20-year lease for the 

Public Safety and Department of Corrections Building as described in the attached 

documents. 

 

Background: 

 

The statute that requires Building Board approval of long term leases is contained in subsection 

63A-5-302(2) and is repeated below. 

2) The director may: 

(a) subject to legislative appropriation, enter into facility leases with terms of up 

to ten years when the length of the lease’s term is economically advantageous to 

the state; and 

(b) with the approval of the State Building Board and subject to legislative 

appropriation, enter into facility leases with terms of more than ten years when 

the length of the lease’s term is economically advantageous to the state. 

 

 

Attachments 

JR: wc:  cn 

 

 

 

 

 



January 5, 2015 

 

LONG TERM LEASE REQUEST 
 

DEPARTMENT OF PUBLIC SAFETY AND DEPARTMENT OF CORRECTIONS 

 

LOCATION:   2136 North Main Street, Cedar City, UT 

 

TYPE OF SPACE:  OFFICE SPACE 

 

AMOUNT OF SPACE: Utah Highway Patrol:  2,322 Sq. Ft. 

    Driver License:  3,642 Sq. Ft. 

    Communications-Dispatch: 2,403 Sq. Ft. 

    Utah Task Force:  1,107 Sq. Ft. 

    Adult Probation and Parole: 4,981 Sq. Ft 

    Total:             14,455 Sq. Ft. 

 

LENGTH OF LEASE: TWENTY (20) YEARS 

 

RENEWAL OPTION: THE STATE HAS THE OPTION TO RENEW THE LEASE FOR 

ADDITIONAL 60 MONTH TERMS IF IRON COUNTY DOES 

NOT NEED THE SPACE FOR THE EXPANSION OF THE 

COUNTY SHERIFF’S OFFICES.  

   

COST: A MAXIMUM OF $18.20 PER SQUARE FOOT RATE FOR 

THE TWENTY YEAR PERIOD WITH A CLAUSE TO 

INCREASE THE RATE ONLY FOR INCREASES IN THE 

OPERATING AND MAINTENANCE COST.  

 

It is expected that the actual rental cost after construction 

completion will be $17.10/Sq. Ft. 

 

JUSTIFICATION: Iron County has a $3,000,000 Bond from the “Permanent 

Community Impact Fund” to build this new office building for the 

State of Utah’s Public Safety and Department of Corrections.  

The site is located on Iron County land directly west of the existing 

Iron County Sheriff Offices and Jail complex located at 2132 

North Main Street, Cedar City, Utah. 

The County has an excellent Bond interest rate of 2.5%. The new  

building is sized for the 20 year growth of Public Safety and 

Corrections. Public Safety is presently paying annual rental of 

$177,275/year for leased space. Adult Probation and Parole is 

located in the old DABC store on South Main Street. It has only 

3,366 Sq. Ft. of space and does not have required interview rooms, 

drug testing facilities and private offices. This new office building 

will correct all the deficiencies of the present AP & P office. 

   The co-location of all these five agencies will improve the daily 

   communication between the agencies. 
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  MEMORANDUM 
 
To:    Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 14, 2015 
Subject: Weber State University’s Request to Complete a Systems Renovation for the 

Miller Administration Building on the Ogden Campus 
Presenter: Mark Halverson 
 
 
Recommendation 
I am recommending the Board approve the request from Weber State University for a systems 
renovation of the Miller Administration Building on their main campus in Ogden. 
 
Background 
The 45 year old Miller Administration Building is in need of renovation due to outdated HVAC, 
plumbing and electrical systems which have exceeded their useful life.  Capital Improvements 
are constant in order to maintain, repair, and keep this building operational.  Weber State would 
like to renovate this 43,000 sf facility which would begin in the spring of 2015 and continue into 
fall semester.  This renovation would cost approximately $4 Million and would be funded 
through the University’s Energy Savings Program and University Capital Budget Funding.  No 
additional O&M will be required for this facility. 
 
 
 
 
JR: cn 
Attachments 



  
 
 
 

 
 
 
December 22, 2014 

 
Mr. Jeff Reddor, Director 
Capital Planning & Budget 
Utah State Building Board 
4110 State Office Building 
Salt Lake City, UT 84114 

Dear Mr. Reddor,  

Weber State University seeks authorization to complete a systems renovation for the Miller 
Administration Building on the Ogden Campus. 
 
The 43,000 square foot Miller Administration Building was built in 1970.  The building houses the 
University President, the Vice Presidents, the Provost, Financial Services, Human 
Resources, and other critical administration personnel. The HVAC, plumbing, and 
electrical systems are all original and have exceeded their expected life. We are expending 
more and more State and University resources to maintain and repair worn out systems in 
order to keep the building operational. At this point, the basic functionality of the building is at 
risk. 

 
Weber State and DFCM began planning and designing this systems renovation several years ago. 
Within the last year, it was determined that a multi-year phased approach was too disruptive to the 
critical operations in the building. It was determined that a single three and a half month renovation 
was more economical and feasible than a phased approach. The cost of this renovation is 
anticipated to be $4,000,000. The University will fund this renovation though our Energy Savings 
Program and University Capital Budget funding. No additional O&M funding will be requested. 
 
The scope of this project will include new HVAC, electrical, lighting, plumbing piping and fixtures, and 
data systems. The project will also add a fire sprinkler system to the facility. DFCM has hired Sanders 
Architects and a team of design engineers to put together a design package that is 90% complete. 
 
Weber State would like to proceed with this work between the spring and fall semesters in 2015. We can 
relocate many of the personnel in the Miller Administration Building to on-campus housing that is 
vacant during the summer break. 
 
Please place this item on the Building Board agenda for the January 14th  meeting. I have attached the 
architect cost estimate and can provide the design drawing to any of the Board members upon request. 

 
Sincerely, 

 
 
 

Mark Halverson 

Deputy & Director of Facilities 
 
 

            FACILITIES MANANGEMENT        ADMINISTRATIVE SERVICES 

             WEBER STATE U NIVERSITY              1410 Edvalson    OGDEN   UT    84408   

        (801)  626-6331                   (801) 626-7488 FA: 



	  

markhalverson
Text Box
Miller Administration Building

markhalverson
Line



PROJECT ESTIMATE  CONSTRUCTION CONTROL CORPORATION 12/29/2014

PROJECT NAME……...…..WSU MILLER ADMIN MEP UPGRADE & REMODEL

ARCHITECT…..…...…...….SANDERS & ASSOCIATES SF 43548

STAGE OF DESIGN………CD PROGRESS

CSI # DESCRIPTION UNIT COST TOTAL

02 DEMOLITION 3.17$                 137,848$             

03 CONCRETE 0.11$                 5,000$                 

06 WOODS & PLASTICS 0.15$                 6,380$                 

-$                   -$                         

-$                   -$                         

09 FINISHES 6.69$                 291,344$             

-$                   -$                         

21 FIRE SUPPRESSION 4.11$                 178,950$             

22 PLUMBING 3.19$                 138,965$             

23 HVAC 25.07$               1,091,586$          

26 ELECTRICAL 19.48$               848,228$             

SUBTOTAL 61.96$               2,698,301$          

   GENERAL CONDITIONS 7.93$                 345,385$             

   OVERHEAD & PROFIT 7.93$                 345,385$             

   CONTINGENCY 7.93$                 345,385$             

TOTAL CONSTRUCTION COST 85.75$          3,734,456$     

UNIT QTY

LOCATION…….……...……UTAH
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 14, 2015 
Subject: Weber State University’s Request to Renovate a Recently Acquired Office  
  Building into a Classroom Building 
Presenter: Mark Halverson 
 
 
Recommendation 
 
I recommend the Board approve the renovation of a recently acquired office building into a 
classroom for Weber State University. 
 
Background 
 
Last year Weber State acquired 2.25 acres of land and a 27,000 sf office building adjacent to 
their Davis Campus.  The previous tenant of the building vacated the property in April of this 
year and WSU currently wishes to renovate this facility into classroom space.  The newly 
renovated facility will be used for evening classrooms for WSU and leased as daytime space for 
NUAMES Early College Charter High School.  The anticipated cost for the renovation will be 
$3.5 Million with upfront funding coming from accumulated lease revenue from the building and 
Continuing Education revenue.  The lease payment from NUAMES will sufficiently pay back all 
renovation costs as well as cover the O&M for this facility.  This renovation will provide 15 new 
classrooms, 2 new class-labs, faculty offices, and student study space with minor structural 
upgrades needed to bring the building up to University and DFCM standards.  
 
 
RPA: cn 
Attachment 



  
 
 
 

 
 
 
December 29, 2014 

 
Mr. Jeff Reddor, Director 
Capital Planning & Budget 
Utah State Building Board 
4110 State Office Building 
Salt Lake City, UT 84114 

Dear Mr. Reddor,  

Weber State University seeks authorization to renovate a recently acquired office building 
into a classroom building. 
 
In May of 2013, Weber State University purchased 2.25 acres of land and a 27,000 sq.f.t. 
office building adjacent to our Davis Campus (See attached site plan). Weber State 
University purchased the property for the strategic value of the land with regards to the 
future development of the Davis Campus. It also connected two University owned 
properties together.  
 
Northrup Grumman was leasing the building at the time of purchase and the University 
chose to continue this lease until such time as WSU needed the space. In April of this year, 
Northrup Grumman moved all of their staff to offices on Hill Air Force Base and vacated 
the building. 

 
Weber State would like to renovate the building in order to accommodate the need for 
additional classroom space for both WSU and NUAMES Early College Charter High 
School. The space would then be used in a very similar fashion to portions of our 
current academic buildings on the Davis Campus; NUAMES would lease space from 
us during the day and WSU would occupy the classrooms during the evenings. The 
partnership between Weber State and NUAMES has been extremely successful and the 
demand for increased enrollment in the high school is growing. The school district has 
increased the enrollment cap for NUAMES by 250 students and this renovation would 
provide them the space necessary for that growth. 
 
The lease payments from NUAMES will pay back all renovation costs and cover the 
O&M needs for the facility. The current anticipated cost for the renovation is $3.5 
million. The upfront funding for the renovation will come from accumulated lease 
revenue from the building and Continuing Education revenue. 
 
The scope of this project includes: 15 new classrooms, 2 new class-labs, faculty offices, 
student study space, and required support spaces. Minor structural upgrades will also be 
needed to change the occupancy from the current B class to an E. The current design also 
upgrades as much of the construction materials as possible to current University and 
DFCM standards.  
 



DFCM has engaged GSBS architects to put together construction documents for this 
project. We have been working with them for the past few months and have completed 
schematic design drawings (see attached). We would like to move forward with this project 
as soon as possible in order to schedule classes in the new space in the fall of 2015. 

 
 
Please place this item on the Building Board agenda for the January 14th  meeting.  

 
Sincerely, 

 
 
 

Mark Halverson 

Deputy & Director of Facilities 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

            FACILITIES MANANGEMENT        ADMINISTRATIVE SERVICES 

             WEBER STATE U NIVERSITY              1410 Edvalson    OGDEN   UT    84408   

        (801)  626-6331                   (801) 626-7488 FA: 
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Page 1CLEARFIELD,  UTAH

WEBER  STATE  UNIVERSITY

D13  CLASSROOM  REMODEL

S  U  M  M  A  R  Y

Schematic Construction Cost Estimate

December 18, 2014

SECTION                                                                     COST/SF COST    

02  SITEWORK $2.19 $59,514

03  CONCRETE $0.28 $7,500

06  WOODS  AND  PLASTICS $3.48 $94,500

08  DOORS  AND  WINDOWS $5.77 $156,705

09  FINISHES  (Costs per WSU) $9.96 $270,217

10  SPECIALTIES $0.53 $14,384

11  EQUIPMENT $6.84 $185,766

12  FURNISHINGS In FF&E 

13  SPECIAL  CONSTRUCTION $7.03 $190,909

14  CONVEYING  SYSTEM No Cost 

15  MECHANICAL $29.86 $810,423

16  ELECTRICAL  (Cost per WSU) $21.99 $596,749

SUB-TOTAL 27,140 GSF $87.94 $2,386,666

CONTRACTOR  GENERAL  CONDITIONS 8.0% $7.04 $190,933

CONTRACTOR  BOND 2.0% $1.76 $47,733

CONTRACTOR  OVERHEAD  &  PROFIT 5.0% $4.40 $119,333

SUB-TOTAL 27,140 GSF $101.13 $2,744,666

INFLATION  TO  CONST  START,  ALLOW  1.5% $1.52 $41,170

DESIGN  CONTINGENCY,  ALLOW 10.0% $10.11 $274,467

TOTAL  (Construction) 27,140 GSF $112.76 $3,060,303

ADD  ALTERNATES:

Replace Corner Exterior Glazing, New Curtainwall 3,300 SF $40.00 $132,000

Replace Alumn Feeder, Replace with Copper 1 LS $30,000 $30,000

NOTES: Costs are for Construction only.

Costs are Based on a Traditional Open Competitive Bid Basis.

Costs are Based on a Construction Start of Spring 2015.

Costs are Based on Interior Access with Minimal Obstructions.

   Parametrix, Inc.   (801) 733-5900
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 14, 2015 
Subject: State of Utah Facility Audit Reports 
Presenter: Jeff Reddoor 
 
 
Jeff Reddoor and Mike Smith will present and answer questions on the Preventive Maintenance 
and Facilities Report for the year 2014. 
 
 
RPA: cn 
Attachment 



# of Buildings Audited Total Square Footage % of GSF Average Score Agency Total Square Feet Agency Average
148 8,381,254 100% 93.48 8,381,254 93.48

1,295,019 89.97

CUCF Gunnison 43 553,713 99% 91.8

Draper Prison 30 540,000 45% 89.75

AP&P 8 113,202 73% 85.62
Misc. 4 88,104 100% 92.7

24,283,105 91.42

Dixie 15 419,018 44% 93.8

SLCC 67 3,808,429 100% 91.5

Snow 36 1,653,192 100% 92.46

SUU 47 1,562,045 100% 93.85

U of U 56 4,249,921 63% 87.82
Utah State 59 3,795,870 86% 91.08

USU Eastern 21 662,254 100% 91.1

USU Eastern SJ 14 142,521 100% 89.25
UVU 40 2,468,813 100% 91.96

Weber 23 1,997,007 99% 93.1

BATC 6 866,130 100% 87.53

DATC 25 1,275,868 100% 91.83

MATC 2 253,284 100% 91.53

OWATC 13 758,242 100% 89.36

TATC 1 74,000 100% 95.6
UBATC 8 296,511 100% 91

135 1,115,478 100% 75.07 1,115,478 75.07

2,540,586 92.37

Dev. Center 62 710,229 100% 89.43

State Hospital 27 711,837 100% 93.9

JJS/Youth Corrections 69 1,075,343 100% 94.52
Other 6 43,177 90% 91.61

16 1,847,170 100% 92.62 1,847,263 92.62

2,047,201 92.42

Parks 614 1,399,655 100% 93.68

Wildlife 217 647,546 100% 91.16

32 424,822 100% 88.03 424,822 88.03

132 1,619,538 91% 88.35 1,619,538 88.35

4 236,000 80% 93.68 236,000 93.68

1,980 43,790,173 43,790,266
90% or above is required in Building Boards Facility Maintenance Standards

January 14, 2016

Veterans Affairs
Statewide Totals

UDOT

Fairpark
Human Services

National Guard
Natural Resources

Schools for the Deaf and Blind

Facility Maintenance Audit Results by Agency

DFCM
Corrections

Higher Education
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  MEMORANDUM 
 
To:    Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 14, 2015 
Subject: Pre-Legislative Approval of FY 2016 Capital Improvement List 
Presenter: Jeff Reddoor 
 
 
Recommendation 
I recommend the Building Board approve the FY 2016 Capital Improvement List prior to 
submitting to the Legislature for their approval.  This list is included for review. 
 
 
JR:  cn 
Attachment 
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Agency / Institution Requested  Base  $46,777,300        9% $91,265,700      1.1 % $111,546,900 

Higher Education
Dixie State University
Electronic HVAC Controls To Replace Pneumatic Controls 150,000$                                  150,058$                                    150,058$                                      150,058$                                      
Lower Campus Irrigation System 150,000$                                  150,058$                                    150,058$                                      150,058$                                      
Electrical Metering For All Buildings 75,000$                                    75,469$                                      75,469$                                         75,469$                                         
Roof Replacement Of ROTC Building 50,000$                                    61,499$                                      61,499$                                         61,499$                                         
Roof Replacement Of Fitness Building 105,000$                                  173,137$                                    173,137$                                      173,137$                                      
General Campus Parking Lot Maintenance 25,000$                                    28,216$                                      28,216$                                         28,216$                                         
Remodel Smith Computer Center 500,000$                                  500,705$                                      500,705$                                      
Science Building Elevator Modernization 25,000$                                    25,295$                                      25,295$                                         25,295$                                         
Planning - Update The Campus Master Plan 250,000$                                  250,000$                                      250,000$                                      
Planning - Geographic Information System (GIS) Map Of Campus 225,000$                                  225,768$                                      225,768$                                      
Repave Smith computer center and Burns arena Parking lot 250,000$                                  314,204$                                      

1,805,000$                          663,732$                               1,640,205$                              1,954,409$                              

FY 2016 Capital Improvement Recommendations
FY 2016



2

Salt Lake Community College
RRC & LHM - COMPLETE PROMIMITY LOCK INSTALLATION 500,000$                                  500,000$                                    500,000$                                      500,000$                                      
Building Utility Metering 575,000$                                  664,015$                                    664,015$                                      664,015$                                      
SCC- SCM Restroom Remodel Phase II 750,000$                                  592,723$                                      592,723$                                      
RRC- Alder Amphitheater Concrete Replacement 49,740$                                    75,401$                                      75,401$                                         75,402$                                         
SCC - Roof and water damage repair AHU 16 PENTHOUSE 56,250$                                    -$                                                -$                                                   -$                                                   
RRC- S&I Sidewalk Replacement 37,500$                                    48,337$                                      48,337$                                         48,337$                                         
SCC - SCM ELECTRICAL PANEL UPGRADE PHASE II 125,000$                                  125,000$                                    125,000$                                      125,000$                                      
RRC- TB West Concrete Stair Replacement 93,750$                                    159,339$                                    159,339$                                      159,339$                                      
SCC - BRICK & MASONRY REPAIR AT PARAPET WALLS & CORNERS Phase II 750,000$                                  750,000$                                      750,000$                                      
RRC- Parking Lot Slurry Seal, SCC- Parking Lot Slurry Seal, JC- Parking Lot Slurry Seal 339,760$                                  650,000$                                      808,877$                                      
SCC- Parking Lot Slurry Seal 139,085$                                  
JC- Parking Lot Slurry Seal 173,600$                                  
RRC- ATC Window & Door Replacement 275,070$                                  380,330$                                      
RRC- ATC HVAC & Mechanical Upgrades & Maintenance 951,253$                                  
RRC- ATC Chilled Water Line 204,375$                                  204,375$                                      
RRC- TB MDP Panel Replacement 80,000$                                    
RRC- CT Structural Assessment & Feasibility Study 15,000$                                    15,000$                                         
RRC- CT Paint Spray Booth Ventilation Replacement 43,750$                                    
RRC- CT Circular Wash Sinks Replacement 45,625$                                    
RRC- CT Chilled Water Pump/Motor Replacement 31,250$                                    31,250$                                         
RRC- CT Transformer, MDP & MCC Switchboard &  Replacement 194,531$                                  
SCC- SCM Packaged Unit Replacement 12,500$                                    
RRC- LIB Drinking Fountain Replacement 21,875$                                    
JC- JDC Fire Alarm Replacement 28,175$                                    
SCC- SCM Basement Concrete Ramp Replacement 150,000$                                  
RRC- TB Emergency Generator Replacement 206,250$                                  
SCC- SCM REPAIR & REPLACE PIPE INSULATION THROUGHOUT  BASEMENT 42,000$                                    
SCC- SCM REMODEL CHEMISTRY LAB – ROOM 1-167 250,000$                                  
LHM - MCPC, CART, PESET, DORM & FR FIRE ALARM UPGRADE 187,500$                                  
RRC- TB Roof Replacement 512,000$                                  
RRC- BB Roof Replacement 290,000$                                  
RRC- Heating Plant Boiler 650,130$                                  
LHM - MPDC & MCPC CARPET REPLACEMENT 110,000$                                  
SCC - CHILLER PLANT FREE COOLING SYSTEM 275,000$                                  
SCC -  MOLDING CABLE TRAY REPLACMENT 3RD FLOOR HALL 37,500$                                    
RRC Heating Plant Controls Upgrade 55,000$                                    
RRC- LAC Arena Door Replacement 22,500$                                    

8,280,969$                          1,572,092$                            3,564,815$                              4,354,648$                              
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Snow College
Steam and Condensate Replacement for 2 halls, 1 building (Ephraim) $500,000 609,211$                                    609,211$                                      609,211$                                      
Replacement Evap Condensing Chiller Unit (Richfield) $338,000 364,000$                                      364,000$                                      
Greenwood Student Center Recommissioning (Ephraim) $350,000 400,000$                                      400,000$                                      
North Boundary Security Fence and Roadway (Richfield) $177,643 177,643$                                    177,643$                                      177,643$                                      
Public Restroom And Locker Room/Shower Remodel (Ephraim) $470,000 609,211$                                      
Recommission Administration Building (Richfield) $273,558
Parking Lot Improvements (Ephraim) $1,000,000
Slurry Coat Parking Lots (Richfield) $204,741
Phase two of Washburn re-roof (Richfield) $573,650
Scene Shop Replacement (Ephraim) $390,000
Exterior Fenestration Windows (Richfield) $169,442
Heat Plant Switch  Gear Replacement $75,000 75,000$                                         

$4,522,034 $786,854 $1,550,854 $2,235,065
Southern Utah University
Roof Replacement: Science 300,000$                                  369,960$                                    369,960$                                      369,960$                                      
ADA Concrete Replacement 165,000$                                  165,000$                                    165,000$                                      165,000$                                      
Restroom Expansion: Facilities Management Shops 350,000$                                  375,000$                                    375,000$                                      375,000$                                      
Air Handler Replacement: Music 175,000$                                  180,000$                                      180,000$                                      
Chiller Replacement:  General Classroom 185,000$                                  195,000$                                      195,000$                                      
Medium Voltage Upgrade Phase 3 180,000$                                  190,000$                                      190,000$                                      
Water Line Metering Installation 210,000$                                  180,000$                                      180,000$                                      
Fire Alarm Replacement: Various Locations 75,000$                                    80,000$                                      80,000$                                         80,000$                                         
Parking Lot Replacement: Student Center 400,000$                                  413,830$                                      413,830$                                      
Air Handler Replacement: General Classroom 60,000$                                    65,000$                                      65,000$                                         65,000$                                         
Building Automation: Library 83,000$                                    90,000$                                         90,000$                                         
HVAC Unit Replacement: Institutional Residence 26,000$                                    35,000$                                         35,000$                                         
Window/Frame Upgrade: Braithwaite 228,000$                                  228,000$                                      
Lighting System Replacement: Hunter Conference Center 90,000$                                    95,000$                                         
Building Transformer Replacement: 
Phase I 167,000$                                  190,000$                                      
Upgrade amenities per Multipurpose Ctr. Master Plan priorities:  Multipurpose Center 600,000$                                  
Boiler #3 Replacement: Heat Plant 1,300,000$                              
Replace Electrical Switch boards:  Business, Bennion & Technology buildings 175,000$                                  
Utility Sub-metering Upgrades 200,000$                                  
Medium Voltage Extension:  West Campus 185,000$                                  
Erosion Control and Accessible Path:  Hunter Conference Center 410,000$                                  
Water Conservation:  Connect Irrigation to Cedar City Pressurized System 225,000$                                  
Storm Water Drainage Improvements: 1150 West 85,000$                                    85,000$                                         
Rigging and Pick Point Safety: Centrum Arena 150,000$                                  
Mechanical System Upgrade: Eccles Coliseum 200,000$                                  
Mountain Center Well 150,000$                                  
Planning - Seismic Study: Campus Wide 35,000$                                    35,000$                                      35,000$                                         35,000$                                         

6,409,000$                          1,089,960$                            2,373,790$                              2,971,790$                              
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U of U
Utility Infrastructure HTW Distribution - Request A -CLASSIFICATION #1 FUNDED 4,250,000$                              4,250,000$                                4,250,000$                                   4,250,000$                                   
Utility Infrastructure HTW Distribution - Request B 3,250,000$                              3,450,000$                                3,450,000$                                   3,450,000$                                   
Utility Infrastructure Electrical Distribution Project 3,500,000$                              3,300,000$                                3,300,000$                                   3,300,000$                                   
Infrastructure Bond Debt Service 1,500,000$                              1,500,000$                                1,500,000$                                   1,500,000$                                   
HTW Plant - Replace Boiler #3 2,500,000$                              2,500,000$                                   2,500,000$                                   
Replace Chillers in Chemistry Bldg. 2,500,000$                              2,500,000$                                   2,500,000$                                   
Social & Behavioral Science - Upgrade Structure at Classroom & Plaza Levels 2,500,000$                              2,500,000$                                   2,500,000$                                   
Culinary Water Line Replacement - Upper Campus 223,400$                                  125,000$                                    223,400$                                      
John Price Museum of Fine Art Humidity Problem 2,500,000$                              2,500,000$                                   2,500,000$                                   
Student Services Building Reroof 375,000$                                  439,931$                                    439,931$                                      439,931$                                      
Eyring Chemistry Infill Section Fumehood & HVAC Upgrade 870,000$                                  870,000$                                      
Building 587 HVAC Upgrade 780,000$                                  701,600$                                      780,000$                                      
ADA Accessible Path West of Fieldhouse to East Side of Law Project 197,500$                                  197,500$                                      
Campus Fire Alarm Reporting System Upgrade 422,000$                                  422,000$                                      
Research Administration Building Reroof 150,000$                                  163,871$                                      
Marriott Library HVAC System Upgrade 2,494,200$                              2,494,200$                                   
Campus Site Lighting Upgrade - West Campus 311,300$                                  200,000$                                      
BTU Meters for High Temperature Water and Chilled Water 319,500.00$                            319,500$                                      
HSEB Fire Sprinkler Pipe Replacement Design 150,000.00$                            150,000$                                      
HPER Mall Storm Water Retention/Drainage System 1,000,000$                              
Fletcher Physics Bldg Chiller System Upgrade 569,400$                                  
Social & Behavioral Science Bldg Refurbish Chiller 720,400$                                  
Fort Douglas Blvd. Paving Completion 150,000$                                  100,000$                                      
Circulation Improvements - Humanities Area 450,000$                                  
HEDCO - Fire Sprinkler System 400,000$                                  
Historical Buildings Stair Replacement 400,000$                                  
Secondary Water System for Landscape Irrigation - North Area 1,500,000$                              
Annex Bldg - Fire Alarm Upgrade 400,000$                                  
Sidewalk - East Side of Mario Capecchi 300,000$                                  
Planning- Study & Design Funds 150,000$                                  100,000$                                      150,000$                                      
 UU Student Services Plazza Deck Waterproofing (DFCM added)  

34,832,700$                            8,814,931$                                19,491,531$                                 24,760,402$                                 
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Utah State University
Fine Arts Center West Wing 2,500,000$                              2,500,000$                                2,500,000$                                   2,500,000$                                   
Price Campus: Geary Theatre Roofing, seismic upgrade and improvements 2,100,000$                              475,000$                                    2,100,000$                                   2,100,000$                                   
NFS Mechanical System PH I 750,000$                                  750,000$                                    750,000$                                      750,000$                                      
Blanding Campus Mechanical 50,000$                                    50,000$                                         50,000$                                         
U. Inn to Widstoe Steam Line Replacement 75,000$                                    75,000$                                         75,000$                                         
Medium Voltage Upgrade 800,000$                                  300,000$                                    800,000$                                      1,175,000$                                   
Campus-Wide HVAC Controls Upgrade 250,000$                                  250,000$                                      250,000$                                      
Replace steam & chilled water piping and refurbish existing tunnel located North of Ray B West and Family Life. 850,000$                                  850,000$                                      850,000$                                      
Replacement of Asbestos Containing VCT in Hallways 350,000$                                  350,000$                                      350,000$                                      
Campus-Wide Classroom and Auditorium Upgrades  300,000$                                  300,000$                                      300,000$                                      
Campus-Wide Health, Life Safety, Code Compliance & Asbestos Abatement 200,000$                                  200,000$                                      200,000$                                      
Campus-Wide Electronic Access Control  Security Systems 60,000$                                    60,000$                                         
Old Main Roof replacement 400,000$                                  400,000$                                      400,000$                                      
PDP AHU  340,000$                                  340,000$                                      
Vet Science Electrical upgrade 105,000$                                  105,000$                                      
Old Main Fire Alarm Upgrades 475,000$                                  475,000$                                      
Campus Concrete Replacement 250,000$                                  150,000$                                      250,000$                                      
Campus-Wide Chilled Water Infrastructure 375,000$                                  375,000$                                      
Irrigation Controller Replacement 200,000$                                  75,000$                                         
South Farm Fire Lane and Fire Hydrants 250,000$                                  250,000$                                      
Paving access replacements 450,000$                                  
Site & Safety Lighting 350,000$                                  
Spectrum Emergency Lighting Upgrade  175,000$                                  175,000$                                      
Champ Drive Paving & Sewer Line/MH Replacement 980,000$                                  
Campus-Wide Site Furnishings & Infrastructure 50,000$                                    
Planning - and Design Fund 150,000$                                  150,000$                                      150,000$                                      

12,835,000$                        4,025,000$                            8,925,000$                              11,255,000$                            
USU/Eastern

 Combined with USU request 

Utah Valley University
VAV Controlers Reheat Valve Change Out Liberal Arts 160,000$                                  204,327$                                    204,327$                                      204,327$                                      
Replace Hastings Natural Gas Units in Auto Shop 50,000$                                    56,941$                                      56,941$                                         
Remove and Replace Exterior Stair Business Building 110,000$                                  110,182$                                    110,182$                                      110,182$                                      
Roof and Window Replacement at Health Professions 736,000$                                  745,000$                                    745,000$                                      745,000$                                      
Lighting Improvements and upgrades 600,000$                                  600,580$                                      600,580$                                      
Vestibule install LA/ LI 50,000$                                    50,012$                                      50,012$                                         
Replace Supply/ Return Fan HAVC HP Building 400,000$                                  340,210$                                      340,210$                                      
3rd Level GT AHU Upgrade 375,000$                                  579,124$                                      579,124$                                      
GT Wood Shop Paint Exhaust Upgrade 45,000$                                    57,657$                                      57,657$                                         57,657$                                         
Replace Multi Zone AHU and Zone Dampers  ME 470,000$                                  673,556$                                      673,556$                                      
Repaving of Campus Drive and Misc Conctrete Projects 250,000$                                  274,216$                                      
Repaving of the Campus Driveway is needed WC 250,000$                                  319,156$                                      
AC Roof Top unit replacement LC 243 50,000$                                    50,738$                                      
ADA Door Handle Replacement 200,000$                                  150,000$                                    
LED Lighting Upgrade 175,000$                                  
SA Chassis Dyno Unit Heater Upgrade 70,000$                                    
SA AHU Replace Multizone and Zone Controls 300,000$                                  
Carpet Replacement PS, GT, WB 500,000$                                  

4,791,000$                          1,424,857$                            3,310,636$                              4,010,961$                              
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Weber State University
Phase IV: High Voltage Substation and Building Switching Upgrades 235,000$                                  235,000$                                    235,000$                                      235,000$                                      
Tracy Hall Medium Voltage Electrical (add to loop) 249,000$                                  249,000$                                    249,000$                                      249,000$                                      
Stewart Library upgrades Phase 2 1,250,000$                              1,150,000$                                1,250,000$                                   1,250,000$                                   
Miller Administration Building HVACR Mechanical, Controls and Fire Supression Upgrades 750,000$                                  750,000$                                      750,000$                                      
Marriott Allied Health controls upgrade to DDC 350,000$                                  350,000$                                      350,000$                                      
Phase V: Utility Infrastructure Repairs and Upgrades (Replace chilled water main isolation valves) 240,000$                                  240,000$                                      240,000$                                      
Medium Voltage Infrastructure Upgrade Study 45,000$                                    45,000$                                         45,000$                                         
Parking Lot Renovations (W8) 374,000$                                  374,000$                                      374,000$                                      
Asphalt Road Renovations (Wildcat Center Drive) 75,000$                                    75,000$                                         
Roof Replacement Browning Center (Phase 1 of 2) 584,000$                                  584,000$                                      
Controls Upgrade Wattis Business Building (pneumatic to DDC) 242,000$                                  242,000$                                      
Lind Lecture Hall Galvanized Piping Replacement, Restroom upgrades, and HVAC Mechanical and Control upgrades, Fire   1,250,000$                              
Browning Center Reinforce Retaining Wall 500,000$                                  
Parking Lot Renovations  (W4) 358,000$                                  
Parking Lot Renovations (A7) 255,000$                                  
Asphalt Maintenance (Cut/Patch/Slurry) (Annex 9, A3, A5, W5, W10, A11) 167,000$                                  
Swenson Gym/Stromberg  Plaza Roof Replacement 300,000$                                  
Elevator replacement or upgrade (Engineering Technology and Allied Health North) 91,738$                                    
McKay Education Building Roof 300,000$                                  
Parking Lot Renovations (S4) 160,000$                                  
Asphalt Maintenance (Cut, Patch and Seal) (CE Davis, Mail Services, Printing Services, Annex 12, A4, A6, R4, D11, A12, A1     363,000$                                  
Waterproofing leaking windows Davis D2 45,186$                                    
Water main replacement Technical Education Building 50,000$                                    
Browning Center Roof Replacement 1,000,000$                              
Landscape and Irrigation in the Areas Surrounding the Browning Center and Visual Arts. 249,000$                                  
Boiler Replacement Heat Plant 906,477$                                  
Engineering Technology Building Galvanized Piping Replacement, Restroom upgrades, and HVAC Mechanical and Contro     1,250,000$                              
Chiller replacement Chilled Water Plant 528,000$                                  
Boiler Replacement Facilities Management 100,000$                                  
Mechanical System, Piping and Controls Upgrades Social Sciences Building 2,500,000$                              
Weather proofing Dee Events Center 120,000$                                  
Galvanized Piping Replacement Dee Events Center 489,000$                                  
Tracy Plaza Retaining Walls, Stairs, Handrails and Wlakways 249,000$                                  
Rooftop AC Dee Events Center and Other Locations 75,000$                                    
Rooftop AC Data Center Tech Ed Building 150,000$                                  
Dee Events Center Irrigation Upgrades 500,000$                                  
Replace Entry Doors – Lind Lecture Hall & Technical Education Building 59,000$                                    
Galvanized Piping Replacement and Restroom Upgrades Education Building 450,000$                                  
Raised Floor Replacement Technical Education Building 100,000$                                  
Replace fountain pump and improvement to Lindquist Fountain and plaza 100,000$                                  
Galvanized Piping Replacement and Restroom Upgrades Stromberg Athletic 219,000$                                  
Lind Lecture Hall Roof 414,000$                                  
Engineering Tech Roof 771,080$                                  
Visual Arts Roof 607,163$                                  
Student Services Roof 532,953$                                  
Wattis Business Building Roof 435,280$                                  

20,038,877$                        1,634,000$                            3,493,000$                              4,394,000$                              

UNIVERSITY and COLLEGE TOTALS 93,514,580$                        20,011,426$                         44,349,831$                            55,936,275$                            

UCAT
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Bridgerland ATC
BATC West Campus Infrastructure Project 750,000$                                  761,485$                                      761,485$                                      
BATC Main Campus Pharmacy Tech Lab Upgrade 250,000$                                  260,000$                                    262,161$                                      
BATC Main and West Campus Security Project Phase II 662,000$                                  
BATC Main Campus Diesel Program Chassis Dynamometer Room Ugrade 223,000$                                  
BATC Main Campus Program Storage Facility Phase II 200,000$                                  
BATC Building Construction/Cabinetmaking Program-Shop Floor Upgrade 100,000$                                  
BATC West Campus HVAC System Upgrade Phase IV 500,000$                                  
BATC Main Campus HVAC System Upgrade Phase I 500,000$                                  

3,185,000$                          260,000$                               761,485$                                  1,023,646$                              
Davis ATC
Main Campus - Restrooms ADA Upgrade   (Phase I) 465,000$                                  465,000$                                      465,000$                                      
Freeport West - Roof Replacement 611,000$                                  413,285$                                    413,285$                                      
Main Campus - Motor Sports Garage Classroom Upgrades  265,000$                                  265,000$                                      265,000$                                      
Main Campus - Kitchen Expansion 550,000$                                  

1,891,000$                          413,285$                               730,000$                                  1,143,285$                              
DXATC
ERTC- Chip Seal and Slurry on asphalt west of the building 55,000.00$                              69,598$                                      69,598$                                         69,598$                                         
ERTC - Fencing 50,000.00$                              50,645$                                      50,645$                                         50,645$                                         

105,000$                             120,243$                               120,243$                                  120,243$                                  
Mountain land ATC
Welding Renovation 284,000$                                  358,085$                                    358,085$                                      358,085$                                      
Make Up Air Unit 35,000$                                    46,860$                                         46,860$                                         
Parking Expansion 377,900$                                  332,668$                                      332,668$                                      
Facilities Out Building 40,000$                                    
Office Remodel 167,800$                                  210,481$                                      
Canal fill-in 143,400$                                  
Additional Parking at TGP 271,600$                                  

1,319,700$                          358,085$                               737,613$                                  948,094$                                  
Ogden/Weber ATC
BDO Campus Roof, Membrane,seismic and Stuctural Upgrade 1,500,000$                              1,500,000$                                   
Campus Bathroom Upgrade Project Phase II 500,000$                                  
BDO Campus Utility and Infrastructure Improvement Project 750,000$                                  750,000$                                      
Upgrade Culinary Water System Construction Tech and Manufacturing Tech Bldgs. 425,000$                                  300,000$                                    

3,175,000$                          300,000$                               750,000$                                  1,500,000$                              
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Uintah Basin ATC
 Fire Alarm System & Electrical Switchboards 649,400$                                  649,400$                                      
 Heating and Cooling Units 198,880$                                  198,880$                                    198,880$                                      
 Water Piping Replacement 561,448$                                  

 Roofing Replacement 686,194$                                  
 Telephone & Data Systems. Direct Digital Controls 371,550$                                  
Window Replacement 488,803$                                  
Refinish Flooring 549,128$                                  
Restroom Renovation 178,387$                                  
Site Paving Upgrades 148,704$                                  148,704$                                      

3,832,494$                          198,880$                               347,584$                                  649,400$                                  
Tooele ATC
TATC Maintenance Garage 230,595$                                  225,000$                                    225,000$                                      225,000$                                      

230,595$                             225,000$                               225,000$                                  225,000$                                  
USHE TOTALS

UCAT TOTALS 13,738,789$                    1,875,493$                        3,671,925$                          5,609,668$                          

Higher Education GRAND TOTAL 107,253,369$                 21,886,919$                     48,021,756$                        61,545,943$                        
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State Agencies
Agriculture
William Spry Agriculture Building Transformer Relocation 15,000$                                    15,000$                                      15,000$                                         15,000$                                         
Ogden Grainery Basement Office Rebuild 200,000$                                      200,000$                                      

15,000$                               15,000$                                 215,000$                                  215,000$                                  
Alcoholic Beverage Control
ABC 16 Install New Separate Main Drain Line 82,500$                                    82,500$                                      82,500$                                         82,500$                                         
ABC 17 OREM  Replace dock leveler 37,500$                                    37,500$                                         37,500$                                         
ABC STORE 09 MURRAY Install Roof Access Hatchand roof replacement 15,000$                                    117,453$                                    117,453$                                      117,453$                                      
ABC STORE 40 RIVERTON Install Stainless Steel Hand railing 40,250$                                    40,251$                                         40,251$                                         
ABC STORE 22  Roof replacement 52,000$                                    61,860$                                      61,860$                                         61,860$                                         
ABC 18 CEDAR CITY  Repair sewer line from restrooms 50,000$                                    11,000$                                         11,000$                                         
ABC 42 HURRICANE Erosion control & landscape renovation 69,000$                                    65,336$                                         65,336$                                         
ABC STORE 19 Store front glass doors and operators replacement 12,000$                                    12,000$                                         12,000$                                         
DABC WAREHOUSE Add slip&fall cable system to warehouse roof 30,000$                                    31,149$                                         31,149$                                         

388,250$                             261,813$                               459,049$                                  459,049$                                  
Capitol Preservation Board
Senate Bldg, House Bldg, Capitol Bldg. Ice/Snow Guard System On Perimeter 125,000$                                  124,858$                                    124,858$                                      124,858$                                      
State Capitol Rotunda Glass Replacement 262,500$                                  314,090$                                    314,090$                                      314,090$                                      
State Capitol Structureware Upgrade On Building Controls 93,750$                                    109,252$                                      109,252$                                      
House Bldg, and Senate Bldg.- Control Upgrade 86,625$                                    183,968$                                    183,968$                                      183,968$                                      
State Office Building Server Closet Cooler Installation 377,500$                                  307,486$                                      307,486$                                      
State Capitol Concrete Repair & Replacement East Public Transit Entrance 200,000$                                  272,207$                                    272,207$                                      272,207$                                      
State Office Building Expansion Of Data Communication Rooms 35,000$                                    40,000$                                         40,000$                                         
Travel Council Exterior Stone Repair Investigation 125,000$                                  25,094$                                         25,094$                                         
State Capital Elevator Replacement, Modernization. 686,176$                                  60,000$                                      60,000$                                         60,000$                                         
State Capitol Mormon Battalion of Concrete Renovation Installation of ADA Concrete Ramp 125,000$                                  180,595$                                      180,595$                                      

2,116,551$                          955,123$                               1,617,550$                              1,617,550$                              
Community And Culture
Rio Grande Depot  Building Window Repair 68,600$                                    80,922$                                      80,922$                                         80,922$                                         

68,600$                               80,922$                                 80,922$                                    80,922$                                    
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Corrections
 Oquirrh & Uinta Smoke Evacuation System Repairs 310,000$                                  387,740$                                    387,740$                                      387,740$                                      
 Northern Utah CCC Boiler Replacements 119,316$                                  128,000$                                    128,000$                                      128,000$                                      
 AP&P Fremont Security Camera Upgrades (DFCM) 50,000$                                    50,000$                                         50,000$                                         
 Bonneville CCC- HVAC Roof Top Air Handler Replacement 48,800$                                    127,374$                                    127,374$                                      127,374$                                      
 Orange St-Flooring Project 74,430$                                    73,135$                                      73,135$                                         73,135$                                         
 Fremont CCC-HVAC Upgrade 81,740$                                    96,681$                                      96,681$                                         96,681$                                         
 Fremont CCC - Data Room Repair 25,960$                                    31,365$                                      31,365$                                         31,365$                                         
 CUCF-Asphalt-Gate 4 294,450$                                  316,800$                                    316,800$                                      316,800$                                      
 CUCF-Asphalt-Gate 2,3,& 6 479,913$                                  387,780$                                      387,780$                                      
 CUCF Shooting Range-asphalt 15,600$                                    48,250$                                      48,250$                                         48,250$                                         
 CUCF-Warehouse Asphalt 164,182$                                  171,700$                                      171,700$                                      
 CUCF-Sealcoat And Stripe 43,845$                                    99,800$                                         99,800$                                         
 CUCF-Admin Road Overlay 269,100$                                  278,000$                                      278,000$                                      
 Draper-Boiler- Feed & Transfer Pumps 40,120$                                    53,686$                                         53,686$                                         
 Draper-South Point- 9 Evaporative Coolers 41,372$                                    55,278$                                         55,278$                                         
 Uinta 5- Camera Project / Utah Controls 70,929$                                    79,960$                                         79,960$                                         
 Orange St- Dorm Counter-top & Fixture Replacement 47,892$                                    57,383$                                         57,383$                                         
 CUCF-Replace Existing Shaker Wire 201,600$                                  201,600$                                      201,600$                                      
 Bonneville- Offender Entry 286,700$                                  423,287$                                      423,287$                                      
 Orange St- Control Room Upgrade  $                                   28,080 46,165$                                         46,165$                                         
 Draper- Medical Room 14,449$                                    18,953$                                         18,953$                                         
 Acorn- Stainless Steel Fixtures 225,848$                                  75,000$                                         75,000$                                         
 Timp-Asphalt 75,000$                                    94,400$                                         94,400$                                         
 Promontory- Light Fixtures  $                                   11,678  $                                        11,963 
 Bonneville-East Door Replacement 10,980$                                    
 Fremont-Mop Sink 25,960$                                    34,479$                                         34,479$                                         
 UCI Dairy- Water Loop 15,960$                                    22,860$                                         22,860$                                         
 Bonneville-Intercom System 9,440$                                      
 Oq-5 & Wasatch Admin / IC Core Locks 26,429$                                    32,594$                                         32,594$                                         
 Bonneville-Laundry Rm Repair 10,030$                                    
 Ogden Regional-Office remodel 15,340$                                    20,000$                                         
 Bonneville- Light Fixtures 54,912$                                    75,977$                                         
 Track Asphalt-Staff Exercise 43,578$                                    
 Pave Water Tank Access 106,575$                                  
 Fremont-Dining Area Flooring 8,700$                                      
 Bonneville-Ceiling Tile Replacement 16,520$                                    15,427$                                         
 Tower Insulation 201,502$                                  254,244$                                      
 Henry-Mini Yard Resurface 102,000$                                  
 Fuel Pump Relocation 139,489$                                  
 Boiler Chemical Upgrade 15,600$                                    
 Fencing Upgrade 70,995$                                    
 Helicopter Pad 70,125$                                    

3,965,139$                          1,209,345$                            3,404,233$                              3,757,918$                              
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Courts
ST GEORGE COURTS  10719  Replace controls for smoke evac systems 30,000$                                    30,114$                                      30,114$                                         30,114$                                         
ICAP #08292  Replace roof 37,000$                                    42,060$                                      42,060$                                         42,060$                                         
 MATHESON COURTS BLD 08356 Secure holding area plumbing repairs and upgrades 750,000$                                  750,000$                                    750,000$                                      750,000$                                      
Tooele Courts Sidewalks and Front Steps Replacement (dfcm) 150,000$                                  70,000$                                      70,000$                                         
CEDAR CITY COURTS  06261  Replace sidewalk 30,000$                                    
BRIGHAM COURT 07461                                  Stair Treads, Risers Landings Replacement 32,935$                                    40,075$                                      40,075$                                         40,075$                                         
MATHESON COURTS BLD  08356   Elevator Modernization phase 1 1,806,563$                              2,172,603$                                   2,172,603$                                   
MATHESON COURTS BLD  08356 Courtroom sound system replacement Phase 2 See Phase 1 below Funded FY '15 325,000$                                  325,000$                                      325,000$                                      
OGDEN JV COURT 05559    Remodel for change in tenants 300,000$                                  425,000$                                    425,000$                                      425,000$                                      
CEDAR CITY COURTS  06261  Replace skylight 125,000$                                  
OREM COURTS  06316  Replace 6 roof top units 75,000$                                    82,205$                                         82,205$                                         
OGDEN COURT  07130                                Elevator Room Cooling System Replacements                               41,000$                                    45,000$                                      45,000$                                         45,000$                                         
WEST JORDAN COURTS  09510 Fire Panel and Voice Evacuation Replacement 300,000$                                  
OGDEN COURT 07130                              Domestic Hot Water Heater Replacements 10,838$                                    
MATHESON Judicial Reception Security Remodel 4th Floor (north and South) Counter 40,000$                                    
MATHESON COURTS BLD  08356  Replace the rooftop small data room AC system. 45,000$                                    
 MATHESON COURTS BLD  08356   Elevator Modernization phase 2 1,094,700$                              
BRIGHAM COURT 07461                                DVR, Camera and Security Access Controls Replacements 180,000$                                  
BRIGHAM COURT   07461                  Replace  Boiler and controls. 81,000$                                    
MATHESON COURTS 08356 - Remodel the fifth floor Clerical counter and work area 84,000$                                    
WEST JORDAN COURTS  09510 Add cooling tower, replace the outside air damp and add supplemental heating to the sys 215,000$                                  
OGDEN COURT 07130                                Restroom and Jury room Counter Top Replacement 26,000$                                    
BRIGHAM COURT 07461                           Window Glazing Replacement 58,500$                                    
Judicial Covered Parking--St. George 150,000$                                  
MATHESON COURTS BLD  08356  Security infrastructure hardware software upgrade 250,000$                                  
MATHESON COURTS BLD  08356 Replace Formica countertops in break rooms and restrooms. Combine with #2 93,750$                                    
MATHESON COURTS BLD  08356  Roofing replacement 1,250,000$                              
 MATHESON COURTS BLD  08356  Add HVAC automation server 40,500$                                    
TOOELE COURTS  07418  DDC Controller Upgrade StruxureWare 25,886$                                    
ST GEORGE COURTS  10719  Upgrade cooling tower 79,000$                                    
MATHESON COURTS BLD  08356  Valves and fixtures 695,129$                                  
 MATHESON COURTS BLD  08356  -Replace window coverings 300,000$                                  
Remodel West Jordan Front Counter 200,000$                                  
American Fork District Court Front Counter Remodel (Pending AF Justice Court Decision) 250,000$                                  
Orem Security Upgrades (Cameras, Key cards, X-Ray machine, Front Counter remodel) 75,000$                                    
WEST JORDAN COURTS  09510 Repair Stone Facing 50,000$                                    

9,296,801$                          1,402,249$                            3,912,057$                              3,982,057$                              
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DFCM
Calvin Rampton Building Replace Outside, Mixed And Return Air Dampers 34,800$                                    34,800$                                      34,800$                                         34,800$                                         
Calvin Rampton Building Install Air Conditioning In IT Rooms For VOIP 235,000$                                  224,988$                                    224,988$                                      224,988$                                      

 Governor's Mansion: Upgrade HVAC Controls, Change Chilled water strainers, Exterior painting & Masonary re-
pointing, Re solder Copper roof Joints, Kitchen and Basement remodel 2,000,000$                              1,424,123$                                1,424,123$                                   1,424,123$                                   
Ogden Regional Center Carpet Replacement 244,600$                                  297,625$                                      297,625$                                      

 Academy Square Install Drain In Chiller Enclosure.
Repair Rain Gutters And Install Heat Tape In Gutters And On Roof As Needed. 
Install Ballards To Protect Electrical Transformer 18,734$                                    44,413$                                      44,413$                                         44,413$                                         
Provo Regional Center Replace Elevators Including Terrace Elevator 625,000$                                  1,002,935$                                   1,002,935$                                   
Academy Square Remodel Front Reception Desk                                                                        36,500$                                    
Provo Regional Center Upgrade Lighting Controls System 100,000$                                  115,000$                                    115,000$                                      115,000$                                      
Provo Regional Parking Terrace   Replace Elevator 100,000$                                  
Calvin Rampton Building  Paving Improvements Phase 4 500,000$                                  620,051$                                      
Heber M Wells Bldg Repair North Parking Lot 75,000$                                    101,234$                                    101,234$                                      101,234$                                      
DTS Richfield alternitive site AC System upgrade 175,000$                                  561,246$                                      561,246$                                      
Ogden Regional Center  DVR And Camera Upgrade. 78,000$                                    94,909$                                         
HMWELLS Power Clean & Restripe Parking Garage 80,000$                                    88,057$                                         80,000$                                         
Calvin Rampton Building Replace Irrigation System Controllers, Wiring And 126 Valves 148,000$                                  148,000$                                      
Richfield Its Alternative Site Install New Water Line 50,000$                                    50,000$                                         
Calvin Rampton Building  Outside Lighting LED Upgrade 87,500$                                    150,616$                                      
Highland Plazza Fire Supression Water Line Replacement 250,000$                                  252,000$                                    252,000$                                      252,000$                                      
Moab Regional Center Re- Roof 375,000$                                  375,000$                                    375,000$                                      375,000$                                      

5,213,134$                          2,571,558$                            4,521,421$                              5,576,940$                              

Enviromental Quality 

-$                                              -$                                                -$                                                   -$                                                   
Fairpark

Grand building Roof Replacement with soffit & fascia painting 306,851$                                  306,851$                                    306,851$                                      306,851$                                      
Grand Building Bathroom Renovation 317,135$                                  317,135$                                    317,135$                                      317,135$                                      
USFP - North Temple Barns (Dairy, Milk, Goat) Brick and ext. Repairs 44,628$                                    44,628$                                      44,628$                                         44,628$                                         
Zions building Roof Replacement 124,288$                                  124,288$                                    124,288$                                      124,288$                                      
Various buildings Electrical Panel Replacement 198,604$                                  198,604$                                    198,604$                                      198,604$                                      
Market and Sheep Barn Window and Door Replacements 378,547$                                  378,547$                                    378,547$                                      378,547$                                      
West and North New exterior fencing 367,785$                                  367,785$                                    367,785$                                      367,785$                                      

1,737,839$                          1,737,839$                            1,737,839$                              1,737,839$                              
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Health
Cannon Health  Addition Of Ductless Split Air Units 158,240$                                  181,500$                                    181,500$                                      181,500$                                      
Cannon Health Addition Of Ductless Split Air Units 20,625$                                    25,200$                                      25,200$                                         25,200$                                         
Unified Lab Repair Construction Issues Related To Drains In The Labs 29,500$                                    28,011$                                      28,011$                                         28,011$                                         
Unified Lab Replacement Of Bio-Safety Cabinets 345,000$                                  424,568$                                      424,568$                                      
Cannon Health Retrofit Lighting To New Energy Efficient Standards 250,000$                                  250,000$                                      250,000$                                      
Unified Lab Design Of Specimen Processing And Technical Services Area 100,000$                                  122,500$                                    122,500$                                      
Highland Plaza Install Back Up Generator. 225,000$                                   
Highland Plaza Replace Rooftop HVAC 450,000$                                  
Highland Plaza Remodel ADA Parking Stalls To Meet Code 50,000$                                    
Cannon Health Restrooms Ceramic Tile Replacement 125,779$                                  
Cannon Health Replace All Current Ceiling Tiles. 100,000$                                  
Cannon Health Replace Trash Compactor Dumpster 30,000$                                    
Cannon Health Parking Lot Replacement Phase 2 400,000$                                  
Cannon Health Fan Wall 100,000$                                    100,000$                                      100,000$                                      

2,284,144$                          457,211$                               1,009,279$                              1,131,779$                              
Human Services  

 DHSDC-Steam Line Replacement Phase II 2,500,000$                              2,500,000$                                   2,500,000$                                   
 DHSDC - Quilrun Lodge HVAC System Replacement 726,168$                                  888,150$                                    888,150$                                      888,150$                                      
 DJJS Wasatch Youth Center Stairs and Handi-cap ramp 150,000$                                  205,691$                                    205,691$                                      205,691$                                      
 USH Administration Fire Alarm System Replacement 123,154$                                  108,478$                                    108,478$                                      108,478$                                      
 DJJS Genesis Youth Center Wet Pipe Sprinkler System and Fire Panel Upgrade 116,352$                                  -$                                                -$                                                   
 DJJS Decker Lake Fire Alarm and Telephone/Data Replacement 182,198$                                  186,809$                                    186,809$                                      186,809$                                      
 DJJS Lightening Peak Fire Alarm System and Telephone/Data Line Upgrade 74,400$                                    -$                                                -$                                                   
 DJJS Slate Canyon Youth Center Fire Alarm System and Emergency Exit Light Upgrade 187,020$                                  187,000$                                      
 DJJS Wasatch Youth Center Security and Intercom System Upgrade 230,003$                                  250,000$                                      
 DJJS Wasatch Youth Center Upgrade Fire Alarm System 175,240$                                  175,240$                                      
 DJJS Slate Canyon YC Sewer in Admin. 200,000$                                  223,351$                                    203,351$                                      
Vernal HS Replace Emergency Lighting Battery Back Up System 15,000$                           
 DJJS Cache Valley Youth Center Control Door Upgrade, Security System and CCTV 111,300$                                  
 DJJS Decker Lake Security Control System and CCTV upgrade 94,500$                                    
 USH Excel House/Museum Structural Upgrade for Life Safety 400,000$                                  
Ogden DCFS Needs The Glass Removed And Replaced With Bullet Proof Glass, Sheetrock Covered With 
Bullet Proof Fiberglass, Door Replaced With Bullet Proof Door. Drawer For Documents. Public Restroom 
Doorknobs That Can Be Unlocked During An Emergency

40,000$                           

7Th West Juvenile Courts Bldg. Exterior Window And Door Upgrade 175,594$                          
7Th West Juvenile Courts Bldg. Roofing System Replacement 224,282$                          
Ogden Regional Center Office Of Recovery Services Needs Carpet, Blinds, And Wallpaper 130,000$                          
Ogden, DJJS Mill Creek Youth Center Install New Carpeting 150,000$                          
Logan Cache Valley Youth Center  DHS-DJJS Replace 15 Rooftop Units  150,000$                          
Clearfield Human Services  Replace Plumbing Fixtures   234,000$                          
DHSDC - Evergreen Electrical Service Feed Upgrade (DFCM Request) 274,314$                                  274,314$                                      274,314$                                      

6,663,525$                          1,612,479$                            4,163,442$                              4,979,033$                              
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National Guard
Orem Readiness Center VAV Replacement and New Controls 150,000$                                  245,500$                                    245,500$                                      245,500$                                      
Camp Williams Bldg 9000 Upgrade/Replace Boiler 825,000$                                  867,700$                                      
LOGAN ARMORY 00033  Replace domestic water heating equipment and Replace Water Piping 15,282$                                    201,500$                                    201,500$                                      201,500$                                      
LOGAN ARMORY 00033                             Replace Water Piping 88,845$                                    -$                                                -$                                                   -$                                                   
MANTI ARMORY  00510  Separate neutrals & grounding wires in electrical panels 62,500$                                    117,500$                                    117,500$                                      117,500$                                      
Spanish Fork Readiness Center Remodel Entrance 350,000$                                  548,878$                                      548,878$                                      
Replace Richfield Armory Parking Lot 165,000$                                  211,465$                                    211,465$                                      211,465$                                      
Camp Williams 65th FiB Parking Lot Replacement 179,000$                                  289,500$                                      289,500$                                      
MANTI ARMORY  00510  Replace roof 300,000$                                  318,567$                                      318,567$                                      
MT PLEASANT ARMORY  00511  Replace roof 330,000$                                  -$                                                -$                                                   -$                                                   
Camp Williams Bldg 2220 Parking Lot 325,000$                                  
Draper JFHQ Mechanical and Electrical Replacment PH I 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH II 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH IIII 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH IV 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH V 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH VI 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH VII 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH VIII 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH IX 1,500,000$                              
Draper JFHQ Mechanical and Electrical Replacment PH X 1,500,000$                              

17,790,627$                        775,965$                               1,932,910$                              2,800,610$                              
Natural Resources 
DNR West Building B  Cooling Tower Enclosure 25,000$                                    25,000$                                      25,000$                                         25,000$                                         
DNR Building B  HVAC Controls Retrofit 146,848$                                  185,036$                                    185,036$                                      185,036$                                      
Price DNR  Replace Maintenance Parking Lot 300,000$                                  214,772$                                      214,772$                                      

DNR HazMat Wall and Door Upgrades 335,488$                                    335,488$                                      335,488$                                      
471,848$                             545,524$                               760,296$                                  760,296$                                  

Parks & Recreation
Bear Lake State Park Marina Dock Replacement Phase II 500,000$                                  500,000$                                    500,000$                                      500,000$                                      
Steinaker State Park Boat Ramp Restroom Replacement 300,000$                          300,000$                                    300,000$                                      300,000$                                      
Rockport State Park Entrance Station/Office Replacement 300,000$                          433,400$                                      433,400$                                      
Snow Canyon State Park Main Campground Asphalt Repairs 325,000$                          325,456$                                      325,456$                                      
Bear Lake State Park Rendezvous Campground Restroom Replace 300,000$                          300,000$                                      300,000$                                      
Scofield State Park Madsen Bay Campground Restroom Replace 300,000$                          349,000$                                      349,000$                                      
Deer Creek State Park Maintenance Building Replacement 325,000$                          325,000$                                      
Edge of the Cedars State Park HVAC Replacement 125,000$                                  
Yuba State Park Oasis Campground Asphalt Repair 325,000$                          410,915$                                      
Snow Canyon State Park Galoot Campground Restroom Replace 150,000$                          
Otter Creek State Park Campground Asphalt Repair 185,000$                          
Edge of the Cedars Partial Reroof 88,996$                               

3,135,000$                          800,000$                               2,207,856$                              3,032,767$                              
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Wildlife Resources
Glenwood Hatchery Electrical Systems Replacement/Upgrade 132,000$                          154,000$                                    154,000$                                      154,000$                                      
Glenwood Hatchery HVAC Energy Efficiency Upgrades 39,400$                           44,000$                                      44,000$                                         44,000$                                         
Mammoth Creek Hatchery Electrical Systems Replacement/Upgrade 132,000$                          154,000$                                    154,000$                                      154,000$                                      
Mammoth Creek Hatchery HVAC Energy Efficiency Upgrades 39,400$                           44,000$                                      44,000$                                         44,000$                                         
Fisheries Experiment Station HVAC Efficiency Repairs 66,000$                           94,284$                                      94,284$                                         94,284$                                         
Springville Hatchery And Central Region Electrical Repairs 22,000$                           30,000$                                      30,000$                                         30,000$                                         
Midway Hatchery Roofing Improvements 45,000$                           70,708$                                         70,708$                                         
Farmington Bay HQ Waterfowl Management Area Pavement 72,000$                           150,000$                                      150,000$                                      
Replace Flaming Gorge Bunkhouse 350,000$                          350,000$                                      350,000$                                      
Lee Kay Shooting Range Pavement 85,000$                           142,332$                                      142,332$                                      
Cache Valley Shooting Range Pavement 110,000$                          280,454$                                      
Ogden Bay Overlay Existing Pavement 230,000$                          230,000$                                      
Springville Hatchery Eyeing Room Renovation 350,000$                          350,000$                             350,000$                             
Mammoth Creek Fish Hatchery Residence Buildings Reroof 77,000$                           76,874$                               

1,749,800$                          520,284$                               1,583,324$                              2,170,652$                              
Office Of Education
Office Of Ed   Lighting Panel Upgrade 250,000$                                  250,000$                                    250,000$                                      250,000$                                      
State Library for Blind and Visually Impaired  Roof Replacement 1,048,120$                              1,428,700$                                   
Taylorsville Deaf Center Fire Panel Replacement 183,000$                                  183,000$                                      150,000$                                      
State Library for Blind and Visually Impaired  Replace all AHU and Rooftop Units 1,000,000$                              
Taylorsville Deaf Center Chiller Replacement 206,000$                                  206,000$                                      
State Library for Blind and Visually Impaired  VCT Tile Replacement in Back Hallway 24,000$                                    24,000$                                         
ORS Corridor Door Replacement 25,418$                                    25,418$                                         
ORS Building Carpet Replacement 100,952$                                  
State Library for Blind and Visually Impaired  Replace VCT Tile in Breakrooms and Kitchens 19,600$                                    
Office Of Ed  Carpet Replacement 455,000$                                  
Office Of Ed  Paint All Common Areas 160,000$                                  

3,472,090$                          250,000$                               688,418$                                  1,828,700$                              
Public Safety
Taylorsville BCI Office  Roof Replacement 175,000$                                  272,407$                                    272,407$                                      272,407$                                      
Murray Highway Patrol Data Center Roof Replacement 81,000$                                    80,575$                                      80,575$                                         80,575$                                         
Murray HP Replace HVAC Controls 86,000$                                    105,738$                                      105,738$                                      
DLDMV New Storefront 32,500$                                    40,201$                                         40,201$                                         
West Valley Drivers License Install Additional Parking Lot Entrance 22,500$                                    43,697$                                         43,697$                                         
Murray HP Covered Parking For Emergency Trailers And Armored Vehicle 87,500$                                    87,500$                                         87,500$                                         
DLDMV Landscaping Improvements 130,000$                                  134,653$                                      134,653$                                      
DLDMV Replace Building Automation Frontend 10,000$                                    10,358$                                         10,358$                                         

624,500$                             352,982$                               775,129$                                  775,129$                                  
Tax Commission
TAX COMMISSION Addition of Ductless Split Air Units 128,570$                                  
TAX COMMISSION  Chiller Replacement 560,000$                                  500,000$                                      
TAX COMMISSION Cooling Tower and Pump Replacement 140,000$                                  188,500$                                    188,500$                                      188,500$                                      
TAX COMMISSION   07418  Replace door hardware/add ADA door opener 300,000$                                  362,591$                                      362,591$                                      

TAX COMMISSION   Replace Restroom Water Isolation Valves 22,000$                                    22,000$                                         

1,150,570$                          188,500$                               573,091$                                  1,051,091$                              
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UDOT
Station 1436A Richmond - Upgrade water line into station 250,000$                                  303,126$                                    303,126$                                      303,126$                                      
Station 2425 Salt Lake East  - Replace building plumbing 100,000$                                  128,502$                                    128,502$                                      128,502$                                      
Station 2430 Salt Lake Northwest - Replace overhead doors, reconstruct service pit 75,000$                                    74,995$                                      74,995$                                         74,995$                                         
Various Need locations. R4 Variuos Heater Upgrades 100,000$                                  100,004$                                    100,004$                                      100,004$                                      
Station 4484 Scipio - Storage shed/Emergency Power 25,000$                                    28,000$                                      28,000$                                         28,000$                                         
Orem Region 3 UDOT Install Catch Basins For Building Run-Off (dfcm) 40,500$                                    40,321$                                      40,329$                                         40,329$                                         
 Maintenance Testing Facility Outside Lighting LED Upgrade (dfcm) 35,000$                                    35,000$                                         35,000$                                         
Station 1425 Huntsville Service Pit 50,000$                                    48,531$                                      50,000$                                         50,000$                                         
Station 1436 Logan Service Pit 50,000$                                    50,000$                                         50,000$                                         
Station 1432 Bothwell Service Pit 50,000$                                    50,000$                                         50,000$                                         
Station 1445 Logan Summit Replace Oil service Pit 50,000$                                    53,794$                                         53,794$                                         
Station 3435 Roosevelt - Replace Trench Drain 25,000$                                    25,000$                                         25,000$                                         
Station 4483 Delta - Modify shed floor drain. 50,000$                                    60,000$                                         60,000$                                         
Station 4462 Gunnison - Floor repairs 10,000$                                    13,181$                                         12,937$                                         
UDOT Material Testing Center Re-roof 116,741$                                      
Willard Construction Office Complex - Repave yard and slurry seal 400,000$                                  
Station 1424 Clearfield - Repave yard and slurry seal 600,000$                                  
Station 2427 South Valley Paving 160,000$                                  
Station 2431 West Jordan Paving 75,000$                                    
Station 3422 Nephi, Station 3424 Santaquin,  Station 3434 Duchesne -Seal yards with Microfiber 225,000$                                  
Cedar City Office Paving 135,000$                                  
Station 4453  Moab Paving 60,000$                                    
Station 1445 Logan Summit Retention Pond 185,000$                                  
Station 2432 Murray Paving 200,000$                                  
Station 2433 Cottonwood Paving 200,000$                                  
Station 2436 Wanship Paving 200,000$                                  
Station 2425 Salt Lake East  - Reconstruct retention pond 150,000$                                  
Station 4476 Cedar City Retention Pond 150,000$                                  
Washington Iron County Line I-15 Paving 50,000$                                    
Station 4459 Wellington Reconstruct pond 30,000$                                    
 Maintenance Testing Facility Paint Ceiling, Walls And Overhead Doors Of Carshop And Prep Shop. (DFCM) 60,000$                                    
Station 3426 Spanish Fork - Paint Building 25,000$                                    
Station 3437A - Greendale New Well 50,000$                                    
Station 4457 Emery - Repair site drainage 10,000$                                    
Station 4461 Mt Pleasant - Floor repairs 10,000$                                    
Station 4470 Escalante - Brine Making Station 30,000$                                    
Station 4460 Colton - Repair drain system.  Repaint buildings. 65,000$                                    

Various Lighting Improvements Station 4467 Hanksville,  Station 3425 Provo Canyon,  Station 3427 Provo Orem,  Station 4                                                                                                               150,000$                                  
Station 4486 Price Paint 10,000$                                    

4,140,500$                          723,479$                               1,011,931$                              1,128,428$                              

Veterans Affairs
Payson Vetrans Nursing Home Storage Facility  $                                 175,000 175,000$                                      175,000$                                      
VETERAN'S CEMETARY  ADMIN Replace heating & cooling systems, chapel audio system, repair and repaint metal buildin      $                                   18,400 27,590$                                      27,590$                                         27,590$                                         

193,400$                             27,590$                                 202,590$                                  202,590$                                  
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Work Force Services
DWS Metro Replace North And South Main Entrance 150,000$                                  143,494$                                    143,494$                                      143,494$                                      
Vernal DWS Replace Emergency Lighting Battery Back Up System. 15,000$                                    20,000$                                      20,000$                                         20,000$                                         
Vernal DWS  Replace Rooftop Units 175,000$                                  221,524$                                    221,524$                                      221,524$                                      
DWS Ogden South                       Safety Upgrades To Public Stairway, Guardrails And Handrails                                  15,688$                                    19,089$                                         19,089$                                         
DWS Richfield Replace Air Handler, Boiler & Outside Air Dampers 350,000$                                  375,000$                                      375,000$                                      
DWS  RC 1 Replace 75 Ton Rooftop Unit 150,250$                                  191,000$                                      191,000$                                      
DWS Admin Phone Room Cooling 217,580$                                  
DWS 1385 Phone Room Cooling 79,120$                                    
DWS 1385 Replace HVAC Units 450,000$                                  
DWS Admin Repair North Parking Lot 50,000$                                    
DWS  RC 1 Elevator Upgrade Project 100,000$                                  
DWS 1385 Replace Building Hot Water Heater And Drain System 65,000$                                    
DWS Midvale  Building Automation Frontend 10,000$                                    
DWS Admin Parking Garage 60,000$                                    
DWS Admin  Lighting Upgrade 250,000$                                  
DWS Metro Light Fixture Upgrade 40,000$                                    
DWS Ogden South                   Renovate Landscape                                                                  32,156$                                    
DWS Midvale Landscaping Upgrades 20,000$                                    
DWS South County Carpet Replacement 150,000$                                  
DWS South County Paint Facility  TBD 

2,379,795$                          385,018$                               970,107$                                  970,107$                                  

Total Requested 174,110,482$      



18

Higher Education 21,886,919$                              48,021,756$                                 61,545,943$                                 
60% 60% 62%

State Agencies 14,872,881$                              31,826,444$                                 38,258,457$                                 
40% 40% 38%

Total Amounts Reccomended for funding 36,759,800$          79,848,200$           99,804,400$           

Classification #1 Funded
University of Utah Utility Infrastructure Distribution Project 4,200,000$                              4,200,000$                                4,200,000$                                   4,200,000$                                   
Statewide Energy Metering Project 1,400,000$                                   1,500,000$                                   
UNALOCATED CAPITAL IMPROVEMENT FUNDS STILL TO BE ALOCATED 117,500$                                    117,500$                                      342,500$                                      

4,200,000$                              4,317,500$                                5,717,500$                                   6,042,500$                                   

Grand Total: Higher Ed, State Agencies and Critical Needs 4,200,000$       41,077,300$      85,565,700$       105,846,900$     

 Available fund after 
classification #1's and 
Statewide Ptrograms Original Base Amounts

Capital Improvement Funding at 1.1% 99,804,400$                      111,546,900$                       
Capital Improvement Funding at 0.9% 79,848,200$                      91,265,700$                         
Capital Improvement Funding Base 36,759,800$                      46,777,300$                         

Statewide Programs
Capital Improvements/ DFCM PM 2,000,000$                              
FCA Program, Building Audits and Building Board 1,300,000$                              
Emergency Fund 750,000$                                  
HazMat Emergency Abatement 400,000$                                  
HazMat Materials Survey 200,000$                                  
Land Option Fund
Paving Preventative Maint.
Paving UCI -$                                              
Paving Unallocated Paving -$                                              
Planning & Design Fund 300,000$                                  
Roofing Emergency Funding -$                                              
Roofing Preventative Maint. 500,000$                                  
Roofing Seismic Program 250,000$                                  
Roofing Unallocated Roofing
State Facility Energy Efficiency Fund

Total Statewide funds 5,700,000$                          

Total Allocated 46,777,300$      91,265,700$       111,546,900$     
Unallocated Balance 0$                                           0$                                              0$                                              

Number of Projects 533 134 246 304



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 14, 2015 
Subject: Administrative Reports for University of Utah and Utah State University 
Presenter:  Ken Nye, University of Utah 
Presenter: Ben Berrett, Utah State University  
 
 
Attached for your review are the Administrative Reports for University of Utah and Utah State 
University. 
 
 
JR: cn 
Attachments 



 

Associate Vice President Facilities Management 
1795 East South Campus Dr, Room 219 

V. Randall Turpin University Services Building 
Salt Lake City, UT  84112-9404 

(801) 581-6510 
FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 
 
December 23, 2014 
 
 
Mr. Jeff Reddoor, Building Board Director  
Division of Facilities Construction and Management 
State Office Building Room 4110 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for the January 14, 2015 Building Board Meeting. 
 
Dear Jeff: 
 
The following is a summary of the administrative reports for the U of U for the period  
November 21, 2014 – December 23, 2014.  Please include this in the packet for the January 14, 2015 
Building Board meeting. 
 

Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
9 Design Agreements, 1 Planning/ Study/Other Agreements. 
 
Item 4; HTW Pipeline Replacement Final Phases 
This agreement is for the design of the final phase of the HTW pipeline replacement component of the 
Utility Infrastructure project.  The construction budget for this work is expected to be funded through the 
FY16 capital improvement funds. 
 
Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
0 New Space Contracts, 6 Remodeling Contracts, 3 Site Improvement Contracts. 
 
Item 5; Wall Mansion Renovation 
This CM/GC agreement was awarded to McCullough Engineering and Contracting on a sole source basis 
under the provision in the State Procurement Code that provides for the direct award without competition 
when this is “a condition of a donation”. McCullough had been engaged by the former owner of this 
property to perform exploratory work and to assist with the design of this project prior to the property 
transferring to the University. The donors who are funding this project then required the continued use of 
McCullough as a condition of their donations. 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
 
Two capital improvement projects were closed out with the residual balance totaling $7,089.38 
transferred to Project Reserve as provided by statute. 
 
Decreases:   
 
None. 



 

   

Mr. Jeff Reddoor, Building Board Director  
December 23, 2014 
Page 2 
 
Report of Contingency Reserve Fund (Page 4) 
Increases:   
 
None. 
 
Decreases:   
 
Project 21223; Social & Behavioral Science - Repair Exterior Concrete & Steel 
This transfer of $4,096.46 addresses several small unforeseen conditions discovered during construction. 
 
Project 21552; Art & Architecture Fume Hood & Fire Protection Upgrade 
This transfer of $12,529.85 covers the cost of additional speaker strobes that were required by the 
University’s new Fire Marshall. This requirement had been missed in the plan review. 
 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
 
Enclosures 
 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Joshua Haines 
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Professional Services Agreements
Awarded From November 21, 2014 - December 23, 2014

Item 
Number

Project 
Number Project Name Firm Name Project Budget Contract Amount

Design
1 21469 Practice Field Extension VCBO 669,222$               12,100$                        
2 21532 Commuter Services Office Edwards and Daniels Architects 314,952$               28,300$                        
3 21630 HPEB Dumke North AJC Architects 80,000$                 7,100$                          
4 21642 HTW Pipeline Replacement Final Phases Colvin Engineering 7,860,000$            140,000$                      
5 21672 Campus Store Remodel Cooper Roberts Simonsen Arch 700,052$               19,200$                        
6 21696 Huntsman Arena Concession Remodel FFKR Arch 706,933$               98,825$                        
7 21675 North Tunnel ADA Improvements G Brown Site Arch 183,175$               4,865$                          
8 21700 Henry Eyring Building Fume Hood Upgrade Phase 3 DLJ Mech Engineers 983,579$               9,340$                          
9 21704 RBG Entry Drive Enhancements Logan Simpson 42,082$                 2,250$                          

Planning/Study/ Other
10 21715 Medical Tower Mechanical Study WHW Engineering 10,500$                 10,500$                        
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Construction Contracts

Awarded From November 21, 2014 - December 23, 2014

Item 
Number

Project 
Number Project Name Firm Name Design 

Firm Project Budget Contract Amount

Construction - New Space

Construction - Remodeling
1 21486 Replace Generator 5 KOH Mechanical Contractors 2,376,600$       1,873,800$             
2 21553 HPER Central Chiller Plant Commercial Mechanical Systems and Service 2,515,845$       2,244,707$             
3 21632 Replace Generator 5 KOH Mechanical Contractors 2,370,763$       1,758,950$             
4 21670 Union Food Court Renovation Mark Hamilton 29,000$            23,957$                  
5 21653 Wall Mansion Renovation Mccullough Engineering and Contracting 9,339,924$       75,000$                  
6 21706 Annex Engineering Remodel Mark Hamilton 23,500$            22,498$                  

   Construction - Site Improvement
7 21571 Stadium Flat Concrete Repairs Judd Construction 122,336$          87,500$                  
8 21639 Lot 39 Lighting Replacement / Repair All Tech Electric 197,378$          111,810$                
9 21482 RBG Rose Cottage Site Lighting JP Electrical LLC 93,053$            87,253$                  
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University Of Utah
Report Of Project Reserve Fund Activity
For the Period of November 21, 2014 to December 23, 2014

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 405,156.73      

INCREASES TO PROJECT RESERVE FUND:
21225  Fletcher Physics Bldg - Replace Heating Water Pipes 6,710.15          Project complete.  Transferred remaining balance 

to Project Reserve
0.64%

20214  Campus Site Lighting Upgrade FY12 379.23             Project complete.  Transferred remaining balance 
to Project Reserve

0.19%

DECREASES TO PROJECT RESERVE FUND:

None

CURRENT BALANCE OF PROJECT RESERVE: 412,246.11      
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University Of Utah
Report Of Contingency Reserve Fund Activity
For the Period of November 21, 2014 to December 23, 2014

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,933,682.43   

INCREASES TO CONTINGENCY RESERVE FUND
None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION
None

REMODELING
21223 Social & Behavioral Science - Repair Exterior Concrete & Steel (4,096.46)         18,164.47      0.73% Construction
21552 Art & Architecture Fume Hood & Fire Protection Upgrade (12,529.85)       33,001.14 1.61% Construction

ENDING BALANCE 1,917,056.12   



 
 
 

1445 Old Main Hill           Logan, UT  84322‐1445            Ph: (435) 797‐1146            Fax: (435) 797‐0710           www.usu.edu/vpbus 

29 December 2014 
 
 
Jeff Reddoor, Building Board Manager  
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Jeff: 
 
SUBJECT: USU Administrative Reports for the January 2015 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 11/24/14 to 12/29/14. 
  
Professional Contracts, 3 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 11 contracts issued (Page 2) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 3) 
Two projects needed funds from the contingency reserve during this reporting period.  The contingency 
fund is in good order. 
 
Report of Project Reserve Fund Activity (Page 4) 
Four projects contributed to the project reserve fund and one project needed funds from the project 
reserve fund during this reporting period. The project reserve fund is in good order. 
 
Current Delegated Projects List (Pages 5-6) 
Of USU’s 55 projects, 9 are pending, 6 are in the design/study phase, 33 are in construction, 2 are 
substantially complete and 5 are complete.  The five projects that were completed during this period were 
Classroom Auditorium Upgrade FY13, Concrete Replacement FY14, OM Masonry Restoration FY15, 
Sign System FY13, and TSC Chiller Replacement. 
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
       

Sincerely,       
 

             
 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
c:  Gregory L. Stauffer 
     Bruce Whittington 



Professional Contracts
Awarded From 11/24/14 to 12/29/14

Contract Name Firm Name A/E Budget Fee Amount Comments

1 Animal Science HVAC Upgrade 2014 Sine Source $12,567.00 $3,950.00 Electrical engineering

2 Classroom/Auditorium Upgrades FY14 USU Facilities Planning  $16,068.00 $194.00 Engr 103 projector modifications

   and Design

MISCELLANEOUS CONTRACTS

3 Planning and Design FY15 Johansen & Tuttle Engineering $114,875.00 $15,500.00 Mapping/drafting of USUE Price Campus

Page 1 of 6



Construction Contracts
Awarded From 11/24/14 to 12/29/14

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 Morgan Theater Upgrade Raymond Construction CRSA $1,230,184.00 $1,255,779.00 Bid reserve used to award contract

2 Animal Science HVAC Raymond Construction Sine Source $134,833.00 $134,833.00 HVAC system upgrades for 
   Upgrade 2014   Animal Science Building

3 Eccles Conf Ctr Auditorium USU Information Spectrum Engineers $493,280.00 $101,737.00 Equipment/switches for upgrade
   Upgrade    Technology

4 Health, LS, Code, Asbestos FY15 USU Facilities Operations USU Facilities Planning  $130,137.00 $7,263.00 Replace fire separation doors in
  and Design   Fine Arts Hallway

5 Health, LS, Code, Asbestos FY15 USU Facilities Operations USU Facilities Planning  $130,137.00 $5,360.00 Install Exit device/leverlocks in
  and Design   Education 413, 413E, 487, 487C

6 Health, LS, Code, Asbestos FY15 Redd Mechanical Corp USU Facilities Planning  $130,137.00 $4,865.00 Replace sprinkler heads in 
  and Design   Tech. building on Blanding campus

7 Classroom/Auditorium USU Facilities Operations USU Facilities Planning  $282,129.00 $2,420.00 Engineering 103 projector
   Upgrades FY14   and Design   modifications

8 Equine Education Center USU Facilities Operations Axis Architects $733,203.00 $2,222.00 USU ASSA key system for 
   Classroom   new Equine  Education Center

9 Equine Education Center USU Facilities Operations Axis Architects $733,203.00 $665.00 Signage for Equine Education
   Classroom   Center

   MISCELLANEOUS CONTRACTS

10 Eccles Conf Ctr Auditorium Cache Valley Electric $493,280.00 $16,400.00 AV Controller/Equipment

   Upgrade

11 Health, LS, Code, Asbestos FY15 Eagle Environmental $130,137.00 $873.00 Business 420 floor tile abatement

Page 2 of 6



Report of Contingency Reserve Fund
From 11/24/14 to 12/29/14

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $739,229.38

INCREASES TO CONTINGENCY RESERVE FUND
     NONE

DECREASES FROM CONTINGENCY RESERVE FUND

BNR Fire Protection Upg Phase 3 (5,121.00) (5,121.00) 0.77% Construction 59.92%

   (Changes to flashing/fan/fire alarm plan)
Access Control FY15 (530.00) (530.00) 0.97% Construction 0.00%

   (Remove 2 ADA openers/reinstall after new entrances 
    are installed in BNR building)
      

ENDING BALANCE $733,578.38
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Report of Project Reserve Fund Activity
From 11/24/14 to 12/29/14

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $231,330.81

INCREASES TO PROJECT RESERVE FUND
   Concrete Replacement FY14 16,730.31 Close Project 7.42%

   Classroom Auditorium Upg FY13  3,478.15 Close Project 0.91%

   Sign System FY13 2,576.33 Close Project 5.56%

   OM Masonry Restoration FY15 1,242.86 Close Project 0.69%

DECREASES TO PROJECT RESERVE FUND
   Morgan Theatre Upgrade (25,595.00) Construction 2.04%

ENDING BALANCE $229,763.46
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Current Delegated Projects List
12/29/2014

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A24858 Building Commissioning FY12   Commissioning 190,991

A26681 Medium Voltage Upgrades FY13 Construction 258,273

A27146 Campus Controls Upgrade FY13  Construction 245,098

A27147 Campus‐wide Bike Racks FY13  Construction 54,074

A27148 Classroom Auditorium Upg FY13  Complete 298,243

A27150 Emergency Generator FY13  Substantial Completion 320,195

A27152 FAV Cooling  Construction 1,532,572

A27157 Planning & Design Fund FY13  Design/Study 103,180

A27158 Sign System FY13  Complete 46,498

A28857 Equine Education Center Classroom Construction 857,964

A28909 Kent Concert Hall Entry Replacement  Construction 2,244,929

A28997 NFS Kitchen 243/208 Remodel Construction 400,000

A28999 Building Commissioning FY14  Commissioning 196,296

A29000 Campus Controls Upgrade FY14  Construction 245,098

A29001 Classroom/Auditorium Upgrades FY14  Construction 308,965

A29002 Concrete Replacement FY14  Complete 273,932

A29003 Elevator Upgrades FY14  Construction 294,396

A29004 Emergency Generator FY14  Construction 250,000

A29005 Health, LS, Code, Asbestos FY14  Construction 148,205

A29006 Medium Voltage Upgrades FY14  Pending 343,637

A29007 Misc Critical Improvements FY14  Construction 249,979

A29008 Moab ADA Upgrades  Construction 243,054

A29010 Parking Lot Paving FY14  Construction 835,284

A29011 Planning and Design FY14  Design/Study 148,000

A29012 Sign System FY14  Construction 51,036

A29792 TSC Chiller Replacement Complete 313,885

A30033 Sant Lab 004 Remodel Substantial Completion 118,501

A30458 Matthew Hillyard Photovoltaic Array Construction 235,819

A30560 Innovation Campus Water Line Construction 185,000

A30682 Tooele Admin Office Remodel Construction 271,002

A31318 1200 E Ealk Way Improvements  Pending 874,046

A31319 Access Control FY15  Construction 63,483
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A31320 BNR Fire Protection Upg Phase 3  Construction 673,189

A31321 Classroom/Auditorium Upgrade FY15  Pending 275,847

A31322 Concrete Replacement FY15  Construction 303,265

A31323 Eccles Conf Ctr Auditorium Upgrade  Construction 506,480

A31324 Elevator Upgrades FY15  Pending 366,133

A31325 Emergency Generator FY15  Pending 229,872

A31326 Fine Arts Center Roofing  Construction 440,286

A31327 Health, LS, Code, Asbestos FY15  Construction 137,637

A31328 HVAC Controls Upgrade FY15  Pending 228,311

A31329 Medium Voltage Upgrade FY15  Pending 460,460

A31330 Morgan Theater Upgrade  Construction 1,421,029

A31331 OM Masonry Restoration FY15  Complete 195,257

A31332 Old Main Reroof  Design 114,919

A31333 Planning and Design FY15  Design/Study 114,875

A31334 Sign System FY15  Construction 46,009

A31335 Site & Safety Lighting  Design 322,525

A32688 Roosevelt Ed Ctr Controls Upg Construction 120,004

A32689 Animal Sci HVAC Upg 2014 Construction 160,884

A33054 UB Nursing Lab Remodel Design 129,520

C11368 USUE Mechanical/Lighting upgrade  Construction 877,397

C11375 USUE Library Concrete Replacement Construction 297,173

C11461 USUE Infrastructure/Automation Upgrade  Pending 461,857

C11508 USUE Career Center Upgrades  Pending 834,234

TOTAL (55) $20,918,798
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Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  January 14, 2015 
Subject: Administrative Report for Utah Department of Transportation 
Presenter:  Kevin Griffin, Director of Maintenance, UDOT 
 
 
Attached for your review is the Administrative Report for the Utah Department of 
Transportation. 
 
 
JR: cn 
Attachments 



 

 

     January 8, 2015 
 
Mr. Jeff Reddoor, Building Board Director 
Division of Facilities Construction and Management 
State Office Building, Room 4110 
Salt Lake City, UT 84114 
 
Subject:  Utah Department of Transportation Administrative Reports for October Building Board 
Meeting 
 
Dear Jeff: 
 
 The following is a summary of the administrative reports for Utah Department of 
Transportation for the period November 26, 2014 – December 29, 2014.  Please include this in the 
packet for the July Building Board meeting. 
 
Construction Contracts (Page 1) 
No new contracts issues during this time period. 
 
Final selection on Hooper Maintenance Station Design Build project on January 14th. 
 
Report of Project Reserve Fund Activity 
 
Increases: 
None 
 
Decreases: 
None 
 
Report of Contingency Reserve Fund 
 
Increases: 
None 
 
Decreases: 
None 
 
 Representatives from Utah Department of Transportation will attend the Building Board 
meeting to address any questions the Board may have. 
 
     Sincerely, 
 
 
     Kevin E. Griffin, Director of Maintenance 
     Utah Department of Transportation 
 

 
Operations  Telephone (801) 965-4000  Facsimile (801) 965-4338  www.udot.utah.gov 

Calvin Rampton Complex  4501 South 2700 West  Mailing Address P.O. Box 148250  Salt Lake City, Utah  84114-1260   



 

 

Enclosures 
 
CC:  Bill Juszcak, Facilities Manager 

 
Operations  Telephone (801) 965-4000  Facsimile (801) 965-4338  www.udot.utah.gov 

Calvin Rampton Complex  4501 South 2700 West  Mailing Address P.O. Box 148250  Salt Lake City, Utah  84114-1260   



8-Jan-15

REGION 1 CENTRAL
200,000 2/2014 195,999 11,774 207,773 219,547 CO Issued

45,000 04/01/14 06/30/14 104,247 104,247 104,247 CO Issued

1,400,000 09/15/14 09/18/14 1,185,000 1,185,000 1,185,000 CO Issued

500,000 500,000 500,000 500,000 Delayed

225,000 09/23/14 445,915 445,915 445,915

175,000 06/16/14 269,393 269,393 269,393

125,000 06/20/14 144,560 144,560 144,560

150,000 11/14/13 262,840 262,840 262,840 CO Issued

125,000 03/01/14 05/15/14 129,500 129,500 129,500 CO Issued

125,000 04/01/14 07/15/14 125,000 125,000 125,000 CO Issued

50,000 50,000 50,000 50,000 Cancelled

250,000 10/21/14 356,530 356,530 356,530

150,000 09/30/14 196,977 196,977 196,977Building for Tow Plow
Station 3426 Spanish Fork

Station 3436 Manila
Salt Storage Building
Station 3433A Pinion Ridge
Materials Lab Addition

Building for Tow Plow
Station 3425 Provo/Orem

Station 1427 Centerville

Station 2437 Kamas

Station 2433 Cottonwood

Station 2427 South Valley

Region 3 Headquarters
Salt Storage Building

FY2014/2015 LAND AND BUILDINGS PROGRAM

Salt Storage Building
Dugway

STATUS / COMMENTSCURRENT 
CONTRACT 

TOTAL 
FUNDS

CHANGE 
ORDERS

CONTRACT 
AMOUNT

ACTUAL 
COMP 

ENGINEERS 
ESTIMATEDESCRIPTION / LOCATION EST 

COMP 

Equipment Building

Salt Storage Building

Station 2430

REGION 2 CENTRAL

Hot Springs

Equipment Building

Salt Shed Remodel

Materials Field Lab

Kamas Phase II

REGION 3 CENTRAL

Roosevelt

Equipment Building



8-Jan-15

190,000 04/01/14 05/08/14 129,700 21,489 151,189 172,678
Includes Window Replacement 
CO Issued

240,000 02/06/14 224,244 224,244 224,244 Includes Sander Rack
CO Issued

125,000 03/01/14 04/11/14 123,000 123,000 123,000 CO Issued

110,000 03/01/14 04/07/14 110,999 8,682 119,681 128,363 CO Issued

110,000 02/01/14 03/13/14 110,000 110,000 110,000 CO Issued
For Station 4453 Moab @ SR-191 MP 106

200,000 03/01/14 05/21/14 200,000 200,000 200,000 CO Issued

150,000 150,000 150,000 150,000 Property Issues

125,000 07/04/14 102,284 102,284 102,284

150,000 06/26/14 147,260 147,260 147,260

33,000 Various 33,000 33,000 33,000 Completed

60,000 09/19/14 99,970 99,970 99,970

100,000 04/22/14 59,900 59,900 59,900 Completed

150,000 08/29/14 198,450 198,450 198,450

110,000 09/19/14 139,000 139,000 139,000

2,277,000 12/01/14 12/15/14 2,259,671 2,259,671 2,259,671 DFCM Managed CO Issued

250,000 11/152014 DFCM Managed
Station 4463 Salina

Station 4465 Sevier

Station 4477 (In Cedar)

Station 4479 Beaver

MP 28 SR-89 for Kanab

REGION 4 CENTRAL

Salt Storage Building

Salt Storage Building

CHANGE 
ORDERS

TOTAL 
FUNDSDESCRIPTION / LOCATION

New 4 Bay Vehicle Storage Bldg. (50' x 
80')

FY2014 LAND AND BUILDINGS PROGRAM

ENGINEERS 
ESTIMATE

New Maintenance Station

Station 4467 Hanksville

Sinbad Exit I-70

Two Bay Building

Salt Storage Building

Price

New 2 Bay Vehicle Storage Bldg. (50' x 
40')

Station 4466 Loa

New 4 Bay Vehicle Storage Bldg. (50' x 
80')

Salt Bldg./Loader Bay (50' x 40')

Salt Storage Building (50' x 60')

New Storage Bldg. (40'x60')
Price Warehouse

Windows/Furnace/AC/Overhead Doors

12 Stall Sander Rack

New Office Building

Station 4483 Delta

New Storage Building

Equipment Building
Fairview Canyon

Station 4488 Richfield

Station 4460 Colton

Station 4470A Tropic

ACTUAL 
COMP 
DATE

CURRENT 
CONTRACT 

AMOUNT
STATUS / COMMENTSCONTRACT 

AMOUNT

EST 
COMP 
DATE



POE/MOTOR CARRIERS CENTRAL
0 0



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
  

MEMORANDUM 
 
 
To: Utah State Building Board 
From: Jeff Reddoor 
Date: January 14, 2015 
Subject: Administrative Reports for DFCM  
Presenter: Bruce Whittington, DFCM Interim Director 
  
 
The following is a summary of the administrative reports for DFCM. 
 
Lease Report (Pages 1 - 2) 
No significant items 
 
Professional Services Agreements, 28Agreements Issued (Pages 3 - 5) 
The Professional Services Agreements awarded during this period consist of: 
16 Design Agreements, 12 Planning/Study/Other Agreements. 
No significant items 
 
Construction Contracts, 29 Contracts Issued (Pages 6 - 8) 
The Construction Contracts awarded during this period consist of: 
1 New Space Contract, 20 Remodeling Contracts, 1 – MOU, 7 Other . 
 
Item #8, Draper Prison Wasatch and Oquirrh Bldgs Control Room Intercom Replacement 
Funds from the Project Reserve Fund were used to award this contract 
 
Item #27, USU Romney Stadium West-side Renovation 
This is a CM/GC agreement, the balance of the construction costs will be added by future  
change orders.   
 
Report of Contingency Reserve Fund (Page 9)  
Increases 
Increases are from budgeted contingency transfers and decrease change orders/modifications.  
The balance of the FY’15 budgeted contingency amounts will be shown on the next Board 
report.  



Page 2 
 
 
 
 
Decreases, Capital Development 
Univ of Utah Infrastructure Upgrades 
This transfer of $476,586 covers change order #16.  See attached pages #10 – 14 for details and 
contract summary.   
 
State Hospital New Medical Services Building and Pediatric Facility  
This transfer of $147,063 covers change order #26.  See attached pages #15 - 19 for details and 
contract summary.   
 
Report of Contingency Reserve Fund Continued: 
Decreases, Capital Development Continued 
New Ogden Juvenile Courts Building 
This transfer of $98,582 covers the revised funding share of change orders #6 and #8.  See 
attached pages #20 – 24 for details and contract summary.   
 
USU Huntsman School of Business Building Addition/Remodel 
This transfer of $96,344 covers the State’s share of change order #15.  See attached pages #25 – 
28 for details and contract summary.   
 
Decreases, Capital Improvement 
Fairpark Barns Life Safety Structural Upgrades 
This transfer of $76,920 covers change order #4.  See attached pages #29 – 32 for details and 
contract summary.   
 
Report of Project Reserve Fund Activity (Page 33) 
Increases 
The increases reflect savings on projects that were transferred to Project Reserve per statute. 
 
Decreases 
The decreases are the amounts needed to award the construction contract for those projects  
 
 
DDW:jr:ccn 
Attachments 
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