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Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify Cee Cee Niederhauser 538-3261 (TDD 538-3696) at least three days prior to the meeting.  This information and all other 
Utah State Building Board information is available on DFCM web site at: 
http://dfcm.utah.gov/dfcm/utah-state-building-board.html 
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 

To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  September 4, 2013 
Subject: Approval of Minutes: 

  July 9, 2013, Training Session 

  July 10, 2013 Board Meeting 

  August 21, 2013 Business Meeting 
 
 
Attached for your review and approval are: 
 

1) Minutes of the Utah State Building Board Training Session on July 9, 2013; 
 

2) Minutes of the regular Utah State Building Board Meeting held July 10, 2013; 
 

3) Minutes of the Utah State Building Board Business Meeting held prior to the Capital 
Development Tour on August 21, 2013. 

 
 
JR: cn 
Attachments 



 

Utah State Building Board 
Training Session 
 

  
 

 
 
 

July 9, 2013 
 
  

 

UMINUTESU 
 

Utah State Building Board Members in Attendance: 
Ned Carnahan 
David Fitzsimmons 
Chip Nelson 
Bob Fitch 
Fred Hunsaker 
David Tanner 
 
Guests in Attendance: 
Alan Bachman    Office of the Attorney General 
Ed Lombard    Office of the Attorney General 
Michelle Houry   Office of the Attorney General 
Matt Lund    Governor’s Office of Management and Budget 
Rich Amon  Department of Administrative Services 
Kim Hood  Department of Administrative Services 
Jeff Reddoor Utah State Building Board 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Lynn Hinrichs    Division of Facilities Construction & Management 
Jerry Jensen    Department of Corrections 
 
On Tuesday, July 9, 2013 the Utah State Building Board held a training session in Room 4112 
of the Utah State Office Building, Salt Lake City, Utah. The meeting was called to order at 9:00 
am. 
 
 WELCOME AND INTRODUCTION OF BOARD MEMBERS 
DAS Deputy and DFCM Interim Director Rich Amon welcomed existing and new Board 
members to the training session.  After attendees and Board members introduced themselves, 
Mr. Amon announced the order of items on the agenda.  He noted that Statutory 
Responsibilities would be the third agenda item so that Alan Bachman could leave in time for 
other meetings. 
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 OPEN AND PUBLIC MEETINGS 
Paralegal, Ed Lombard from the Utah Attorney General’s Office gave a presentation concerning 
the Open and Public Meeting Act.  There was discussion concerning: 

Declaration of Public Policy (52-4-102) 
Open and Public Meeting Act 
 What does the open meetings act do? 
 Who is and is not subject to this law? 
 What is a meeting? (52-4-103(5)(a)) 
 What does a meeting not mean? (52-4-103(5)(b) 
 What is a Quorum? 
 Attendance at meetings ((52-4-207) 
 Notice requirements (52-4-202) 
 Closed meetings (52-4-201 – 204 – 205) 
 What is forbidden during a closed meeting? 
 What about emergencies? (52-4-202) 
 Record of open meetings (52-4-203) 
 What are the requirements for keeping minutes of open meetings? 
 What are the requirements for keeping minutes of closed meetings? 
 Minutes and recordings of open meetings (52-4-203(4) 
 Electronic message transmissions (52-4-210) 
 What happens if someone violates OPMA? 

 
There was additional discussion concerning business meetings for the Board defined by law as 
work sessions, violations of meeting notifications, cancellation of meetings and electronic 
meetings. 
 
 ETHICS CODE AND CONFLICTS OF INTEREST 
Alan Bachman, Assistant Attorney General assigned to DAS distributed R67-16-1, the Utah 
Public Offices Employees Ethics Act.  Portion of this are addressed in the Governor’s Handbook 
for Boards and Commissions.  The reference to public officer in this document does include 
Building Board members.  Major provisions discussed include:  Section 67-16-4 Protected 
information obtained as a Building Board member cannot be used for private gain.  This 
includes insider information as well.  Mr. Bachman advised the Board that in order to be safe, do 
not accept anything worth more than ten dollars from anyone who has an interest in the Building 
Board.  Many situations should be talked about on a case by case basis.  Mr. Bachman 
encouraged Board members to contact him with any questions.  In terms of the Ethics Act, there 
is a $50 limit in terms of value which should be non-pecuniary.  Mr. Bachman referred to the 
Procurement Code.  In section 102, the purpose of the Procurement Code is to ensure the 
equitable treatment of all persons who deal with the procurement systems of this state.  If Board 
members are invited to participate in a selection committee for procurement, then this code 
would apply.  Parts of the code are being rewritten, however to be cautious, he advises not to 
accept anything if you are involved in a selection committee.  Mr. Bachman briefly explained a 
few administrative rules that apply to the Building Board which were as follows:  R23-3-1 
Planning and Programming for Capital Projects, R23-3-9 Development and Approval of Master 
Plans, R23-6 Value Engineering and Life Cycle Costing, R23-10 Naming of State Building, R23-
24 Capital Project Using Non Appropriated Funds, R23-9 Across the Board Delegation, R23-29-
11 Design Criteria, and R23-32 Conduct of Building Board Meetings.  In addition, there was 
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discussion concerning bribery statutes, anti-trust laws, transparency for Board members and 
GRAMA.   
 
 STATUTORY RESPONSIBILITIES 
Rich Amon led a discussion concerning the statutory requirements for the Building Board and 
the role and responsibility of Board members.  He indicated his support for Governor’s Herbert’s 
initiative to improve efficiency.  He outlined the organizational changes recently made in the 
Department: 

1) That there be a clear distinction between DFCM and the Building Board.  The statute 
defines the Building Board to be the policy making and decision making entity and 
should be a resource for the Legislature. 

2) DFCM should be about space use for state agencies and construction for agencies 
and institutions with the goal of accountability, transparency and partnership. 

 
The Legislature has delegated a new assignment to the Board.  This assignment includes: 

 Prepare a master plan of current or future structures 
 Submit a 5 year building plan 
 Provide standards for design and construction 
 Provide approval of building projects that are non-state funded 
 Delegation of projects 
 Make loans from the State Facility Energy Efficiency Fund for energy projects 

 
Mr. Amon explained Senate Bill 2 which requires DFCM to evaluate their prioritized scoring 
process for Capital Improvements and come up with a process similar to what the 
Transportation Commission uses to prioritize highway capacity projects.  In addition Senator 
Wayne Harper sponsored a piece of Legislation that changes building funding so that it includes 
O & M for the life of the building up front when a building is funded.  In addition 1.1% of the cost 
of the building will now be placed in a fund for capital improvements.  State statute now requires 
a 20/80 split in Capital Improvement money so that 20% is spent on Capital Development and 
80% on Capital Improvements so that the focus is on maintaining state buildings rather than 
building new facilities.  The discussion continued on the prioritize list of Capital Development 
projects that are presented to the Legislature each year, site visits, acquiring informational 
reports from institutions and DFCM, the process of requesting funds, and facility condition 
assessments and audits. 
 
 FIVE YEAR BOOK 
Jeff Reddoor explained that a Master Plan will be prepared and presented in the Five Year 
Book.  This information will be provided to members of the Board and members of the 
Legislature before the beginning of the Legislative session.  The Five Year Book provides 
valuable detail on every proposed state building project for Agencies and Institutions.  Board 
members should be familiar with projects in the Five Year Book 
 
 CALENDAR 
Jeff Reddoor explained the calendar for proposed changes to the Capital Improvement Process. 

1) May/June – Notification given to Agencies and Institutions to begin developing their 
prioritized list for the upcoming cycle 

2) August/September – Prioritized Improvement Requests are received 
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3) September/October – Verification of List of projects for appropriateness and proper 
priority classification 

4) October/November – List of projects are compiled into one master file 
5) November – Building Board Director applies new scoring method to compile requests 
6) November – Building Board Director distributes proposed capital improvement list to 

DFCM, Agencies and Institutions for review, revisions and input 
7) November/December – DFCM project managers assigned to complete CBE’s with 

new scoping form to projected requests based on funding expectations 
8) January – Building Board reviews and finalizes the scored and prioritized Capital 

Improvement list, including a preliminary scoring/ranking prior to submitting to 
Legislature IGG Subcommittee 

9) January 15 – Final review of Capital Improvement list formally submitted to 
Legislature 

10) March – Building Board gives final approval to Capital Improvement list 
 
Rich Amon reminded the Board this is all tentative, but a good start in moving forward with this 
new process.  Chair Carnahan said getting more funding for Capital Improvements is a great 
step in the right direction. 
 
 CAPITAL IMPROVEMENT PROCESS 
Jeff Reddoor explained that there is now a five step process to begin a request for Capital 
Improvements. 

1) Project Needs Request 
2) Project Prioritization and Scoring 
3) Scored Project Review and Revisions 
4) Submit Scored and Prioritized Projects to IGG Subcommittee 
5) Final Approval by the Building Board 

 
Mr. Reddoor gave additional information concerning the new project prioritization and scoring 
process which includes classifications into 1—life safety, code compliance, 2—critical, 3—
necessary, 4—programmatic.  This is accomplished through communications and site visits.  
The newly compiled list is then submitted to the State Building Efficiency Program Director to 
determine if any listed projects qualify for energy improvements/developments or the Revolving 
Loan Fund.  This is a new request from the Governor’s Office requiring focus on more energy 
projects that will save the state money.  A project that qualifies for high energy savings could 
possibly be moved up on the list.  Jeff Reddoor defined the different classifications and 
addressed the possible problems that may occur with too many life-safety requests.  He 
indicated that there needs to be clear definitions for the priority classifications.  In addition there 
were some concerns with too many projects being labeled as life-safety issues and that there 
may need to be a percentage cap on this.  Board members expressed concerns with seismic 
safety that could be classified as life-safety issues.  This will be a need for some of the older 
universities and agency buildings.  There was continual discussion concerning priority 
classifications and the 20/80 split for Capital Improvement Funds.  Mr. Reddoor clarified that the 
scoring process would only prioritize the projects within any given agency.  He explained that 
agencies would send in their priority list, with priority scores assigned to each project, which will 
assist the Agencies in determining correct priorities within the 20/80 split. 
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Board members moved to the DFCM Conference Room 4110 for lunch and continuation 
of training meeting at 12:34 pm.  The meeting continued as follows: 
 
DAS/DFCM Interim Director Rich Amon encouraged the Board to work together to create a 
policy regarding allocations.  This should be a priority for the Board this year and will strengthen 
relationships with agencies and institutions so they will be informed of these new procedures.  
Mr. Amon talked about the process involved in interviewing for a new DFCM Director and 
explained the qualifications needed for this position.  In addition, he explained the DFCM 
reorganization process with improvements in standardization, technology and performance 
measures. 
 
Chair Ned Carnahan led a discussion on use of video conferencing for Board meetings.  The 
Board agreed that this should be used when possible, however monthly Board meetings need to 
be in a large room that will accommodate the general public since it has to be an open and 
public meeting when four members are in attendance.  Board members were informed that they 
could access the UEN Network for teleconferencing at any Institutions of Higher Learning, 
UDOT stations and UCAT locations.  Board members expressed interest in visiting state 
facilities occasionally after Board meetings.  This will assist members in becoming familiar with 
the various state facilities.  Cee Cee Niederhauser briefly explained the Capital Development 
Tour with information concerning travel, overnight accommodations and direction of the tour this 
year.  Board members discussed having an agenda item each month for Board Business.  This 
could be addressed at the end of each Board meeting.  Board members suggested possibly 
taking a 15 minute break at the end of the meeting; followed by the business part of the 
meeting. 
 
Jeff Reddoor continued his explanation of the Capital Improvement Process and distributed 
copies of comments from Agencies and Institutions.  There was discussion concerning risk 
assessments and the utilization of Risk Management to help identify life-safety needs.  Mr. 
Reddoor told the Board there is a new Environmental Air Quality regulation that requires 
agencies to have a DEQ study every year.  The process of Condition Assessments was 
addressed and Jeff Reddoor reported that these are being accomplished with substantial 
savings to the State.   
 
 INTRODUCTION TO BOARD WEBPAGE 
Cee Cee Niederhauser showed the location of the Building Board website with links to the 
informational packet, agendas, minutes, and the Five Year Book which will be posted in 
January.  She informed Board members that the informational packet would be emailed to them 
a week prior to the meeting with printed copies available upon request. 
 
 ADJOURNMENT 
 
The meeting adjourned at 1:23 pm. 
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MEETING 
 

July 10, 2013 
 
  

 

UMINUTESU 
 

Utah State Building Board Members in Attendance: 
Ned Carnahan 
David Fitzsimmons 
Chip Nelson 
Bob Fitch 
Fred Hunsaker 
David Tanner 
 
 
Guests in Attendance: 
Alan Bachman    Office of the Attorney General 
Kimberlee Willette   Governor’s Office of Management and Budget 
Matt Lund    Governor’s Office of Management and Budget 
Rich Amon  Department of Administrative Services 
Kim Hood  Department of Administrative Services 
Jeff Reddoor Utah State Building Board 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Taylor Maxfield Division of Facilities Construction & Management 
Bianca Shama Division of Facilities Construction & Management 
John Harrington Division of Facilities Construction & Management 
Bruce Whittington   Division of Facilities Construction & Management 
Mike Smith    Division of Facilities Construction & Management 
Ben Berrett    Utah State University 
Charles Darnell   Utah State University 
Alyn Lunceford   Courts 
Representative Gage Froerer  Utah House of Representatives 
Senator Wayne Harper  Utah State Senate 
Ken Nye    University of Utah 
Cory Higgins    University of Utah 
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Lt. Col. Matt Price   Utah National Guard 
Captain Eric Holland   Utah National Guard 
Erik Sewell    Utah National Guard 
Darek Sagers    Utah National Guard 
Tiger Funk    Southern Utah University 
Viron Lynch    Weber State University 
Greg Stauffer    Utah System of Higher Education 
Ralph Hardy    Utah System of Higher Education 
Gary Riddle    Corp. Real Estate Solutions 
Scott Stephenson   Utah Department of Public Safety 
Wade Breur    Utah Department of Public Safety 
Sherry Ruesch   Dixie State College 
Andrew Carlino   State Fairpark 
 
On Wednesday, July 10, 2013 the Utah State Building Board held a regularly scheduled 
meeting in Room 250 of the Utah State Capitol Building, Salt Lake City, Utah.  Chair Ned 
Carnahan called the meeting to order at 9:00 am. 
 
 
 NEW BUILDING BOARD APPOINTMENTS 
 
Chair Carnahan introduced the new Board members appointed by Governor Herbert.  Cee Cee 
Niederhauser administered the Oath of Office after which Fred Hunsaker, Dave Tanner and Bob 
Fitch took their places on the stand as official members of the Board. 
 
 
 APPROVAL OF MINUTES OF JUNE 5, 2013 
 
Chair Carnahan asked if there were any correction and additions to the minutes of June 5, 
2013.  There were none.  Chair Carnahan sought a motion for approval of the minutes.  
 
MOTION: David Fitzsimmons moved to approve the meeting minutes of June 5, 2013. 

The motion was seconded by Chip Nelson.  The voting was recorded as 
follows: 
Three members voted in the affirmative:  Ned Carnahan, Chip Nelson and 
David Fitzsimmons. 
Three members abstained:  Dave Tanner, Bob Fitch and Fred Hunsaker.   
The motion passed (by majority of the voting members). 

 
Chair Carnahan asked Sherry Ruesch from Dixie College to report on a scheduled meeting 
concerning the purchase of property from Washington School District. Ms. Ruesch said the 
purchase was still in motion and would report at a later time. 
 
 
 FIVE YEAR NOTICE OF REVIEW AND STATEMENT OF CONTINUATION FOR RULE 

R23-30 STATE FACILITY ENERGY EFFICIENCY FUND 
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Alan Bachman reported that Rule 23-30 was up for a five year review.  There will be 
amendments to this rule after approval is given for the review.  Mr. Bachman reminded the 
Board that without approval, the rule will expire and become unenforceable. 
 
MOTION: Chip Nelson moved to approve the Five Year Notice of Review and 

Statement of Continuation for R23-30. The motion was seconded by Dave 
Tanner. 

 
Before the vote on the motion, Chair Carnahan questioned wording in R23-30-6, number 8(f) 
which specifies that Board members should receive an explanation of SBEEP’s rationale for 
each application with no less than ten calendar days prior to the next Building Board meeting.  
The Board usually receives this information seven days prior to the meeting.  He questioned if 
this part of the Rule should be changed in the future.  Mr. Bachman suggested that the Board 
continue with approval of the R23-30 with a discussion on changes coming for Agenda Item #4.  
Chair Carnahan agreed and stated there was a motion and a second on approval for the five 
year notice and review; then called for a vote from the Board to complete the motion. 
 

The voting was unanimous 
 
 
 AMENDMENT TO DFCM RULE 23-30, STATE FACILITY ENERGY EFFICIENCY 

FUND 
 
Alan Bachman said now that he know R23-30 will continue, he would now like to add some 
amendments to the rule: 

R23-30-8 Reporting and Site Visits:  They would like to omit subsection 2 concerning 
loan funds which mandates that annual reports are due at the beginning of the calendar 
quarter and replace it with language that states “agency shall complete and provide a 
report upon request.”  In addition he would like to delete the last sentence of this section 
which states that “Annual reports shall be provided for either the first four years after 
project completion or for each year of the repayment period, which is longer.” 

 
R23-30-6 Loan Application Process:  Item 8(f) was the change Chair Carnahan 
mentioned previously, which requires a memorandum be provided to each member of 
the Board no less than ten calendar days prior to the next scheduled meeting.  He would 
like that changed to read “seven calendar days”.  Mr. Bachman agreed with the change. 

 
John Harrington reported that the State’s Energy Efficiency Fund was being handled efficiently 
and that an annual report is provided to the Legislature and the Governor.  They will also 
provide this report to the Board as well.  Dave Tanner asked Mr. Harrington if the cost savings 
and payback were as much as anticipated from year to year.  Mr. Harrington said there is a lot 
of “up front” engineering on energy projects funded by the Revolving Loan Fund which report 
projects savings.  These projects are validated by the utility companies.  Savings on energy 
projects are recorded back to 2006 and are provided in the annual report. 
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Mr. Bachman clarified he is requesting a motion for the amendments to R23-30 and that when 
this rule is filed, if there aren’t any negatively written comments, that they be allowed to file an 
Effective Notice of the Rule without having to come back to the Board. 
 
MOTION: Fred Hunsaker moved to approve the amendments to Administrative Rule 

R23-30 and if there are no negative written comments from the public, that 
an Effective Notice of the Rule be filed without returning to the Board. The 
motion was seconded by Bob Fitch and passed unanimously. 

 
 
 APPROVAL OF UTAH STATE FAIRPARK REALLOCATION OF CAPITAL 

IMPROVEMENT FUNDS FROM ZIONS BUILDING HVAC, PIONEER BUILDING 
CEILING REPLACEMENT, AND WILDLIFE BUILDING HVAC TO THE FAIRPARK 
GRAND STREET SEWER REPLACEMENT PROJECT – PH II 

 
Andrew Carlino from the Utah State Fairpark introduced Taylor Maxfield from DFCM and 
provided background information on this project.  Mr. Carlino said they are seeking approval to 
reallocate $96,000 to complete a critical infrastructure project of 1,300 feet of sewer line at the 
Fairpark Grand Street location.  This infrastructure is over fifty years old.  The Capital 
Improvement funding previously approved for the Zion Building HVAC Upgrades for $22,000 
was a clerical error; ceiling replacement at the Pioneer Building was funded at $32,000 and was 
not needed, and the Wildlife HVAC upgrade for $42,000 was a labeling error and should have 
gone to the Pioneer Building.  These funds should be reallocated to the Grand Street Sewer 
Replacement Project.  Jeff Reddoor voiced his support of the reallocation. 
 
MOTION: David Fitzsimmons moved to approve the reallocation of funds of the three 

projects at the Utah State Fairpark to the Fairpark Grand Street Sewer 
Replacement Project.  The motion was seconded by Chip Nelson and 
passed unanimously. 

 
 
 APPROVAL OF UTAH STATE FAIRPARK REALLOCATION OF CAPITAL 

IMPROVEMENT FUNDS FROM WILDLIFE BUILDING HVAC UPGRADES TO 
PIONEER BUILDING HVAC UPGRADE 

 
Andrew Carlino from Utah State Fairpark reminded the Board that funding for the Wildlife 
Building should have gone to the Pioneer Building.  Therefore they are requesting the 
reallocation of $110,000 so that the Pioneer Building HVAC Upgrades can begin.  Chair 
Carnahan clarified this was a clerical error.  Mr. Carlino said that the $110,000 is the balance 
left over after the $42,000 was used for the Wildlife HVAC project. 
 
MOTION: David Tanner moved to approve the reallocation of funds of the Utah State 

Fairpark Wildlife Building HVAC Upgrades to Pioneer Building HVAC 
Upgrades.  The motion was seconded by Fred Hunsaker and passed 
unanimously. 
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 REALLOCATION OF CAPITAL IMPROVEMENT FUNDS FROM FARMINGTON 

COURTS RE-CARPETING PROJECT TO TOOELE COURT SECURITY PROJECT 
 
Alyn Lunceford from Utah Courts said that this reallocation is the result of a clerical error due to 
some communication that was missed during the process of funding this project.  The 
Farmington Courts Re-carpeting project was divided into two phases because Courts had 
recently acquired portions of the building from the County.  In the process of completing the 
second phase it made more sense to do the carpet replacement in the state-owned portion of 
the building, get the acquisition of the building completed, and then complete the re-carpeting in 
the newly acquired area so that the project would proceed without any problems.  This project 
has been completed.  The state-owned portion of the building was funded at $80,000 and taken 
care of during the previous funding cycle.  However $163,000 was allocated for this project 
based on the contract price as per total square footage of the building.  Courts would like to 
reallocate $80,000 from this re-carpeting project so they can purchase a more sophisticated 
security system using digital technology for the Tooele Courts.  This will allow Courts to install a 
state of the art digital security system which will serve their needs more efficiently.  Mr. 
Lunceford said that four Court Buildings have already been converted to a digital security 
system.  Chip Nelson said he would like to have a report in the future concerning how these 
digital systems function and improve security at the Courts Buildings. 
 
MOTION: Chip Nelson moved to approve the Reallocation of Capital Improvement 

Funds from Farmington Courts to Tooele Court Security Project.  The 
motion was seconded by Dave Tanner and passed unanimously. 

 
 
 REQUEST FOR EARLY DESIGN AND PLANNING FUNDS FOR THE UNG CAMP 

WILLIAMS OFF BASE SEWER CONNECTION TO LEHI CITY 
 
Lieutenant Colonel Matt Price introduced Captain Eric Holland and Erik Sewell from the Utah 
National Guard.  The US Department of Defense will be awarding the Guard $37 Million to 
construct a new 19th Special Forces Armory in the lower south section of Camp Williams.  
Federal guidelines mandate that all utilities must be within 300 feet of the building and currently 
there is no utility infrastructure that meets this requirement.  The northern part of Camp Williams 
is part of the South Valley Sewer District with the southern portion under Lehi Sewer District.  
Camp Williams may have the opportunity to receive funding for other federal buildings in the 
future but they have to have the infrastructure in place first.  This request is to receive 
authorization to do the design for the sewer which is two miles away in Lehi City and will service 
Camp Williams.  They are requesting up to $74,000 from the state-wide planning fund to design 
this sanitary sewer line.  In the future, they will be requesting $2 Million for this project.  
Lieutenant Colonel Price explained that the Guard could not acquire any federal funding for the 
sewer line since this connection is on Lehi City property.  Lehi City indicates that there may be a 
way for the state to receive some reimbursement for establishing the sewer line due to hookup 
fees involved in the development of the area.  Chip Nelson asked if the UNG had looked into 
obtaining a revenue bond from Lehi City with a payback for future sewer hookups along the line 
with future development.  The Guard had talked with the representatives at the City Utility Board 
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but no elected officials.  They received little indication that this could be a collaborative project.  
Mr. Nelson reminded the Guard that there was a lot of valuable property between Camp 
Williams and the sewer connection which will benefit from this project in the future.  The Guard 
should negotiate some sort of payback agreement from the properties along the sewer line 
before construction begins.  He requested UNG investigate this further and return to the Board 
in October.  Dave Tanner asked what types of discussions have happened with the city and 
private land owners.  Erik Sewell said the alignment of the pipeline is within the center line of the 
road.  All easements would piggyback on Lehi City easements with no additional easement 
required.  Mr. Tanner noticed that asphalt and site restoration are part of the scope of the 
project but Mr. Sewell said they would mostly be restoring the road that they remove in order to 
install the sewer line in the center of the road.  Board members expressed concern that Lehi 
City would be benefiting from the roads replaced as well as the sewer line and agreed that Lehi 
City should partner with the state in a significant way in this project with agreements in place in 
order to collect fees from developers.  Dave Fitzsimmons asked if any alternative methods had 
been investigated.  Mr. Sewell said that their analysis of grinding and pumping vs. gravity feed 
indicated that gravity feed would better serve the area for maintenance and longevity in the 
system.  Lieutenant Colonel Matt Price reminded the Board that the southern area of Camp 
Williams, which will utilize the sewer connection, is the area designated for upcoming 
development and would possibly be eligible for additional federal funding in future.  Lehi City will 
own the sewer line up to the boundary of Camp Williams.   
 
MOTION: David Fitzsimmons moved to approve the Request for Early Design and 

Planning Funds for the UNG Camp Williams Off Base Sewer Connection to 
Lehi City.  The motion was seconded by Bob Fitch. 

 
MOTION: Chip Nelson moved to table the motion until UNG’s next agenda item has 

been heard.  The motion was seconded by Dave Tanner and passed 
unanimously. 

 
Chair Carnahan said that this item (the Request for Early Design and Planning Funds) will not 
be voted on until Agenda Item #9 is heard. 
 
 
 UNG CAMP WILLIAMS SOUTH GARRISON INFRASTRUCTURE DESIGN 
 
Lieutenant Colonel Price reported that the UNG will not be asking for any additional funding for 
FY 2014.  However for FY 2015 their intent is to extend the above mentioned sewer line within 
their property line to the Special Forces Armory with a cost of approximately $813,000.  In 
addition there will be a power upgrade for the same property at $990,840.  These amounts, 
included with the $2 Million previously requested for the sewer line, totals to $3.8 Million which 
will be their request for FY 2015.  The Board had concerns about water, natural gas and other 
utilities on the property.  Lieutenant Colonel Price responded that programming for these 
connections would be paid by the military construction program since they are on federal land.  
The Guard is requesting for the approval of the design concept of this South Garrison 
Infrastructure Design.  The federally funded design budget is $600,000 and will include the 
upgrade and expansion of roadways, parking lots, and utilities on the southern upper garrison 
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and then expand to the new lower garrison as per the master plan. 
 
MOTION: David Tanner moved to approve the request to move forward with the 

design of Camp Williams South Garrison Infrastructure with federal funds.  
The motion was seconded by David Fitzsimmons and passed unanimously. 

 
MOTION: Chip Nelson moved to remove from the table the earlier motion for Agenda 

Item #8 Request for Early Design and Planning Funds for the UNG Camp 
Williams Off Base Sewer Connection.  The motion was seconded by Dave 
Tanner and passed unanimously. 

 
David Fitzsimmons clarified his original motion which was the request for design and planning 
funds up to $74,000.  Even though there had been considerable discussion from the Board 
concerning payback, collection of fees, or contracts with the city and developers, he felt that the 
original request was for design approval and did not warrant a request from the Board to enter 
into a revenue bond with the city or begin negotiations with developers. 
 
Chair Carnahan said the original motion was on the table to approve design and planning for the 
UNG.  The original motion was as follows: 
 
MOTION: David Fitzsimmons moved to approve the Request for Early Design and 

Planning Funds for the UNG Camp Williams Off Base Sewer Connection to 
Lehi City.  The motion was seconded by Bob Fitch. 

 
The board voted on this motion. 
 
 Motion passed unanimously. 
 
 
 APPROVAL OF A JOINT PROJECT WITH DEPARTMENT OF NATURAL 

RESOURCES AND DEPARTMENT OF PUBLIC SAFETY FOR A LAW 
ENFORCEMENT TRAINING FACILITY AND DEDICATED RANGE 

 
Major Scott Stephenson and Lieutenant Wade Breur from the Department of Public Safety 
reported that the DNR has need of a full time dedicated range and the DPS needs to relocate 
their training program due to restrictions relating to fire danger out at Camp Williams.  These 
restrictions have significant impacts on training schedules.  This joint venture will utilize the 
DWR property at the Lee Kay Center for the amount of $212,700 and will be funded by the 
Department of Public Safety.  Board members expressed concern about the possibility of 
utilizing other facilities for training and Major Stephenson said that the travel time was significant 
plus there were extra costs in addition to travel.  No O & M is being requested for this project. 
 
MOTION: David Tanner moved to approve the Joint Project with Department of 

Natural Resources and Department of Public Safety for a Law Enforcement 
Training Facility and Dedicated Range.  The motion was seconded by Chip 
Nelson and passed unanimously. 
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 STATE OF UTAH PM AUDIT AND FCA SUMMARY 
 
Building Board Manager, Jeff Reddoor explained that by statute, DFCM is required to do 
maintenance audits and require all state agencies and institutions to comply with maintenance 
standards as adopted by the Board.  Mike Smith, the Facilities Condition Assessment 
Coordinator for DFCM, has been conducting these audits for the past two years for the 
Preventive Maintenance and FCA Program.  Summaries were given for the following agencies:  
Administrative Services, Corrections, Higher Education, Fairpark, Human Services, National 
Guard, Natural Resources, Public Education, UCAT, UDOT, Veterans Affairs, Agriculture and 
Public Safety.  In addition, Mr. Smith explained the processes and procedures for the program. 
 
 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY 
 
Ken Nye with the University of Utah reported that there were seven Design Agreements and five 
Planning/Study/Other Agreements.  Among these were the UMFA Humidity Investigation and 
Remedy which is a study funded by capital improvement funds to do a comprehensive 
investigation into humidity problems in this Fine Arts Museum and recommend appropriate 
solutions which may include both operational changes and building and system modifications.  
There was one new construction contract and one site improvement contract.  The Project 
Reserve Fund showed increases from two projects that were completed and had a residual 
balance to contribute.  There were two decreases to the Contingency.  The first was for the 
Eyring Chemistry HVAC System Upgrades which was a transfer of $140,259 to the fund and 
was a correction of deficiencies identified during construction which were not identified during 
design.  This includes a number of code required items as well as the installation of backflow 
preventers to prevent cross-contamination between labs.  The second was for the East Foothill 
Fire Protection.  This transfer of $27,196 was made to cover the cost of an unforeseen item 
involving breaking through a substantial rock formation that was not identified in the bidding 
documents as well as correcting the type of drain valves that had been specified in error by the 
engineer. 
 
Chair Carnahan welcomed Senator Wayne Harper and Representative Gage Froerer and 
expressed appreciation for attending the meeting. 
 
Ben Berrett from Utah State University reported there were seven Professional Contracts and 
twenty-five Construction Contracts issued this month.  The Contingency Reserve Fund shows 
the FY 2014 delegated amounts for capital improvement projects which have been added to the 
fund.  There was one decrease to the Contingency Reserve Fund for a change order for the 
Health/LS/Code/Asbestos FY13 which provided ADA tiles, a new mow strip and landscaping for 
the bus shelter on 1000 North. 
Notable Professional Contracts include: 

1) Kent Concert Hall Entry Replacement:  Includes work on the entry way and creation 
of ADA access. 

2) South Farm Equine Center:  Phase II of an earlier project.  This will build a 
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classroom facility. 
3) Planning & Design Fund FY13:  Replacement of an ADA ramp. 
4) Building 620 Lab 231 Remodel:  This is a USTAR project outfitting the new science 

lab. 
5) Emergency Generator Project:  Feasibility study to consolidate the emergency 

generators at the central plant with consideration of air quality issues. 
6) FAV Cooling:  HVAC Upgrade to the Fine Arts Visual with connections from the 

central plant to their chiller and replacement of sidewalk. 
 
Notable Construction Contracts include: 

1) Wellness Center Remodel:  This is a relocation and remodel of the conditioning 
weight room in the Student Wellness Center and conversion of coaches’ offices from 
the former space. 

2) Romney Stadium Bleachers:  Addition of aluminum bleachers on the existing 
concrete steps on south end of the football stadium. 

 
There are several projects for the Jones Hall Renovation. This is a minor remodel of a 
residence hall.  The University is the General Contractor on this project. 
 
6) Medium Voltage Upgrades FY13:  Replacement of the large fuses coming into the 

substation. 
7) Classroom/Auditorium Upgrades:  This is the Industrial Science 119 Remodel. 

 16) Miscellaneous Critical Improvements FY13:  This is the addition of some heated 
steps in the north side of Old Main. 

 17) Campus Wide Bike Racks FY13:  Installation of racks between TSC/University Inn 
 
Notable Miscellaneous Contracts consists of asbestos projects, and installation of fixed seating 
for a classroom.  The Project Reserve Fund had no activity during this reporting period.  Mr. 
Berrett added that USU has recently assigned an Assistant Manager of Maintenance at their 
CEU Price and Blanding campuses in order to bring these facilities up to standard. 
 
 
 ADMINISTRATIVE REPORTS FOR DFCM 
 
Jeff Reddoor reported there were thirty-three Architect/Engineering Agreement and thirty-three 
Construction Contracts during this reporting period.  There were no significant lease items.  The 
Contingency Reserve has had small increases due to cost savings on some projects.  The 
balance is at $7.4 Million.  The Project Reserve has also had increases which reflect savings on 
projects that were transferred to this fund by statute.  The balance of the Project Reserve is 
approximately $6 Million. 
 
 
 NEW PROPOSED PRIORITIZED SCORING PROCESS FOR CAPITAL 

IMPROVEMENTS 
 
Chair Carnahan explained that according to Senate Bill 2, the Legislature intended that DAS 
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and DFCM provide a proposal to change the prioritized scoring process for Capital 
Improvements similar to what the Transportation Commission uses to prioritize highway 
capacity projects.  This proposal should be provided to the Legislative Fiscal Analyst by July 1, 
2013 which has been completed.  Copies have been provided to the various governmental 
subcommittees as well as Agencies and Institutions of Higher Learning.  Comments concerning 
the proposed processes have been received.  The Board held a business/training session 
yesterday where this new scoring process was presented to Board members.  Many of the 
comments received previously were the same as in the Board’s business meeting which were 
reviewed and considered by the Board.  Senator Wayne Harper and Representative Gage 
Froerer said that they had read the proposal and felt the Board was headed in the right 
direction.  They encouraged the Board to continue the flow in information so that they could 
present this at the Interim Meetings in September.  They also expressed their support for the 
maintenance audit program and said that DFCM may need a budget increase if another 
employee is needed to keep up with the annual condition assessment audit program which is 
required by statute.  Jeff Reddoor acknowledged that he had received comments concerning 
the misuse of the “life safety” category in the prioritized process and considered a possible 5% 
or 10% cap on this category.  Jeff Reddoor will continue to refine this proposal until he has a 
policy he is ready to present to the Legislature in January.  The discussion continued about the 
age of buildings, size of maintenance budgets, efficient use of funding and the collaboration 
needed to work with Agencies and Institutions of Higher Learning.  Chair Carnahan opened this 
agenda item for comments and instructed interested parties that written comments would be 
accepted up until August 7th and should be addressed to Jeff Reddoor  
 
Chip Nelson inquired about the Study on Infrastructure that was to be presented by Higher 
Education.  Ralph Hardy said this report is schedule for the next Board meeting in September. 
 
 
 ADJOURNMENT ..............................................................................................................  
 
MOTION: Chip Nelson moved to adjourn the meeting. The motion was seconded by 

David Tanner and passed unanimously. 
 
The meeting adjourned at 11:30 am. 



 

Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

August 21, 2013 
  

 

UMINUTESU 
 

Utah State Building Board Members in Attendance: 
Ned Carnahan 
David Fitzsimmons 
Chip Nelson 
Bob Fitch 
Fred Hunsaker 
David Tanner 
Gordon Snow 
 
Guests in Attendance: 
Rich Amon  Department of Administrative Services 
Jeff Reddoor Utah State Building Board 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
John Harrington Division of Facilities Construction & Management 
Representative Kay Christofferson Utah House of Representatives 
Representative John Westwood Utah House of Representatives 
Greg Stauffer    Utah System of Higher Education 
Ralph Hardy    Utah System of Higher Education 
Mark Bleazard    Legislative Fiscal Analyst Office 
Mack McDonald   Department of Human Services 
 
On Wednesday, August 21, 2013 the Utah State Building Board held a Business Meeting prior to 
their departure on the Capital Facilities Tour.  The scheduled meeting was held in Room 4112 of 
the Utah State Office Building, Salt Lake City, Utah.  Chair Ned Carnahan called the meeting to 
order at 8:00 am.  He explained that the purpose of the meeting was to prepare, train and clarify 
any issues prior to the regular Board meeting.   
 
 
 BUILDING BOARD TOUR NEW MEMBER ORIENTATION 
 
Chair Carnahan said the Board will divide up and travel in three SUV’s.  Board member Chip 
Nelson will also travel in his own vehicle with some attendees traveling with him.  The Chair 
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explained that the purpose of this tour is to observe, listen and learn.  The tour is strictly to give 
Board members an up close look at projects requesting funding this year.  He reminded the Board 
that no more than 3 Board members can ride together in a vehicle (3 constitutes a quorum for the 
Board). 
 
 
 REVIEW CAPITAL DEVELOPMENT NEEDS REQUESTS 
 
Jeff Reddoor explained the notebook of information and handouts that were distributed to Board 
members.  This notebook contains data from the 26 project requests that will be presented this 
year.  These are broken down into 3 categories:  State Funded, Non-state Funded, and Land 
Banking Requests.  Included are needs statements, costs, and details for each project.  He 
suggested that Board members may want to read this on the tour.  Chair Carnahan commended 
Mr. Reddoor for providing this information to the Board at such an early date which gives Board 
members a better opportunity to learn about each project in order to make informed and 
knowledgeable decisions.  He expressed appreciation for this support and reminded Board 
members of the open door policy for questions or thoughts concerning these projects or any 
issues that may arise.  In addition, Mr. Reddoor distributed a list of projects which had previously 
obtained funding for design or programming.  This was discussed later in the meeting. 
 
 
 REVIEW SCORING SHEET 
 
Jeff Reddoor distributed the scoring matrix which will be used for the prioritization process.  He 
explained this is a complex process as the 26 projects are listed and rated in each category and 
some categories have more weight than others.  In addition to this matrix, CBE’s will be provided 
(Construction Budget Estimates) in order to assist you with your decisions.  Board members 
expressed concern with the complexity of the scoring matrix.  They requested that the Board meet 
during the scoring process to make sure this was being completed correctly.  They also 
expressed concerns that they wanted the outcome of their scores to accurately express the 
decision of the Board and not have any surprises due to the weight of the different categories in 
the scoring process.  They felt that if the Board worked together on this assignment at a “work 
meeting” then the scores would be correctly tabulated to reflect the sentiment of the Board.  Chair 
Carnahan agreed to research this request to see if this would be possible. 
 
Dave Tanner asked how empowered are DFCM Project Managers in helping to guide these 
projects so that they don’t get too far out of scope?  Rich Amon suggested this is something that 
should be clarified with the Legislature.  He explained that DFCM’s role is primarily to support and 
serve and not necessarily a regulatory function.  DFCM should look to the Legislature and the 
Board to help define what the scope of the project will be.  The dollar amount generally controls 
the scoping of a project, however when non-state funds are involved state funded portions should 
be conserved. Chair Carnahan reminded the Board the DFCM project managers, agencies and 
institutions should be called upon for explanations and additional information when needed.  Greg 
Stauffer from the Utah Office of Higher Education explained that the Board of Regents scoring 
procedure has an analytical part of the process where they match need with request.  It 
encourages campuses to diminish their requests to score better in the prioritization process.  
Projects tend to start out really big but then the Regents process begins to right size them.  DFCM 
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Project Manager Jim Russell explained that there are agencies and institutions that control the 
scope and make sure it is right sized but that depends largely on the funding source.  If the 
building is funded with donor funds, then DFCM has little control over scoping.  However, if it is 
state funded, then project managers have a much larger role in making sure that agencies are not 
adding too much additional square footage.  It all depends on the funding source. 
 
 
 DISCUSSION OF CAPITAL DEVELOPMENT HEARING PROCESS 
 
Jeff Reddoor explained the details of the Capital Development Hearing which takes place on 
October 9, 2013.  Agencies will give presentations on their projects and the Board will have an 
opportunity to ask questions.  The scope should follow what has been provided in the needs 
statement along with updated costs.  After the Capital Development Hearing, then Board 
members will receive their scoring matrix through email with instruction on scoring these projects. 
 
In addition, Mr. Reddoor distributed a handout showing which projects had received prior funding 
for programming and/or design.  There was extensive discussion as to what impact design or 
planning money should have on the Board’s recommendations and if this should be considered 
when determining future funding for a project.   
 
The Board discussed that if the Legislature approved programming and/or design, should the 
Board support their actions by moving a project into cue based on their actions.  Rich Amon 
expressed the idea that one of the roles of the Board is to provide an independent and different 
perspective for the Legislature and the Governor.  The Board can’t ignore projects that are 
designed because someone thought the project was important enough to move it to that point, but 
if the Board demonstrates independence, then it helps promote the right perspective for 
government.  He explained the Building Board can be part of a triangle -- consisting of the 
Legislature, agencies and/or institutions, and the Building Board – which exist by statute to 
provide independent decisions. 
 
Chip Nelson felt this information should be made available before the scoring process.  His 
perspective was that if the previous Board felt that a project was worth funding for programming 
then the Board should probably take a little harder look at it and then make an independent 
decision.  However, it is a different issue if an institution privately funds their programming in order 
to give their project the advantage for later legislative funding. 
 
Additional information was requested.  Dave Tanner asked that the following information be 
provided concerning program/design funds: 
 Who approved the funds 
 The date it was approved 
 Whether it was design or planning funds 
 The phase or date of completion of design or programming 
 
 
 OTHER 
 
There was no other business. 
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 ADJOURNMENT ..............................................................................................................  
 
The meeting adjourned at 8:53 am. 
 
 
 ITINERARY OF CAPITAL DEVELOPMENT TOUR OF NORTHERN UTAH AREA 
 
At the conclusion of the Business Meeting, members of the Board attended the Capital Development Tour, 
visiting the following sites: 
 
Day 1: 
Public Safety/Unified State Laboratories  Calvin Rampton Building   9:30 am 

4431 South 2700 West, Taylorville 
 

Camp Williams Infrastructure   Utah National Guard    10:45 am 
178000 South Camp Williams Rd., Bluffdale 
 

Lunch provided by the Davis Applied Technology in Kaysville     12:15 pm 
 
Project from DATC, SWATC, DXATC  Davis Applied Technology   1:00 pm 

550 East 300 South, Kaysville 
 

USU Brigham City Regional/ USU Eastern USU Brigham City    4:00 pm 
265 West 1100 South, Brigham City 

 
Overnight stay at Holiday Inn Express  Ogden 

 
* * * * * * * * * * * * * * 

 
Day 2: 
New Science Building    Weber State University    8:00 am 

Science Lab Building, off of Edvalson St. 
 

Weber Valley Multi Use Youth Center  Department of Human Services   9:15 am 
      5470 South 2700 West, Roy 
 
SLCC CTE Meadowbrook Campus  Salt Lake Community College   11:00 am 

250 West 3900 South, Salt Lake City 
 

Lunch provided by University of Utah at the Olpin Union Building, Parlor A in SLC   12:15 pm 
 
Crocker Building    University of Utah    1:00 pm 
      Olpin Union Building off of Central Campus Dr. 
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MEMORANDUM 
 

 

To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  September 4, 2013 
Subject: USHE Utilities Infrastructure Study Presentation 
Presenter: Dr. Gregory Stauffer  
 
 
The attached Executive Summary of the Utah System of Higher Education Utilities 

Infrastructure Study report is the result of an effort begun more than a year ago by a group 
tasked with researching and documenting the condition of the utilities infrastructure piece of 
capital facilities on the USHE campuses.  Individuals involved in the report’s preparation spent a 
great deal of time and effort in pulling together information that might best inform future 
decisions in the State of Utah as it relates to institutional utilities infrastructure assets. 
 
This report brings together for the first time in one place:  

 important historical documentation regarding the production and distribution assets that 
comprise the USHE campus utilities infrastructure systems  

 the projected future funding needs of such systems  
 an outline of key issues pertaining to USHE utilities infrastructure systems, including 

funding levels recommended by a number of professional industry studies 
 summary results of surveying national funding models for infrastructure, to see what the 

State of Utah might glean from other states 
 recommendations regarding potential funding mechanisms to assure that the existing 

infrastructure assets can successfully support higher education’s facilities needs going 
forward. 

 
The report reinforces the importance of looking at ongoing maintenance and repair as well as 
capital renewal of and reinvestment needs “holistically” to insure optimal sustainability of the 
assets.  A copy of the full report can be viewed online at www.higheredutah.org/facilities. 
 
 
 
GS: jr 
Attachment  
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UTAH SYSTEM OF HIGHER EDUCATION         
UTILITIES INFRASTRUCTURE STUDY            

(EXECUTIVE SUMMARY) 

 

    

 

           Document Prepared By: 

       Utah System of Higher Education 

           David L. Buhler, Commissioner 

     60 South 400 West 

Salt Lake City, UT 84101-1284     

                View full report www.higheredutah.org/facilities/ 



Foreword 
 
 
The State of Utah has made a substantial investment in the campuses that comprise the Utah 
System of Higher Education (USHE) and the capital facilities on those campuses serve to 
embody those investments.  Well-maintained and programmatically current physical facilities 
are critical for attracting talented students, faculty, and staff to the USHE campuses, and for 
providing a quality learning and research environment once they arrive on campus sites.  
Attractive and technologically up-to-date buildings are a necessary condition for the USHE 
institutions to lead out in helping the State achieve its educational and economic goals.  
Another critical component of facilities investment, often unnoticed historically, is the utilities 
infrastructure which consists of production assets and distribution networks that service the 
buildings on each campus site.   
 
Approximately one year ago, the USHE System brought together a group of individuals from 
across the State, tasked with more fully researching and documenting the condition of the 
utilities infrastructure piece of USHE capital facilities.  Those individuals involved spent a great 
deal of time and effort in preparing this report that could well inform future decisions in the 
State of Utah on the utilities infrastructure front for years to come. 
 
This report brings together in one place for the first time, important historical documentation 
regarding the production and distribution assets that comprise the utilities infrastructure 
systems present at the USHE campuses and the projected future funding needs of such 
systems. Significantly, the report takes the additional step of surveying national funding models 
for infrastructure, to see what the State of Utah might glean from other States.  And perhaps 
most importantly, for those with limited time, it provides an Executive Summary which 
succinctly outlines the Key Issues surrounding USHE utilities infrastructure systems, and 
provides Recommendations for assuring that the existing infrastructure can successfully 
support higher education’s facilities needs going forward.  For the reader that can afford a 
deeper dive into the materials, the narrative of the report is further embellished with various 
appendices that cover the materials presented in substantially more detail. 
 
A special thanks is due to W. Ralph Hardy, the Assistant Commissioner for Facilities Planning for 
the USHE System, as he not only served as the facilitator of the many group meetings for this 
project, but also as the primary author of the materials that comprise this report.  Members of 
the Project Steering Committee and the Inventory and Assessment Task Force also contributed 
significantly to the narrative and appendices that are attached. We thank you for your interest 
in the results of this project. 
 
 
      Dr. Gregory L. Stauffer 
      Associate Commissioner for Planning, Finance, & Facilities 
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Executive Summary of Utilities Infrastructure Report 
 
In order to provide a system of higher education that meets the needs of our state, Utah’s 
public colleges and universities must have campuses and facilities that are up to date, reliable, 
and safe. Campus facilities are among the state’s most valuable assets and represent significant 
taxpayer investment and expense. The challenges of keeping campus buildings, utilities 
infrastructure, landscape, hardscape and roads are many, and are exacerbated by age. 
 
This report outlines the issues faced by the Utah System of Higher Education’s institutionally 
owned utilities systems, including the lack of a dedicated funding mechanism to update utilities 
infrastructure needs in a timely manner. This report also puts the funding and oversight issues 
in the context of the broader need to adequately fund routine repair and preventive 
maintenance and deferred maintenance. 
 
The findings of this report are consistent with those of numerous national studies, which have 
found that “underfunding of maintenance and repair is a widespread and persistent problem” 
across higher education facilities and infrastructure for many decades. (See Appendix B for the 
relevant references) 
 
Key Issues Highlighted in the Report 
 

• The recommended minimum budget allocation for capital renewal of buildings is 2.0% 
of the Current Replacement Value (CRV) of the facilities (1.5% for capital renewal and 
0.5% for remodeling).  While Utah was once a leader in addressing this important need 
by establishing Capital Improvement Funding in 1994, the statutory target of 1.1% is 
below the 2.0% recommended by professional industry studies.  Furthermore, funding 
at the 1.1% level has only occurred three times since the statute’s inception.  Also 
significantly, while the CRV base used to calculate the amount of improvement funds 
available does not include the full replacement cost for utility distribution systems and 
generating plants, 28% of the Capital Improvement funds allocated over the past 15 
years have been needed for utilities infrastructure projects.   Some funds have also been 
needed for renewal and replacement of other non-building infrastructure including 
landscape, hardscape (surface parking, plazas, and sidewalks), safety and security (e.g., 
exterior campus lighting) and roads.   

 
• Five USHE institutions have their own high-voltage substations, and a sixth is in the 

process of being installed. All institutions own and operate electrical distribution 
systems.  The advantages of these institutionally-owned electrical power production and 
distribution systems include: 

1. Power Rate-Based Cost Reduction 
2. Reliability of Power 
3. Quality of Power 
4. Service Responsiveness 



 

5. Accessibility for Maintenance 
 

• There are two ongoing funding mechanisms (1. & 2. below) and several periodic 
mechanisms (3. through 5. below) used to fund maintenance, repair and replacement of 
facilities on USHE campuses. 

1. Annual Operation & Maintenance (O&M) Budgets: address routine 
maintenance and repairs 

2. Capital Improvement Funding: addresses capital renewal and 
replacement needs  

3. Energy Service Companies (ESCo) and Other Energy Savings Related 
Funding 

4. Capital Development Funding 
5. Other Institutional Funds 

 
• As the Legislature considers potential funding mechanisms, it is important to bear in 

mind the condition, capacity and sustainability of the assets being maintained. 
 

• A key desired outcome of this report is to focus attention on the need for dedicated, 
permanent revenue streams for the rehabilitation and replacement of USHE utilities 
production and distribution infrastructure.  An evaluation of those needs that was 
commissioned as a part of this study shows an estimated need of $836.2 million (in 
current dollars) of replacement costs for these assets over the next 50 years which are 
shown graphically below: 
 

 
 
Recommendations: 
 

1. Institutional Ownership of Utilities Infrastructure – Institutional ownership and 
operation of these assets was found to be viable and in the financial and operational 
best interests of the state and should be continued. 



 

2. Routine Maintenance and Repair – The adequacy of existing annual O&M budgets is 
marginal and should be carefully evaluated for funding increases to avert further 
deterioration of physical plant assets.  Additionally, it is recommended that the State 
Legislature return to the pre-recession practice of providing state-appropriated O&M 
support for authorized non-state funded projects based on the “use” of the facilities 
rather than the “source” of capital funding. 

3. Capital Renewal Funding for Buildings and Non-utilities Infrastructure – It is 
recommended that the statutory minimum of 1.1% of CRV be funded for these needs 
and that serious consideration be given to increasing the statutory minimum to the 
recommended minimum level of 2.0%, phased in over time as resources permit, in order 
to prevent continuing increases to the backlog of deferred maintenance needs. 

4. Utilities Production and Distribution Infrastructure –  
a. Condition needs – Serious consideration should be given to establishment of a 

separate funding mechanism for these needs, with consideration given to the 
establishment of perpetual “break-even” utilities as quasi-auxiliary enterprises for 
the ongoing operation and maintenance and provision of capital renewal of these 
assets. 

b. Capacity - The utility infrastructure costs resulting from addition of all new buildings, 
whether capital funding comes from state-funded or non-state funded sources, 
should be considered to be a component of new building construction budgets, not 
part of the funding mechanism for renewal and replacement of existing 
infrastructure.  This would be accomplished by requiring that applicable costs are 
part of the capital budgets of all new capital development projects. 

5. Deferred Maintenance – Consideration should be given to the provision of one-time 
funding, from sources that might include general obligation bonding, one-time 
appropriations, or other one-time sources to address the growing backlog of these 
needs. 
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  MEMORANDUM 

 
To:    Utah State Building Board 
From:  Jeff Reddoor 
Date:  September 4, 2013 
Subject: Reallocation of Funds from Sharwan Smith Center Boiler Replacement to 

the Centrum Ramp Concrete Replacement Project at SUU 

Presenter: Tiger Funk 
 
 
Recommendation 
 
I recommend the amount of $94,000 from the Boiler Replacement at the Sharwan Smith Center 
at SUU be reallocated to the Concrete Replacement Centrum Ramp Project. 
 
Background 

 

The concrete ramp access on the north side of the Centrum Arena has deteriorated due in part to 
freeze-thaw and the necessary use of ice melt.  The new ramp was a funded capital improvement 
project in the fall of 2013.  In addition to the new ramp, SUU would like to add a cross-linked 
polyethylene pipe heating system to melt snow and ice on the ramp, thus improving safety and 
longevity.  The Sharwan Smith Student Center boiler was replaced in the spring of 2013 due to 
an earlier than expected failure.  As a result of this immediate need, University reserves were 
used to replace the boiler prior to the release of the requested Capital Improvement funds.  
Southern Utah University requests that the $94,000 originally allocated to the Sharwan Smith 
Boiler Replacement be reallocated to the Centrum Ramp Concrete Replacement Project. 
 
 
JR:cn 
Enclosure 



DFCM Capital Improvement Reallocation Request
Date: 7/30/2013
Agency:
Requestor:

Allocated From
Project Name:
Project No.: 13262930
DFCM PM:
Completion Date: N/A
Project Savings: $94,000

Allocated To
Project Name: Concrete Replacement: Centrum Ramp Project
*Project No.: 13106730
Amount: $94,000

Description of Work/Justification:

*If applicable

The concrete ramp access on the north side of the Centrum Arena has deteriorated due in part to 
freeze-thaw and the necessary use of ice melt. To improve the safety and longevity of the new 
ramp, which was a funded capital improvement project in fall of 2013, we will add a cross-linked 
polyethylene pipe heating system to melt snow and ice on the ramp.  The Sharwan Smith Student 
Center boiler was replaced in the spring of 2013 due to earlier than expected failure. University 
reserves were used to replace the boiler prior to the release of the requested capital improvement 
funds.

Southern Utah University

Boiler Replacement: Sharwan Smith Center

Delegated to SUU

Tiger Funk, Executive Director for 
Facilities Management and Planning



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
  
  MEMORANDUM 

 
To:    Utah State Building Board 
From:  Jeff Reddoor 
Date:  September 4, 2013 
Subject: Reallocation of Capital Improvement Funds for ABC Stores 

Presenter: Jake Jacobson 
 
 
Recommendation 
 
I recommend the amount of $160,000 from three different ABC projects be reallocated to 
various other ABC stores. 
 
Background 

 

Reallocation of these funds will allow completion of a store front replacement for ABC Store 
#35 which had a shortage of funding.  In addition these reallocations will provide funding for 
some general maintenance issues that need to be addressed such as interior painting, floor 
refinishing, wiring, installation of awning, and a water retention project.  These reallocations will 
help to insure that valuable state assets are being preserved. 
 
 
JR:cn 
Enclosure 













Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  September 4, 2013 
Subject: Administrative Reports for University of Utah and Utah State University 

Presenter:  Ken Nye, University of Utah 
Presenter: Ben Berrett, Utah State University  
 
 
Attached for your review are the Administrative Reports for University of Utah and Utah State 
University. 
 
 
JR: cn 
Attachments 



 

Associate Vice President Facilities Management 
1795 East South Campus Dr, Room 219 

V. Randall Turpin University Services Building 
Salt Lake City, UT  84112-9404 

(801) 581-6510 
FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 
 
August 16, 2013  
 
 
 
Mr. Jeff Reddoor, Building Board Director  
Division of Facilities Construction and Management 
State Office Building Room 4110 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for September 2013 Building Board Meeting. 
 
Dear Jeff: 
 
The following is a summary of the administrative reports for the U of U for the period  
June 22, 2013 – August 16, 2013.  Please include this in the packet for the September 2013 Building 
Board meeting. 
 

Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
11 Design Agreements, 3 Planning/ Study/Other Agreements. 
 
No significant items. 

Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
1 New Space Contracts, 10 Remodeling Contracts, 3 Site Improvement Contracts. 
 
No significant items. 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
None 
 
Decreases:   
None 
 
Report of Contingency Reserve Fund (Page 4) 
Increases:   
None 
 
 
 
 
 
 
 



 

   

Mr. Jeff Reddoor, Building Board Director  
August 16, 2013 
Page 2 
 
Decreases:   
Project 21371; East Foothill Fire Protection 
This transfer of $82,248.22 funds the cost of unforeseen rock conditions. This project is installing a dry 
standpipe system in the foothills adjacent to the eastern edge of the University’s campus requiring a  
significant amount of trenching. In one of the last areas being trenched, a substantial amount of rock was 
discovered. Design modifications were made to mitigate this as much as possible but a substantial 
additional effort was required to break rock in order to install this portion of the system. 
 
 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
 
Enclosures 
 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Rich Amon 
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Professional Services Agreements

Awarded From June 22, 2013 - August 16, 2013

Item 
Number

Project 
Number Project Name Firm Name Project Budget Contract Amount

Design
1 21427 College of Nursing - Add floor power Supply GSBS $79,943 $5,710
2 21482 Red Butte Garden - Rose Cottage Site Lighting Envision $4,800 $4,800
3 21486 Replace Generator 5 RMH $2,112,454 $170,574
4 21489 Biology Room 212 lab Remodel Tracy Stocking $372,413 $30,595
5 21494 Union Expanded Veteran Support Center Blalock $207,503 $15,871
6 21505 Business Classroom - 3rd floor Remodel MJSA $25,000 $9,678
7 21506 Skaggs Pharmacy Bldg - Dis Relocation Edwards and Daniels $238,884 $18,568
8 21520 UUHC Valet Reorganization Tracy Stocking $35,925 $5,680
9 21415 Rosenblatt Home Facility Plan MJSA $70,945 $70,945
10 21500 Park Bldg Room 307 Conference room HHY $44,414 $5,076
11 21526 Health plans Tenant Improvement of Mid Valley Health bldg 04 FFKR $1,900,000 $61,875 

Planning/Study/ Other
12 21016 Building and ADA Analysis of University Bldg and Structures William G. Green $15,000 $15,000
13 21470 Rice Eccles West Stadium Remodel Study FFKR Architects $34,800 $17,000
14 21486 Replace Generator 5 - Commissioning Horizon $2,112,454 $35,589
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Construction Contracts

Awarded From June 22, 2013 - August 16, 2013

Item 
Number

Project 
Number Project Name Firm Name Design 

Firm Project Budget Contract Amount

Construction - New Space
1 20216 New S.J. Quinney College of Law Eagle $55,000,000 $111,245

Construction - Remodeling
2 21330 Astronomy Center Outreach Remodel Archer Construction $126,786 $92,706
3 21335 North Parking Garage Bird Mitigation Project Eckman and Mitchell $320,000 $239,560
4 21427 Nursing Building - add Floor power supply Wasatch electric $79,943 $30,933
5 21441 HSE Bldg 575 Evaporative Cooling Addition KHI Mechanical $195,000 $170,033
6 21448 Student Union Remodel rooms 316 , 317 Archer Construction $141,517 $73,502
7 21453 Genetics Bldg 0533 Heating Water piping Replacement KOH $1,021,912 $876,610
8 21479 William Stewart Bldg 210 and 210A remodel Slider $110,549 $81,069
9 21523 Heritage Center Makeover Mark Hamilton $26,500 $24,304

10 21256 SMBB Nanofab Tool Install Alternative Mechanical Contractors $671,045 $311,498
11 21428 Childrens Center Reroof Perkes Roofing $118,000 $88,430

   Construction - Site Improvement
12 21192 U of U Metering Upgrade Phase 3 All Tech Electric $1,222,612 $632,740
13 21292 Parking Lot Restoration Cottonwood Builders $350,000 $187,449
14 21498 Heritage Bus Loop Repaving Miller Paving $92,300 $90,792
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University Of Utah
Report Of Project Reserve Fund Activity
For the Period of June 22, 2013 to August 16, 2013

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 652,813.01

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 652,813.01
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University Of Utah
Report Of Contingency Reserve Fund Activity
For the Period of June 22, 2013 to August 16, 2013

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,334,620.48

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING
21371 East Foothill Fire Protection (82,248.22) (109,444.22)   35.70% Construction

ENDING BALANCE 1,252,372.26



 
 
 

1445 Old Main Hill           Logan, UT  84322‐1445            Ph: (435) 797‐1146            Fax: (435) 797‐0710           www.usu.edu/vpbus 

19 August 2013 
 

 
Rich Amon, Interim Director  
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Rich: 
 
SUBJECT: USU Administrative Reports for the September 2013 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 06/24/13 to 08/19/13.   
  
Professional Contracts, 11 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 27 contracts issued (Pages 2-3) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 4) 
One project needed funds during this reporting period. 
 
Report of Project Reserve Fund Activity (Page 5) 
Three projects closed that contributed to the project reserve fund. 
 
Current Delegated Projects List (Pages 6-7) 
Of USU’s 66 projects, 4 are complete, 4 are substantially complete, 36 are in construction, 11 are in the 
design/study phase, and 11 are pending.  The four projects that were completed during this period were 
Fine Arts Precast Concrete Panel Replacement, BNR fire Protection Phase II, Paving (Student Living 
Center Parking Lot) and Price BDAC Fire/Irrigation System. 
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
 
      Sincerely,       

 
             

 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
c:  Gregory L. Stauffer 



Professional Contracts
Awarded From 06/24/13 to 08/19/13

Contract Name Firm Name A/E Budget Fee Amount Comments

1 OM Masonry Restoration Phase 3 Architectural Design West $33,296.00 $33,000.00 Design services for phase three of 

  Old Main restoration

2 NFS 243/208 Kitchen Remodel CRSA $33,289.00 $29,500.00 Design services for kitchen remodel

3 Planning & Design Fund FY14 Cache Landmark Engineering $100,000.00 $23,270.00 Design services for sidewalk

  improvements on 1200 East

4 Parking Lot Paving FY14 Cache Landmark Engineering $19,954.00 $19,820.00 Engineering/Surveying for lot west of

  tennis courts

5 Concrete Replacement FY13 Cache Landmark Engineering $26,238.73 $17,245.00 Engineering services to replace/improve

  sidewalk/stairs on Old Main Hill

6 Moab ADA Upgrades James T. Dressler $16,200.00 $16,200.00 Design services to make parking lot

  ADA compliant

7 Planning & Design Fund FY13 The Design Guild $100,000.00 $10,670.00 Design services for Eccles auditorium 

  upgrade

8 USUE Library Concrete Replacement GreenWorks $12,000.00 $8,460.00 Landscape architectural services

   MISCELLANEOUS CONTRACTS

9 Planning & Design Fund FY14 CRSA $100,000.00 $36,950.00 Quad master plan/CHSS building study

10 Wellness Center Remodel Ivie Code Group $4,919.00 $3,565.00 Code inspections for 

  Wellness center remodel

11 Moab ADA Upgrades Red Desert Land Surveying $1,000.00 $425.00 Topographical survey of Moab
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Construction Contracts
Awarded From 06/24/13 to 08/19/13

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 OM Masonry Restoration Abstract Masonry Architectural Design West $436,630.00 $263,130.00 Replace rain gutters on Old Main

   Phase 3    Restoration

2 OM Masonry Restoration Heritage Roofing  Architectural Design West $436,630.00 $173,460.00 Replace rain gutters on Old Main

   Phase 3

3 Kent Concert Hall Entry  Interior Construction Method Studio $1,492,991.00 $63,905.00 Pre‐construction services, CMGC

   Replacement    Specialists

4 Jones Hall Renovation Xtreme Walls USU Facilities Planning  $822,791.00 $38,500.00 Senergy stucco system for renovation

  and Design

5 Concrete Replacement FY14 USU Facilities Operations USU Facilities Planning  $225,455.00 $26,515.00 College of Arts sidewalk

     and Design   replacement

6 Campus Controls Upgrade FY14 USU Facilities Operations USU Facilities Planning  $245,098.00 $11,985.00 Eccles Conf Ctr upgrade DDC/VAV

  and Design   in conference rooms

7 Campus Controls Upgrade FY14 USU Facilities Operations USU Facilities Planning  $245,098.00 $9,996.00 Engineering lab upgrade DDC zone

  and Design   controls and actuators

8 Campus Controls Upgrade FY14 USU Facilities Operations USU Facilities Planning  $245,098.00 $9,993.00 BNR upgrade DDC Zone controls

  and Design

9 Campus Controls Upgrade FY14 USU Facilities Operations USU Facilities Planning  $245,098.00 $8,000.00 Main upgrade DDC Zone controls

  and Design   and replace DX

10 Campus Controls Upgrade FY14 USU Facilities Operations USU Facilities Planning  $245,098.00 $7,526.00 FA Sculpture lab‐upgrade controls

  and Design

11 Miscellaneous Critical Staker & Parson Companies USU Facilities Planning  $231,481.00 $7,732.00 Demo of Children's House II

   Improvments FY13   and Design

12 Miscellaneous Critical USU Facilities Operations USU Facilities Planning  $231,481.00 $2,477.00 Auto openers on Gunshed West

   Improvments FY13   and Design   entrance
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   MISCELLANEOUS CONTRACTS

13 Jones Hall Renovation Todd Jensen Construction $822,791.00 $22,191.00 Patio work for Jones Hall renovation

14 Health/LS/Code/Asbestos FY13 Eagle Environmental $188,425.00 $17,533.00 Abatement on 2nd floor of 

  USUE Library

15 USUE Library Upgrade Eagle Environmental $684,210.00 $14,356.00 Abatement on main floor and

  mezzanine level of USUE Library

16 Campus Controls Upgrade FY14 Spindler Construction $245,098.00 $3,585.00 Interface for Bacnet to Daikin

  system

17 Health, LS, Code, Asbestos FY14 Utah Fire Equipment $138,889.00 $3,541.00 Fire extinguishers for campus

18 Campus‐wide Bike Racks FY13 UpBeat, Inc $51,296.00 $1,890.00 Bike racks for COA building

19 Health, LS, Code, Asbestos FY14 Eagle Environmental $138,889.00 $985.00 Abatement at NR217 & IS101A

20 Health, LS, Code, Asbestos FY14 Eagle Environmental $138,889.00 $983.00 abatement in FA 216A&B

21 1200 East Landscape Zollinger Fruit & Tree Farm $97,583.00 $650.00 10 Yellowwood trees

22 South Farm Transgenic  Wylie Concrete $188,433.00 $300.00 Concrete for barn garage door

   Goat Barn

23 USUE Workforce Education Dixon Information $318,000.00 $90.00 Hazardous materials sample testing

   Remodel

24 Kent Concert Hall Entry  Dixon Information $1,492,991.00 $75.00 Hazardous materials sample testing

   Replacement

25 Health/LS/Code/Asbestos FY13 Dixon Information $188,425.00 $75.00 Hazardous materials sample testing

26 Health/LS/Code/Asbestos FY13 Dixon Information $188,425.00 $50.00 Asbestos testing of floor material

27 Health/LS/Code/Asbestos FY13 Dixon Information $188,425.00 $10.00 HPER building air sample testing
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Report of Contingency Reserve Fund
From 06/24/13 to 08/19/13

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $569,613.90

INCREASES TO CONTINGENCY RESERVE FUND

      None

DECREASES FROM CONTINGENCY RESERVE FUND

FAV Cooling (18,348.70) (38,140.92) 3.71% Construction 56.74%

     Fix concrete/demo floor

      

ENDING BALANCE $551,265.20
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Report of Project Reserve Fund Activity
From 06/24/13 to 08/19/13

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $330,096.36

INCREASES TO PROJECT RESERVE FUND
   Fine Arts Precast Concrete Panel Replacement 19,519.98 Close Project 6.75%

   BNR Fire Protection Phase II 1,181.70 Close Project 0.22%

   Paving (Student Living Center Parking Lot) 12,073.10 Close Project 4.23%

DECREASES TO PROJECT RESERVE FUND
   None

ENDING BALANCE $362,871.14
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Current Delegated Projects List
8/19/2013

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A22907 Planning and Design Fund FY11 Design/Study 75,000

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A24159 Chilled Water Thermal Storage Substantial Completion 2,568,183

A24855 Planning and Design Fund FY12   Design/Study 149,801

A24857 Classroom/Auditorium Upgrades FY12   Construction 389,659

A24858 Building Commissioning FY12   Commissioning 190,991

A24860 BNR Fire Protection Phase II   Complete 604,161

A24862 NFS HVAC Design   Construction 195,532

A24870 1200 East (Aggie Village) Landscape   Construction 97,583

A24871 Paving (Student Living Center Parking Lot)   Complete 384,547

A25416 HPER Field Turf Upgrade Substantial Completion 2,336,337

A25442 Experimental Stream Facility Design 76,200

A25891 USU VoIP Comm Closet Upgrade Construction 3,302,931

A26677 Access Controls FY13 Construction 147,059

A26681 Medium Voltage Upgrades FY13 Construction 243,243

A27144 Building Commissioning FY13  Commissioning 190,991

A27145 Bus. Bldg Steam/Water Connect  Pending 500,000

A27146 Campus Controls Upgrade FY13  Construction 245,098

A27147 Campus‐wide Bike Racks FY13  Construction 54,074

A27148 Classroom Auditorium Upg FY13  Construction 294,570

A27149 Concrete Replacement FY13  Construction 276,160

A27150 Emergency Generator FY13  Design 320,195

A27151 Fine Arts Precast Concrete Panel Replace  Complete 379,378

A27152 FAV Cooling  Construction 1,454,294

A27153 Health/LS/Code/Asbestos FY13  Construction 199,334

A27155 Miscellaneous Critical Improvements FY13 Construction 245,370

A27156 Old Main Masonry Restoration  Construction 375,151

A27157 Planning & Design Fund FY13  Design/Study 106,667

A27158 Sign System FY13  Construction 49,074
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A27277 BEERC Classroom Addition/Office Remodel Construction 1,451,577

A27993 Roosevelt Education Ctr Building Leaks Mitigation Construction 326,973

A28061 Roosevelt Building 132A Fire Alarm Upgrade Construction 184,300

A28266 Wellness Center Remodel Construction 473,787

A28430 Bldg 620 Lab 231 remodel Construction 140,500

A28514 South Farm Transgenic Goat Barn Construction 196,071

A28578 Champ Hall Remodel Substantial Completion 387,101

A28611 Engineering 3rd Floor Lounge Remodel Construction 222,670

A28740 Jones Hall Renovation  Construction 1,068,791

A28856 USU SLC Bldg 822 Remodel Construction 245,000

A28857 South Farm Equine Center Classroom Design 849,933

A28909 Kent Concert Hall Entry Replacement  Construction 1,728,421

A28910 Romney Stadium Bleachers  Construction 141,689

A28998 Access Control FY14  Pending 49,020

A28999 Building Commissioning FY14  Pending 196,296

A29000 Campus Controls Upgrade FY14  Construction 245,098

A29001 Classroom/Auditorium Upgrades FY14  Pending 294,644

A29002 Concrete Replacement FY14  Construction 238,727

A29003 Elevator Upgrades FY14  Pending 294,396

A29004 Emergency Generator FY14  Pending 245,495

A29005 Health, LS, Code, Asbestos FY14  Construction 147,222

A29006 Medium Voltage Upgrades FY14  Pending 343,637

A29007 Misc Critical Improvements FY14  Pending 245,370

A29008 Moab ADA Upgrades  Design 195,943

A29009 OM Masonry Restoration Phase 3  Construction 474,222

A29010 Parking Lot Paving FY14  Design 691,743

A29011 Planning and Design FY14  Design/Study 100,000

A29012 Sign System FY14  Pending 49,074

C11292 Price BDAC Fire/Irrigation Sys Complete 674,820

C11293 Price SAC Building Study Construction 14,620

C11294 USUE Central Instructional Building Design 825,000

C11295 USUE San Juan Residence Hall Substantial Completion 3,283,240

C11301 USUE Workforce Education Remodel Construction 406,700

C11310 USUE Library Building Upgrade Construction 765,789

C11314 USUE CEIC Building Remodel Construction 782,063

C11368 USUE Mechanical/Lighting upgrade  Pending 853,565

C11375 USUE Library Concrete Replacement (NEW PROJECT) Pending 297,173

TOTAL (66) $34,592,253
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
  
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: Jeff Reddoor 
Date: September 4, 2013 
Subject: Administrative Reports for DFCM  

Presenter:   Jeff Reddoor 
  
 
 
The following is a summary of the administrative reports for DFCM. 
 
Lease Report (Pages 1 - 3)  
No significant items 
 

Professional Services Agreements Awarded, 86 Issued (Pages 4 -13) 
No significant items 
 

Construction Contracts Awarded, 36 Issued (Pages 14 - 17) 
No significant items   
 

Report of Contingency Reserve Fund (Page 18) 
Increases 
Increases are from budgeted contingency as well as decrease change orders and modifications.  
 
Decreases, New Construction 
State Hospital New Medical Services Building and Pediatric Facility 
This transfer of $177,203 covers change order #6.  See attached page #19 for details.  
 
SLCC South City Campus New Media Building 
This transfer of $102,844 covers the State’s share of change orders #68 – 72 and contract to 
Rocmont Industrial for campus east entrance abatement.  See attached pages #20 - 24 for details.   
 



Administrative Reports 
Page 2 
 
 
 
Decreases, Remodeling 
State Office Bldg East Staircase Improvements 
This transfer of $42,184 covers change order #3 and misc construction costs.  See attached page 
#25 for details.     
 
Davis ATC Administrative Area Upgrade 
This transfer of $17,335 covers design costs over budget. 
 
Report of Project Reserve Fund Activity (Page 26) 
Increases 
These items reflect savings on projects that were transferred to Project Reserve per statute.   
 
Decreases 
Funds returned to complete project and to award construction contract that came in over budget 
 
Contingency Reserve Fund Analysis (Pages) 
This report is being re-written to pull data from the new DFCM CPPM project management 
database.  It is behind other higher priority reports, but should be complete for the next quarterly 
report 
 
Statewide Funds Reports (Pages #27 – 36 
No significant items 
 
Construction Contract Status (Pages #37 - 57) 
This quarterly report shows the status of each construction contract that was open during the 
preceding quarter.  The main intent of this report is to show those contracts/projects that are over 
the contractual completion time.  
 
 
DDW: jr 
Attachments 
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