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Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: Approval of Minutes for October 24, 2012 

 

 

Attached for your review and approval are the minutes of the Utah State Building Board Meeting 

and FY14 Hearing for Projects from Other Funding Sources held October 24, 2012. 

 

DGB: cn 

Attachments 



 

Utah State Building Board 
 

  

 

 

 

 

MEETING 

 

October 24, 2012 

 

  
 

 

UMINUTES U 
 

Utah State Building Board Members in Attendance: 
N. George Daines, Chair 
David Fitzsimmons 
Sheila Gelman 
Jeff Nielson 
Chip Nelson 
Ned Carnahan 
Gordon Snow 
Ron Bigelow, Ex-Officio 
 

DFCM and Guests in Attendance: 
Gregg Buxton Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Kurt Baxter  Division of Facilities Construction & Management 
Rich Amon  Department of Administrative Services 
Alan Bachman    Office of the Attorney General 
Kimberlee Willette   Governor’s Office of Planning and Budget 
Mark Bleazard    Legislative Fiscal Analyst Office 
John Harrington   Division of Facilities Construction & Management 
Bianca Shama    Division of Facilities Construction & Management 
John Nichols    Division of Facilities Construction & Management 
Bruce Whittington Division of Facilities Construction & Management 
Lynn Hinrichs Division of Facilities Construction & Management 
Jim Russell  Division of Facilities Construction & Management 
Cheryl Searle    Division of Facilities Construction & Management 
Tom Shaw    Division of Facilities Construction & Management 
Kim Hood    Department of Administrative Services 
Michael Bensen   Southern Utah University 
David F. Tanner   Southern Utah University 
Jim Michaelis    Utah Valley University 
Ken Nye    University of Utah 
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Mike Perez    University of Utah 
Chris Hill    University of Utah 
Jason Perry    University of Utah 
Cory Higgins    University of Utah 
Annie Combe    University of Utah 
Mark Halverson   Weber State University 
Kevin P. Hansen   Weber State University 
Charles Darnell   Utah State University 
Ben Berrett    Utah State University 
David Cowley    Utah State University 
Boyd Edwards    Utah State University Uintah Basin 
Stephen Nadauld   Dixie State College 
Sherry J. Ruesch   Dixie State College 
Bob Askerlund    Salt Lake Community College 
Malin Francis    Salt Lake Community College 
W. Ralph Hardy   Commission of Higher Education 
Amber Craighill   BHB Engineers 
James Kilpatrick   BNA Consulting 
Keri Hammond   EDA Architects 
Stephanie Ray    EDA Architects 
Russ Bachmeier   FFKR Architects 
Frank Verucchi, Jr.   Meridian Engineering 
Julie Attig    Reaveley Engineers 
Porter McDonough   Layton Construction 
Michael Daniels   Layton Construction 
John Wahl    Uintah Basin ATC 
Mark Walker    Uintah Basin ATC 
Mike Bouwhuis   Davis Applied Technology College 
Brent Petersen   Davis Applied Technology College 
Kelle Stephens   Dixie Applied Technology College 
Tyler Brinkerhoff   Utah College of Applied Technology 
Clay Christensen   Mountainland Applied Technology College 
Richard Maughan   Bridgerland Applied Technology College 
Keith Davis    Department of Human Services 
Dan Clark    Department of Natural Resources 
Gary Riddle    CBRE 
Cori Anderson    R & O Construction 
Ann Waters    GSBS 
Michael Sears    Utah School for Deaf and Blind 
Cynthia Cook    FFKR Architects 
Lyndy Lovelady   Eaton Architecture 
Gabe Kramer    Strata Geotech 
Rick Stock    Sunrise Engineering 
Fran Pruyn    CRSA 
Kathy Wheadon   CRSA 
Marc Hansen    Envision Engineering 
Ellen Parrish    VCBO Architecture 
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Dave Wesemann   Spectrum Engineers 
Matthew Tibbs    Spectrum Engineers 
Jackie McGill    Spectrum Engineers 
Libby Crapo    Stanley/Action Doors 
Fred Adams    Utah Shakespeare Festival 
R. Scott Phillips    Utah Shakespeare Festival 
Alma Adams    Iron County 
Greg Sheehan    DNR Wildlife Resources 
Ron Nielsen    DNR/DWR 
Nichole Fitzsimmons   Michael Baker 
Kelly Murdock    Wells Fargo Securities 
Matt Rich    Jacobsen Construction 
 
On Wednesday, October 24, 2012 the Utah State Building Board held a meeting in Room W030 
West Building of the Utah State Capitol Hill Complex, Salt Lake City, Utah.  Chair George Daines 
called the meeting to order at 9:06 am. 
 

 APPROVAL OF MINUTES OF SEPTEMBER 5 AND OCTOBER 3, 2012 
 
Chair Daines sought a motion for approval of the minutes.  
 

MOTION: David Fitzsimmons moved to approve the meeting minutes of September 5, 

and October 3, 2012. The motion was seconded by Jeff Nielson and passed 

unanimously. 
 

 CAPITAL DEVELOPMENT RANKINGS 
 
Chair Daines indicated that the Board members received copy of the Capital Development rankings 
a few days ago.  These rankings are not final and the floor was open for discussion concerning 
them.  He invited DFCM Director, Gregg Buxton to advise the Board of any suggested changes.  Mr. 
Buxton expressed concern over Corrections 192 Bed Secure Housing Project which was ranked low 
on the list.  Ron Bigelow reminded the Board that he is the Ex-Officio, and cannot vote.  However 
according to the By-Laws he would like to make a motion concerning this issue. 
 

MOTION: Ron Bigelow moved that the CUCF West 1 - 192 Bed Secure Housing 

(Gunnison Pod) which is ranked #10 be move to Priority #2 on the list.   

 
Mr. Bigelow explained his reason for the motion.  End of year budgets indicate that Corrections has 
a non-lapsing balance from their operations this year and would be able to apply approximately $9 
Million toward this building.  He reminded the Board that this project had been approved previously 
and had planning and design completed which will need to be updated.  This facility is for maximum 
security prisoners who cannot be housed in county jails.  Maximum security space is presently 
maxed out in other state correctional facilities, so this project is critical.  These funds will not roll over 
next year and should be used by Corrections for this worthy project.  He felt this project should be 
high enough on the list to ensure that it receives significant consideration by the Legislature. 

 

The motion was seconded by Ned Carnahan. 
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Various members of the Board continued to address the motion.  Jeff Nielson said he would be in 
favor of the motion if he was assured the $9 Million would be applied to the construction costs for 
the building.  David Fitzsimmons said he had previously ranked this building as #5 because of Life 
Safety issues that should be addressed and agreed this project should be higher on the list.  Chair 
Daines opened the discussion to the public.  Representative Gage Froerer said he understood the 
priority ranking and the needs for the Correction Facility.  However he questioned if Corrections had 
the money in their operations budget to run this facility or would they be looking for additional budget 
to operate when construction is completed.  Mr. Bigelow said this would be addressed as the 
Governor puts his budget together and will be presented to the Legislature as a recommendation.  
Gordon Snow said he supports Mr. Bigelow’s Motion and shared information that enrollments were 
down at Universities.  The rankings reflect the Board’s interest in promoting Agency needs.  He 
encouraged Board members to give higher priority to projects that had been on the list for several 
years but had not been advanced in the rankings.  Chair Daines again invited public comment.  
There was considerable discussion concerning the motion which included Senator Stuart Adams 
and Representative Gage Froerer’s concerns about the exact placement of Corrections on the 
priority list.  Chair Daines asked if Mr. Bigelow wanted to amend his motion and Mr. Bigelow 
declined. Chair Daines asked for a vote from the Board. 
 

The motion stood as moved and passed with six in favor and one opposed. 
 

MOTION: Gordon Snow moved that Ogden Juvenile Courts be ranked as Priority #1, 

CUCF West 1 – 192 Secure Housing (Corrections) be Priority #2, Module #2 of 

the Unified State Laboratory be Priority #3 and DHS Admissions and Durable 

Housing be Priority #4 .   
 
Chair Daines asked Mr. Snow if he would like to have a separate motion for each change so that 
they could be dealt with and discussed separately.  Mr. Snow declined.  He felt the Board should try 
to help Agencies and requested the vote on the motion be as stated. Mr. Snow explained his reason 
for the motion.  DHS Durable Housing Project should be moved forward because of the difficult 
living conditions and safety hazards of this facility.  The State Unified Laboratory is also in terrible 
repair and a problem with contaminated evidence could likely happen in the future because of this 
facility.   
 

The motion was seconded by Sheila Gelman. 

 
Chair Daines asked for discussion on the motion but there was no discussion.  The Board voted on 
the motion. 
 

The motion stood as moved and passed with five in favor and two opposed. 
 
Gordon Snow asked if the projects near the top of the list had already been designed.  Gregg 
Buxton answered yes.  He further clarified that UVU and Courts would have design completed by 
the end of the Legislative session.  Mr. Buxton reminded the Board that the Dixie Elementary School 
Purchase should not be forgotten on the priority list. 
 

MOTION: Ned Carnahan moved that the East Elementary Purchase be ranked #6.  The 
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motion was seconded by David Fitzsimmons 

 

AMENDED 

MOTION: Ned Carnahan amended his motion and moved that the East Elementary 

Purchase be moved to priority #1.  

 
Gordon Snow spoke to the motion and said that from his experience in the Legislature, he felt that 
Dixie’s East Elementary Purchase would be funded anyway.  This is a low cost project that would fit 
easily in the budget.  Chair Daines asked if Dixie’s project should be ranked to indicate the Board’s 
priorities for funding?  Mr. Snow said he did not feel it should be ranked #1 but feels it will be top 
priority because of the dollar amount.  He would not vote for it to be priority #1.   

 

  The Amended Motion failed for lack of a second. 

 

MOTION: Ned Carnahan moved to return to his original motion that the East Elementary 

Purchase be ranked Priority #6.  The motion was seconded by David 

Fitzsimmons and passed unanimously. 

 
Sheila Gelman requested to make a motion concerning the DHS Durable Housing Project.  She 
reminded the Board of their visit this summer and was concerned with the condition of these 
facilities. 
 

MOTION: Sheila Gelman moved that DHS Admissions and Durable Housing be moved 

from Priority #4 to the Priority #3 ranking.  The motion was seconded by 

Gordon Snow and passed unanimously. 
 

MOTION: Gordon Snow moved to close the discussion of the FY 2014 Capital 

Development Rankings and accept the priority rankings as currently revised.  

The motion was seconded by David Fitzsimmons 

 
Ron Bigelow reminded the Board that Corrections and the UVU Classroom Building are critical 
projects.  He would have liked to see the UVU New Classroom Building as Priority #2 but will 
respect the wishes of the Board.  Representative Gage Froerer asked the Board to give an 
explanation concerning the Board’s original scores and their final priorities.  Chair Daines responded 
added that the information from Ron Bigelow concerning Corrections, and the motion made by 
Gordon Snow with his concerns about State Agencies, greatly affected the final priorities.  Gregg 
Buxton explained that one member of the Board was out of town and some members did not vote 
completely on all the projects which changed the initial ranking.  However, it is not uncommon for the 
Board to re-evaluate their concerns and change their final ranking. 
 
Jeff Nielson expressed concern that originally UVU scored very high on the Board’s priority list and 
now it is ranked Priority #5.  Gordon Snow explained that his discovery of declining student 
enrollment at UVU had an impact on his decision to promote funding for State Agencies.  Second, 
as the UVU design came in for the Classroom Building it was noted that a good share of this 
building was an office building.  It was originally approved for design as a classroom building but has 
since changed.  He believes more than half of the building is office space.  This new information 
impacted his assessment of critical needs.  Chair Daines added that changes made by the LDS 
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Church in respect to missionary service may change enrollment at universities and produce a 
bubble in future enrollment.  State Funding is extremely competitive at the present time. However, 
this is a great time to take advantage of favorable financing to benefit universities.   
 

The motion stood as moved and passed with six in favor and one opposed. 
 
Chair Daines also asked if the Board would like to discuss the Land Banking Request Priority List.  
There was no discussion from the Board. 
 

MOTION: Chip Nelson Snow moved to approve the FY 2014 Land Banking Requests as 

currently ranked.  The motion was seconded by Ned Carnahan and passed 

unanimously. 

 
(A copy of the final rankings are attached to this document as Attachment A) 
 

 AMENDMENT TO DFCM RULE 23-14, MANGEMENT OF ROOFS ON STATE BUILDINGS 
 
Assistant Attorney General, Alan Bachman reported that this rule was up for review and requested 
that a Five Year Notice of Review be filed for Rule 23-14.  In addition, DFCM is requesting that this 
rule be amended with two minor changes to the original text.  The new rule should read: 
1) In order to obtain access, a person, who is not an employee of the division, must complete and 
execute a roof access application/agreement form. 
2) Any person accessing a roof must have fall protection equipment as required by any applicable 
authority. 
If approved, this will be filed before or on the next filing deadline which is November 1, 2012.  It will 
then be published in the Bulletin and after the mandatory 30 day comment period, plus an additional 
seven days, the amendment will become effective. 
 

MOTION: Jeff Nielson moved to approve the Five Year Notice of Review and DFCM’s 

Amendments to Rule R23-14, Management of Roofs on State Buildings.  The 

motion was seconded by Gordon Snow and passed unanimously. 
 

 FIVE YEAR NOTICE OF REVIEW FOR FOUR ADMINISTRATIVE RULES 

R23-9 Cooperation with Local Government Planning 

R12-10 Naming of State Buildings 

R23-21 Division of Facilities and Construction Management Lease Procedures 

R23-24 Capital Projects Utilizing Non-appropriated Funds 
 
Alan Bachman reported these four rules are up for review and would expire this December unless a 
Notice of Review is filed with Administrative Rules.  If the Board approves this Notice of Review, 
then the rules will return to the Board for updating at a later time.  Right now they are just seeking a 
motion to allow these rules to continue.  David Fitzsimmons asked if Mr. Bachman was asking for 
approval of all four rules and Mr. Bachman said, yes. 
 

MOTION:  David Fitzsimmons move to approve the Five Year Notice of Review for the 

following four Administrative Rules: 

 R23-9 Cooperation with Local Government Planning 
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R12-10 Naming of State Buildings 

R23-21 Division of Facilities and Construction Management Lease Procedures 

R23-24 Capital Projects Utilizing Non-appropriated Funds.   

 

 The motion was seconded by Sheila Gelman and passed unanimously 

 

 OGDEN JUVENILE COURTS PROJECT 
 
DFCM Deputy Director, Lynn Hinrichs requested that the Board authorize the use of unobligated 
design funds from the FY13 Legislative approved budget for a hazardous materials abatement and 
demolition of three remaining buildings on the New Ogden Juvenile Courthouse site.  The city of 
Ogden and local citizens have requested that these buildings be demolished in order to increase 
safety to the area and diminish the attraction of vagrants to the site.  DFCM had previously 
demolished several buildings on the property with the available money allocated, however three 
buildings remain.  Rather than wait for funding from the FY14 Legislative session, DFCM is asking 
for the Board to consider allowing them to use the money from the design funds which would then 
be replenished by money allocated for construction from the FY14 session. 
 

MOTION: Ned Carnahan moved to approve the Ogden Juvenile Courts Project.  The 

motion was seconded by Chip Nelson and passed unanimously. 

 

 UPDATE TO JUNE 29, 2011 REQUEST TO THE BUILDING BOARD REGARDING 

PROPERTY TRANSFER AND LONG TERM LEASE FOR THE CONSTRUCTION OF A 

FACILITY TO HOUSE DINOSAUR BONES ADJOINING THE UTAH FIELD HOUSE OF 

NATURAL HISTORY (UFHNH) IN VERNAL , UINTAH COUNTY, UTAH. 
 
DFCM Real Estate Specialist, Cheryl Searle gave an update on the property located next to the 
Museum of Natural Museum in Vernal.  At one time there were plans for a Federal Building to house 
the dinosaur bones at this location, but this did not receive funding.  The Uintah Impact Mitigation 
Board stepped forward and provided funding to build a building to house the bones.  The original 
agreement, which was reported a year ago, was that the Mitigation Board would build the building; 
the state would transfer the property to their name and then lease it back from them for a 50 year 
period of time.  The letter presently being distributed informs us that this agreement is no longer 
necessary because the Uintah Impact Mitigation Special Service District has given the building to 
the state(see Attachment B).  The building will now be built on state-owned property and in the 
state’s name.  There will be no lease agreement or any kind of ongoing agreement.  At the time of 
this transaction, the Department of Natural Resources indicated they would move forward with 
operation and maintenance for this facility.  Director Gregg Buxton reminded the Board that this was 
information only and no action would be required.  The transaction that was agree upon a year ago 
is now void since the state owns the building.  The Board members asked Ms. Searle to please 
express their appreciation to the Uintah Impact Mitigation Special Service District for their generous 
gift to the state. 
 

 LONG TERM LEASE REQUEST FOR U.S. FOREST SERVICE LAND IN UINTAH 

COUNTY, UTAH ON BEHALF OF DEPARTMENT OF TECHNOLOGY SERVICES 
 
DFCM Real Estate Specialist, Tom Shaw reported that this is a renewal of an existing lease for the 
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Department of Technology Services.  The Forest Service provides the land and DTS provides 
communication services for the state.  The site is about 10,000 sf.  The lease is for about 29 years.  
These are mutually shared services and there is no cost to this lease.  DFCM is asking for approval 
of the lease. 
 

MOTION: Jeff Nielson moved to approve the Long Term Lease Request for U.S. Forest 

Service Land in Uintah County, Utah on Behalf of Department of Technology 

Services. The motion was seconded by Gordon Snow and passed 

unanimously. 

 

 DNR - DWR NEW RESIDENCE AT MANTUA FISH HATCHERY 
 
Greg Sheehan along with Ron Nielsen from the Division of Wildlife Resources presented 
information concerning the DNR-DWR New Residence at Mantua Fish Hatchery.  The State Mantua 
Fish Hatchery produces about twelve million fish eggs for distribution on site and at local fish 
hatcheries around the state.  The present residence at the hatchery is 77 years old.  It has been well 
taken care of but electrical, plumbing, HVAC and structural integrity of the foundation are 
deteriorating.  They are requesting approval to build a new home closer to the main hatchery which 
would be less expensive to occupy and maintain.  The total cost for the house will be about 
$250,000 and will be funded from existing appropriations.  No additional O & M will be requested. 
 

 DWR – WILDLIFE EGAN HATCHERY RACEWAY COVERS 
 
Greg Sheehan continued with his presentation and introduced the Egan Hatchery Raceway Covers 
in Bicknell, Utah.  This is a fish hatchery in Wayne County which services other hatcheries 
throughout the state.  Right now the raceways are uncovered at this facility.  However most of the 
hatcheries around the state are covered, which helps prevent the spread of diseases.  This 
particular hatchery is very close to waters which are contaminated with whirling disease and if this 
disease is accidentally introduced into the hatchery, they would have to destroy all the fish and start 
from scratch.  This project is to install covers on the hatchery.  No additional O & M will be 
requested. 
 

MOTION: Chip Nelson moved to approve the New Residence at Mantua Fish Hatchery 

and the Egan Hatchery Raceway Covers. The motion was seconded by Ned 

Carnahan and passed unanimously. 

 

 APPROVAL OF REVOLVING LOAN FUND FOR UTAH STATE UNIVERSITY – COLLEGE 

OF EASTERN UTAH. 
 
Bianca Shama and John Harrington from DFCM reported that USU – College of Eastern Utah has 
requested loan in the amount of $173,388.82.  A study was conducted at the college which identified 
multiple areas that would benefit from removable insulation jackets and pipe insulation.  The 
estimated savings from this project (if all the areas are insulated and the traps are monitored), is 
$89,991 per year.   The estimated loan repayment schedule would begin in 2013 and be completed 
by 2015 with quarterly payments of $22,497.95 during this twenty-three year payback period.  This 
project will result in both significant energy and cost savings and allow for a continuous monitoring 
by campus personnel to identify any steam leaks as they occur in the future. 
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MOTION: Sheila Gelman moved to approve the Revolving Loan Fund for Utah State 

University – College of Eastern Utah. The motion was seconded by David 

Fitzsimmons and passed unanimously. 

 

 WEBER STATE UNIVERSITY PUBLIC SAFETY BUILDING 
 
Mark Halverson and Kevin Hansen from Weber State asked for approval for design and 
construction of a new Public Safety Building on their campus.  Weber State Public Safety 
Department was previously housed in two homes, built in 1954.  The growth of the university 
requires a much larger facility for Public Safety with room for future expansion.  Plans also include 
an Emergency Operations Center.  Axis Architects has completed a study to determine the best 
location for this facility and has been incorporated into the master plan.  It will be located on the 
northwest side of campus with good access to both Harrison and Dixon Drive, allowing rapid 
response from the Public Safety Department.  The proposed construction cost is $2.8 Million for the 
$10,000 sf building.  Funding will come from non-state appropriated funds that have been saved by 
University Administrative Services over the course of several years.  No additional O & M will be 
required.  In addition, they have a plan to demolish three additional residences on the new site to 
expand the parking for both campus and this facility.  They are not requesting approval for that 
portion at this time – just the construction of the new facility and the parking that it immediately 
needs.  Chip Nelson expressed his support of this facility. 
 

MOTION: Chip Nelson moved to approve the Weber State University Public Safety 

Building. The motion was seconded by Ned Carnahan and passed 

unanimously. 

 

 BEERC BUILDING RENOVATION AND ADDITION 
 
David Cowley, Administrative Vice President at Utah State University and Boyd Edwards, Dean of 
USU Uintah Basin Campus introduced their project to the Board.  They are requesting permission to 
build a 4200 sf addition for classrooms and renovate 1100 sf of existing space at the BEERC 
Building in Vernal.  The estimated cost of this project is $1.3 Million.  The BEERC Building is at full 
classroom capacity.  The shortage of classrooms only allows the University to presently broadcast at 
approximately one-third capacity.  The project will be funded by the Regional Campuses and 
Distance Education Department.  No O & M funds will be requested from the State.  Gordon Snow 
expressed his support for the addition and renovation. 
 

MOTION: Gordon Snow moved to approve the BEERC Building Renovation and addition. 

The motion was seconded by Chip Nelson and passed unanimously. 

 

 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY 

 
Ken Nye from the University of Utah indicated there were eleven design agreements and five other 
types of agreements this month.  Item five, under construction contracts incurred a problem when 
the contractor originally hired had substantial performance difficulties in completing the roof of the 
first building.  By mutual agreement, the balance of the contract was cancelled and a contract was 
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issued to AMCO to complete the reroof of the remaining one and a half buildings.  AMCO was the 
second low bidder in the original bidding for this project and agreed to complete the roofs quickly 
before winter.  The contract amount was based on their original bid (which was broken down by 
building) with a small adjustment for the circumstances under which they were completing the work. 
This approach avoided legal entanglements while facilitating completion of the roofing work before 
winter.  The Project Reserve Fund had increases resulting from residual balances in budgeted soft 
costs.  One project noting a decrease in the Contingency Reserve Fund for $22,000 was the Eccles 
Health Sciences Library Loading Dock.  As they removed the concrete to deal with this issue, they 
determined that leakage from nearby landscaping planters created some issues which resulted in 
some extension of work. 
 

MOTION: Jeff Nielson moved to approve the Administrative Report for the University of 

Utah. The motion was seconded by Sheila Gelman and passed unanimously. 

 
Ben Berrett from Utah State University reported there were three professional and eighteen 
construction contracts issued this month.  Page one shows the Fine Arts Visual Cooling which is a 
major upgrade to the cooling system, USUE Library Building Upgrade and Planning & Design Fund 
for the USUE Office Building. Notable from the eighteen construction contracts was Bldg 620 Zane 
Lab Remodel, Concrete Replacement FY13, Miscellaneous Critical Improvements FY13 (which 
include seismic gas shutoff valves), VoIP Communications Closet Upgrade, two Sign System 
Projects for FY13, Campus Wide Bike Racks, and miscellaneous contracts which include reroofs, 
asbestos abatements and electrical work.  The Contingency Reserve Fund on page four is at 
$454,422 and received two increases from the USUE Library Building Upgrade ($34,211.00) and 
Medium Voltage FY12 ($4,000.00).  Decreases from the Contingency Reserve include Skaggs Lab 
Remodel ($22,087.02), HPER Landscape and Irrigation ($11,368.03), Campus Wide Bike Racks 
FY13 ($3,170.09), BNR Fire Protection Phase II ($966.00) and Sign System FY12 ($214.00).  The 
Project Reserve Fund is at $587,000. 
 

MOTION: David Fitzsimmons moved to approve the Administrative Report for Utah State 

University. The motion was seconded by Ned Carnahan and passed 

unanimously. 

 

 DFCM ADMINISTRATIVE REPORT 
 
Kurt Baxter, DFCM Planning and Budget Manager indicated part of the report was missing due to 
the transition phase of new accounting software at DFCM.  Therefore, architect/engineering 
agreements and construction contracts were not included in this report.  He reported that the 
Contingency Fund started at $7 Million and had a few additions and numerous decreases mostly 
from remodeling projects.  The fund is presently at $6.7 Million.  Several pages of the report contain 
sample change orders showing deductions from the Contingency Fund.  The Project Reserve 
started out at $5,986,556 with two additions due to closed out projects.  The SUU-Gibson Science 
Center Addition returned $449,276 to the fund and the OWATC – Health Technology Building 
returned $234,041.  There was one decrease to the fund which was the Building Board’s allocation 
last month to the UVU Chiller Replacement of $96,815.  Presently the fund is at $6.5 Million.  
Presently, there is about three percent construction inflation and as the Board is aware, the 
Contingency Fund is used to fund projects that exceed their bid amount.  So far, these construction 
increases have been contained and the fund remains healthy. 
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The Board took a short break and reconvened at 11:00 am. 

 FY2014 HEARING FOR PROJECTS FROM OTHER FUNDING SOURCES 
 
Chair Daines announced that the Board would hear five minute presentations from the following 
eight projects: 
 

Southern Utah University – Center for the Arts, presented by President Michael Benson 
 

MOTION: Ned Carnahan moved to table Southern Utah University’s Center for the Arts 

pending more information. The motion was seconded by Sheila Gelman and 

passed unanimously. 

 
Chair Daines requested that Ned Carnahan work with SUU to review the funding for this project and 
return with a report at the next Board meeting.  He added that he travels to southern Utah frequently 
and would work with Mr. Carnahan on this assignment.  
 

University of Utah -- Basketball Training Center HPER Addition, presented by Mike Perez, 
Associate Vice President and Chris Hill, Athletic Director 
 
Mike Perez informed the Board that they were requesting approval for this project as well as 
authorization to bond which will also need Legislative approval.  The debt service will be 
serviced by donations and athletic funds or revenues. 
 

MOTION: Chip Nelson moved to approve the University of Utah Basketball Training 

Center HPER Addition. The motion was seconded by Gordon Snow and 

passed unanimously. 
 

University of Utah – Kennecott Building Renovation and Addition Phase II, presented by Mike 
Perez, Dean Richard Brown, and Dr. Tim O’Neal, Chair of the Civil Engineering Department 

 

MOTION: David Fitzsimmons moved to approve the University of Utah Kennecott 

Building Renovation and Addition Phase II. The motion was seconded by Jeff 

Nielson and passed unanimously. 
 

University of Utah – Utility Distribution Infrastructure, presented by Mike Perez, DFCM Project 
Manager Jim Russell and David Wesemann from Spectrum Engineering 
 
Mike Perez informed the Board concerning their funding.  This project request is for the balance of 
their $99 Million project.  They received $35 Million for this project from the Legislature last year.  
Sixty-four Million will complete the project – $8.4 Million for the remaining high temp water system, 
$55.6 Million is for the electrical distribution.  They understood that the intention of the Legislature 
was for the University to pursue bonding to complete this balance.  They have increased the fee on 
auxiliaries in July 2012.  The Board of Regents, through their budgeting process this past 
September, had approved an increase in their fuel and power account by $3.9 Million.  This will be 
forwarded through the Higher Ed Subcommittee at the Legislature for approval as well.  In addition, 
the rate increases have been put in place for the auxiliary side or are in the works.  With all this, the 
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University is requesting the bonding authorization for this project which will then fund the remaining 
$64 Million.  They are comfortable that the funding strategy is in place and can be achieved to cover 
all of their obligations on this project for today and in the future. 
 

MOTION: Gordon Snow moved to approve the University of Utah Utility Distribution 

Infrastructure. The motion was seconded by Ned Carnahan and passed 

unanimously. 
 

Utah State University – Aggie Life Wellness Center, presented by David Cowley, Vice President 
for Business and Finance. 
 
Mr. Cowley reported that this $30 Million project was student driven.  The student body voted to 
increase student fees by $75 per semester to pay for the debt service on the bond to build this 
facility and cover O & M.  The University has informed students that if they acquire a donor to 
support the building, this will offset any fees or could possibly provide a larger facility if students so 
choose.  
 

MOTION: Gordon Snow moved to table the Utah State University Aggie Life Wellness 

Center. The motion was seconded by Chip Nelson and passed unanimously. 

 
Chair Daines stated that they would contact Utah State University with regard to the additional 
information the Board would like to have concerning their project. 
 

Utah State University – USU Tooele Science & Technology Building, presented by David 
Cowley. 
 
Mr. Cowley explained this $8 Million project is an instructional building with some faculty offices.  
They are requesting state-funded O & M.  Sources of funding include RCDE (Regional Campuses 
and Distance Education) Departmental Funds and private donations, which have not been secured 
at this time.  Mr. Cowley assured the Board that the University would not start construction until all 
funding was secured.  This process of approval from the Board would assist them in obtaining solid 
funding from donors. 
 

MOTION: Jeff Nielson moved to approve the Utah State University USU Tooele Science & 

Technology Building dependent upon securing adequate funding for this 

project. The motion was seconded by David Fitzsimmons and passed 

unanimously. 
 

Utah State University – Blanding Rec Center, presented by David Cowley. 
 
Dave Cowley explained that the Blanding Rec Center is actually a multi-purpose court with a fairly 
simple enclosure around it and includes a laundry room/restroom type area.  It will be a place for 
students to play basketball or volleyball as well as provide a space large enough for student events. 
There is a $200,000 student fee account that students have asked to be pledged toward the total 
cost of this facility.  In addition, the University would have to do some fundraising as well as increase 
campus student fees in order to finance this $900,000 facility.   
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Ned Carnahan expressed concern that the Board had approved some projects that did not have 
solid funding.  DFCM Gregg Buxton encouraged the Board to be consistent. He expressed support 
for this project, but felt there was not a lot of opportunity for the campus to raise funds in the 
Blanding area.  However, there may be some Native American organizations in the area that would 
assist with this project.  Mr. Cowley reminded the Board that the University only has a “once a year” 
opportunity to present their project to the Legislature.  Delaying this project could have a significant 
impact to this project.  They are asking that approval from the Board be in place so that as when the 
problems with funding are worked out, it will move forward in the Legislature.  Mr. Cowley clarified 
that the reason this project needed Legislative approval was because of the use of student fees.  No 
O & M funds are being requested and it is being built on University property.  Chair Daines 
suggested that approval be given with the stipulation that adequate funding be secured. 
 

MOTION #1: David Fitzsimmons moved to approve the Utah State University Blanding Rec 

Center with the stipulation that funding be in place before the project 

proceeds. The motion was seconded by Sheila Gelman. 

 
Chip Nelson asked to make a motion to amend the original motion so that a student referendum 
could be held before approval was given to USU.  With the help of Ron Bigelow, the Board 
discussed and clarified Mr. Nelson’s motion to read as follows: 

 

Motion #2: Chip Nelson moved to amend David Fitzsimmons motion to approve the Utah 

State University Blanding Rec Center with the stipulation that funding be in 

place before the project proceeds with the following additional stipulation:  

After Utah State’s funding raising efforts are complete and if additional funds 

are needed from the student body, that there be a student referendum to 

determine support of a student fee increase which, if needed, would fund a 

portion of the building costs.  The motion was seconded by Gordon Snow. The 

Board voted on Motion #2 which was a motion to amend Motion #1.  The 

motion to amend passed with six yes votes and one no vote.   

 

Chair Daines clarified that with the passage of this amendment, the Board 

would now vote on David Fitzsimmon’s original motion (Motion #1) as 

amended by Chip Nelson’s motion (Motion #2).  He asked for a vote on the 

motion.  The voting was unanimous. 
 
Gordon Snow commented that he felt that almost every student in Blanding would use this building. 
Board members asked questions concerning the previous student referendum and requested Mr. 
Cowley supply the questions that were asked in the referendum.  Mr. Cowley consented to forward 
this information to the Board. 
 
Gordon Snow requested that the Board have a discussion at the next Board meeting to determine 
consistency in their methods of approval for these projects.  He expressed concern that the Board 
should not give approval to projects with inadequate funding.  He questioned whether the Board 
could approve a project subject to funding which may give the Universities an opportunity to find 
donors.  Chair Daines agreed to have this discussion at the next Board meeting. 
 

Weber State University – Social Science Building Renovation, presented by Kevin Hansen, 
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Associate Vice-President for Facilities and Planning. 
Mr. Hansen said they are returning with a project that was previously approved by the Board last 
year but had to be withdrawn because of some issues with the Legislature concerning O & M 
funding.  The original O & M funding for this building was $1.39 sf as set forth back in 1972.  When 
this renovation was previously presented to the Legislature, Weber State requested additional O & 
M funding.  However, O & M Funding was not assured and in fact at high risk, so the University 
withdrew this project because they could not proceed without Legislative support for this additional 
O & M. Weber State anticipates a better environment in the Legislature this year and is requesting 
approval from the Board.  The remodel will not be state funded other than the additional O & M 
requested.  The total cost for the renovation will be $22.9 Million and the University already obtained 
$12 Million of the funds needed.  Last year the approval was given with the stipulation that they 
would not proceed without all the funds.  They would like to proceed with programming but will not 
proceed with design or construction until the funds are secured. 
 

MOTION: David Fitzsimmons moved to approve the request to proceed with 

Programming for Weber State University’s Social Science Building 

Renovation. The motion was seconded by Ned Carnahan and passed 

unanimously. 

 

 ADJOURNMENT ................................................................................................................... 
 

MOTION: Chair Daines moved to adjourn the meeting. The motion passed unanimously. 
 
The meeting adjourned at 12:58 pm. 
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: Request for Programming for Weber State’s Science Lab Replacement 

Presenter: Kevin Hansen, WSU 

 

 

Recommendation 

 

Weber State is requesting approval to proceed with programming for their Science Lab 

Replacement Project.  The University will provide the up-front funding for the programming 

effort, with the expectation that reimbursement for programming would be provided when the 

project is fully funded by the Legislature. 

 

Background 

 

The Science Lab Replacement Project will replace their existing Science Lab and also allow 

demolition of buildings 3 and 4 on the Weber State campus.  The project cost is approximately 

$66 million for everything, including soft costs.  It will be an approximately 200,000 SF facility 

and provide modern and safe laboratory spaces for all of the physical sciences taught at WSU. 
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: SUU’s Center for the Arts Resubmittal  

Presenter: President Michael Benson, SUU 

 

 

Background 
Southern Utah University’s Center for the Arts was tabled at the October 24, 2012 Board 

meeting, pending additional information.  Board member Ned Carnahan was assigned to meet 

with SUU leadership and go over the pledge amounts, payment schedules and timeline for design 

and construction for this project. 

 

Findings 

Mr. Carnahan confirmed his concerns have been addressed and expressed his support for this 

project.  President Michael Benson is requesting the Board’s approval for programming and 

design, with the stipulation that construction can begin once the remainder of the funding is in 

place  

 

DGB:ccn 

attachments 









Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: UNG Reallocation from DEQ Project 

Presenter: Wayne Christensen/Cheryl Searle, DFCM 

 

 

Recommendations 
 

DFCM recommends that the Building Board consider a DFCM request to reallocate unused 

project funds from a cancelled DEQ Project to the Clearfield Warehouse C-6 for the Utah 

National Guard. 

 

Background 

In FY 2013 the Building Board approved a DEQ project to remodel the current State Mail 

services to DEQ space.  The project was cancelled when State Mail services couldn’t find 

suitable replacement space.  The UNG requires approximately $50,000 to complete renovations 

on Clearfield warehouse C-6. 
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Attachment 

 



DFCM Capital Improvement Reallocation Request

Date: 11/26/2012

Agency: DFCM

Requestor: Kurt Baxter, Wayne Christensen

Allocated From

Project Name: Deq Technical Support Center Remodel Programming

Project No.: 11318310

DFCM PM: Lucas Davis

Completion Date: NA

Project Savings: 500,000$       

Allocated To

Project Name: Freeport C-6 National Guard Improvements - Project 11063310

*Project No.: 11063310

ISES No.: NA

Amount: 50,000$         

Description of Work/Justification:

Allocated To

Project Name:

*Project No.:

ISES No.:

Amount:

Description of Work/Justification:

*If applicable

Install man door, ramp and landing to comply with Fire Marshal requirements.
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: Informational Update of Revolving Loan Fund 

Presenter: John Harrington, Energy Program Director 

 

 

 

Background 
The Revolving Loan Fund’s original funding amount was $2,150,000. These funds are close to 

fully borrowed with ten current loans with an average simple payback of 3.43 years. At the 

September 5
th

 Building Board meeting Chair Daines requested that Mr. Harrington prepare a 

presentation for Board showing the amount the Energy Program would need to fund projects that 

have a three to six year return on investment.  

 

Findings 

Upon speaking to a number of institutions and agencies it was discovered that there could be a 

need for an additional $3,000,000.00 for quick payback energy projects if funds were available 

in the revolving loan fund. These would include such quick payback projects as lighting retrofits, 

recommissioning, piping insulation, variable frequency drives, boilers and a number of other 

additional quick payback projects.  
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: USU Aggie Life and Wellness Center Resubmittal 

Presenter: David Cowley, USU 

 

 

Recommendations 

 

USU is requesting approval to build a new student center in the heart of campus which would 

provide student recreation and wellness amenities for the student body.  This project will be non-

state funded with no additional O & M requested. 

 

Background 

 

This project was previously tabled by the Board during last month’s FY2013 Hearing for 

Projects from Other Funding Sources pending additional questions from the Board.  These 

questions were submitted to USU and will be addressed at the Dec. 5, 2012 meeting.  The Aggie 

Life and Wellness Center is a $30 Million student-driven project.  The student body voted to 

increase student fees to pay for debt service on the bond for this facility. 



 
DIVISION OF STUDENT SERVICES 

 

The AGGIE LIFE AND WELLNESS CENTER at Utah State University:  
A Student-driven Project! 
 

Background 
 

In the spring of 2009, the Associated Students of Utah State University (ASUSU) President Tyler Tolson 
was elected on a campaign platform that included the objective of building new recreational and 
wellness facilities for students on the Logan campus. President Tolson and his platform proved to be so 
popular with students that he was re-elected for a second term in 2010. Shortly after his first term 
election in 2009, President Tolson enlisted the help of newly-arrived Vice President for Student Services 
James Morales to begin exploring the feasibility of building new recreational and wellness facilities. 
President Tolson also secured the support of other student leaders, university administrators, staff, and 
faculty in the effort. The two student body presidents following President Tolson, and many other 
student leaders, have continued to view the ALWC as a priority while representing the students. 
 
A steering committee was assembled soon thereafter to continue exploring this idea. The result was a 
proposal to develop new student facilities to support an expanded vision of student recreation and 
wellness, providing diverse and integrated amenities within a central complex in the heart of the Logan 
campus. The new facilities would include a modern recreation and wellness center located at a 
prominent site on the Logan campus. The Aggie Life and Wellness Center (ALWC) would be an integral 
element of the university’s campus core.   
 
Why is the Aggie Life and Wellness Center needed? 

 
The Health, Physical Education and Recreation Building (HPER) and the Nelson Field House at Utah State 
University were built in 1972 and 1939, respectively. These facilities are used by four university 
departments: the HPER Department, the Campus Recreation Department, the Athletics Department, 
and Employee Health and Wellness. While some improvements have been made over the years to these 
facilities, the four departments must vie for use of the buildings resulting in frequent scheduling 
conflicts, overcrowding, and an overall reduction in services to students.   
 
Student usage statistics clearly indicate that existing facilities no longer meet the growing demand for 
indoor recreation and wellness space on campus to support the healthy lifestyles of USU students. The 
following Nelson Field House statistics illustrate the growing demand for indoor recreational and 
wellness facilities at USU: 
 
Nelson Field House Usage Statistics 

Description Spring 
2008 

Spring 
2011 

% Change Fall 
2008 

Fall 2011 % Change 

Entrance Card Swipes 74,843 107,591 44% 58,988 100,903 71% 

 
Intramurals 
The number of intramural teams has also grown from 430 in 2007 to 497 teams or 4,262 total students 
in 2010. There were 36 teams or 309 more students that could not play during fall 2011 due to a lack of 
playing fields. 
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Recent Investments in Recreational Facilities at Peer Institutions  
USU’s recreational facilities are outdated and have fallen behind in comparison to its peer institutions. 
Many of USU’s peer institutions have invested (average expenditure of $29 million) in new recreational 
and wellness facilities over the last ten years: 
 

Institution 
Enrollment 

Fall 2009 
Year Built Sq. Footage Cost 

Washington State University 18,234 2001 160,000 $50 million 

University of Idaho 11,957 2002 85,000 $16 million 

Oregon State University 21,969 2004 155,000 $22 Million 

Boise State University 18,936 2008 103,000 $23 million 

Eastern Washington State University 11,302 2008 118,000 $26.3 million 

Colorado State University 25,000 2010 175,000 $34 million 

 
Do students support this project? 

The ALWC project was brought before students for a vote during the general student election in late 
February 2012 and passed by a majority vote. Information about the project was provided to students 
and the university community prior to the vote through a concerted public information effort that 
included, among other things:  

1) frequent articles in The Statesman (USU’s student newspaper) over a two-year period; 
2) a comprehensive Web site with details about the project: http://www.usu.edu/aggiereccenter/; 
3) an “appearance” on the local station community radio show; 
4) informational brochures, posters, and displays placed prominently across campus for many 

months;    
5) public forums held for students and the university community to discuss and debate the merits of 

the project; and  
6) in-person presentations to the largest student clubs and organizations across campus.  

Student leaders were careful to ensure that the ALWC referendum followed the procedures required by 
the ASUSU Constitution which calls for a democratic, majority-vote process. Any student referendum 
tends to polarize the student body resulting in close votes. A comparison below of the ALWC 
referendum results and the USU Athletics Fee referendum in 2009 shows that student turnout and 
interest in these referenda were both high and resulted in similar, narrow majority margins: 

Recent Student Referenda Results Comparison 

Fee Total Votes Yes Votes No Votes Yes/No % 

Athletics Fee 2009 4,574 2,415 2,159 52.8%/47.2% 

Aggie Life and Wellness Center 
2012 

5,038 2,586 2,452 51.3%/48.7% 

 

http://www.urec.wsu.edu/about-urec.aspx
http://www.campusrec.uidaho.edu/Facilities/SRC
http://oregonstate.edu/recsports/facility-descriptions
http://rec.boisestate.edu/facilities/
http://www.ewu.edu/urc.xml
http://campusrec.colostate.edu/Home.cfm
http://www.usu.edu/aggiereccenter/
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The majority vote on the ALWC referendum reflects the fact that students recognized that the ALWC will 
lead to the following important benefits for USU students: 1) support an inviting, interactive, and vibrant 
campus community for students; 2) meet the needs of today’s USU students who are highly interested 
in wellness and recreation as part of their college experience; 3) increased employment opportunities 
for students; and 4) help attract and retain students.  
 
Responses to Student Surveys 
Survey responses revealed that USU students recognized the need and importance of a new student 
recreation and wellness center and are supportive of building it: 
 
“USU students really just need a place to hang out and relax with friends; I was actually surprised to find 
out that there wasn't a place like that on campus when I transferred last year. At USC we had the Trojan 
Corner which was just that, a place for students to unwind and simply have fun with friends.”  
 
“I would love a place on campus for students to get away from the schoolwork and just have fun.  It 
seems like every other school has a place like this.” 
 
 “I would like there to be a climbing wall, bouldering cave, indoor soccer court with hockey style walls, a 
cardio room with TV's on the equipment which you can plug headphones into, individual rooms where 
fitness classes can be held, air conditioning and heating that works, basketball courts, indoor track...” 
 
“This rec. center sounds so amazing! This would top off the Utah State experience if we got a new rec. 
center!”  
 
Where is the funding coming from? And how much will it cost? 

 
The funding is expected to come from a combination of student fees and private donations. The 
estimated overall cost of the ALWC project is about $30 million which includes design, permitting, direct 
construction, equipment, and contract administration. The students’ contribution to the project will 
come in the form of a $75 per semester student fee beginning fall 2015. Student leaders carefully 
considered the square footage required to meet the needs of the Logan campus student population.  
The cost of the building and the student fee to support it, were determined through careful analysis 
including a thorough feasibility study conducted by an independent entity external to USU -- the 
architectural firm of CRSA from Salt Lake City. Unlike other higher education institutions that draw up 
bloated plans for these types of facilities, USU paid close attention to the actual needs of its students 
and sought to address as many of these as possible without unduly burdening students by adding 
unneeded amenities to the project. During the design phase of the ALWC, additional modifications to 
the plans may be made to ensure that the building adheres to the budget supported by the students.   

 
Why not renovate a current facility? 
  
Renovation options were explored but none proved feasible. The Nelson Field House (1939) is not able 
to structurally support a fitness/wellness area any larger than it currently houses. Renovation of the 
Health, Physical Education and Recreation Building (HPER) for fitness/wellness use by students would 
negatively impact its primary purpose as an academic facility. Moreover, a HPER renovation project has 
been estimated at $45 million, $15 million more than the cost of the new ALWC.   
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: USU Space Dynamics Laboratory Facility, Phase I 

 

 

Recommendation 

 

USU is requesting approval to construct Phase I of the new Space Dynamics Laboratory facility 

located at the Innovation Campus in Logan, Utah.  This new facility will house the C4ISR 

Systems Division which has reached maximum capacity and limited new growth.  This is a non-

state funded project with no O & M funding requested. 

 

Background 

 

The feasibility study estimates total project cost at $20,232,000 which will be funded with 

proceeds from bonds issued under USU’s existing Research Revenue System for this 60,000 sf 

facility.  Because of critical timing issues, USU is requesting Building Board approval 

contingent upon approvals received from their Board Trustees and Board of Regents in their 

January meetings and prior to the Legislative session. 
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1445 Old Main Hill           Logan, UT  84322-1445            Ph: (435) 797-1146            Fax: (435) 797-0710           www.usu.edu/vpbus 

 
 
 
November 28, 2012 
 
D. Gregg Buxton, Director 
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Gregg: 
  
Utah State University requests approval to construct phase I of a new Space Dynamics Laboratory (SDL) 
facility, a non-state funded project, located at the Innovation Campus in Logan, Utah to house the C4ISR 
Systems Division that develops advanced intelligence, surveillance, and reconnaissance “ISR” 
technologies to support a wide variety of command, control, communications, and computer “C4” 
system needs. This item will be presented for approval to the USU Board of Trustees on January 4, 2013 
and the Board of Regents on January 25, 2013. At this time, we request approval from the Building 
Board contingent upon approvals being received by the Trustees and Regents.  The modified approval 
sequence is being requested so that necessary approvals can be obtained before the 2013 Legislative 
General Session begins. 
 
The C4ISR division’s existing facilities have reached maximum capacity and are limiting new growth. 
Currently C4ISR is housed in four separate buildings on the Innovation Campus. Three of the four 
buildings are being leased and barely meet the program’s needs. This new facility will bring the C4ISR 
division back together and eliminate the need to lease additional space that may require extensive 
building modifications. 
 
Phase I of the new SDL building will be in the range of 60,000 square feet and will include offices, 
electronics and computer testing laboratories, and other associated spaces.  Operation and 
maintenance funds will not be requested from the State. 
 
An initial feasibility study by FFKR Architects estimates a total project cost of $20,232,000.  This project 
will be funded with proceeds from bonds issued under USU’s existing Research Revenue System. 
 
We appreciate your support in this endeavor and ask that you present this item to the Building Board for 
approval. 
 
Sincerely, 
 
 
 
David T. Cowley 
Vice President for 
 Business and Finance 
 
cc:  Ralph Hardy 
  Charles Darnell 
  Ben Berrett 



 

 - 3 - 

Site and Infrastructure: 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Preferred Site. Image courtesy FFKR Architects 
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Artist Renderings. Images courtesy FFKR 
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MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  David G. Buxton 

Date:  December 5, 2012 

Subject: Administrative Reports for University of Utah and Utah State University 

Presenter:  Ken Nye for University of Utah 

Presenter: Ben Berrett for Utah State University  

 

Attached for your review and approval are the Administrative Reports for University of Utah and 

Utah State University. 
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Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
November 14, 2012  
 
 
 
Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
State Office Building Room 4110 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for December Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period  
October 6, 2012 thru November 14, 2012.  Please include this in the packet for the December 5, 2012 
Building Board meeting. 
 

Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
8 Design Agreements, 8 Planning/ Study/Other Agreements. 
 
No significant items. 
 

Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
0 New Space Contracts, 15 Remodeling Contracts, 4 Site Improvement Contracts. 
 
Item 18, Medical Drive Repair 
On September 10, a 16” water main broke and caused major damage at the intersection of 1900 East and 
Medical Drive which virtually closed use of both roads.  Since these roads are critical access paths for 
health care operations as well as other University facilities, it was necessary to award a contract directly 
to Miller Paving on an emergency basis in the amount of $51,216.  

 

Report of Project Reserve Fund Activity (Page 3) 
Increases:   
None 
 
Decreases:   
None 
 
Report of Contingency Reserve Fund (Page 4) 
Increases:   
None 
 
 



 

   

Gregg Buxton, Director 
November 14, 2012 
Page 2 
 
 
Decreases:   
Project 20026, Eyring Chemistry HVAC System Upgrades 
This transfer of $101,380.85 was made to fund a variety of unforeseen conditions.  The largest item 
($33,191), was to move access stairs and add a platform and rails for new exhaust fans on the roof in 
order to comply with code requirements.  The next largest item ($9,220) was to repair an existing duct 
that was discovered to be leaking due to previous damage.  The balance of the transfer is for 12 other 
items to address unforeseen conditions or meet code requirements. 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 



Professional Services Agreements

Awarded From October 6, 2012 - November 14, 2012

Item 

Number

Project 

Number
Project Name Firm Name  Project Budget  Contract Amount 

Design

1 21256 SMBB NANOFAB TOOL INSTALL KEN GARNER ENGINEERING 250,462.00$               6,381.00$              

2 21292 2012 PAVEMENT REPAIR PROJECT ENSIGN 350,000.00$               9,000.00$              

3 21335 NORTH PARKING GARAGE BIRD MITIGATION PROJECT EDWARDS AND DANIELS ARCH 320,000.00$               28,800.00$            

4 21338 COMMUTER SERVICES SHUTTLE BUS GARAGE CLIFF BERKEY ENGINEERING 900,000.00$               90,906.00$            

5 21357 SOUTH CHILLER PLANT EXPANSION COLVIN ENG 25,000.00$                 24,867.50$            

6 21370 HCI ROOM 2400 &2160 REMODELS HHY ASSOC 269,678.00$               15,600.00$            

7 21371 EAST FOOTHILLS FIRE PROTECTION STANTEC CONSULTING 322,342.00$               30,070.00$            

8 21376 1900 EAST ROAD REPAIR CLIFF BERKEY ENGINEERING 170,000.00$               17,000.00$            

Planning/Study/ Other

9 20011 NORTH CAMPUS CHIILED WATER PLANT SOLARC ARCH 20,844,577.00$          12,420.00$            

10 21217 HPER MALL FIVE PLAZAS NOLTE ASSOCIATES 24,575.00$                 5,725.00$              

11 21224 HTW REPLACE HTW GENERATOR INDUSTRIAL HEALTH INC 1,689,295.00$            8,620.00$              

12 21380 WILLIAMS PARKING STRUCTURE - PV FEASIBILITY STUDY AJC ARCH 26,413.00$                 25,413.00$            

13 21381 RETRO COMMISSIONING - MARRIOTT LIB ETC GROUP 20,000.00$                 20,000.00$            

14 21382 RETRO COMMISSIONING - COWLES BLDG ETC GROUP 12,000.00$                 12,000.00$            

15 21383 RETRO COMMISSIONING - WIDSTOE BLDG ETC GROUP 12,000.00$                 12,000.00$            

16 21277 ELECTRIC AND HTW DISTRIBUTION INFRASTRUCTURE REPLACE WILSON CONSULTING 35,000,000.00$          11,340.00$            
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Construction Contracts

Awarded From October 6, 2012 - November 14, 2012

Item 

Number

Project 

Number
Project Name Firm Name

Design 

Firm
 Project Budget 

 Contract 

Amount 

Construction - New Space

Construction - Remodeling

1 21213 UNION BLDG ASBESTOS REMOVAL PHASE 4 EAGLE ENVIRONMENTAL 1,166,650.00$     24,286.00$      

2 21262 WILLIAMS BLDG FIRST FLOOR HEATING COMMERCIAL MECH SYSTEMS 327,411.00$        281,957.00$    

3 21269 WILLIAMS BLDG PEDIATRIC DATA RM RELOCATION BAILEY BUILDERS 585,693.00$        405,195.00$    

4 21271 STEWART BLDG RM 111 ASBESTOS ABATMENT ROCMONT 166,026.00$        11,710.00$      

5 21271 STEWART  BLDG MULTIPLE REMODELS WEBB BROTHERS CONSTRUCTION 166,026.00$        128,000.00$    

6 21274 RESEARCH ADMIN BLDG 1ST FLOOR BREAK ROOM REMODEL SLIDER CONSTRUCTION 52,128.00$          40,538.00$      

7 21278 WARNOCK BLDG 2ND FLOOR LAB REMODEL SLIDER CONSTRUCTION 74,951.00$          53,733.00$      

8 21301 UNIV BOOKSTORE COMPUTER DEPT REMODEL WASATCH ORNAMENTAL IRON 39,099.00$          25,689.00$      

9 21317 CAMPUS EMERGENCY FIXTURE REPLACEMENTS TERRY WASESCHA 117,429.00$        23,831.00$      

10 21320 LNCO TEACHING AND RESEARCH CENTER OFFICE REMODEL ALLEN IND 110,480.00$        94,880.00$      

11 21328 WILLIAM BROWNING BLDG 7TH FLOOR REMODEL RUECHERT CONSTRUCTION 34,483.00$          27,755.00$      

12 21349 HCI MOLECULAR IMAGING REMODEL CRC CONSTRUCTION 269,929.00$        88,712.00$      

13 21194 SSB EXTERIOR CONCRETE RAMP REPAIRS GERBER CONSTRUCTION 461,011.00$        94,450.00$      

14 21227 UNIV NEIGHBORHOOD PARTNERS HARTLAND BLDG RENOVATION SAI INC 496,147.74$        400,650.00$    

15 21327 SSB CAREER SERVICES EXPLORATION CENTER REMODEL AVALON 38,782.00$          27,448.00$      

Construction - Site Improvement

16 21202 ROSE HOUSE IRRIGATION AND SOIL PROJECT KRIS PARKER DBA KP 1,262,538.00$     14,831.00$      

17 21350 LEGACY BRIDGE DECK COATING FISHER PAINTING 60,000.00$          17,111.00$      

18 21361 MEDICAL DRIVE REPAIR MILLER PAVING 58,160.00$          51,216.75$      

19 21367 CONCRETE REPAIR WEST OF THE BUSINESS BLDG ALLEN INDUST 22,711.00$          19,800.00$      
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of October 6, 2012 to November 14, 2012

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 668,404.13

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 668,404.13
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of October 6, 2012 to November 14, 2012

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 1,753,371.90

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING

20026 Eyring Chemistry HVAC System Upgrades (101,380.85) (275,983.21) 11.53% Construction

21225 Fletcher Physics Bldg - Replace Heating Water Pipes (4,496.50) (4,496.50)       0.43% Construction

21189 Eccles Health Sciences Library Loading Dock (2,412.96) (24,412.96) 12.21% Construction

ENDING BALANCE 1,645,081.59
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1445 Old Main Hill           Logan, UT  84322‐1445            Ph: (435) 797‐1146            Fax: (435) 797‐0710           www.usu.edu/vpbus 

16 November 2012 
 

 
D. Gregg Buxton, Director 
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Gregg: 
 
SUBJECT: USU Administrative Reports for the December 2012 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 10/05/12 to 11/16/12.   
  
Professional Contracts, 3 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 15 contracts issued (Pages 2-3) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 4) 
Three projects needed funds from the contingency fund for this reporting period.  The contingency fund is 
in good order.  Comments are provided on the report.  
 
Report of Project Reserve Fund Activity (Page 5) 
There was no activity in the Project Reserve fund for this reporting period. 
 
Current Delegated Projects List (Pages 6-7) 
Of USU’s 55 projects, 1 is complete, 10 are substantially complete, 29 are in construction, 10 are in the 
design/study phase, and 5 are pending.  The completed project for the reporting period is Merlin Olsen 
Field Replacement. 
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
 
      Sincerely,       

 
             

 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
c:  Gregory L. Stauffer 



Professional Contracts
Awarded From 10/05/12 to 11/16/12

Contract Name Firm Name A/E Budget Fee Amount Comments

1 BEERC Classroom Addition/Office  Cooper Roberts Simonsen Associates $75,900.00 $75,900.00 Design for new classroom space

   Remodel    (CRSA)

2 USUE CEIC Building Remodel MHTN Architects $25,900.00 $16,345.00 Facility Assessement

3 Concrete Replacement FY13 Professional Service Industries (PSI) $8,500.00 $8,424.00 Sidewalk petrographic analysis

MISCELLANEOUS CONTRACTS

   None
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Construction Contracts
Awarded From 10/05/12 to 11/16/12

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 Health/LS/Code/Asbestos FY13 Delbert K Thayn USU Facilities Planning $136,364.00 $15,468.00 Replace sidewalk/hydrant at USUE

  and Design

2 Health/LS/Code/Asbestos FY13 USU Facilities Operations USU Facilities Planning $136,364.00 $20,281.00 FAV 104/106 install exhaust hoods

  and Design

3 Miscellaneous Critical USU Facilities Operations USU Facilities Planning $231,481.00 $16,312.00 Replace BNR NW & SW entrance

   Improvements FY13   and Design   doors‐install auto openers

4 Sign System FY13 USU Facilities Operations USU Facilities Planning $46,296.00 $12,664.00 Upgrade signage in BNR to meet

  and Design   ADA standards

5 Miscellaneous Critical USU Facilities Operations USU Facilities Planning $231,481.00 $9,011.00 Replace lights Morgan Theatre stage

   Improvements FY13   and Design

6 Miscellaneous Critical USU Facilities Operations USU Facilities Planning $231,481.00 $5,862.00 Update signage to meet ADA

   Improvements FY13   and Design   standards in Education Building

7 Building Commissioning FY12 USU Facilities Operations USU Facilities Planning $180,180.00 $4,988.00 Phase 1 of Maeser lab

  and Design   recommissioning

8 Sign System FY13 USU Facilities Operations USU Facilities Planning $46,296.00 $2,115.00 Provide metal letters/logo for 

       and Design   1400 N/800 E sign

9 Miscellaneous Critical USU Facilities Operations USU Facilities Planning $268,448.00 $1,297.00 Replace doors on five fire hose

   Improvements FY12   and Design   cabinets in NFS

   MISCELLANEOUS CONTRACTS

10 Health/LS/Code/Asbestos FY13 Environmental Abatement $136,364.00 $23,310.00 Asbestos abatement in Maeser lab

   basement machine room
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11 Medium Voltage Upgrades FY13 Spindler Construction $225,225.00 $3,659.00 2" HDPE lines to building

12 Health/Life Safety/Code/ Eagle Environmental $143,363.00 $2,031.00 Asbestos abatement at UWRL

   Asbestos FY12

13 Health/LS/Code/Asbestos FY13 Eagle Environmental $136,364.00 $1,663.00 Asbestos abatement BNR 135,

  137 and 171

14 1200 East (Aggie Village) Bailey Nurseries $97,583.33 $1,522.00 Trees for project

   Landscape

15 1200 East (Aggie Village) Zollinger Fruit & Tree Farm $97,583.33 $572.00 Trees for project

   Landscape
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Report of Contingency Reserve Fund
From 10/05/12 to 11/16/12

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $454,422.55

INCREASES TO CONTINGENCY RESERVE FUND
   None

DECREASES FROM CONTINGENCY RESERVE FUND

Concrete Replacement FY13 (30,992.50) (30,992.50) 12.82% Construction 80.74%

   replace main line/topsoil & landscape

Old Main Masonry Restoration (12,877.00) (12,877.00) 5.51% Construction 61.75%

   replace 4 window lintels/remove stucco west elevation

Fine Arts Precast Concrete Panel Replacement (10,482.58) (10,482.58) 3.62% Construction 88.35%

   modify beam detector

      

ENDING BALANCE $400,070.47
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Report of Project Reserve Fund Activity
From 10/05/12 to 11/16/12

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $587,074.77

INCREASES TO PROJECT RESERVE FUND
   None

DECREASES TO PROJECT RESERVE FUND
   None

ENDING BALANCE $587,074.77
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Current Delegated Projects List
11/16/12

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A22907 Planning and Design Fund FY11 Design/Study 75,000

A22909 Classroom Upgrades FY11 Substantial Completion 407,151

A22911 Sign System FY11 Substantial Completion 54,490

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A24159 Chilled Water Thermal Storage Construction 2,568,183

A24756 Sant Engineering Clean Room Remodel Substantial Completion 523,500

A24855 Planning and Design Fund FY12   Design/Study 124,802

A24856 Health/Life Safety/Code/Asbestos FY12   Construction 143,363

A24857 Classroom/Auditorium Upgrades FY12   Construction 389,659

A24858 Building Commissioning FY12   Commissioning 190,991

A24859 Miscellaneous Critical Improvements FY12   Construction 273,313

A24860 BNR Fire Protection Phase II   Construction 586,811

A24862 NFS HVAC Design   Construction 195,532

A24863 Campus Wide Bike Racks FY12   Substantial Completion 71,277

A24865 Sign System FY12   Substantial Completion 58,462

A24867 Steam Line Insulation FY12   Substantial Completion 98,597

A24869 Concrete Replacement FY12   Substantial Completion 242,593

A24870 1200 East (Aggie Village) Landscape   Construction 97,583

A24871 Paving (Student Living Center Parking Lot)   Substantial Completion 396,620

A24936 Vet Science Animal Cadaver Lab Remodel Construction 400,000

A25415 Animal Science Refreshment Construction 748,024

A25416 HPER Field Turf Upgrade Construction 2,999,309

A25442 Experimental Stream Facility Design 200,000

A25891 USU VoIP Comm Closet Upgrade Construction 3,302,931

A26109 Skaggs Lab Remodel  Construction 549,025

A26677 Access Controls FY13 Construction 147,059

A26681 Medium Voltage Upgrades FY13 Construction 243,243

A26741 Morgan Hall Renovation Substantial Completion 924,182

A26808 Stadium Pavement Replacement Substantial Completion 158,005

A27065 Bldg 620 STE 227 remodel‐Thompson Construction 212,874
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A27085 Merlin Olsen Field Replacement Complete 404,604

A27144 Building Commissioning FY13  Pending 190,991

A27145 Bus. Bldg Steam/Water Connect  Pending 500,000

A27146 Campus Controls Upgrade FY13  Pending 245,098

A27147 Campus‐wide Bike Racks FY13  Construction 49,074

A27148 Classroom Auditorium Upg FY13  Construction 294,570

A27149 Concrete Replacement FY13  Construction 276,160

A27150 Emergency Generator FY13  Pending 245,495

A27151 Fine Arts Precast Concrete Panel Replace  Construction 393,872

A27152 FAV Cooling  Design 1,147,368

A27153 Health/LS/Code/Asbestos FY13  Construction 147,273

A27154 HPER Landscape and Irrigation  Construction 364,309

A27155 Miscellaneous Critical Improvements FY13 Construction 245,370

A27156 Old Main Masonry Restoration  Construction 367,398

A27157 Planning & Design Fund FY13  Pending 100,000

A27158 Sign System FY13  Construction 49,074

A27277 BEERC Classroom Addition/Office Remodel (NEW PROJECT) Design 1,287,513

A27311 Bldg 620 STE‐Zane Lab Remodel Construction 318,850

C11292 Price BDAC Fire/Irrigation Sys Construction 665,400

C11293 Price SAC Building Study Construction 14,620

C11294 USUE Central Instructional Building Design 75,000

C11295 USUE San Juan Residence Hall Construction 3,283,240

C11301 USUE Workforce Education Remodel Design 391,780

C11310 USUE Library Building Upgrade Design 765,789

C11314 USUE CEIC Building Remodel (NEW PROJECT) Design 759,460

TOTAL (55) $28,974,887
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:   December 5, 2012 

Subject: Administrative Reports for DFCM 

Presenter: Kurt Baxter, DFCM 

 

 

The following is a summary of the administrative reports for DFCM. 

 

Lease Report (Pages 1 - 2)  

No significant items 

 

Architect/Engineering Agreements Awarded, Agreements Issued (Pages) 

Construction Contracts Awarded, Contracts Issued (Pages) 

These two reports are UNDER CONSTRUCTION at this time.  With DFCM’s move to a new 

project management database, these reports needed to be re-written.  They are in final testing 

now. 

 

Report of Contingency Reserve Fund (Pages 3 - 4) 

Increases 

Increases are from FY’13 budgeted contingency transfers, decrease change orders and 

modifications.  

 

Decreases, New Construction 

USU Agriculture Building 

This transfer of $267,420 covers the abatement costs of the Agriculture Science Building 

 

Dixie Holland Centennial Commons Building 

This transfer of $148,162 covers the State’s share of change order #15 and DTS wiring costs 

over budget.  See attached pages #5 – 6 for details.   

 

SLCC RRC Instructional and Administration Building 

This transfer of $115,074 covers change order #2.  See attached page #7 for details.   



Administrative Reports 
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Decreases, Remodeling 

Freeport Center Warehouses Improvements for Multi Agencies 

This transfer of $118,724 covers change order #1 for Archives Record Center fire sprinkler 

upgrade, change order #3 for building C-6 roof improvements, change order #1 on the building 

D-5 remodel, and change order #4 on the building C-6 remodel portion of this project.  See 

attached pages #8 - 11 for details.  

 

Report of Contingency Reserve Fund Continued (Pages 3 - 4) 

Decreases, Remodeling 

MATC Geneva Building Remodel 

This transfer of $56,508 covers Rocky Mountain Power costs to remove existing service and 

install new services, design costs over budget, and change order #1.  See attached pages #12 - 

#13 for details.   

 

Slate Canyon Youth Facility Boiler Room Additions 

This transfer of $32,456 covers change order #1.  See attached page #14 for details.   

 

Report of Project Reserve Fund Activity (Page 15) 

Increases 

These items reflect savings on projects that were transferred to Project Reserve per statute.   

 

Decreases 

The transfer of $287,000 to the Freeport Center Warehouses project is to award the last bid 

package of a many bid package project.  The transfer of $128,557 for the Springville Hatchery 

Water treatment system project is to complete the project and the UPS portion of that.  The other 

two transfers are to award bids over budget. 

 

Contingency Reserve Fund Analysis (Pages) 

This report is UNDER CONSTRUCTION at this time.  With DFCM’s move to a new project 

management database, it needs to be re-written.     

 

Statewide Funds Reports (Pages) 

These reports are UNDER CONSTRUCTION at this time.  With DFCM’s move to a new project 

management database, they need to be re-written.    

 

Construction Contract Status (Pages) 

This report is UNDER CONSTRUCTION at this time.  With DFCM’s move to a new project 

management database, it needs to be re-written.    

 

 

DGB:DDW:ccn 

Attachment 

































 

Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To: Utah State Building Board 

From: David G. Buxton 

Date: December 5, 2012 

Subject: Approval of 2013 Building Board Meeting Schedule 

 

 

Attached for your review and approval is the Building Board Meeting Schedule for the year 

2013. 

 

 

DGB: cn 

Attachment 

 



 
 

 

Utah State Building Board 
 

 
 

       Gary R. Herbert.    

                        Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3261 

 Fax  (801) 538-9694 

 
MEMORANDUM 

 

To: Utah State Building Board 

From: Cee Cee Niederhauser 

Date: December 5, 2012 

Subject: 2013 Building Board Meeting Schedule 

  
 

The following is the 2013 meeting schedule for the Utah State Building Board.  The meetings will 

begin at 9:00 a.m. unless specified different on the agenda. 

 

        
DATE 

         
LOCATION 

Wednesday, Feb. 6, 2013. 4112 State Office Building 

Wednesday, March 6, 2013 4112 State Office Building 

Wednesday, April 3, 2013 

(Approve allocation of Capital Improvement funds) 

Utah State Capitol Room 

250 

Wednesday, May 1, 2013 
Utah State Capitol Room 

250 

Wednesday, June 5, 2013 
Utah State Capitol Room 

250 

Wednesday, July 10, 2013 
Utah State Capitol Room 

250 

Capital Facilities Tour – August 21 & 22, 2013. TBD 

Wednesday, September 4, 2013 
Utah State Capitol Room 

250 

Wednesday, October 9, 2013 at 8:30 am. 

(Hearing for Capital Development requests) 
W030 West Building 

Wednesday, October 30, 2013 

(Prioritization of Capital Development requests) 
W030 West Building 

Wednesday, December 4, 2013 
Utah State Capitol Room 

250 
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