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Utah State Building Board Members in Attendance: 
Ned Carnahan 
David Fitzsimmons 
Chip Nelson 
Gordon Snow 
 
DFCM and Guests in Attendance: 
Alan Bachman    Office of the Attorney General 
Kimberlee Willette   Governor’s Office of Management and Budget 
Juliette Tennert   Governor’s Office of Management and Budget 
Rich Amon  Department of Administrative Services 
Jeff Reddoor Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Bianca Shama Division of Facilities Construction & Management 
John Harrington Division of Facilities Construction & Management 
Rich Young    Division of Facilities Construction & Management 
John Nichols    Division of Facilities Construction & Management 
Wayne Christensen   Division of Facilities Construction & Management 
Cheryl Searle    Division of Facilities Construction & Management 
Bruce Whittington   Division of Facilities Construction & Management 
Michael Smith    Division of Facilities Construction & Management 
Dave Tanner    Southern Utah University 
Ben Berrett    Utah State University 
Malin Francis    Salt Lake Community College 
Alyn Lunceford   Courts 
Representative Gage Froerer  Utah House of Representatives 
Ken Nye    University of Utah 
Dean Taylor Randall   University of Utah 
Troy D’ Ambrosia   University of Utah 
Jerry L. Basford   University of Utah 
Barb Remsburg   University of Utah 
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Kim Johnson    MHTN Architects 
Lt. Col. Matt Price   Utah National Guard 
Captain Tyler Jensen   Utah National Guard 
Captain Travis Larsen   Utah National Guard 
Darek Sagers    Utah National Guard 
Michael Norton   Utah National Guard 
Bob Askerlund    Salt Lake Community College 
Rick Stock    Sunrise Engineering 
Tiger Funk    Southern Utah University 
Kevin P. Hansen   Weber State University 
Darin Bird    Department of Natural Resources 
Robyn Pearson   Department of Natural Resources 
Keith Davis    Department of Human Resources 
Jerry Jensen    Department of Corrections 
Jack Madsen    HKS Architects 
Jeff Palmer    Layton Construction 
Paul Morris    Dixie State University 
Julie Attig    Reaveley Engineers 
Gary Riddle    Corp. Real Estate Solutions 
 
On Wednesday, June 5, 2013 the Utah State Building Board held a regularly scheduled meeting 
in Room 250 of the Utah State Capitol Building, Salt Lake City, Utah.  Acting Chair Ned 
Carnahan called the meeting to order at 9:00 am.  Information concerning the new Board 
members was not released from the Governor’s Office in time for this meeting.  As a result, 
Agenda Item #1, New Building Board Appointments, will be postponed until the July 10 meeting. 
 
 
 APPROVAL OF MINUTES OF APRIL 22, 2013 
 
Acting Chair Carnahan sought a motion for approval of the minutes.  
 
MOTION: David Fitzsimmons moved to approve the meeting minutes of April 22, 

2013. The motion was seconded by Gordon Snow and passed 
unanimously. 

 
 
 NEW DFCM ORGANIZATIONAL MODEL 
 
DFCM Interim Director, Rich Amon introduced Jeff Reddoor who has been assigned as full time 
staff to the Board.  Alan Bachman will continue to provide legal support to the Board.  DFCM 
recently had some internal changes which are focused on three main principles:  transparency, 
accountability and partnership.  These areas of focus, along with the Governor’s challenge to 
improve Government efficiency by 25% over the next four years is the Department’s 
commitment to that initiative.  State statute outlines three main responsibilities for the Division:  
First, Space Use will be merged with the Facilities Program in order to provide more information 
on properties we maintain and lease as well as coordination of space use throughout the state.  
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Second, Energy will include focus on energy efficient buildings as well as utilization.  Third, 
Partnership with our agencies which will include a more regional approach to project 
management while working with specific institutions and agencies within a region to build 
partnerships and resourcefulness.  DFCM’s critical role in the construction area is to make sure 
projects are completed on time and of best quality.   
 
 
 RENAMING OF UNG BUILDING 9000 AT ARMY GARRISON CAMP WILLIAMS 
 
Utah National Guard representative, Lt. Colonel Matt Price introduced Darek Sagers and 
presented the background information to the Board.  In addition, he introduced Captain Travis 
Larsen and Captain Tyler Jensen who served in the same unit as Scott Lundell.  Lt. Col. Price 
showed a video featuring former Governor John Huntsman, Jr. who was present in Afghanistan 
when Second Lieutenant Scott Lundell lost his life.  Lt. Colonel Price explained the Second 
Lieutenant Scott Lundell lost his life due to an enemy ambush.  His heroic actions saved the 
lives of his comrades who were outnumbered and under direct enemy fire.  UNG would like to 
rename Building 9000 at Army Garrison Camp Williams and erect a plaque in honor of this 
fallen hero.  The building will be renamed:  2LT Scott B. Lundell Readiness Center.  National 
Guard leadership feels it very appropriate to remember soldiers who have been killed in direct 
combat since the events of 9/11.  Honoring these fallen soldiers strengthens families, soldiers 
who served with them, and inspires leaders and future soldiers of their commitment to serve.   
 
This was an informational item only, however Board members voted to show their support for 
this project. 
 
MOTION: Chip Nelson moved to approve the Renaming of UNG Building 9000 at 

Army Garrison Camp Williams in honor of Second Lieutenant Scott 
Lundell.  The motion was seconded by David Fitzsimmons and passed 
unanimously. 

 
 
 APPROVAL OF REVOLVING LOAN FUND FOR DEPARTMENT OF HUMAN 

SERVICES/UTAH STATE HOSPITAL 
 
DFCM Energy Director, Bianca Shama explained that the Department of Human Services and 
the Utah State Hospital in Provo have applied for a loan in the amount of $18,233 to install three 
variable frequency drives to three existing boiler feed water pumps.  These will reduce the 
amount of power consumption, increase life expectancy of the pumps and motor, and reduce 
the maintenance costs of boiler feed water valves due to the lower pressure that will be attained 
after the installation of the VFD’s.  The simple payback for this project will be approximately five 
and a half years.  The annual cost savings will be $3,266 and repayment will begin in the Spring 
of 2014.  The estimated loan repayment schedule will begin in 2014 based on project 
completion date.  The project will result in both significant energy savings and cost savings for 
the facility.  Acting Chair Carnahan asked if this project will be tied to an existing energy 
management system and Ms Shama said that it would. 
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MOTION: David Fitzsimmons moved to approve the Revolving Loan Fund for the 

Department of Human Services/Utah State Hospital.  The motion was 
seconded by Gordon Snow and passed unanimously. 

 
 
 APPROVAL OF DNR FIRE CACHE BUILDING 
 
Robyn Pearson, Deputy Director for the Department of Natural Resources addressed the Board.  
He reminded the Board they had approved an Interagency Fire Dispatch Facility in 2010 for 
DNR which was built on state land in Draper but funded by an appropriation from the federal 
government of $3.2 Million from the Bureau of Land Management.  There is interagency fire 
cooperation on behalf of the Forest Service (the state of Utah and the BLM) in fighting wild land 
fires which includes cooperation on dispatch and storage of fire supplies.  They would like to 
complete this project with the construction of a Cache Building which will catalog and store all 
equipment jointly share with the three agencies.  Mr. Pearson felt there would be concern with 
receiving approval for this project due to its close proximity to the Draper Prison.  He reassured 
the Board that his agency had received approval from the Governor’s Office.  Chip Nelson 
asked if this is really an optimum location for this building.  Mr. Pearson responded that this 
location is one of several fire dispatch facilities in the state.  Adjoining each one of those 
buildings is a cache building used for equipment storage.  The location has optimum access to 
the freeway and enhances the agency’s ability to get equipment and resources immediately out 
to fires in all areas.  Mr. Pearson informed the Board that DNR had constructed the Interagency 
Fire Dispatch Building at a cost savings of $250,000.  This year the Legislature approved an 
additional $300,000 from their Forestry Fire Dedicated Account to complete the Fire Cache 
Building project – a total of $550,000 for a 10,000 sq ft warehouse building.  David Fitzsimmons 
confirmed that the cost was approximately $55 a sq ft.  Mr. Pearson explained this is a 
warehouse type building with lights and heat.  Most of the interior shelving will be done by the 
three agencies using the building.  Before voting, Acting Chair Ned Carnahan clarified the 
request from the DNR that they were asking for a reallocation of the $250,000 from the Fire 
Dispatch Facility to be combined with the $300,000. 
 
MOTION: Gordon Snow moved to approve the DNR Cache Building and allow the 

reallocation of $250,000 from the Interagency Fire Dispatch Facility for this 
project.  The motion was seconded by David Fitzsimmons and passed 
unanimously. 

 
 
 APPROVAL FOR USDC REALLOCATION FROM TLC TO EVERGREEN PROJECT 
 
Keith Davis from the Department of Human Services explained they are requesting $300,000 of 
the $379,000 originally funded for the Utah State Developmental Center TLC Building 
mechanical upgrade be reallocated to the Utah State Developmental Center Evergreen Building 
and be used to complete that project.  The remaining $79,000 will be used for the design work 
on the TLC Building and give the Department a more accurate cost estimate for this project so 
that they can request adequate funding from the Legislature in the future (see attachment).  The 
TLC, built in 1967, is the Transitional Living Center where services are offered to help 
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individuals transition to move back into the community.  The Evergreen Building built in 1956, 
initially started out as a medical services building providing services for individuals on campus 
and includes a pharmacy and administrative offices.  Acting Chair Carnahan confirmed that the 
TLC Building would be the Department’s number one priority next year. 
 
MOTION: Chip Nelson moved for approval of the Utah State Development Center, 

Department of Human Services Reallocation from TLC to Evergreen 
Project.  The motion was seconded by Gordon Snow and passed 
unanimously. 

 
 
 APPROVAL OF PLANNING AND DESIGN FOR UNIVERSITY OF UTAH LASSONDE 

LIVING LEARNING CENTER 
 
Ken Nye from Facilities, along with Taylor Randall and Troy D’Ambrosia from the School of 
Business with the University of Utah presented this project to the Board.  The Lassonde Living 
Learning Center is a collaborative endeavor between the Pierre Lassonde Entrepreneur Center 
and Housing & Residential Education.  This new Capital Development project will be submitted 
to the Legislature during the next session.  The goal of this endeavor is to design, build, occupy 
and open a new academic/housing facility which will house approximately 401 student residents 
and be the new permanent home for the Lassonde Center’s innovation and support spaces.  
The University is requesting approval for programming and design to meet a completion date 
that coincides with the start of fall semester 2016.  They have received prior approval from the 
University’s Board of Trustees and the Board of Regents.  The total budget for this project is 
$45 Million.  A total of $15 Million has already been funded by donors and with the approval of 
the Legislature the balance of $30 Million will come from a revenue bond with the debt serviced 
by housing revenues.  Planning and Design will cost approximately $1 Million and will be 
financed from these donated funds. The University will not seek state O & M Funding for this 
project.  Chip Nelson expressed concern that the Building Board may be putting pressure on the 
Legislature to approve this project if they approved programming.  Representative Gage Froerer 
agreed that could be a possibility.  Gordon Snow expressed concern that an exact site had not 
been selected.  Mr. Nye explained that the programming activity is not as site-dependent as the 
design activity.  The University expects to have the site selection resolved by the time they have 
completed the programming in order to move on to the design work.  David Fitzsimmons asked 
if a study had been completed that assessed the future impact of the building on traffic and 
infrastructure and if cost for future growth has been allocated for this structure.  Mr. Nye 
explained they have anticipated the future growth on campus.  Their feasibility study included 
the impact for utility costs for each site.  
 
MOTION: Chip Nelson moved for approval of $1 Million in private funds for the 

Planning and Programming for the University of Utah Lassonde Living 
Learning Center. 

 
Board member, David Fitzsimmons asked if this motion implies that the University should have 
a site selected before they proceed with design and requested that Mr. Nelson amend his 
motion to include this.  Mr. Nelson agreed to do so. 
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AMENDED MOTION: Chip Nelson moved for approval of $1 Million in private funds 

for the Planning, Design and Programming of the University of 
Utah Lassonde Living Center and that a site be selected before 
the University proceeds with the design of this facility.  The 
amended motion was seconded by David Fitzsimmons and 
passed unanimously. 

 
Acting Chair Ned Carnahan welcomed Representative Gage Froerer and thanked him for 
attending the meeting. 
 
 
 REALLOCATION OF FUNDS TO USU EASTERN LIBRARY BUILDING SOUTH 

ENTRANCE 
 
Ben Berrett from Utah State University presented their reallocation request.  The BDAC Building 
at USU Eastern, which houses their Athletic and Physical Education Department, originally was 
allocated $297,173 for a fire system upgrade and campus irrigation system project.  However a 
study revealed there were several issues of concern for this project.  The canal water which 
would be used for the irrigation system contained too much silt to use for this purpose.  They 
would need a settling pond and a silt removal system which required more area and 
maintenance.  The canal company has future plans for silt removal in this canal sometime in the 
future but the University does not have a time frame for this work.  They would like to reallocate 
the $297,173 for a concrete replacement project at the Library Building South Entrance which 
includes replacement of the ADA ramp, existing stairs, top cap around the plaza retaining wall 
and other concrete in need of replacement in the area.  Gordon Snow asked how much was 
originally allocated for this project.  Mr. Berrett reported that approximately $20,000 had been 
spent on the study so the original allocation was over $300,000.  The engineering study was not 
completely wasted because it addressed how the University would do a connection in the future.  
Mr. Snow asked if the Library project had been on the improvement list for the Price Campus for 
some time.  Mr. Barrett said it had not been on the recent list but is identified in the ISIS study.  
The University is evaluating some of the issues on the list with updates.  This reallocation will 
fund the improvements at the library but there are many concrete sidewalk issues across 
campus that needs to be addressed so the University will branch out with concrete 
replacements with this funding. 
 
MOTION: Gordon Snow moved for approval of the Reallocation of Funds to USU 

Eastern Library Building South Entrance.  The motion was seconded by 
Chip Nelson and passed unanimously. 

 
 
 UNIVERSITY OF UTAH UTILITIES INFRASTRUCTURE PROJECT UPDATE 
Ken Nye from the University of Utah provided a status on their infrastructure project.  The 
University continues to need Capital Development and Capital Improvement funds to replace 
their utility infrastructure.  The total amount for this project is $99 Million.  Previously the State 
Legislature allocated $22 Million of Capital Development funding, $13 Million of Capital 
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Improvement funding in FY 13; and $7.5 Million of Capital Improvement funding in FY 14 – 
giving a total of $42.5 Million allocated.  Construction is underway but an additional funding 
request for the balance of the project -- $56.5 million will be presented during the Capital 
Development process next year. Mr. Nye introduced Jim Russell, project manager from DFCM 
and Porter McDonough, construction manager from Layton Construction who gave a progress 
report on the infrastructure project.  At the stadium substation, the heart of the University’s 
electrical system, they have set the first of two high capacity transformers, structural steel, 
circuit breakers and other equipment to increase the station’s size and capacity. This 
transformer will be energized the early part of August after which time work on the second 
transformer will begin with plans to energize in October.  That will be the completion of the 
stadium portion of the project.  The electrical distribution part of the project, which essentially is 
the backbone of this project, is progressing well with 25,000 linear feet new duct bank, 
replacement of 75 manholes and restoration of those areas.  An additional area of distribution is 
a location by the stadium substation where they are putting two 48 inch caissons under the road 
to carry electrical conduit from the substation to campus.  In addition, underground switches are 
being installed in above ground enclosures.  Buildings on campus will be receiving service 
upgrades as part of this project and includes phasing out the 4160 and 7200 volt power service 
and upgrading them to a 12470 volt.  In addition, they are upgrading the high temperature water 
system for campus.  Gordon Snow reminded Mr. Nye that he thought half of the funding would 
be coming from revenue bonding because the University was planning to charge a rate increase 
to users in order to fund some of this project.  He indicated the University’s presentation today 
had not reflected this part of the plan.  Mr. Nye said that was the University’s proposal last year; 
however the Legislature did not approve that approach to funding.  Representative Gage 
Froerer confirmed that the revenue bond was not approved.  The Legislature felt that was a 
more expense route rather than through capital development or geo bonding.  Basically the 
state wants to pay as they go on this project without unneeded debt.  David Fitzsimmons asked 
if the project was on budget and had the scope of the project changed in any way.  Mr. Russell 
said that phase I was a little over budget but overall they are in good shape and are on 
schedule. 
 
 
 2013 LEGISLATIVE SESSION APPROVED DEVELOPMENT PROJECTS 
 
State Building Board Manager, Jeff Reddoor presented the Capital Development Projects 
approved by the Legislature for FY 14. There were eight state funded projects which totaled 
$95.3 Million and nine non-state funded projects which totaled $132.85 Million.  Chip Nelson 
questioned the half million that was allocated to Dixie State College for the purchase of the East 
Elementary Building.  He remembered the purchase price was about approximately $1.3 Million.  
Paul Morris from Dixie State reported they have a meeting scheduled with the school district on 
June 11th.  They are trying to secure the property with a $500,000 deposit.  The plan is to 
escrow the $500,000 with $500,000 being escrowed for the next two years at which point the 
purchase will be complete.  The title will remain in the school district’s name until the final 
payment. 
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 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY 
 
Ken Nye with the University of Utah reported for the two month time period.  There was little 
activity during the reporting period of March 16 to April 12, 2013 which included three Design 
Agreements and four Planning/Study Agreements with nothing unusual at that time.  
Construction Contracts include two new Space Contracts, three Remodeling Contracts and 
three Site Improvement Contracts.  There were no significant items on this portion.  There were 
two contracts for the Student Life Center which were for the demolition of the Tanner Dance 
Building which DFCM asked the University to take care of.  The Project Reserve Fund on page 
three does not show any activity as well as the Contingency Reserve. For the reporting period of 
April 13 to May 17, 2013 there were five Design Agreements and two Planning/Study 
Agreements with nothing unusual noted.  Construction Contracts include one New Space 
Contract, eight Remodeling Contracts and two Site Improvement Contracts.  There was nothing 
unusual here.  Page three shows one decrease to the Project Reserve for $32,000 for Campus 
Site Lighting Upgrade FY12 which is a Capital Improvement project.  On page four there was a 
decrease of $48,014 from the Contingency Reserve Fund for the Fletcher Physics Building 
Replacement of the Heating Water Pipe.  This was needed to correct some deficiencies in the 
HVAC system that was identified as the contractor was trying to balance the system at the end 
of the project.  Acting Chair Carnahan reminded the Board that if they had questions or needed 
additional information on the University Report to please contact Jeff Reddoor so that he can 
help the University prepare to address these issues. 
 
Ben Berrett from Utah State University reported that there were three Professional Contracts 
issued this month – all were quite small which include an Emergency Generator, Building 620 
Lab 231 Remodel, and Building 629 Lab 231 Remodel.  There were ten Construction Contracts.  
Notable was USU Eastern CEIC Building Remodel for $610,684 which is a building located 
close to the town of Helper and was a research project to make clean coke briquettes.  This is 
mostly a laboratory equipment renovation for the research project.  South Farm Transgenic 
Goat Barn for $165,448 is one of three research projects to make spider silk out of goat’s milk 
and require a specialized goat barn to do this research.  The Health/LS/Code/Asbestos FY13 
project for $186,364 is for a renovation of their most heavily used bus shelter.  There was also 
an Access Control FY13 for $186,364 which was to install access controls on four doors at the 
research greenhouse.  The last four miscellaneous contracts were all for asbestos abatement.  
Acting Chair Carnahan questioned the difference on the USU Eastern CEIC Building Remodel.  
The contract amount was for $246,000 but the construction budget was for $610,684.  Mr. 
Berrett explained that additional amounts in the construction budget paid for equipment 
purchases.  Mr. Berrett continued to report that there was one decrease in the Contingency 
Reserve Fund for $19,792 which was a HVAC upgrade in an existing building to replace an air 
handler.  The Project Reserve Fund had two increases to the fund for projects that closed and 
contributed to the fund.  The Project Reserve is presently at $326,745.29. 
 
 
 ADMINISTRATIVE REPORTS FOR DFCM 
 
Jeff Reddoor introduced Mike Smith, the Facilities Condition Assessment Coordinator for DFCM 



Utah State Building Board Meeting Minutes 
June 5, 2013 
Page 9  
 
who will be working with Mr. Reddoor in producing a condition report for the Board.  Mr. 
Reddoor reported there were three new leases and sixteen amended leases that have moved 
forward during this time period.  In addition there were forty-three Architect/Engineering 
Agreements and seventy-seven Construction Contracts awarded.  As you can see there was a 
large push to move forward with the construction projects during this spring/summer season.  
Pages 17 and 18 show the state wide Contingency Reserve Fund with increases from change 
orders and modifications.  The Project Reserve has a little over $6 Million which is a healthy 
balance for the beginning of the construction season. 
 
 
 ADJOURNMENT ..............................................................................................................  
 
MOTION: Chip Nelson moved to adjourn the meeting. The motion was seconded by 

David Fitzsimmons and passed unanimously. 
 
The meeting adjourned at 10:37 am. 
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