
Capital Development Projects

Capital Budget Estimate (CBE)

Project Name:

Agency/Institution:

Project Manager:

Cost

$ Amount Per SF

469,196,079$            $352.06
Utility Fee Cost -$                               $0.00

113,864,367$            $85.44
118,094,009$            $88.61

High Performance Building -$                               $0.00
701,154,455$            $526.11

-$                               
3,505,772$                

36,810,609$              
25,000,000$              
21,455,326$              
3,505,772$                

-$                               
6,310,390$                

35,031,327$              
-$                               

1,051,732$                
350,577$                   

-$                               
-$                               

4,908,081$                
22,086,000$              

Total Soft Costs 160,015,587$            $120.07

   TOTAL PROJECT COST 861,170,042$            $646.18

-$                               

Other Funding Sources (Identify in note) -$                               

861,170,042$      

Project Information
Gross Square Feet 1,332,714                        Base Cost Date 30-Jun-15
Net Square Feet 900,000                           Estimated Bid Date 30-Jun-16
Net/Gross Ratio 68% Est. Completion Date 30-Jun-19

Last Modified Date 26-Jun-15
Print Date 2/1/2018

Previous Funding

DFCM Management
User Fees

Builder's Risk Insurance (0.15% of Construction Budget)

Furnishings & Equipment

Total Construction Cost

Prison Relocation - based on MGT/Cummings onsite cost and Epic  offsite cos

Commissioning
Other Costs

Contingency
Moving/Occupancy

Notes

UDC
Jim Russell

Site Cost

Cost Summary
Facility Cost

Additional Construction Cost

REQUEST FOR STATE FUNDING

Information Technology:

Soft Costs:

Pre-Design/Planning

Testing & Inspection

Hazardous Materials

Property Acquisition

Utah Art (1% of Construction Budget)

Design

Legal Services (0.05% of Construction Budget)

DFCM Form Date 8/09/05


