
Capital Development Projects

Capital Budget Estimate (CBE)

Project Name:

Agency/Institution:

Project Manager:

Target Cost Model

$ Amount $/SF

405,286,582.28$              320.60$       Escalation 0%

109,026,000.00$              86.25$         

-$                                   -$             

82,801,681.00$                65.50$         Escalation 0%

11,799,239.54$                

9.33$           

Contingency, 
Fee, Insurance, 
GC's

14%

7,020,484.00$                  5.55$           

615,933,986.82$              487.24$       

Encorporated VE (28,060,719)$                    

-$                                       

-$                                       

30,944,297$                     

11,790,000$                      300 Acres at   $39,300/Acre 

16,334,569$                     

2,628,806$                       

NA

4,562,172$                       

25,345,399$                     5.0%

500,000$                           

923,901$                           

307,967$                           

14,300,000$                     

-$                                       

3,654,807$                       

1,000,000$                       

Total Soft Costs 84,231,199$                     $66.63

   TOTAL PROJECT COST 700,165,186$                   $553.87

-$                                       

Other Funding Sources (Identify in note) -$                                       

700,165,186$             

Project Information
Gross Square Feet 1,264,132                       Base Cost Date 20-Jun-15
Net Square Feet Estimated Bid Date 6-Apr-17
Net/Gross Ratio Est. Completion Date 30-Jul-20

Last Modified Date 22-Jun-16
Print Date 1/31/2018

Hazardous Materials

Property Acquisition

Utah Art (1% of Construction Budget)

Design

Legal Services (0.05% of Construction Budget)

Jim Russell

Site Cost - On Site

Cost Summary
Facility Cost

Additional Construction Cost

REQUEST FOR STATE FUNDING

Information Technology:

Soft Costs:

Pre-Design/Planning

Testing & Inspection

Total Construction Cost

USCF

Commissioning

Other Costs

Contingency

Moving/Occupancy

Notes

UDC

Utility Fee Cost - Roads and Utilities Off-Site

Mark Ups on Site Costs

High Performance Building

Previous Funding

DFCM Management

User Fees

Builder's Risk Insurance (0.15% of Construction Budget)

Furnishings & Equipment

DFCM Form Date 8/09/05



Encorporated VE 

Wicking ILO stone columns -1 ls 6,000,000.00$       (6,000,000.00)$         

Reduce building sf -64132 sf 320.60$                 (20,560,719.20)$       

Move transformers closer to the buildings-1 ls 1,500,000.00$       (1,500,000.00)$         

Total (28,060,719.20)$       


